
STATE OF CALIFORNIA
BUSINESS, TRANSPORTATION AND HOUSING AGENCY
DEPARTMENT OF TRANSPORTATION

2003
CONTRACT COST DATA

A SUMMARY OF COST BY ITEMS
FOR HIGHWAY CONSTRUCTION PROJECTS

   

etric

Caltrans



2003
CONTRACT COST DATA

The Contract Item Cost Data  book is published annually by the Department of
Transportation, Division of Engineering Services - Office Engineer,  Office of Contract
Awards and Services.  This book includes standard contract items for major highway
contracts for which bids were awarded in 2003.  Some of the units of measure for these
items were in U.S. Customary Units (English) and were converted to International System of
Units (SI) for this publication.  The conversion factors used for this purpose are listed in
Appendix A.  For those who wish to convert back to English units, the appropriate conversion
factors are listed in Appendix B.

Advertised quantities have been used as source information and item quantities may
vary from the final quantities incorporated into the project.  Prices shown in this tabulation are
the mechanically weighted average of the awarded bidders’ prices and are affected by
location, time, quantity in the job and size of the item (relative to the size of the job).  In this
book, a six-digit item code has been assigned to each standard contract item and the items
are listed numerically.

For assistance, contact Division of Engineering Services - Office Engineer, Office of
Contract Awards and Services at (916) 227-6275. The Web site address to download this
book is http://www.dot.ca.gov/hq/esc/oe/awards.

Additional copies of this book may be purchased by writing to:

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

PUBLICATION DISTRIBUTION UNIT
1900 Royal Oaks Drive

Sacramento, California 95815
Telephone (916) 445-3520



TABLE OF CONTENTS

INDEX OF ITEM DESCRIPTION ……………………………………………………………………………..A1

CONTRACT ITEM COST DATA…………………………………………………………………………………1

APPENDIX A……………………………………………………………………………………………………287
(CONVERSION FACTORS FROM ENGLISH UNITS TO SI UNITS)

APPENDIX B……………………………………………………………………………………………………287
(CONVERSION FACTORS FROM SI UNITS TO ENGLISH UNITS)



 Index of Item Description
ITEM DESCRIPTION ITEM CODE ITEM DESCRIPTION ITEM CODE

0 - 9
1.2 M CAST-IN-DRILLED-HOLE CONCRETE 
PILING

490661

1.2 M CHAIN LINK GATE (TYPE CL-1.2) 802181

1.2 M CHAIN LINK GATE (TYPE CL-1.8) 802585

1.5 M CAST-IN-DRILLED-HOLE CONCRETE 
PILING

490663

1.5 M CHAIN LINK GATE (TYPE CL-1.2) 802183

1.5 M CHAIN LINK GATE (TYPE CL-1.8) 802589

1.8 M CAST-IN-DRILLED-HOLE CONCRETE 
PILING

490665

1.8 M CAST-IN-DRILLED-HOLE CONCRETE 
PILING (ROCK SOCKET)

490679

1.8 M CHAIN LINK GATE (TYPE CL-1.2) 802184

1.8 M CHAIN LINK GATE (TYPE CL-1.8) 802590

10" CORRUGATED HIGH DENSITY 
POLYETHYLENE PIPE CONDUIT

208739

100 MM CONDUIT 208697

100 MM GATE VALVE 208494

100 MM PLASTIC PIPE (EDGE DRAIN) 681135

100 MM PLASTIC PIPE (PR 200) (SUPPLY 
LINE)

208256

100 MM PLASTIC PIPE (PR 315) (SUPPLY 
LINE)

208292

100 MM PLASTIC PIPE UNDERDRAIN 680272

100 MM THERMOPLASTIC TRAFFIC STRIPE 840561

100 MM THERMOPLASTIC TRAFFIC STRIPE 
(BROKEN 1.83 M - 0.30 M)

840567

100 MM THERMOPLASTIC TRAFFIC STRIPE 
(BROKEN 10.98 M - 3.66 M)

840570

100 MM THERMOPLASTIC TRAFFIC STRIPE 
(BROKEN 3.66 M - 0.92 M)

840568

100 MM THERMOPLASTIC TRAFFIC STRIPE 
(BROKEN 5.18 M - 2.14 M)

840571

100 MM THERMOPLASTIC TRAFFIC STRIPE 
(DASHED YELLOW)

840565

100 MM THERMOPLASTIC TRAFFIC STRIPE 
(RECESSED)

840572

100 MM THERMOPLASTIC TRAFFIC STRIPE 
(RECESSED, BROKEN 10.98 M - 3.66 M)

840573

1050 MM ALTERNATIVE FLARED END 
SECTION

705340

1050 MM ALTERNATIVE PIPE CULVERT 620930

0 - 9
1050 MM ALTERNATIVE PIPE CULVERT 
(TYPE B)

620932

1050 MM CORRUGATED STEEL PIPE (2.77 
MM THICK)

664039

1050 MM REINFORCED CONCRETE PIPE 650081

1050 MM X 725 MM CORRUGATED STEEL 
PIPE ARCH (2.01 MM THICK)

667060

1050 MM X 725 MM STEEL FLARED END 
PIPE ARCH SECTION

705478

1070 MM CAST-IN-DRILLED-HOLE 
CONCRETE PILE (SIGN FOUNDATION)

561010

108" CAST-IN-DRILLED-HOLE CONCRETE 
PILING

490620

1125 MM REINFORCED CONCRETE PIPE 650083

12 SINGLEMODE FIBER OPTIC CABLE 867014

12 STATION IRRIGATION CONTROLLER 
(WALL MOUNTED)

206751

12" ALTERNATIVE PIPE CULVERT 620060

1200 MM ALTERNATIVE PIPE CULVERT 620933

1200 MM CORRUGATED STEEL PIPE (2.01 
MM THICK)

664043

1200 MM CORRUGATED STEEL PIPE (2.77 
MM THICK)

664044

1200 MM CORRUGATED STEEL PIPE (3.51 
MM THICK)

664045

1200 MM PRECAST CONCRETE PIPE 
MANHOLE

707247

1200 MM REINFORCED CONCRETE PIPE 650084

1200 MM REINFORCED CONCRETE PIPE 
(CLASS V, RUBBER GASKET JOINT)

652551

1220 MM CAST-IN-DRILLED-HOLE 
CONCRETE PILE (SIGN FOUNDATION)

561012

1225 MM X 825 MM ALTERNATIVE FLARED 
END PIPE ARCH SECTION

705350

1225 MM X 825 MM CORRUGATED STEEL 
PIPE ARCH (2.77 MM THICK)

667064

1225 MM X 825 MM STEEL FLARED END 
PIPE ARCH SECTION

705479

1350 MM ALTERNATIVE FLARED END 
SECTION

705342

1350 MM ALTERNATIVE PIPE CULVERT 620938

1350 MM BITUMINOUS COATED 
CORRUGATED STEEL PIPE (3.51 MM THICK)

664125

1350 MM CORRUGATED STEEL PIPE (2.77 
MM THICK)

664048
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ITEM DESCRIPTION ITEM CODE ITEM DESCRIPTION ITEM CODE

0 - 9
1350 MM REINFORCED CONCRETE PIPE 650086

1350 MM STEEL FLARED END SECTION 705051

1425 MM X 950 MM ALTERNATIVE FLARED 
END PIPE ARCH SECTION

705351

1425 MM X 950 MM CORRUGATED STEEL 
PIPE ARCH (2.01 MM THICK)

667066

150 MM ALTERNATIVE PIPE CULVERT 620901

150 MM ALTERNATIVE PIPE UNDERDRAIN 685062

150 MM CORRUGATED STEEL PIPE (2.01 
MM THICK)

664002

150 MM CORRUGATED STEEL PIPE 
CONDUIT (1.63 MM THICK)

208741

150 MM GATE VALVE 208495

150 MM PERFORATED PLASTIC PIPE 
UNDERDRAIN

680931

150 MM PLASTIC PIPE 681066

150 MM THERMOPLASTIC TRAFFIC STRIPE 840562

150 MM WELDED STEEL PIPE (3.40 MM 
THICK)

703522

1500 MM ALTERNATIVE PIPE CULVERT 620940

1500 MM BITUMINOUS COATED 
CORRUGATED STEEL PIPE (2.77 MM THICK)

664128

1500 MM CONCRETE FLARED END 
SECTION

705231

1500 MM CORRUGATED STEEL PIPE (2.77 
MM THICK)

664052

1500 MM CORRUGATED STEEL PIPE (3.51 
MM THICK)

664053

1500 MM REINFORCED CONCRETE PIPE 650089

16" CAST-IN-DRILLED-HOLE CONCRETE 
PILING

490601

16' CHAIN LINK GATE (TYPE CL-6) 802620

1650 MM ALTERNATIVE FLARED END 
SECTION

705344

1650 MM REINFORCED CONCRETE PIPE 650091

1650 MM REINFORCED CONCRETE PIPE 
(CLASS IV, RUBBER GASKET JOINT)

652466

1775 MM X 1175 MM CORRUGATED STEEL 
PIPE ARCH (2.77 MM THICK)

667072

18" ALTERNATIVE PIPE CULVERT 620100

18" CORRUGATED STEEL PIPE 
DOWNDRAIN (.109" THICK)

690118

18" TEMPORARY CULVERT 073006

1800 MM REINFORCED CONCRETE PIPE 650092

0 - 9
2 SINGLEMODE FIBER OPTIC CABLE 867011

2.1 M CAST-IN-DRILLED-HOLE CONCRETE 
PILING

490669

2.1 M PERMANENT STEEL CASING 493486

2.4 M CAST-IN-DRILLED-HOLE CONCRETE 
PILING

490671

2.4 M CHAIN LINK GATE (TYPE CL-1.8) 802592

2.4 M WIRE MESH GATE 801194

20 MM MANUAL CONTROL VALVE 208504

20 MM PLASTIC PIPE (PR 200) (SUPPLY 
LINE)

208249

20 MM PLASTIC PIPE (SCHEDULE 40) 
(SUPPLY LINE)

208498

20 MM QUICK COUPLING VALVE 208517

20" CAST-IN-DRILLED-HOLE CONCRETE 
PILING

490602

20' CHAIN LINK GATE (TYPE CL-6) 802660

200 MM BITUMINOUS COATED STEEL PIPE 
CONDUIT (1.63 MM THICK)

208746

200 MM CORRUGATED HIGH DENSITY 
POLYETHYLENE PIPE CONDUIT

208731

200 MM CORRUGATED STEEL PIPE 
CONDUIT (1.63 MM THICK)

208742

200 MM CORRUGATED STEEL PIPE 
DOWNDRAIN

690155

200 MM CORRUGATED STEEL PIPE 
DOWNDRAIN (2.01 MM THICK)

690156

200 MM DOWNDRAIN SLIP JOINT 692244

200 MM ENTRANCE TAPER 692086

200 MM GATE VALVE 208496

200 MM NON-PERFORATED STEEL PIPE 680637

200 MM NON-PERFORATED STEEL PIPE 
UNDERDRAIN

680635

200 MM PERFORATED PLASTIC PIPE 
UNDERDRAIN

680933

200 MM PERFORATED STEEL PIPE 
UNDERDRAIN

680464

200 MM PERFORATED STEEL PIPE 
UNDERDRAIN (1.63 MM THICK)

680465

200 MM PERFORATED STEEL PIPE 
UNDERDRAIN (2.01 MM THICK)

680466

200 MM THERMOPLASTIC TRAFFIC STRIPE 840563

200 MM THERMOPLASTIC TRAFFIC STRIPE 
(BROKEN 10.98 M - 3.66 M)

840574

200 MM THERMOPLASTIC TRAFFIC STRIPE 
(BROKEN 3.66 M - 0.92 M)

840564
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ITEM DESCRIPTION ITEM CODE ITEM DESCRIPTION ITEM CODE

0 - 9
200 MM WELDED STEEL PIPE (3.40 MM 
THICK)

703536

200 MM WELDED STEEL PIPE (4.78 MM 
THICK)

703537

200 MM WELDED STEEL PIPE CONDUIT 
(6.35 MM THICK)

208798

24 SINGLEMODE FIBER OPTIC CABLE 867015

24 STATION IRRIGATION CONTROLLER 
(WALL MOUNTED)

206753

24" CAST-IN-DRILLED-HOLE CONCRETE 
PILING

490603

24' CHAIN LINK GATE (TYPE CL-6) 802670

2400 MM REINFORCED CONCRETE PIPE 650096

25 MM BACKFLOW PREVENTER ASSEMBLY 208432

25 MM ELECTRIC REMOTE CONTROL 
VALVE

206611

25 MM GATE VALVE 208488

25 MM PLASTIC PIPE (PR 200) (SUPPLY 
LINE)

208250

25 MM PLASTIC PIPE (SCHEDULE 40) 
(SUPPLY LINE)

208499

25 MM WYE STRAINER 208509

250 MM CORRUGATED HIGH DENSITY 
POLYETHYLENE PIPE CONDUIT

208732

250 MM WELDED STEEL PIPE (6.35 MM 
THICK)

703541

250 MM WELDED STEEL PIPE CONDUIT 
(6.35 MM THICK)

208799

3.0 M CAST-IN-DRILLED-HOLE CONCRETE 
PILING

490673

3.0 M CHAIN LINK GATE (TYPE CL-1.8) 802595

3.7 M CHAIN LINK GATE (TYPE CL-1.8) 802596

30" CAST-IN-DRILLED-HOLE CONCRETE 
PILING

490604

300 MM ALTERNATIVE ENTRANCE TAPER 692092

300 MM ALTERNATIVE FLARED END 
SECTION

705334

300 MM ALTERNATIVE PIPE CULVERT 620904

300 MM ALTERNATIVE PIPE CULVERT 
(TYPE A)

620905

300 MM ALTERNATIVE PIPE DOWNDRAIN 698091

300 MM ALTERNATIVE PIPE UNDERDRAIN 685070

300 MM ANCHOR ASSEMBLY 692383

300 MM BITUMINOUS COATED 
CORRUGATED

664085

0 - 9
300 MM BITUMINOUS COATED 
CORRUGATED STEEL PIPE (1.63 MM THICK)

664084

300 MM BITUMINOUS COATED 
CORRUGATED STEEL PIPE DOWNDRAIN

690271

300 MM BITUMINOUS COATED 
CORRUGATED STEEL PIPE DOWNDRAIN 
(2.01 MM THICK)

690273

300 MM BITUMINOUS COATED 
CORRUGATED STEEL PIPE RISER (1.63 MM 
THICK)

703357

300 MM BITUMINOUS COATED ENTRANCE 
TAPER

692094

300 MM BITUMINOUS COATED STEEL PIPE 
CONDUIT (1.63 MM THICK)

208748

300 MM CONCRETE FLARED END SECTION 705220

300 MM CORRUGATED HIGH DENSITY 
POLYETHYLENE PIPE CONDUIT

208733

300 MM CORRUGATED STEEL PIPE 664008

300 MM CORRUGATED STEEL PIPE 664009

300 MM CORRUGATED STEEL PIPE (2.01 
MM THICK)

664010

300 MM CORRUGATED STEEL PIPE 
DOWNDRAIN

690158

300 MM CORRUGATED STEEL PIPE 
DOWNDRAIN (1.63 MM THICK)

690159

300 MM CORRUGATED STEEL PIPE 
DOWNDRAIN (2.01 MM THICK)

690160

300 MM CORRUGATED STEEL PIPE RISER 
(2.01 MM THICK)

703268

300 MM DOWNDRAIN SLIP JOINT 692245

300 MM ENTRANCE TAPER 692088

300 MM PLASTIC PIPE 641132

300 MM PLASTIC PIPE DOWNDRAIN 690970

300 MM REINFORCED CONCRETE PIPE 650067

300 MM REINFORCED CONCRETE PIPE 
(CLASS III)

650360

300 MM REINFORCED CONCRETE PIPE 
(CLASS III, RUBBER GASKET JOINT)

652357

300 MM REINFORCED CONCRETE PIPE 
(CLASS IV)

650465

300 MM SLOTTED CORRUGATED STEEL 
PIPE (1.63 MM THICK)

665728

300 MM SLOTTED CORRUGATED STEEL 
PIPE (2.01 MM THICK)

665729

300 MM STEEL FLARED END SECTION 705042

300 MM TEMPORARY CULVERT 073026
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ITEM DESCRIPTION ITEM CODE ITEM DESCRIPTION ITEM CODE

0 - 9
300 MM WELDED STEEL PIPE (2.67 MM 
THICK)

703542

300 MM WELDED STEEL PIPE (6.35 MM 
THICK)

703545

300 MM WELDED STEEL PIPE CONDUIT 
(6.35 MM THICK)

208800

32 MM ELECTRIC REMOTE CONTROL 
VALVE

206612

32 MM GATE VALVE 208489

32 MM PLASTIC PIPE (PR 200) (SUPPLY 
LINE)

208251

32 MM PLASTIC PIPE (PR 315) (SUPPLY 
LINE)

208286

32 MM PLASTIC PIPE (SCHEDULE 40) 
(SUPPLY LINE)

208500

32 MM WYE STRAINER 208510

350 MM CAST-IN-DRILLED-HOLE 
CONCRETE PILING (BARRIER)

498023

350 MM CAST-IN-DRILLED-HOLE 
CONCRETE PILING (SOUND WALL)

498026

36" CAST-IN-DRILLED-HOLE CONCRETE 
PILING

490605

36" CORRUGATED STEEL PIPE (.109" 
THICK)

665037

365 MM X 575 MM OVAL SHAPED 
REINFORCED

657214

365 MM X 575 MM OVAL SHAPED 
REINFORCED CONCRETE PIPE (CLASS III)

657342

375 MM ALTERNATIVE PIPE CULVERT 620908

375 MM ANCHOR ASSEMBLY 692384

375 MM CONCRETE FLARED END SECTION 705221

375 MM CORRUGATED STEEL PIPE 
DOWNDRAIN (2.01 MM THICK)

690162

375 MM ENTRANCE TAPER 692089

375 MM REINFORCED CONCRETE PIPE 650068

375 MM REINFORCED CONCRETE PIPE 
(CLASS IV)

650466

4" SUPPLY LINE (BRIDGE) 208029

4" THERMOPLASTIC TRAFFIC STRIPE 840504

4" THERMOPLASTIC TRAFFIC STRIPE 
(BROKEN 17-7)

840526

4.3 M WIRE MESH GATE 801272

4.9 M CHAIN LINK GATE (TYPE CL-1.5) 802442

4.9 M CHAIN LINK GATE (TYPE CL-1.8) 802672

40 MM BACKFLOW PREVENTER ASSEMBLY 208434

0 - 9
40 MM ELECTRIC REMOTE CONTROL 
VALVE

206613

40 MM GATE VALVE 208490

40 MM MANUAL CONTROL VALVE 208507

40 MM PLASTIC PIPE (PR 200) (SUPPLY 
LINE)

208252

40 MM PLASTIC PIPE (SCHEDULE 40) 
(SUPPLY LINE)

208501

40 MM QUICK COUPLING VALVE 208518

40 MM WYE STRAINER 208511

400 MM CAST-IN-DRILLED-HOLE 
CONCRETE PILING

490655

400 MM CAST-IN-DRILLED-HOLE 
CONCRETE PILING (BARRIER)

498024

400 MM CAST-IN-DRILLED-HOLE 
CONCRETE PILING (SOUND WALL)

498027

450 MM ALTERNATIVE FLARED END 
SECTION

705336

450 MM ALTERNATIVE PIPE CULVERT 620909

450 MM ALTERNATIVE PIPE CULVERT 
(TYPE A)

620910

450 MM ALTERNATIVE PIPE CULVERT 
(TYPE B)

620911

450 MM ALTERNATIVE PIPE DOWNDRAIN 698162

450 MM ALTERNATIVE PIPE RISER 708064

450 MM ANCHOR ASSEMBLY 692385

450 MM BITUMINOUS COATED 
CORRUGATED STEEL PIPE (1.63 MM THICK)

664089

450 MM BITUMINOUS COATED 
CORRUGATED STEEL PIPE (2.01 MM THICK)

664090

450 MM BITUMINOUS COATED 
CORRUGATED STEEL PIPE DOWNDRAIN 
(2.01 MM THICK)

690276

450 MM BITUMINOUS COATED 
CORRUGATED STEEL PIPE DOWNDRAIN 
(2.77 MM THICK)

690277

450 MM BITUMINOUS COATED 
CORRUGATED STEEL PIPE RISER (2.01 MM 
THICK)

703361

450 MM BITUMINOUS COATED 
CORRUGATED STEEL PIPE RISER (2.77 MM 
THICK)

703362

450 MM BITUMINOUS COATED SLOTTED 
CORRUGATED STEEL PIPE (2.01 MM THICK)

665833

450 MM BITUMINOUS COATED STEEL 
FLARED END SECTION

705055

450 MM CAST-IN-DRILLED-HOLE 
CONCRETE PILING

490656
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ITEM DESCRIPTION ITEM CODE ITEM DESCRIPTION ITEM CODE

0 - 9
450 MM CONCRETE FLARED END SECTION 705222

450 MM CORRUGATED STEEL PIPE (1.63 
MM THICK)

664014

450 MM CORRUGATED STEEL PIPE (2.01 
MM THICK)

664015

450 MM CORRUGATED STEEL PIPE (2.77 
MM THICK)

664016

450 MM CORRUGATED STEEL PIPE (3.51 
MM THICK)

664068

450 MM CORRUGATED STEEL PIPE 
DOWNDRAIN (1.63 MM THICK)

690165

450 MM CORRUGATED STEEL PIPE 
DOWNDRAIN (2.01 MM THICK)

690166

450 MM CORRUGATED STEEL PIPE 
DOWNDRAIN (2.77 MM THICK)

690167

450 MM CORRUGATED STEEL PIPE RISER 
(2.01 MM THICK)

703271

450 MM CORRUGATED STEEL PIPE RISER 
(2.77 MM THICK)

703272

450 MM DOWNDRAIN SLIP JOINT 692246

450 MM ENTRANCE TAPER 692090

450 MM PLASTIC PIPE 641134

450 MM PLASTIC PIPE DOWNDRAIN 690990

450 MM REINFORCED CONCRETE PIPE 650069

450 MM REINFORCED CONCRETE PIPE 
(CLASS II)

650273

450 MM REINFORCED CONCRETE PIPE 
(CLASS III)

650365

450 MM REINFORCED CONCRETE PIPE 
(CLASS III, RUBBER GASKET JOINT)

652359

450 MM REINFORCED CONCRETE PIPE 
(CLASS IV)

650470

450 MM REINFORCED CONCRETE PIPE 
(CLASS V)

650574

450 MM SLIDE HEADGATE 705648

450 MM SLOTTED CORRUGATED STEEL 
PIPE (1.63 MM THICK)

665732

450 MM SLOTTED CORRUGATED STEEL 
PIPE (2.01 MM THICK)

665733

450 MM STEEL FLARED END SECTION 705044

450 MM TEMPORARY CULVERT 073028

450 MM TO 300 MM CORRUGATED STEEL 
REDUCER (1.63 MM THICK)

702074

48 SINGLEMODE FIBER OPTIC CABLE 867017

50 MM BACKFLOW PREVENTER ASSEMBLY 208435

50 MM ELECTRIC REMOTE CONTROL 
VALVE

206614

0 - 9
50 MM GALVANIZED STEEL PIPE (SUPPLY 
LINE)

208021

50 MM GATE VALVE 208491

50 MM PLASTIC PIPE (EDGE DRAIN 
OUTLET)

681136

50 MM PLASTIC PIPE (PR 200) (SUPPLY 
LINE)

208253

50 MM PLASTIC PIPE (PR 315) (SUPPLY 
LINE)

208288

50 MM PLASTIC PIPE (SCHEDULE 40) 
(SUPPLY LINE)

208502

525 MM ALTERNATIVE PIPE CULVERT 620912

525 MM CONCRETE FLARED END SECTION 705223

525 MM REINFORCED CONCRETE PIPE 650072

525 MM X 375 MM ALTERNATIVE PIPE 
ARCH CULVERT

625382

525 MM X 375 MM CORRUGATED STEEL 
PIPE

667050

525 MM X 375 MM CORRUGATED STEEL 
PIPE ARCH (2.77 MM THICK)

667051

525 MM X 375 MM STEEL FLARED END 
PIPE ARCH SECTION

705474

6" SUPPLY LINE (BRIDGE) 208030

6" THERMOPLASTIC TRAFFIC STRIPE 840505

6" WELDED STEEL PIPE (.134" THICK) 703509

60 SINGLEMODE FIBER OPTIC CABLE 867019

60" CAST-IN-DRILLED-HOLE CONCRETE 
PILING

490609

600 MM ALTERNATIVE FLARED END 
SECTION

705337

600 MM ALTERNATIVE PIPE CULVERT 620913

600 MM ALTERNATIVE PIPE CULVERT 
(TYPE A)

620914

600 MM ALTERNATIVE PIPE CULVERT 
(TYPE B)

620915

600 MM ALTERNATIVE PIPE CULVERT 
(TYPE C)

620916

600 MM ALTERNATIVE PIPE DOWNDRAIN 698169

600 MM ALTERNATIVE PIPE RISER 708066

600 MM ANCHOR ASSEMBLY 692386

600 MM AUTOMATIC DRAINAGE GATE 705566

600 MM BITUMINOUS COATED 
CORRUGATED STEEL PIPE (1.63 MM THICK)

664095

600 MM BITUMINOUS COATED 
CORRUGATED STEEL PIPE (2.01 MM THICK)

664096
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ITEM DESCRIPTION ITEM CODE ITEM DESCRIPTION ITEM CODE

0 - 9
600 MM BITUMINOUS COATED 
CORRUGATED STEEL PIPE (2.77 MM THICK)

664097

600 MM BITUMINOUS COATED 
CORRUGATED STEEL PIPE DOWNDRAIN 
(2.01 MM THICK)

690280

600 MM BITUMINOUS COATED STEEL 
FLARED END SECTION

705056

600 MM CAST-IN-DRILLED-HOLE 
CONCRETE PILING

490657

600 MM CAST-IN-DRILLED-HOLE 
CONCRETE PILING (GUARD RAILING)

490651

600 MM CAST-IN-DRILLED-HOLE 
CONCRETE PILING (SOUND WALL)

498030

600 MM CONCRETE FLARED END SECTION 705224

600 MM CORRUGATED STEEL PIPE (1.63 
MM THICK)

664019

600 MM CORRUGATED STEEL PIPE (2.01 
MM THICK)

664020

600 MM CORRUGATED STEEL PIPE (2.77 
MM THICK)

664021

600 MM CORRUGATED STEEL PIPE 
DOWNDRAIN (3.51 MM THICK)

690172

600 MM PLASTIC PIPE 641136

600 MM PRECAST CONCRETE PIPE 
MANHOLE

707242

600 MM REINFORCED CONCRETE PIPE 650075

600 MM REINFORCED CONCRETE PIPE 
(CLASS II)

650276

600 MM REINFORCED CONCRETE PIPE 
(CLASS III, RUBBER GASKET JOINT)

652361

600 MM REINFORCED CONCRETE PIPE 
(CLASS IV)

650476

600 MM SLOTTED CORRUGATED STEEL 
PIPE RISER (2.01 MM THICK)

703278

600 MM STEEL FLARED END SECTION 705045

600 MM TEMPORARY CULVERT 073029

600 MM WELDED STEEL PIPE CASING 
(BRIDGE)

703481

600 MM X 450 MM CORRUGATED STEEL 
PIPE ARCH (2.77 MM THICK)

667053

600 MM X 450 MM STEEL FLARED END 
PIPE ARCH SECTION

705475

610 MM X 960 MM OVAL SHAPED 
REINFORCED CONCRETE PIPE (CLASS II)

657215

610 MM X 960 MM OVAL SHAPED 
REINFORCED CONCRETE PIPE (CLASS III)

657345

65 MM BACKFLOW PREVENTER ASSEMBLY 208436

65 MM ELECTRIC REMOTE CONTROL 
VALVE

206615

0 - 9
65 MM GALVANIZED STEEL PIPE (SUPPLY 
LINE)

208022

65 MM GATE VALVE 208492

65 MM PLASTIC PIPE (PR 200) (SUPPLY 
LINE)

208254

65 MM PLASTIC PIPE (PR 315) (SUPPLY 
LINE)

208289

675 MM CLAY SEWER PIPE (EXTRA 
STRENGTH)

714078

675 MM REINFORCED CONCRETE PIPE 650076

700 MM X 500 MM ALTERNATIVE PIPE 
ARCH CULVERT

625388

700 MM X 500 MM CORRUGATED STEEL 
PIPE

667054

700 MM X 500 MM STEEL FLARED END 
PIPE ARCH SECTION

705476

72 SINGLEMODE FIBER OPTIC CABLE 867021

72" CAST-IN-DRILLED-HOLE CONCRETE 
PILING

490611

75 MM BACKFLOW PREVENTER ASSEMBLY 208437

75 MM GALVANIZED STEEL PIPE (SUPPLY 
LINE)

208023

75 MM GATE VALVE 208493

75 MM PLASTIC PIPE (PR 200) (SUPPLY 
LINE)

208255

75 MM PLASTIC PIPE (PR 315) (SUPPLY 
LINE)

208291

75 MM WELDED STEEL PIPE CONDUIT 
(5.50 MM THICK)

208795

750 MM ALTERNATIVE FLARED END 
SECTION

705338

750 MM ALTERNATIVE PIPE CULVERT 620919

750 MM ALTERNATIVE PIPE CULVERT 
(TYPE A)

620920

750 MM ALTERNATIVE PIPE CULVERT 
(TYPE B)

620921

750 MM ALTERNATIVE PIPE CULVERT 
(TYPE C)

620922

750 MM AUTOMATIC DRAINAGE GATE 705567

750 MM BITUMINOUS COATED 
CORRUGATED STEEL PIPE (2.77 MM THICK)

664105

750 MM CAST-IN-DRILLED-HOLE 
CONCRETE PILING

490658

750 MM CONCRETE FLARED END SECTION 705226

750 MM CORRUGATED STEEL PIPE (2.01 
MM THICK)

664028

750 MM PLASTIC PIPE 641138
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ITEM DESCRIPTION ITEM CODE ITEM DESCRIPTION ITEM CODE

0 - 9
750 MM REINFORCED CONCRETE PIPE 650077

750 MM REINFORCED CONCRETE PIPE 
(CLASS III)

650375

750 MM SLIDE HEADGATE 705652

750 MM STEEL FLARED END SECTION 705047

760 MM CAST-IN-DRILLED-HOLE 
CONCRETE PILE (SIGN FOUNDATION)

561008

78" CAST-IN-DRILLED-HOLE CONCRETE 
PILING

490614

8" CORRUGATED HIGH DENSITY 
POLYETHYLENE PIPE CONDUIT

208738

8" THERMOPLASTIC TRAFFIC STRIPE 840506

8" THERMOPLASTIC TRAFFIC STRIPE 
(BROKEN 12-3)

840508

80 MM PLASTIC PIPE 680256

80 MM PLASTIC PIPE (APPROACH SLAB 
DRAIN OUTLET)

681140

80 MM PLASTIC PIPE (EDGE DRAIN 
OUTLET)

681137

80 MM PLASTIC PIPE (EDGE DRAIN) 681134

80 MM SLOTTED PLASTIC PIPE 
UNDERDRAIN

680273

84" CAST-IN-DRILLED-HOLE CONCRETE 
PILING

490616

875 MM X 600 MM CORRUGATED STEEL 
PIPE ARCH (2.01 MM THICK)

667057

875 MM X 600 MM CORRUGATED STEEL 
PIPE ARCH (2.77 MM THICK)

667058

90" CAST-IN-DRILLED-HOLE CONCRETE 
PILING

490617

900 MM ALTERNATIVE FLARED END 
SECTION

705339

900 MM ALTERNATIVE PIPE CULVERT 620924

900 MM ALTERNATIVE PIPE CULVERT 
(TYPE B)

620926

900 MM ALTERNATIVE PIPE CULVERT 
(TYPE C)

620927

900 MM ANCHOR ASSEMBLY 692388

900 MM BITUMINOUS COATED 
CORRUGATED STEEL PIPE (1.63 MM THICK)

664108

900 MM BITUMINOUS COATED 
CORRUGATED STEEL PIPE (3.51 MM THICK)

664111

900 MM BITUMINOUS COATED 
CORRUGATED STEEL PIPE INLET (2.01 MM 
THICK)

700857

900 MM CAST-IN-DRILLED-HOLE 
CONCRETE PILING

490675

900 MM CONCRETE FLARED END SECTION 705227

0 - 9
900 MM CORRUGATED STEEL PIPE (2.01 
MM THICK)

664033

900 MM CORRUGATED STEEL PIPE (2.77 
MM THICK)

664034

900 MM CORRUGATED STEEL PIPE (3.51 
MM THICK)

664035

900 MM CORRUGATED STEEL PIPE 
DOWNDRAIN (2.01 MM THICK)

690179

900 MM CORRUGATED STEEL PIPE 
DOWNDRAIN (3.51 MM THICK)

690181

900 MM CORRUGATED STEEL PIPE INLET 
(1.63 MM THICK)

700657

900 MM CORRUGATED STEEL PIPE INLET 
(2.01 MM THICK)

700658

900 MM CORRUGATED STEEL PIPE INLET 
(2.77 MM THICK)

700659

900 MM CORRUGATED STEEL PIPE INLET 
(3.51 MM THICK)

700660

900 MM CORRUGATED STEEL PIPE INLET 
(4.27 MM THICK)

700661

900 MM PRECAST CONCRETE PIPE INLET 707133

900 MM PRECAST CONCRETE PIPE RISER 707471

900 MM REINFORCED CONCRETE PIPE 650079

900 MM REINFORCED CONCRETE PIPE 
(CLASS V)

650580

900 MM REINFORCED CONCRETE PIPE 
RISER

707479

900 MM REINFORCED CONCRETE 
PRESSURE PIPE (CLASS III, RUBBER 
GASKET JOINT)

654825

900 MM SEWER MANHOLE 719246

920 MM CAST-IN-DRILLED-HOLE 
CONCRETE PILE (SIGN FOUNDATION)

561009

96" CAST-IN-DRILLED-HOLE CONCRETE 
PILING

490618

975 MM REINFORCED CONCRETE PIPE 650080

A
ABANDON CULVERT 150206

ABANDON INLET 150221

ABANDON MANHOLE 150224

ABANDON PIPELINE 150227

ABANDON SEWER 150241

ABANDON WATER WELL 150229

ACCESS OPENING, DECK 153530
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ITEM DESCRIPTION ITEM CODE ITEM DESCRIPTION ITEM CODE

A
ACCESS OPENING, SOFFIT 153531

ADJUST EDGE DRAIN CLEANOUT 152415

ADJUST FIRE HYDRANT 152427

ADJUST FRAME AND COVER TO GRADE 152438

ADJUST FRAME AND GRATE TO GRADE 152439

ADJUST INLET 152430

ADJUST MANHOLE 152432

ADJUST MANHOLE TO GRADE 152440

ADJUST METAL BEAM GUARD RAILING 152500

ADJUST MONUMENT COVER 152422

ADJUST MONUMENT TO GRADE 152423

ADJUST SEWER CLEANOUT TO GRADE 152400

ADJUST SEWER MANHOLE 152475

ADJUST UTILITY COVER TO GRADE 152469

ADJUST VALVE BOX FRAME AND COVER 
TO GRADE

152441

ADJUST WATER METER BOX TO GRADE 152403

ADJUST WATER VALVE COVER TO GRADE 152402

AGGREGATE BASE 260200

AGGREGATE BASE (APPROACH SLAB) 260210

ALTERNATIVE SOUND WALL 518220

ANCHOR ASSEMBLY 692301

ANTI-GRAFFITI COATING 511047

APPLY ANTI-GRAFFITI COATING 511048

ARCHITECTURAL SURFACE (BARRIER) 511036

ARCHITECTURAL TREATMENT 511035

ASPHALT CONCRETE 390101

ASPHALT CONCRETE 390150

ASPHALT CONCRETE 390152

ASPHALT CONCRETE (LEVELING) 390107

ASPHALT CONCRETE (OPEN GRADED) 390106

ASPHALT CONCRETE (OPEN GRADED) 390165

ASPHALT CONCRETE (TYPE A) 390153

A
ASPHALT CONCRETE (TYPE A) 390155

ASPHALT CONCRETE (TYPE A) 390102

ASPHALT CONCRETE (TYPE A, 12.5-MM 
MAXIMUM GRADING)

390146

ASPHALT CONCRETE (TYPE A, 12.5-MM 
MAXIMUM GRADING)

390190

ASPHALT CONCRETE (TYPE A, 19-MM 
MAXIMUM GRADING)

390189

ASPHALT CONCRETE (TYPE A, 37.5-MM 
MAXIMUM GRADING)

390143

ASPHALT CONCRETE (TYPE B) 390103

ASPHALT CONCRETE (TYPE B) 390154

ASPHALT CONCRETE (TYPE B) 390160

ASPHALT CONCRETE (TYPE B, 12.5-MM 
MAXIMUM GRADING)

390148

ASPHALT CONCRETE (TYPE B, 19-MM 
MAXIMUM GRADING)

390147

ASPHALT CONCRETE BASE (TYPE A) 390108

ASPHALT CONCRETE BASE (TYPE A) 390171

ASPHALT MEMBRANE WATERPROOFING 540101

ASPHALT TREATED PERMEABLE BASE 290201

ASPHALT TREATED PERMEABLE BASE 290211

ASPHALT-RUBBER BINDER 370120

ASPHALTIC EMULSION (CURING SEAL) 270065

ASPHALTIC EMULSION (FOG SEAL COAT) 374002

ASPHALTIC EMULSION (PAINT BINDER) 397001

ASPHALTIC EMULSION (POLYMER 
MODIFIED)

374492

AUTOMATIC DRAINAGE GATE 705500

B
BACKFLOW PREVENTER ASSEMBLY 208420

BACKFLOW PREVENTER ASSEMBLY 
ENCLOSURE

208421

BALL VALVE 208683

BAR REINFORCING (TUNNEL) 520109

BAR REINFORCING STEEL 520101

BAR REINFORCING STEEL (BOX CULVERT) 520107

BAR REINFORCING STEEL (BRIDGE) 520102
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ITEM DESCRIPTION ITEM CODE ITEM DESCRIPTION ITEM CODE

B
BAR REINFORCING STEEL (EPOXY 
COATED)

520106

BAR REINFORCING STEEL (EPOXY 
COATED) (BRIDGE)

520110

BAR REINFORCING STEEL (PUMPING 
PLANT)

520113

BAR REINFORCING STEEL (RETAINING 
WALL)

520103

BAR REINFORCING STEEL (SOUND WALL) 520105

BAR REINFORCING STEEL, RETAINING 
WALL (SOUND WALL)

520114

BARRICADE (LEFT IN PLACE) 120140

BARRIER POST 839523

BINDER (DUST PALLIATIVE) 180101

BLANK WELL CASING 760030

BOOSTER PUMP 209502

BOOSTER PUMP ELECTRICAL SYSTEM 860798

BOOSTER PUMP SYSTEM 209503

BRIDGE DECK DRAINAGE SYSTEM 750505

BRIDGE REMOVAL 157550

BRIDGE REMOVAL (PORTION) 157560

BRIDGE REMOVAL (PORTION), LOCATION A 157561

BRIDGE REMOVAL (PORTION), LOCATION B 157562

BRIDGE REMOVAL (PORTION), LOCATION C 157563

BRIDGE REMOVAL (PORTION), LOCATION D 157564

BRIDGE REMOVAL (PORTION), LOCATION E 157565

BRIDGE REMOVAL (PORTION), LOCATION F 157566

BRIDGE REMOVAL (PORTION), LOCATION G 157567

BRIDGE REMOVAL (PORTION), LOCATION K 157571

BRIDGE REMOVAL (PORTION), LOCATION L 157572

BRIDGE REMOVAL, LOCATION A 157551

BRIDGE REMOVAL, LOCATION B 157552

BRIDGE REMOVAL, LOCATION C 157553

BRIDGE REMOVAL, LOCATION D 157554

BRIDGE REMOVAL, LOCATION E 157555

BRIDGE REMOVAL, LOCATION F 157556

B
BRIDGE REMOVAL, LOCATION G 157557

BRIDGE REMOVAL, LOCATION H 157558

BRIDGE REMOVAL, LOCATION I 157559

BUILDING WORK 994650

BURIED POST ANCHOR 839528

C
CABLE ANCHOR ASSEMBLY 839530

CABLE ANCHORAGE SYSTEM 692409

CABLE RAILING 839521

CABLE RAILING (MODIFIED) 839527

CAP INLET 155003

CAP MANHOLE 155007

CAP RISER 155006

CEMENT TREATED BASE (PLANT-MIXED, 
CLASS A)

270011

CEMENT TREATED PERMEABLE BASE 290301

CHAIN LINK FENCE 800300

CHAIN LINK FENCE (TYPE CL-0.9) 800381

CHAIN LINK FENCE (TYPE CL-0.9, VINYL-
CLAD)

800382

CHAIN LINK FENCE (TYPE CL-1.2 WITH 
REDWOOD LATH)

800388

CHAIN LINK FENCE (TYPE CL-1.2) 800385

CHAIN LINK FENCE (TYPE CL-1.2, VINYL-
CLAD)

800386

CHAIN LINK FENCE (TYPE CL-1.5) 800389

CHAIN LINK FENCE (TYPE CL-1.8) 800391

CHAIN LINK FENCE (TYPE CL-1.8, 800392

CHAIN LINK FENCE (TYPE CL-1.8, SLATTED) 800395

CHAIN LINK FENCE (TYPE CL-2.4) 800423

CHAIN LINK FENCE (TYPE CL-2.4, SLATTED) 800425

CHAIN LINK FENCE (TYPE CL-2.7) 800426

CHAIN LINK FENCE (TYPE CL-6) 800360

CHAIN LINK GATE 801900

CHAIN LINK RAILING 833020
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ITEM DESCRIPTION ITEM CODE ITEM DESCRIPTION ITEM CODE

C
CHAIN LINK RAILING (TYPE 6) 833031

CHAIN LINK RAILING (TYPE 7 MODIFIED) 833033

CHAIN LINK RAILING (TYPE 7) 833032

CHAIN LINK RAILING (TYPE 7L) 833034

CHANGEABLE MESSAGE SIGN SYSTEM 860530

CHANNEL EXCAVATION 190151

CHANNELIZER (SURFACE MOUNTED) 120165

CHANNELIZER (SURFACE MOUNTED) 
(LEFT IN PLACE)

120166

CHECK VALVE 208670

CLASS 1 AGGREGATE SUBBASE 250101

CLASS 1 CONCRETE (BACKFILL) 510414

CLASS 1 CONCRETE (BOX CULVERT) 510413

CLASS 1 CONCRETE (RETAINING WALL) 510408

CLASS 1 CONCRETE (STRUCTURE) 510410

CLASS 1 PERMEABLE MATERIAL 682020

CLASS 1 PERMEABLE MATERIAL 
(STABILIZATION)

682021

CLASS 2 AGGREGATE BASE 260201

CLASS 2 AGGREGATE SUBBASE 250201

CLASS 2 CONCRETE (BOX CULVERT) 510129

CLASS 2 CONCRETE (HEADWALL) 510135

CLASS 2 CONCRETE (MINOR STRUCTURE) 510126

CLASS 2 CONCRETE (RETAINING WALL) 510133

CLASS 2 CONCRETE (WINGWALLS) 510138

CLASS 3 AGGREGATE BASE 260301

CLASS 3 AGGREGATE SUBBASE 250301

CLASS 3 CONCRETE (BACKFILL) 510220

CLASS 3 PERMEABLE MATERIAL 682045

CLASS 3 PERMEABLE MATERIAL 
(BLANKET)

682049

CLASS 4 AGGREGATE SUBBASE 250401

CLASS 4 CONCRETE (BACKFILL) 719598

CLASS 4 CONCRETE (BACKFILL) 510314

CLASS A CONCRETE (STRUCTURE) 510102

C
CLASS D CONCRETE (BACKFILL) 510407

CLEAN AND PAINT STRUCTURAL STEEL 590115

CLEAN AND PAINT STRUCTURAL STEEL 
(EXISTING BRIDGE)

590116

CLEAN BRIDGE DECK 153235

CLEAN EXPANSION JOINT 511118

CLEAN STRUCTURAL STEEL 590250

CLEARING AND GRUBBING 160101

CLOSE ACCESS, DECK 511125

CLOSED CIRCUIT TELEVISION SYSTEM 860990

COLD PLANE ASPHALT CONCRETE 
PAVEMENT

153103

COLD PLANE ASPHALT CONCRETE 
PAVEMENT (25 MM MAXIMUM)

153151

COLD PLANE ASPHALT CONCRETE 
PAVEMENT (30 MM MAXIMUM)

153152

COLD PLANE ASPHALT CONCRETE 
PAVEMENT (45 MM MAXIMUM)

153153

COLD PLANE ASPHALT CONCRETE 
PAVEMENT (60 MM MAXIMUM)

153154

COLD PLANE ASPHALT CONCRETE 
PAVEMENT (75 MM MAXIMUM)

153155

COLD PLANE ASPHALT CONCRETE 
PAVEMENT AND BASE (90 MM MAXIMUM)

153156

COLUMN CASING 550110

COMMERCIAL FERTILIZER 202018

COMMERCIAL FERTILIZER (EROSION 
CONTROL)

203056

COMMERCIAL FERTILIZER (SLOW 
RELEASE)

202031

COMMUNICATION CONDUIT 860791

COMMUNICATION CONDUIT (BRIDGE) 860792

COMMUNICATION PULL BOX 869039

COMPOST (EROSION CONTROL) 203024

CONCRETE (CHANNEL LINING) 721430

CONCRETE (CONCRETE APRON) 721431

CONCRETE (CONCRETED-ROCK SLOPE 
PROTECTION)

721501

CONCRETE (DITCH LINING) 721420

CONCRETE (GUTTER LINING) 721410

CONCRETE BACKFILL 193118
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C
CONCRETE BARRIER 839401

CONCRETE BARRIER (SPECIAL) 839402

CONCRETE BARRIER (TYPE 25) 833125

CONCRETE BARRIER (TYPE 25A) 833126

CONCRETE BARRIER (TYPE 25R MODIFIED) 833136

CONCRETE BARRIER (TYPE 26 MODIFIED) 833142

CONCRETE BARRIER (TYPE 26) 833140

CONCRETE BARRIER (TYPE 26A MODIFIED) 833143

CONCRETE BARRIER (TYPE 27 MODIFIED) 833187

CONCRETE BARRIER (TYPE 27) 833160

CONCRETE BARRIER (TYPE 27A MODIFIED) 833159

CONCRETE BARRIER (TYPE 27A) 833161

CONCRETE BARRIER (TYPE 27B MODIFIED) 833165

CONCRETE BARRIER (TYPE 27S MODIFIED) 833180

CONCRETE BARRIER (TYPE 27S) 833179

CONCRETE BARRIER (TYPE 27SV 
MODIFIED)

833184

CONCRETE BARRIER (TYPE 27SV) 833183

CONCRETE BARRIER (TYPE 50) 839481

CONCRETE BARRIER (TYPE 50A) 839483

CONCRETE BARRIER (TYPE 50C) 839487

CONCRETE BARRIER (TYPE 50E) 839491

CONCRETE BARRIER (TYPE 60) 839701

CONCRETE BARRIER (TYPE 60A) 839702

CONCRETE BARRIER (TYPE 60C) 839703

CONCRETE BARRIER (TYPE 60D) 839704

CONCRETE BARRIER (TYPE 60E) 839705

CONCRETE BARRIER (TYPE 60G) 839706

CONCRETE BARRIER (TYPE 60GA) 839707

CONCRETE BARRIER (TYPE 60GC) 839708

CONCRETE BARRIER (TYPE 60GE) 839709

CONCRETE BARRIER (TYPE 60S) 839710

CONCRETE BARRIER (TYPE 60SA) 839711

C
CONCRETE BARRIER (TYPE 60SC) 839712

CONCRETE BARRIER (TYPE 60SE) 839713

CONCRETE BARRIER (TYPE 732 MODIFIED) 839717

CONCRETE BARRIER (TYPE 732) 839720

CONCRETE BARRIER (TYPE 732A) 839721

CONCRETE BARRIER (TYPE 732B) 839723

CONCRETE BARRIER (TYPE 732R) 839718

CONCRETE BARRIER (TYPE 736 MODIFIED) 839727

CONCRETE BARRIER (TYPE 736) 839725

CONCRETE BARRIER (TYPE 736A) 839726

CONCRETE BARRIER (TYPE 736B) 839731

CONCRETE BARRIER (TYPE 736R) 839728

CONCRETE BARRIER (TYPE K) 833080

CONCRETE BLOCK WALL 513570

CONCRETE PAVEMENT 401000

CONCRETE PAVEMENT (RAMP TERMINI) 401066

CONCRETE PAVEMENT (WEIGH-IN-
MOTION)

401102

CONCRETE SEWER MANHOLE 719210

CONCRETE SURFACE TEXTURE 511055

CONCRETED-ROCK SLOPE PROTECTION 
(1/4T, METHOD A)

721520

CONCRETED-ROCK SLOPE PROTECTION 
(1/4T, METHOD B)

721619

CONCRETED-ROCK SLOPE PROTECTION 
(1T, METHOD B)

721617

CONCRETED-ROCK SLOPE PROTECTION 
(COBBLE, METHOD B)

721616

CONCRETED-ROCK SLOPE PROTECTION 
(FACING, METHOD B)

721609

CONDUCTOR (NO. 4) 869007

CONDUCTOR (NO. 8) 869005

CONNECT EXISTING GUARD RAILING TO 
STRUCTURE

839506

CONSTRUCTION AREA SIGNS 120090

CONTOUR GRADING 197003

CONTROL AND NEUTRAL CONDUCTORS 206560

CORE CONCRETE (0 - 50 MM) 515072
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ITEM DESCRIPTION ITEM CODE ITEM DESCRIPTION ITEM CODE

C
CORE CONCRETE (1 1/2") 515160

CORE CONCRETE (1 3/4") 515161

CORE CONCRETE (101 MM - 150 MM) 515074

CORE CONCRETE (151 MM - 200 MM) 515075

CORE CONCRETE (2 1/2") 515163

CORE CONCRETE (201 MM - 250 MM) 515076

CORE CONCRETE (251 MM - 300 MM) 515077

CORE CONCRETE (3") 515062

CORE CONCRETE (5") 515064

CORE CONCRETE (51 MM - 100 MM) 515073

CORRUGATED STEEL FLUME DOWNDRAIN 691001

CRACK EXISTING CONCRETE PAVEMENT 415101

CRASH CUSHION (ADIEM) 839603

CRASH CUSHION (REACT 9CBB) 839604

CRASH CUSHION (REACT 9SCBS) 839605

CRASH CUSHION (TYPE CAT) 839601

CRASH CUSHION (TYPE CAT) BACKUP 839602

CRASH CUSHION MODULE, SAND FILLED 839631

CRASH CUSHION, SAND FILLED 839591

CULTIVATE 200120

CULTIVATE (SOIL AMENDMENT) 200121

D
DEBRIS RACK 706500

DELINEATOR (CLASS 1) 820107

DELINEATOR (CLASS 2) 820108

DELINEATOR (SPECIAL) 820105

DEMOLISH BUILDING 160132

DETECTOR LOOP 860811

DEVELOP WATER SUPPLY 170101

DIAPHRAGM BOLSTER 510805

DITCH EXCAVATION 194001

DOUBLE METAL BEAM GUARD RAILING 
(WOOD POST)

839220

D
DOUBLE THRIE BEAM BARRIER 839310

DOUBLE THRIE BEAM BARRIER (BRIDGE) 839313

DOUBLE THRIE BEAM BARRIER (STEEL 
POST)

839312

DOUBLE THRIE BEAM BARRIER (WOOD 
POST)

839311

DRAINAGE INLET 707050

DRAINAGE MANHOLE 707051

DRAINAGE PUMPING EQUIPMENT 740500

DRILL AND BOND DOWEL 511106

DRILL AND BOND DOWEL (EPOXY 
CARTRIDGE)

511109

DRILL AND GROUT TIE BAR 406005

DRILL HOLE (HORIZONTAL DRAIN) 681502

DRILL HOLE (PRESPLITTING) 190170

DRIVE 36" CAST-IN-STEEL SHELL 
CONCRETE PILE

495134

DRIVE CAST-IN-STEEL SHELL CONCRETE 
PILE (NPS 24)

495162

DRIVE CAST-IN-STEEL-SHELL CONCRETE 
PILE (1524 MM)

499055

DRIVE CAST-IN-STEEL-SHELL CONCRETE 
PILE (610 MM)

499031

DRIVE CAST-IN-STEEL-SHELL CONCRETE 
PILE (914 MM)

499043

DRIVE PILE (CLASS 400) 491008

DRIVE PILE (CLASS 400C) 490760

DRIVE PILE (CLASS 400C) (ALTERNATIVE V) 491015

DRIVE PILE (CLASS 625) 490754

DRIVE PILE (CLASS 625) (ALTERNATIVE V) 490771

DRIVE PILE (CLASS 625) (ALTERNATIVE W) 490773

DRIVE PILE (CLASS 625C) 490758

DRIVE PILE (CLASS 625C) (ALTERNATIVE V) 490775

DRIVE PILE (CLASS 70) 490714

DRIVE PILE (CLASS 900) 490697

DRIVE PILE (CLASS 900) (ALTERNATIVE W) 490701

DRIVE PILE (CLASS 900C) 490707

DRIVE STEEL PILE (HP 250 X 62) 490506

DRIVE STEEL PILE (HP 250 X 85) 490512
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D
DRIVE STEEL PILE (HP 360 X 132) 490567

DRIVE STEEL PILE (HP 360 X 152) 490569

DRIVE STEEL PILE (HP 360 X 174) 490571

DUFF 202007

DUST PALLIATIVE (STABILIZING EMULSION) 180102

E
EARTH RETAINING STRUCTURE 197020

EARTH RETAINING STRUCTURE 
(CORRUGATED STEEL PIPE)

197040

EARTH RETAINING STRUCTURE (GUARD 
RAILING)

197030

EARTH RETAINING STRUCTURE, 
LOCATION A

197021

EARTH RETAINING STRUCTURE, 
LOCATION B

197022

EARTH RETAINING STRUCTURE, 
LOCATION C

197023

ELECTRIC SERVICE (IRRIGATION) 860797

EMBANKMENT 198050

END SECTION 839553

ERECT PRECAST CONCRETE GIRDER 512401

ERECT PRECAST PRESTRESSED 
CONCRETE BOX GIRDER

512502

ERECT PRECAST PRESTRESSED 
CONCRETE GIRDER

512500

ERECT STRUCTURAL STEEL (BRIDGE) 550204

EROSION CONTROL (BLANKET) 203001

EROSION CONTROL (DRILL SEED) 203012

EROSION CONTROL (TYPE D) 203016

EXPANSION DAM 519050

EXTEND 150 MM CONDUIT 208908

EXTEND 200 MM CONDUIT 208909

EXTEND 250 MM CONDUIT 208910

F
FENCE (TYPE BW, 4-STRAND, METAL 
POST)

800008

FENCE (TYPE BW, 5 STRAND, METAL 
POST)

800007

F
FENCE (TYPE BW, 5-STRAND, WOOD POST) 800004

FENCE (TYPE BW, METAL POST) 800001

FENCE (TYPE BW, WOOD POST) 800002

FENCE (TYPE WM AND BW) 800060

FENCE (TYPE WM, METAL POST) 800051

FIBER 203013

FIBER (EROSION CONTROL) 203014

FIBER OPTIC SPLICE CLOSURE 867130

FIBER ROLLS 203021

FILTER ASSEMBLY UNIT 208560

FILTER FABRIC 681990

FILTER FABRIC 729000

FILTER FABRIC (CULVERT) 681987

FINISHING ROADWAY 220101

FIRE HYDRANT 993002

FLASHING ARROW SIGN 120110

FLASHING BEACON 860601

FLASHING BEACON (PORTABLE) 120200

FLUME ANCHOR ASSEMBLY 692361

FLUME DOWNDRAIN 691900

FRACTURED FIN TEXTURE 511063

FRACTURED RIB TEXTURE 511064

FRAME AND COVER 750008

FRAME AND GRATE 750007

FURNISH 36" CAST-IN-STEEL SHELL 
CONCRETE PILING

495133

FURNISH AND INSTALL DRAIN PIPE 
(HORIZONTAL DRAIN)

681501

FURNISH BRIDGE DECK TREATMENT 
MATERIAL (LOW ODOR)

540109

FURNISH CAST-IN-STEEL SHELL 
CONCRETE PILING (NPS 24)

495161

FURNISH CAST-IN-STEEL-SHELL 
CONCRETE PILING (1524 MM)

499054

FURNISH CAST-IN-STEEL-SHELL 
CONCRETE PILING (610 MM)

499030

FURNISH CAST-IN-STEEL-SHELL 
CONCRETE PILING (914 MM)

499042
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ITEM DESCRIPTION ITEM CODE ITEM DESCRIPTION ITEM CODE

F
FURNISH PILING (CLASS 400) 491007

FURNISH PILING (CLASS 400C) 490759

FURNISH PILING (CLASS 400C) 
(ALTERNATIVE V)

491014

FURNISH PILING (CLASS 625) 490753

FURNISH PILING (CLASS 625) 490770

FURNISH PILING (CLASS 625) 490772

FURNISH PILING (CLASS 625C) 490757

FURNISH PILING (CLASS 625C) 
(ALTERNATIVE V)

490774

FURNISH PILING (CLASS 70) 490713

FURNISH PILING (CLASS 900) 490696

FURNISH PILING (CLASS 900) 490700

FURNISH PILING (CLASS 900C) 490706

FURNISH POLYESTER CONCRETE 
OVERLAY

515041

FURNISH PRECAST CONCRETE GIRDER 
(10 M - 15 M)

512005

FURNISH PRECAST PRESTRESSED 
CONCRETE BOX GIRDER (20 M - 25 M)

512240

FURNISH PRECAST PRESTRESSED 
CONCRETE BULB-TEE GIRDER (20 M-25 M)

512253

FURNISH PRECAST PRESTRESSED 
CONCRETE BULB-TEE GIRDER (30 M-35 M)

512255

FURNISH PRECAST PRESTRESSED 
CONCRETE BULB-TEE GIRDER (35 M-40 M)

512256

FURNISH PRECAST PRESTRESSED 
CONCRETE BULB-TEE GIRDER (45 M-50 M)

512258

FURNISH PRECAST PRESTRESSED 
CONCRETE GIRDER (10 M - 15 M)

512230

FURNISH PRECAST PRESTRESSED 
CONCRETE GIRDER (15 M - 20 M)

512231

FURNISH PRECAST PRESTRESSED 
CONCRETE GIRDER (20 M - 25 M)

512232

FURNISH PRECAST PRESTRESSED 
CONCRETE GIRDER (25 M - 30 M)

512233

FURNISH PRECAST PRESTRESSED 
CONCRETE GIRDER (30 M - 35 M)

512234

FURNISH PRECAST PRESTRESSED 
CONCRETE GIRDER (35 M - 40 M)

512235

FURNISH PRECAST PRESTRESSED 
CONCRETE GIRDER (5 M - 10 M)

512229

FURNISH SIGN STRUCTURE (BRIDGE 
MOUNTED WITH WALKWAY)

560203

FURNISH SIGN STRUCTURE 
(LIGHTWEIGHT)

560213

FURNISH SIGN STRUCTURE (TRUSS) 560218

F
FURNISH SIGN STRUCTURE (TUBULAR) 560208

FURNISH STEEL PILING (HP 250 X 62) 490505

FURNISH STEEL PILING (HP 250 X 85) 490511

FURNISH STEEL PILING (HP 360 X 132) 490566

FURNISH STEEL PILING (HP 360 X 152) 490568

FURNISH STEEL PILING (HP 360 X 174) 490570

FURNISH STRUCTURAL STEEL (BRIDGE) 550203

G
GABION 722020

GEOCOMPOSITE DRAIN 681132

GRADE EXISTING CHANNEL 154100

GRATED LINE DRAIN 703233

GRIND BRIDGE DECK 515050

GRIND EXISTING CONCRETE PAVEMENT 420201

GROOVE EXISTING CONCRETE PAVEMENT 420102

GUARD RAILING DELINEATOR 820118

H
HEADED BAR REINFORCEMENT 520120

HEALTH AND SAFETY PLAN 074018

HEAVY BLAST TEXTURE 511046

HIGH SPEED WEIGH-IN-MOTION SYSTEM 861203

HIGHWAY LIGHTING 860403

HIGHWAY PLANTING 200001

HORIZONTAL DRAIN CONNECTOR UNIT 681510

I
IMPORTED BORROW 198001

IMPORTED BORROW (LIGHTWEIGHT 
AGGREGATE)

198009

IMPORTED MATERIAL (SHOULDER 
BACKING)

198007

IMPORTED RIVER GRAVEL 198020

IMPORTED TOPSOIL 200101
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ITEM DESCRIPTION ITEM CODE ITEM DESCRIPTION ITEM CODE

I
INDUCTIVE LOOP DETECTOR 860810

INLET FRAME AND GRATE 750030

INLET GRATE 750050

INSTALL FRAMED SIGN PANEL 568021

INSTALL GUARD RAILING DELINEATOR 839520

INSTALL MEDIAN MILEAGE PANEL 820180

INSTALL ROADSIDE SIGN (LAMINATED 
WOOD BOX POST)

568023

INSTALL ROADSIDE SIGN PANEL ON 
EXISTING POST

568017

INSTALL SIGN (MAST-ARM HANGER 
METHOD)

568015

INSTALL SIGN (STRAP AND SADDLE 
BRACKET METHOD)

568001

INSTALL SIGN OVERLAY 568007

INSTALL SIGN PANEL ON EXISTING FRAME 568016

INSTALL SIGN PANEL ON EXISTING 
STRUCTURE

568020

INSTALL SIGN STRUCTURE (BRIDGE 
MOUNTED WITH WALKWAY)

560204

INSTALL SIGN STRUCTURE (LIGHTWEIGHT) 560214

INSTALL SIGN STRUCTURE (TRUSS) 560219

INSTALL SIGN STRUCTURE (TUBULAR) 560209

INTERCONNECTION CONDUIT AND CABLE 860703

INTERCONNECTION CONDUIT AND 
CONDUCTOR

860701

IRON SULFATE 202003

IRRIGATION CONTROLLER ENCLOSURE 
CABINET

860640

IRRIGATION SYSTEM 208000

J
JACKING SUPERSTRUCTURE (LOCATION A) 159106

JACKING SUPERSTRUCTURE (LOCATION B) 159107

JACKING SUPERSTRUCTURE (LOCATION D) 159108

JOINT SEAL (MR 1/2") 519081

JOINT SEAL (MR 15 MM) 519120

JOINT SEAL (MR 30 MM) 519117

JOINT SEAL (MR 40 MM) 519142

J
JOINT SEAL (MR 50 MM) 519144

JOINT SEAL (TYPE A MODIFIED) 519110

JOINT SEAL (TYPE A) 519101

JOINT SEAL (TYPE AL) 519102

JOINT SEAL (TYPE B - MR 30 MM) 519121

JOINT SEAL (TYPE B - MR 50 MM) 519123

JOINT SEAL (TYPE B-MR 1 1/2") 519086

JOINT SEAL ASSEMBLY (MR 100 MM) 519128

JOINT SEAL ASSEMBLY (MR 101 MM - 160 
MM)

519129

JOINT SEAL ASSEMBLY (MR 161 MM - 240 
MM)

519130

JOINT SEAL ASSEMBLY (MR 2 1/2") 519092

JOINT SEAL ASSEMBLY (MR 241 MM - 320 
MM)

519131

JOINT SEAL ASSEMBLY (MR 3 1/2") 519094

JOINT SEAL ASSEMBLY (MR 3") 519093

JOINT SEAL ASSEMBLY (MR 4 1/2") 519096

JOINT SEAL ASSEMBLY (MR 4") 519095

JOINT SEAL ASSEMBLY (MR 5 1/2") 519098

JOINT SEAL ASSEMBLY (MR 5") 519097

JOINT SEAL ASSEMBLY (MR 6") 519099

JOINT SEAL ASSEMBLY (MR 60 MM) 519124

JOINT SEAL ASSEMBLY (MR 7") 519105

JOINT SEAL ASSEMBLY (MR 70 MM) 519125

JOINT SEAL ASSEMBLY (MR 80 MM) 519126

JOINT SEAL ASSEMBLY (MR 90 MM) 519127

JUTE MESH 203561

K
KILOMETER POST MARKER 820114

L
LEAD COMPLIANCE PLAN 190110

LEAN CONCRETE BACKFILL 193119

LEAN CONCRETE BASE 280000
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ITEM DESCRIPTION ITEM CODE ITEM DESCRIPTION ITEM CODE

L
LIGHTING 860401

LIGHTING (CITY STREET) 860402

LIGHTING (LOCATION 1) 860461

LIGHTING (LOCATION 2) 860462

LIGHTING (LOCATION 3) 860463

LIGHTING (LOCATION 4) 860464

LIGHTING (LOCATION 5) 860465

LIGHTING (LOCATION 6) 860466

LIGHTING (NAVIGATION) 860430

LIGHTING (PARKING LOT) 860407

LIGHTING (STAGE CONSTRUCTION) 860415

LIGHTING (TEMPORARY) 860400

LIGHTING AND SIGN ILLUMINATION 860460

LIGHTING AND SIGN ILLUMINATION 
(LOCATION 1)

860551

LIGHTING AND SIGN ILLUMINATION 
(LOCATION 2)

860552

LIGHTING AND SIGN ILLUMINATION 
(LOCATION 3)

860553

LIGHTING AND SIGN ILLUMINATION 
(LOCATION 4)

860554

LIGHTING AND SIGN ILLUMINATION 
(LOCATION 5)

860555

LIGHTING AND SIGN ILLUMINATION 
(LOCATION 6)

860556

LIGHTING AND SIGN ILLUMINATION 
(LOCATION 7)

860557

LIGHTING CONDUIT (BRIDGE) 860761

LIQUID ASPHALT (PRIME COAT) 395000

LIQUID ASPHALT, SC-70 (PRIME COAT) 395001

M
MAINTAIN EXISTING IRRIGATION 
FACILITIES

206401

MAINTAIN EXISTING PLANTED AREAS 204096

MAINTAIN EXISTING PLANTS 204098

MAINTENANCE VEHICLE PULLOUT 209801

MANHOLE 719300

MANHOLE (TYPE A) 719305

M
MANHOLE FRAME AND COVER 750010

MARKER 820101

MARKER (CULVERT) 820112

MASONRY BLOCK WALL 518201

MECHANICAL WORK 991065

METAL (BARRIER MOUNTED SIGN) 562002

METAL (RAIL MOUNTED SIGN) 562004

METAL (ROADSIDE SIGN) 562001

METAL BEAM GUARD RAILING 832001

METAL BEAM GUARD RAILING (2.1 M POST) 832062

METAL BEAM GUARD RAILING (2.1 M 
WOOD POST)

832061

METAL BEAM GUARD RAILING (2.4 M POST) 832063

METAL BEAM GUARD RAILING (STEEL 
POST)

832002

METAL BEAM GUARD RAILING (WOOD 
POST)

832003

METAL GATE 801340

MILEPOST MARKER 820110

MINOR CONCRETE 510501

MINOR CONCRETE (BACKFILL) 510526

MINOR CONCRETE (BACKFILL) 719589

MINOR CONCRETE (BOX CULVERT) 510512

MINOR CONCRETE (BUS PAD) 731535

MINOR CONCRETE (CHANNEL LINING) 727905

MINOR CONCRETE (COBBLESTONE 
TEXTURED PAVING)

731524

MINOR CONCRETE (CURB AND CURB 
RAMP)

731626

MINOR CONCRETE (CURB AND GUTTER) 731504

MINOR CONCRETE (CURB AND SIDEWALK) 731505

MINOR CONCRETE (CURB RAMP) 731623

MINOR CONCRETE (CURB) 731501

MINOR CONCRETE (CURB, GUTTER, 
SIDEWALK AND DRIVEWAY)

731510

MINOR CONCRETE (CURB, SIDEWALK AND 
CURB RAMP)

731627

MINOR CONCRETE (DITCH LINING) 727901
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ITEM DESCRIPTION ITEM CODE ITEM DESCRIPTION ITEM CODE

M
MINOR CONCRETE (DRIVEWAY) 731516

MINOR CONCRETE (FOOTING) 510515

MINOR CONCRETE (GUTTER DEPRESSION) 731507

MINOR CONCRETE (GUTTER LINING) 727906

MINOR CONCRETE (GUTTER) 731517

MINOR CONCRETE (HEADWALL) 510535

MINOR CONCRETE (INVERT PAVING) 510510

MINOR CONCRETE (ISLAND PAVING) 731511

MINOR CONCRETE (MINOR STRUCTURE) 510502

MINOR CONCRETE (MISCELLANEOUS 
CONSTRUCTION)

731502

MINOR CONCRETE (PILE CAP) 510700

MINOR CONCRETE (PIPE COVER) 510522

MINOR CONCRETE (PIPE ENCASEMENT) 510504

MINOR CONCRETE (RETAINING WALL) 510516

MINOR CONCRETE (SIDEWALK) 731521

MINOR CONCRETE (SLOPE PROTECTION) 727902

MINOR CONCRETE (STAMPED CONCRETE) 731519

MINOR CONCRETE (TEXTURED PAVING) 731530

MISCELLANEOUS IRON AND STEEL 750001

MISCELLANEOUS METAL 750500

MISCELLANEOUS METAL (BRIDGE) 750501

MISCELLANEOUS METAL (RESTRAINER - 
CABLE TYPE)

750498

MISCELLANEOUS METAL (RESTRAINER - 
PIPE TYPE)

750496

MISCELLANEOUS METAL (RESTRAINER) 750503

MISCELLANEOUS METAL (RETAINING 
WALL)

750502

MOBILIZATION 999990

MODIFY DRAINAGE FACILITY 152600

MODIFY FLASHING BEACON 860615

MODIFY INLET 152604

MODIFY INLET TO MANHOLE 152609

MODIFY LIGHTING 861503

MODIFY LIGHTING (LOCATION 1) 861511

M
MODIFY LIGHTING (LOCATION 2) 861512

MODIFY LIGHTING AND SIGN ILLUMINATION 861504

MODIFY MANHOLE 152610

MODIFY METAL BEAM GUARD RAILING 152632

MODIFY RAMP METERING SYSTEM 861088

MODIFY SIGN ILLUMINATION 860508

MODIFY SIGN STRUCTURE 152641

MODIFY SIGNAL 861502

MODIFY SIGNAL (LOCATION 1) 861491

MODIFY SIGNAL (LOCATION 2) 861492

MODIFY SIGNAL AND LIGHTING 861501

MODIFY SIGNAL AND LIGHTING (LOCATION 
1)

861497

MODIFY SIGNAL AND LIGHTING (LOCATION 
2)

861498

MODIFY SIGNAL AND LIGHTING (LOCATION 
3)

861499

MODIFY SIGNAL AND LIGHTING (LOCATION 
4)

861500

MODIFY SIGNAL AND LIGHTING (LOCATION 
5)

861505

MODIFY SIGNAL AND LIGHTING (LOCATION 
6)

861506

MODIFY SIGNAL AND LIGHTING (LOCATION 
7)

861507

MODIFY SIGNAL AND LIGHTING (LOCATION 
8)

861508

MODIFY SIGNAL AND LIGHTING (LOCATION 
9)

861509

MODIFY TRAFFIC MONITORING STATION 860889

MODIFY TRAFFIC MONITORING STATION 
(COUNT)

860890

MOVE-IN/MOVE-OUT (EROSION CONTROL) 203026

MOVE-IN/MOVE-OUT (TEMPORARY 
EROSION CONTROL)

074037

MULCH 202011

N
NO. 5 PULL BOX 869035

NO. 5(T) PULL BOX 869034

NO. 6 PULL BOX 869036

NO. 6(E) PULL BOX 869037
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ITEM DESCRIPTION ITEM CODE ITEM DESCRIPTION ITEM CODE

N
NO. 6(T) PULL BOX 869038

NPS 2.5 SUPPLY LINE (BRIDGE) 208037

NPS 3 SUPPLY LINE (BRIDGE) 208038

NPS 4 SUPPLY LINE (BRIDGE) 208039

O
OBJECT MARKER 820130

OBJECT MARKER (TYPE K) 820131

OBJECT MARKER (TYPE K-1) 820141

OBJECT MARKER (TYPE L) 820132

OBJECT MARKER (TYPE L-1) 820151

OBJECT MARKER (TYPE N) 820133

OBJECT MARKER (TYPE P) 820134

OBJECT MARKER (TYPE PB) 820140

OBJECT MARKER (TYPE R) 820135

OBLITERATE SURFACING 150305

P
PAINT CURB (2-COAT) 597401

PAINT PAVEMENT MARKING 840660

PAINT PAVEMENT MARKING (1-COAT) 840665

PAINT PAVEMENT MARKING (2-COAT) 840666

PAINT TRAFFIC STRIPE (1-COAT) 840655

PAINT TRAFFIC STRIPE (2-COAT) 840656

PAINTED STALL LINES AND PAVEMENT 
MARKINGS

840651

PARKING BUMPER (PRECAST CONCRETE) 842000

PAVEMENT MARKER (NON-REFLECTIVE) 850101

PAVEMENT MARKER (REFLECTIVE) 850102

PAVEMENT MARKER (REFLECTIVE-
RECESSED)

850120

PAVEMENT MARKER (REFLECTIVE-
SPECIAL

850100

PAVEMENT MARKER (REFLECTIVE-
SPECIAL TYPE G)

850103

PAVEMENT MARKER (REFLECTIVE-
SPECIAL TYPE H)

850104

P
PAVEMENT MARKER (RETROREFLECTIVE) 850111

PAVEMENT MARKER (RETROREFLECTIVE-
RECESSED)

850122

PAVEMENT MARKER (RETROREFLECTIVE-
SPECIAL TYPE C)

850110

PAVEMENT MARKER (RETROREFLECTIVE-
SPECIAL TYPE G)

850112

PAVEMENT MARKER (RETROREFLECTIVE-
SPECIAL TYPE H)

850113

PAVEMENT MARKINGS (TAPE) 840772

PAVEMENT PRESSURE RELIEF JOINT 402050

PAVEMENT REINFORCING FABRIC 393001

PAVING ASPHALT (BINDER-PAVEMENT 
REINFORCING FABRIC)

391005

PAVING ASPHALT (BINDER-PAVEMENT 
REINFORCING FABRIC)

391031

PAVING NOTCH EXTENSION 510800

PERMEABLE MATERIAL 682001

PERMEABLE MATERIAL (BRIDGE) 682005

PERVIOUS BACKFILL MATERIAL 193030

PERVIOUS BACKFILL MATERIAL 
(RETAINING WALL)

193031

PICKET FENCING 800711

PICKET RAILING 833040

PIPE HANDRAILING 833085

PLACE ASPHALT CONCRETE 
(MISCELLANEOUS AREA)

394002

PLACE ASPHALT CONCRETE DIKE 394001

PLACE ASPHALT CONCRETE DIKE (TYPE A) 394040

PLACE ASPHALT CONCRETE DIKE (TYPE B) 394042

PLACE ASPHALT CONCRETE DIKE (TYPE C) 394044

PLACE ASPHALT CONCRETE DIKE (TYPE D) 394046

PLACE ASPHALT CONCRETE DIKE (TYPE E) 394048

PLACE ASPHALT CONCRETE DIKE (TYPE F) 394049

PLACE POLYESTER CONCRETE OVERLAY 515042

PLANE ASPHALT CONCRETE PAVEMENT 153101

PLANE ASPHALT CONCRETE PAVEMENT 
(30 MM MAXIMUM)

153157

PLANT (GROUP A) 204001
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ITEM DESCRIPTION ITEM CODE ITEM DESCRIPTION ITEM CODE

P
PLANT (GROUP A) 204035

PLANT (GROUP B) 204002

PLANT (GROUP B) 204036

PLANT (GROUP E) 204005

PLANT (GROUP F) 204006

PLANT (GROUP H) 204008

PLANT (GROUP I) 204009

PLANT (GROUP K) 204011

PLANT (GROUP M) 204013

PLANT (GROUP S) 204015

PLANT (GROUP U) 204021

PLANT (GROUP U) 204038

PLANT (GROUP W) 204017

PLANT (GROUP Z) 204022

PLANT ESTABLISHMENT WORK 204099

PLUG PIPE 155002

PORTABLE CHANGEABLE MESSAGE SIGN 128650

PORTABLE DELINEATOR 120182

PORTLAND CEMENT CONCRETE BASE 405030

PREPARE AND STAIN CONCRETE 597601

PREPARE CONCRETE BRIDGE DECK 
SURFACE

153225

PREPARE HOLE (SOIL AMENDMENT) 200108

PREPARE STORM WATER POLLUTION 
PREVENTION PLAN

074019

PREPARE WATER POLLUTION CONTROL 
PROGRAM

074017

PRESTRESSING 500010

PRESTRESSING CAST-IN-PLACE 
CONCRETE

500001

PROFILED THERMOPLASTIC TRAFFIC 
STRIPE

840513

PROGRESS SCHEDULE (CRITICAL PATH 
METHOD)

070012

PROGRESS SCHEDULE (CRITICAL PATH) 070010

PRUNE EXISTING PLANTS 200052

PTFE BEARING 518050

P
PTFE SPHERICAL BEARING 518051

PULL BOX 869040

PUMPING PLANT ELECTRICAL EQUIPMENT 741001

PUMPING PLANT METAL WORK 750520

PURE LIVE SEED (EROSION CONTROL) 203045

Q
QUICK COUPLING VALVE 208649

R
RAMP METERING SYSTEM 861100

RAMP METERING SYSTEM (LOCATION 1) 861101

RAMP METERING SYSTEM (LOCATION 2) 861102

RAMP METERING SYSTEM (LOCATION 3) 861103

RAMP METERING SYSTEM (LOCATION 4) 861104

RAMP METERING SYSTEM (LOCATION 5) 861105

RAMP METERING SYSTEM (LOCATION 6) 861106

RAMP METERING SYSTEM (LOCATION 7) 861107

RAMP METERING SYSTEM (LOCATION 8) 861108

RAMP METERING SYSTEM (LOCATION 9) 861109

RAPID SETTING CONCRETE (PATCH) 511124

RECONSTRUCT CHAIN LINK FENCE 151540

RECONSTRUCT CHAIN LINK GATE 151554

RECONSTRUCT CHAIN LINK RAILING 151538

RECONSTRUCT DOUBLE THRIE BEAM 
BARRIER

151570

RECONSTRUCT FENCE 151531

RECONSTRUCT FENCE (TYPE BW) 151536

RECONSTRUCT FENCE (TYPE WM) 151537

RECONSTRUCT METAL BEAM GUARD 
RAILING

151572

RECONSTRUCT METAL BEAM GUARD 
RAILING (2.1 M POST)

151624

RECONSTRUCT METAL BEAM GUARD 
RAILING (WOOD POST)

151625

RECONSTRUCT METAL RAILING (BRIDGE) 159010

RECONSTRUCT SIGN STRUCTURE 151581
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ITEM DESCRIPTION ITEM CODE ITEM DESCRIPTION ITEM CODE

R
RECONSTRUCT THRIE BEAM BARRIER 151568

RECONSTRUCT WOOD FENCE 151534

REDWOOD FENCE 800707

REFINISH BRIDGE DECK 515020

REINFORCED CONCRETE CRIB WALL 
(TYPE A)

513601

REINFORCED CONCRETE CRIB WALL 
(TYPE C)

513603

REINFORCED CONCRETE CRIB WALL 
(TYPE D)

513604

RELAY PIPE DOWNDRAIN 152033

RELAY REINFORCED CONCRETE PIPE 151930

RELOCATE CONCRETE BARRIER (TYPE K) 152372

RELOCATE CRASH CUSHION 152388

RELOCATE FENCE 152379

RELOCATE GATE 152381

RELOCATE HYDRANT 152351

RELOCATE IRRIGATION SYSTEM 152353

RELOCATE MAILBOX 152370

RELOCATE MARKER 152385

RELOCATE METAL BEAM GUARD RAILING 152397

RELOCATE OBJECT MARKER 152384

RELOCATE ROADSIDE SIGN 152390

RELOCATE ROADSIDE SIGN (METAL POST) 152391

RELOCATE ROADSIDE SIGN (STRAP AND 
SADDLE BRACKET METHOD)

152393

RELOCATE ROADSIDE SIGN (WOOD POST) 152392

RELOCATE ROADSIDE SIGN-ONE POST 152386

RELOCATE ROADSIDE SIGN-TWO POST 152387

RELOCATE SIGN PANEL 152396

RELOCATE SIGN STRUCTURE 152394

RELOCATE SIGN STRUCTURE (BRIDGE-
MOUNTED)

152398

RELOCATE WATER METER 152410

REMODEL INLET 152703

REMODEL SEWER MANHOLE 152730

R
REMOVE ASPHALT CONCRETE 150769

REMOVE ASPHALT CONCRETE DIKE 150771

REMOVE ASPHALT CONCRETE OVERSIDE 
DRAIN

150859

REMOVE ASPHALT CONCRETE SURFACING 150857

REMOVE BARRICADE 150645

REMOVE BASE AND SURFACING 150860

REMOVE BRIDGE MOUNTED SIGN 150767

REMOVE BRIDGE RAILING 156579

REMOVE CHAIN LINK FENCE 150608

REMOVE CHANNELIZERS 150730

REMOVE CONCRETE 153210

REMOVE CONCRETE (CHANNEL) 153220

REMOVE CONCRETE (CURB AND GUTTER) 153215

REMOVE CONCRETE (CURB, GUTTER, AND 
SIDEWALK)

153239

REMOVE CONCRETE (MISCELLANEOUS) 153246

REMOVE CONCRETE (STRUCTURE) 153213

REMOVE CONCRETE BARRIER 153221

REMOVE CONCRETE BARRIER (TYPE 50) 153230

REMOVE CONCRETE BARRIER (TYPE 50C) 153231

REMOVE CONCRETE BARRIER (TYPE K) 153229

REMOVE CONCRETE CURB 153214

REMOVE CONCRETE CURB AND SIDEWALK 153216

REMOVE CONCRETE DECK SURFACE 150870

REMOVE CONCRETE FLARED END 
SECTION

153219

REMOVE CONCRETE PAVEMENT 150846

REMOVE CONCRETE PAVEMENT AND 
BASE

150847

REMOVE CONCRETE SIDEWALK 153218

REMOVE CONCRETE SIDEWALK AND 
DRIVEWAY

153211

REMOVE CONTRAST TREATMENT 150720

REMOVE CORRUGATED METAL PIPE 150811

REMOVE CORRUGATED STEEL PIPE 150813
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ITEM DESCRIPTION ITEM CODE ITEM DESCRIPTION ITEM CODE

R
REMOVE CRASH CUSHION 156585

REMOVE CRASH CUSHION (SAND FILLED) 156590

REMOVE CULVERT 150805

REMOVE CURB 150772

REMOVE DELINEATOR 151224

REMOVE DOUBLE METAL BEAM BARRIER 150667

REMOVE DOWNDRAIN 150823

REMOVE DRAINAGE FACILITY 150804

REMOVE DRAINAGE SYSTEM 150803

REMOVE ENTRANCE TAPER 150615

REMOVE EXISTING SIGNAL SYSTEM 861349

REMOVE EXISTING SOUND WALL 150835

REMOVE FENCE 150605

REMOVE FENCE (TYPE BW) 150606

REMOVE FENCE (TYPE WM) 150607

REMOVE FLARED END SECTION 150668

REMOVE GATE 150620

REMOVE HEADWALL 150821

REMOVE INLET 150820

REMOVE IRRIGATION FACILITY 150685

REMOVE IRRIGATION SYSTEM 150686

REMOVE JUNCTION BOX 150828

REMOVE MANHOLE 150826

REMOVE MARKER 150630

REMOVE METAL BEAM GUARD RAILING 150662

REMOVE METAL RAILING 156576

REMOVE OVERSIDE DRAIN 150801

REMOVE PAINTED PAVEMENT MARKING 150712

REMOVE PAINTED TRAFFIC STRIPE 150711

REMOVE PAINTED TRAFFIC STRIPE AND 
PAVEMENT MARKING

150716

REMOVE PAVEMENT 150855

REMOVE PAVEMENT MARKER 150722

R
REMOVE PAVEMENT MARKING 150713

REMOVE PIPE 150806

REMOVE PULL BOX 869043

REMOVE REINFORCED CONCRETE BOX 
CULVERT

150825

REMOVE RETAINING WALL 150829

REMOVE RETAINING WALL (PORTION) 150830

REMOVE RETAINING WALL (WOOD) 150834

REMOVE ROADSIDE SIGN 150742

REMOVE ROADSIDE SIGN (METAL POST) 150745

REMOVE ROADSIDE SIGN (STEEL POST) 150750

REMOVE ROADSIDE SIGN (STRAP AND 
SADDLE BRACKET METHOD)

150747

REMOVE ROADSIDE SIGN (WOOD POST) 150744

REMOVE ROADSIDE SIGN PANEL 150748

REMOVE SEWER MANHOLE 150824

REMOVE SEWER PIPE 150841

REMOVE SIGN FROM SIGN FRAME 150762

REMOVE SIGN OVERLAY 150764

REMOVE SIGN PANEL 150763

REMOVE SIGN PANEL AND REMOVABLE 
SIGN PANEL FRAME

150761

REMOVE SIGN STRUCTURE 150760

REMOVE SINGLE METAL BEAM BARRIER 150665

REMOVE SLOPE PAVING 150844

REMOVE SOUND WALL 153250

REMOVE TERMINAL SECTION 150659

REMOVE THERMOPLASTIC PAVEMENT 
MARKING

150715

REMOVE THERMOPLASTIC TRAFFIC 
STRIPE

150714

REMOVE THERMOPLASTIC TRAFFIC 
STRIPE AND PAVEMENT MARKING

150718

REMOVE TRAFFIC SIGNAL STANDARD 861304

REMOVE TRAFFIC STRIPE 150710

REMOVE TRAFFIC STRIPE AND PAVEMENT 
MARKING

150717

REMOVE TREE 160120

Page A 21



ITEM DESCRIPTION ITEM CODE ITEM DESCRIPTION ITEM CODE

R
REMOVE UNSOUND CONCRETE 153223

REMOVE UNSUITABLE MATERIAL 190167

REMOVE WOOD FENCE 150604

REMOVE YELLOW PAINTED PAVEMENT 
MARKING

150702

REMOVE YELLOW PAINTED TRAFFIC 
STRIPE

150701

REMOVE YELLOW THERMOPLASTIC 
PAVEMENT MARKING

150705

REMOVE YELLOW THERMOPLASTIC 
TRAFFIC STRIPE

150704

REPLACE 50 MM PLASTIC PIPE EDGE 
DRAIN

152693

REPLACE ASPHALT CONCRETE 
SURFACING

390095

REPLACE ASPHALT CONCRETE 
SURFACING

390145

REPLACE BEARING 518042

REPLACE BEARING PAD 518040

REPLACE CONCRETE PAVEMENT (RAPID 
STRENGTH CONCRETE)

401108

REPLACE SIGN PANEL (ROADSIDE SIGN) 152752

RESET CRASH CUSHION 152315

RESET GATE 152291

RESET MAILBOX 152255

RESET MARKER 152301

RESET MILEPOST MARKER 152299

RESET OBJECT MARKER 152300

RESET ROADSIDE SIGN 152320

RESET ROADSIDE SIGN (ONE POST) 152316

RESET ROADSIDE SIGN (TWO POST) 152317

RESET ROADSIDE SIGN (WOOD POST) 152322

RETURN SECTION 839570

RETURN SECTION (THRIE BEAM BARRIER) 839545

RIPPED TEXTURE (ROPE) 511071

ROADSIDE CLEARING 200002

ROADSIDE SIGN (METAL POST) 562007

ROADSIDE SIGN (STRAP AND SADDLE 
BRACKET METHOD)

566013

R
ROADSIDE SIGN - ONE POST 566011

ROADSIDE SIGN - TWO POST 566012

ROADWAY EXCAVATION 190101

ROADWAY EXCAVATION (DETOUR 
REMOVAL)

190138

ROADWAY EXCAVATION (GORE REMOVAL) 190134

ROADWAY EXCAVATION (SLIDE REMOVAL) 190130

ROADWAY EXCAVATION (TYPE Y) 
(AERIALLY DEPOSITED LEAD)

190103

ROADWAY EXCAVATION (TYPE Z-2) 
(AERIALLY DEPOSITED LEAD)

190105

ROADWAY EXCAVATION (TYPE Z-3) 
(AERIALLY DEPOSITED LEAD)

190106

ROADWAY EXCAVATION (UNSUITABLE 
MATERIAL)

190139

ROCK BLANKET 200114

ROCK EXCAVATION 190161

ROCK FENCE 809800

ROCK SLOPE PROTECTION (1/2T, METHOD 
A)

720120

ROCK SLOPE PROTECTION (1/2T, METHOD 
B)

721023

ROCK SLOPE PROTECTION (1/4 TON, 
METHOD B)

721007

ROCK SLOPE PROTECTION (1/4T, METHOD 
B)

721024

ROCK SLOPE PROTECTION (1T, METHOD A) 720119

ROCK SLOPE PROTECTION (1T, METHOD B) 721022

ROCK SLOPE PROTECTION (BACKING NO. 
1, METHOD B)

721010

ROCK SLOPE PROTECTION (BACKING NO. 
2, METHOD B)

721011

ROCK SLOPE PROTECTION (BACKING NO. 
3, METHOD B)

721012

ROCK SLOPE PROTECTION (DRAINAGE 
OUTLET)

720002

ROCK SLOPE PROTECTION (FACING, 
METHOD B)

721009

ROCK SLOPE PROTECTION (LIGHT, 
METHOD B)

721008

ROCK SLOPE PROTECTION FABRIC 729010

ROOT PROTECTOR 205061

ROUT AND SEAL RANDOM CRACKS 414111

RUBBERIZED ASPHALT CONCRETE (TYPE 
G)

390126
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R
RUBBERIZED ASPHALT CONCRETE (TYPE 
G)

390206

RUBBERIZED ASPHALT CONCRETE (TYPE 
O)

390127

RUBBERIZED ASPHALT CONCRETE (TYPE 
O)

390207

RUMBLE STRIP 394050

S
SACKED CONCRETE SLOPE PROTECTION 725001

SALVAGE CABLE BARRIER 151275

SALVAGE CONCRETE BARRIER (TYPE K) 151274

SALVAGE CRASH CUSHION 158100

SALVAGE CRASH CUSHION MODULES 158101

SALVAGE DOUBLE METAL BEAM BARRIER 151278

SALVAGE DOUBLE THRIE BEAM BARRIER 151266

SALVAGE FENCE 151264

SALVAGE FRAME AND GRATE 151227

SALVAGE GRATE 151226

SALVAGE METAL BEAM GUARD RAILING 151272

SALVAGE METAL BRIDGE RAILING 151270

SALVAGE ROADSIDE SIGN 151281

SALVAGE ROADSIDE SIGN PANEL 151282

SAND BACKFILL 193114

SAND BACKFILL (ABANDON SEWER) 193115

SAND COVER 365001

SCREENINGS (HOT-APPLIED) 375030

SCREENINGS (MEDIUM FINE) 375021

SCREENINGS (MEDIUM) 375022

SEAL COURSE CONCRETE 510000

SEAL LONGITUDINAL ISOLATION JOINT 404094

SEAL LONGITUDINAL JOINT 414091

SEAL PAVEMENT JOINT 404092

SEAL RANDOM CRACKS 374206

SEED (EROSION CONTROL) 203040

S
SEED (TYPE 1) (EROSION CONTROL) 203043

SEED (TYPE 2) (EROSION CONTROL) 203044

SEWER MANHOLE 719200

SHOTCRETE 530100

SHOULDER BACKING 190185

SHOULDER RUMBLE STRIP 394053

SHOULDER RUMBLE STRIP (AC, GROUND-
IN INDENTATIONS)

394054

SHOULDER RUMBLE STRIP (AC, ROLLED-
IN INDENTATIONS)

394052

SHOULDER RUMBLE STRIP (PCC, GROUND-
IN INDENTATIONS)

401082

SIGN ILLUMINATION 860501

SIGNAL (LOCATION 1) 860351

SIGNAL (LOCATION 2) 860352

SIGNAL (LOCATION 3) 860353

SIGNAL (LOCATION 6) 860356

SIGNAL AND LIGHTING 860201

SIGNAL AND LIGHTING 860301

SIGNAL AND LIGHTING (CITY) 860297

SIGNAL AND LIGHTING (LOCATION 1) 860251

SIGNAL AND LIGHTING (LOCATION 10) 860260

SIGNAL AND LIGHTING (LOCATION 2) 860252

SIGNAL AND LIGHTING (LOCATION 3) 860253

SIGNAL AND LIGHTING (LOCATION 4) 860254

SIGNAL AND LIGHTING (LOCATION 5) 860255

SIGNAL AND LIGHTING (LOCATION 6) 860256

SIGNAL AND LIGHTING (LOCATION 7) 860257

SIGNAL AND LIGHTING (LOCATION 8) 860258

SIGNAL AND LIGHTING (LOCATION 9) 860259

SIGNAL AND LIGHTING (STAGE 
CONSTRUCTION)

860298

SIGNAL AND LIGHTING (TEMPORARY) 860150

SINGLE THRIE BEAM BARRIER 839301

SINGLE THRIE BEAM BARRIER (BRIDGE) 839304
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S
SINGLE THRIE BEAM BARRIER (STEEL 
POST)

839303

SINGLE THRIE BEAM BARRIER (WOOD 
POST)

839302

SIZE 27 CONDUIT 860762

SIZE 32 INNERDUCT 860767

SIZE 41 CONDUIT 860763

SIZE 53 CONDUIT 860764

SIZE 78 CONDUIT 860765

SLOPE PAVING (CONCRETE) 721810

SLOPE PAVING (MASONRY BLOCK) 721811

SLURRY SEAL 377501

SNOW POLE MARKER 820115

SOIL NAIL ASSEMBLY 197060

SOUND WALL (BARRIER) 517950

SOUND WALL (BARRIER) (MASONRY 
BLOCK)

517961

SOUND WALL (MASONRY BLOCK) 518002

SOUND WALL (PRECAST CONCRETE 
PANEL)

517992

SOUND WALL (RETAINING WALL) 517960

SPLICE VAULT 869047

SPOT BLAST CLEAN AND PAINT 
UNDERCOAT

590135

SPRINKLER (TYPE A-1) 208461

SPRINKLER (TYPE A-2) 208462

SPRINKLER (TYPE A-4) 208464

SPRINKLER (TYPE A-5) 208465

SPRINKLER (TYPE A-6) 208466

SPRINKLER (TYPE A-7) 208467

SPRINKLER (TYPE A-8) 208468

SPRINKLER (TYPE B-1) 208471

SPRINKLER (TYPE B-2) 208472

SPRINKLER (TYPE B-4) 208474

SPRINKLER (TYPE C-1) 208481

SPRINKLER (TYPE C-2) 208482

S
SPRINKLER (TYPE C-3) 208483

SPRINKLER CONTROL CONDUIT (BRIDGE) 860796

STABILIZING EMULSION (EROSION 
CONTROL)

203061

STRAW (EROSION CONTROL) 203003

STRUCTURAL CONCRETE 510050

STRUCTURAL CONCRETE, APPROACH 
SLAB

510080

STRUCTURAL CONCRETE, APPROACH 
SLAB (TYPE EQ)

510085

STRUCTURAL CONCRETE, APPROACH 
SLAB (TYPE N MODIFIED)

510088

STRUCTURAL CONCRETE, APPROACH 
SLAB (TYPE N)

510086

STRUCTURAL CONCRETE, APPROACH 
SLAB (TYPE R)

510087

STRUCTURAL CONCRETE, BARRIER SLAB 510072

STRUCTURAL CONCRETE, BRIDGE 510053

STRUCTURAL CONCRETE, BRIDGE 
FOOTING

510051

STRUCTURAL CONCRETE, RETAINING 
WALL

510060

STRUCTURAL CONCRETE, TUNNEL 510056

STRUCTURAL CONCRETE, WALL 510058

STRUCTURAL STEEL (BRIDGE) 550102

STRUCTURAL STEEL PLATE UNDERPASS 676100

STRUCTURE BACKFILL 193001

STRUCTURE BACKFILL (BRIDGE) 193003

STRUCTURE BACKFILL (CRIB WALL) 193012

STRUCTURE BACKFILL (CULVERT) 193004

STRUCTURE BACKFILL (PUMPING PLANT) 192027

STRUCTURE BACKFILL (RETAINING WALL) 193013

STRUCTURE BACKFILL (SLURRY CEMENT) 193006

STRUCTURE BACKFILL (SOIL NAIL WALL) 193028

STRUCTURE BACKFILL (SOLDIER PILE 
WALL)

193029

STRUCTURE BACKFILL (TIEBACK WALL) 193026

STRUCTURE BACKFILL (TUNNEL) 193039

STRUCTURE BACKFILL, RETAINING WALL 
(SOUND WALL )

193020
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S
STRUCTURE CONCRETE (PUMPING PLANT) 510069

STRUCTURE CONCRETE, RETAINING 
WALL (SOUND WALL)

510059

STRUCTURE EXCAVATION 192001

STRUCTURE EXCAVATION (BRIDGE) 192003

STRUCTURE EXCAVATION (CRIB WALL) 192036

STRUCTURE EXCAVATION (CULVERT) 192025

STRUCTURE EXCAVATION (PUMPING 
PLANT)

192026

STRUCTURE EXCAVATION (RETAINING 
WALL)

192037

STRUCTURE EXCAVATION (ROCK) 192035

STRUCTURE EXCAVATION (SOIL NAIL 
WALL)

192055

STRUCTURE EXCAVATION (SOLDIER PILE 
WALL)

192049

STRUCTURE EXCAVATION (TIEBACK WALL) 192050

STRUCTURE EXCAVATION (TYPE A) 192008

STRUCTURE EXCAVATION (TYPE D) 192020

STRUCTURE EXCAVATION (TYPE DH) 192021

STRUCTURE EXCAVATION (TYPE H) 192023

STRUCTURE EXCAVATION (TYPE Y) 
(AERIALLY DEPOSITED LEAD)

192051

STRUCTURE EXCAVATION (TYPE Z-2) 
(AERIALLY DEPOSITED LEAD)

192053

STRUCTURE EXCAVATION, RETAINING 
WALL (SOUND WALL )

192048

SUBGRADE ENHANCEMENT FABRIC 198200

SURVEY MONUMENT 810110

SURVEY MONUMENT (TYPE A) 810111

SURVEY MONUMENT (TYPE B) 810112

SURVEY MONUMENT (TYPE D) 810116

SYSTEM TESTING AND DOCUMENTATION 869075

T
TAPERED INLET 692101

TEMPORARY CONCRETE WASHOUT 
FACILITY

074032

TEMPORARY CONSTRUCTION ENTRANCE 074033

TEMPORARY COVER 074034

T
TEMPORARY CRASH CUSHION 129110

TEMPORARY CRASH CUSHION MODULE 129100

TEMPORARY CULVERT 073000

TEMPORARY DECK BRIDGING 072009

TEMPORARY DELINEATOR (CLASS 1) 128201

TEMPORARY END SECTION 121150

TEMPORARY EROSION CONTROL 074023

TEMPORARY EROSION CONTROL BLANKET 074027

TEMPORARY EROSION CONTROL FENCE 121103

TEMPORARY FENCE 071301

TEMPORARY FENCE (TYPE CL-1.8) 071322

TEMPORARY FENCE (TYPE CL-6) 071321

TEMPORARY FENCE (TYPE ESA) 071325

TEMPORARY FIBER ROLL 074028

TEMPORARY FLASHING BEACON 128660

TEMPORARY GRAVEL BAG BERM 074031

TEMPORARY METAL BEAM GUARD RAILING 121140

TEMPORARY MULCH 074026

TEMPORARY PAVEMENT MARKER 120300

TEMPORARY PAVEMENT MARKING (PAINT) 120149

TEMPORARY PAVEMENT MARKING (TAPE) 120152

TEMPORARY RAILING (TYPE K) 129000

TEMPORARY SIGN 120330

TEMPORARY SIGNAL SYSTEM 128601

TEMPORARY SILT FENCE 074029

TEMPORARY SOIL STABILIZER 074025

TEMPORARY STRAW BALE 074030

TEMPORARY SUPPORT 072006

TEMPORARY TERMINAL SECTION (TYPE K) 121161

TEMPORARY TRAFFIC SCREEN 129150

TEMPORARY TRAFFIC STRIPE (PAINT) 120159

TEMPORARY TRAFFIC STRIPE (TAPE) 120151
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T
TERMINAL ANCHOR ASSEMBLY (TYPE CA) 839569

TERMINAL ANCHOR ASSEMBLY (TYPE SFT) 839568

TERMINAL CONNECTOR 839537

TERMINAL CONNECTOR (THRIE BEAM 
BARRIER)

839547

TERMINAL SECTION (THRIE BEAM 
BARRIER)

839546

TERMINAL SECTION (TYPE B) 839551

TERMINAL SECTION (TYPE C) 839552

TERMINAL SYSTEM (TYPE CAT) 839566

TERMINAL SYSTEM (TYPE CAT) BACKUP 839567

TERMINAL SYSTEM (TYPE ET) 839559

TERMINAL SYSTEM (TYPE SRT) 839565

TESTING WELL 760012

THERMOPLASTIC CROSSWALK AND 
PAVEMENT MARKING

840519

THERMOPLASTIC PAVEMENT MARKING 840515

THERMOPLASTIC TRAFFIC STRIPE 840501

THERMOPLASTIC TRAFFIC STRIPE 
(SPRAYABLE)

840560

TIE BAR 406001

TIE BAR (DRILL AND BOND) 406003

TIEBACK ANCHOR 500050

TIEDOWN ANCHOR 500060

TIMBER CATWALK 575040

TIMBER LAGGING 575004

TIME-RELATED OVERHEAD 070018

TRAFFIC CONTROL SYSTEM 120100

TRAFFIC MONITORING STATION 860930

TRAFFIC MONITORING STATION (COUNT) 860925

TRAFFIC MONITORING STATION (INCIDENT) 860927

TRAFFIC MONITORING STATION 
(LOCATION 1)

860931

TRAFFIC MONITORING STATION 
(LOCATION 2)

860932

TRAFFIC MONITORING STATION 
(LOCATION 3)

860933

TRAFFIC MONITORING STATION 
(LOCATION 4)

860934

T
TRAFFIC MONITORING STATION 
(LOCATION 5)

860935

TRAFFIC MONITORING STATION 
(LOCATION 6)

860936

TRANSPLANT PALM TREE 204031

TRANSPLANT TREE 204030

TRASH RECEPTACLE 994901

TREAT BRIDGE DECK 540102

TREATED LUMBER AND TIMBER 570120

TUBULAR HANDRAILING 833088

TUBULAR HANDRAILING (MODIFIED) 833090

TURF (SOD) 204042

TWISTED PAIR CABLE (50 PAIR) 869029

TWISTED PAIR CABLE (6 PAIR) 869025

TWISTED PAIR CABLE (75 PAIR) 869031

TWISTED PAIR SPLICE CLOSURE 867135

TYPE II BARRICADE 120116

TYPE III BARRICADE 120120

TYPE III SERVICE EQUIPMENT ENCLOSURE 860620

W
WARRANTY 070020

WATER METER 208304

WATER POLLUTION CONTROL 074020

WATER SUPPLY SYSTEM 760080

WATERSTOP 519001

WEIGH STATION BYPASS SYSTEM 861204

WELDED STEEL PIPE CASING (BRIDGE) 703450

WELL SCREEN 760035

WILD FLOWER SEEDING 204053

WOOD FENCE 800701

WORK AREA MONITORING 590301
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ITEM 
CODE ITEM  DESCRIPTION UNIT DIST 

NO. OF 
PROJ QUANTITY

AVE  PRICE 
PER UNIT

TOTAL 
AMOUNT

CONTRACT  ITEM COST DATA

State of California - Department of Transportation

070010 PROGRESS SCHEDULE (CRITICAL PATH) LS 1 1 $17,500.00

LS 3 2 $10,000.00

LS 4 1 $300,000.00

LS 7 1 $10,000.00

LS 8 2 $15,000.00

LS 11 1 $9,000.00

LS 12 1 $7,000.00

Unit Sub Total 9LS $368,500.00

Item Code 070010 Total No. of Proj. 9 $368,500.00Total Amount

070012 PROGRESS SCHEDULE (CRITICAL PATH 
METHOD)

LS 2 4 $44,500.00

LS 3 3 $21,500.00

LS 4 15 $197,893.00

LS 5 1 $10,000.00

LS 6 5 $36,000.00

LS 7 10 $69,000.00

LS 8 11 $85,000.00

LS 11 7 $126,957.00

LS 12 3 $16,000.00

Unit Sub Total 59LS $606,850.00

Item Code 070012 Total No. of Proj. 59 $606,850.00Total Amount

070018 TIME-RELATED OVERHEAD DAY 7 1 770.00 $1,935.00 $1,489,950.00

Unit Sub Total 1DAY 770.00 $1,935.00 $1,489,950.00

070018 TIME-RELATED OVERHEAD LS 4 8 $6,675,942.00

LS 5 1 $425,000.00

LS 6 1 $500.00

LS 7 1 $150,000.00

LS 8 1 $480,000.00

LS 11 2 $760,000.00

Unit Sub Total 14LS $8,491,442.00

070018 TIME-RELATED OVERHEAD WDAY 1 1 750.00 $2,300.00 $1,725,000.00

WDAY 2 3 430.00 $615.12 $264,500.00

WDAY 3 4 1,150.00 $1,658.26 $1,907,000.00
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ITEM 
CODE ITEM  DESCRIPTION UNIT DIST 

NO. OF 
PROJ QUANTITY

AVE  PRICE 
PER UNIT

TOTAL 
AMOUNT

CONTRACT  ITEM COST DATA

State of California - Department of Transportation

070018 TIME-RELATED OVERHEAD WDAY 4 8 4,490.00 $9,943.15 $44,644,750.00

WDAY 6 4 615.00 $1,178.54 $724,800.00

WDAY 7 8 3,405.00 $2,230.25 $7,594,000.00

WDAY 8 11 2,791.00 $1,600.75 $4,467,680.00

WDAY 11 5 2,385.00 $1,648.22 $3,931,000.00

WDAY 12 3 765.00 $1,938.37 $1,482,850.00

Unit Sub Total 47WDAY 16,781.00 $3,977.21 $66,741,580.00

Item Code 070018 Total No. of Proj. 62 $76,722,972.00Total Amount

070020 WARRANTY LS 2 3 $106,000.00

LS 4 1 $1,000.00

LS 5 2 $9,999.50

LS 7 1 $16,000.00

LS 10 1 $35,000.00

LS 11 2 $315,000.00

LS 12 1 $14,000.00

Unit Sub Total 11LS $496,999.50

Item Code 070020 Total No. of Proj. 11 $496,999.50Total Amount

071301 TEMPORARY FENCE M 3 1 780.00 $40.00 $31,200.00

M 4 2 2,750.00 $24.22 $66,600.00

M 7 1 190.00 $18.00 $3,420.00

M 8 1 160.00 $10.00 $1,600.00

Unit Sub Total 5M 3,880.00 $26.50 $102,820.00

Item Code 071301 Total No. of Proj. 5 $102,820.00Total Amount

071321 TEMPORARY FENCE (TYPE CL-6) LF 8 1 1,450.00 $12.00 $17,400.00

Unit Sub Total 1LF 1,450.00 $12.00 $17,400.00

Item Code 071321 Total No. of Proj. 1 $17,400.00Total Amount

071322 TEMPORARY FENCE (TYPE CL-1.8) M 1 1 660.00 $8.00 $5,280.00

M 2 1 50.00 $35.00 $1,750.00

M 3 1 240.00 $40.00 $9,600.00

M 4 11 4,066.00 $44.18 $179,655.00

M 5 1 555.00 $22.00 $12,210.00
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NO. OF 
PROJ QUANTITY

AVE  PRICE 
PER UNIT
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CONTRACT  ITEM COST DATA

State of California - Department of Transportation

071322 TEMPORARY FENCE (TYPE CL-1.8) M 7 6 2,063.00 $24.45 $50,450.00

M 8 2 695.00 $15.14 $10,525.00

M 9 1 310.00 $50.00 $15,500.00

M 11 1 70.00 $40.00 $2,800.00

M 12 1 110.00 $20.00 $2,200.00

Unit Sub Total 26M 8,819.00 $32.88 $289,970.00

Item Code 071322 Total No. of Proj. 26 $289,970.00Total Amount

071325 TEMPORARY FENCE (TYPE ESA) LF 8 1 1,000.00 $6.00 $6,000.00

Unit Sub Total 1LF 1,000.00 $6.00 $6,000.00

071325 TEMPORARY FENCE (TYPE ESA) M 1 5 1,317.00 $13.57 $17,870.00

M 2 4 11,920.00 $5.49 $65,390.00

M 3 8 1,304.00 $12.34 $16,090.00

M 4 20 13,964.00 $10.37 $144,779.00

M 5 7 1,433.00 $9.14 $13,093.00

M 6 1 520.00 $20.00 $10,400.00

M 7 1 950.00 $15.00 $14,250.00

M 10 3 1,058.00 $12.13 $12,838.00

M 11 5 2,195.00 $10.84 $23,786.90

M 12 1 140.00 $4.00 $560.00

Unit Sub Total 55M 34,801.00 $9.17 $319,056.90

Item Code 071325 Total No. of Proj. 56 $325,056.90Total Amount

072006 TEMPORARY SUPPORT LS 4 1 $173,000.00

LS 6 1 $21,600.00

LS 8 1 $75,000.00

LS 11 1 $11,001.00

LS 12 2 $149,000.00

Unit Sub Total 6LS $429,601.00

Item Code 072006 Total No. of Proj. 6 $429,601.00Total Amount

072009 TEMPORARY DECK BRIDGING LS 12 1 $1,500.00

Unit Sub Total 1LS $1,500.00

Item Code 072009 Total No. of Proj. 1 $1,500.00Total Amount
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AVE  PRICE 
PER UNIT
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State of California - Department of Transportation

073000 TEMPORARY CULVERT M 1 1 29.00 $375.00 $10,875.00

M 2 1 3.00 $100.00 $300.00

M 6 1 360.00 $102.00 $36,720.00

Unit Sub Total 3M 392.00 $122.18 $47,895.00

Item Code 073000 Total No. of Proj. 3 $47,895.00Total Amount

073006 18" TEMPORARY CULVERT LF 8 1 84.00 $32.00 $2,688.00

Unit Sub Total 1LF 84.00 $32.00 $2,688.00

Item Code 073006 Total No. of Proj. 1 $2,688.00Total Amount

073026 300 MM TEMPORARY CULVERT M 11 1 260.00 $30.00 $7,800.00

Unit Sub Total 1M 260.00 $30.00 $7,800.00

Item Code 073026 Total No. of Proj. 1 $7,800.00Total Amount

073028 450 MM TEMPORARY CULVERT M 8 1 64.00 $140.00 $8,960.00

Unit Sub Total 1M 64.00 $140.00 $8,960.00

Item Code 073028 Total No. of Proj. 1 $8,960.00Total Amount

073029 600 MM TEMPORARY CULVERT M 1 1 11.00 $150.00 $1,650.00

Unit Sub Total 1M 11.00 $150.00 $1,650.00

Item Code 073029 Total No. of Proj. 1 $1,650.00Total Amount

074017 PREPARE WATER POLLUTION CONTROL 
PROGRAM

LS 1 23 $53,450.00

LS 2 21 $31,380.00

LS 3 23 $37,230.00

LS 4 38 $72,207.00

LS 5 16 $21,602.00

LS 6 24 $38,570.00

LS 7 30 $68,922.50

LS 8 24 $49,635.00

LS 9 3 $6,227.00

LS 10 14 $24,400.00

LS 11 17 $33,359.00

LS 12 16 $30,675.00
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Unit Sub Total 249LS $467,657.50

Item Code 074017 Total No. of Proj. 249 $467,657.50Total Amount

074018 HEALTH AND SAFETY PLAN LS 4 3 $11,000.00

LS 11 1 $5,000.00

Unit Sub Total 4LS $16,000.00

Item Code 074018 Total No. of Proj. 4 $16,000.00Total Amount

074019 PREPARE STORM WATER POLLUTION 
PREVENTION PLAN

LS 1 7 $40,000.00

LS 2 9 $39,600.00

LS 3 7 $60,000.00

LS 4 30 $152,672.00

LS 5 9 $16,830.00

LS 6 14 $50,750.00

LS 7 15 $69,850.00

LS 8 13 $63,400.00

LS 9 2 $11,000.00

LS 10 10 $30,200.00

LS 11 12 $57,800.00

LS 12 7 $23,575.00

Unit Sub Total 135LS $615,677.00

Item Code 074019 Total No. of Proj. 135 $615,677.00Total Amount

074020 WATER POLLUTION CONTROL LS 1 30 $210,400.00

LS 2 31 $216,240.00

LS 3 30 $296,200.00

LS 4 69 $794,312.00

LS 5 25 $106,338.00

LS 6 38 $284,333.00

LS 7 45 $1,485,540.00

LS 8 36 $972,633.18

LS 9 5 $43,299.00

LS 10 24 $121,350.00

LS 11 28 $490,192.00

LS 12 22 $366,233.00
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Unit Sub Total 383LS $5,387,070.18

Item Code 074020 Total No. of Proj. 383 $5,387,070.18Total Amount

074023 TEMPORARY EROSION CONTROL M2 4 4 77,700.00 $0.54 $42,200.00

M2 11 9 389,360.00 $0.31 $119,175.40

Unit Sub Total 13M2 467,060.00 $0.35 $161,375.40

Item Code 074023 Total No. of Proj. 13 $161,375.40Total Amount

074025 TEMPORARY SOIL STABILIZER KG 4 1 4,870.00 $4.00 $19,480.00

Unit Sub Total 1KG 4,870.00 $4.00 $19,480.00

074025 TEMPORARY SOIL STABILIZER M2 4 9 90,393.00 $1.04 $94,347.10

Unit Sub Total 9M2 90,393.00 $1.04 $94,347.10

Item Code 074025 Total No. of Proj. 10 $113,827.10Total Amount

074026 TEMPORARY MULCH M3 4 1 210.00 $12.00 $2,520.00

Unit Sub Total 1M3 210.00 $12.00 $2,520.00

Item Code 074026 Total No. of Proj. 1 $2,520.00Total Amount

074027 TEMPORARY EROSION CONTROL BLANKET SQFT 8 1 12,400.00 $2.50 $31,000.00

Unit Sub Total 1SQFT 12,400.00 $2.50 $31,000.00

Item Code 074027 Total No. of Proj. 1 $31,000.00Total Amount

074028 TEMPORARY FIBER ROLL M 2 4 17,685.00 $5.65 $99,957.00

M 11 5 12,690.00 $11.82 $150,040.00

Unit Sub Total 9M 30,375.00 $8.23 $249,997.00

Item Code 074028 Total No. of Proj. 9 $249,997.00Total Amount

074029 TEMPORARY SILT FENCE LF 4 1 1,800.00 $26.00 $46,800.00

Unit Sub Total 1LF 1,800.00 $26.00 $46,800.00

074029 TEMPORARY SILT FENCE M 1 1 86.00 $10.00 $860.00

M 2 6 6,380.00 $9.27 $59,165.00

M 3 1 1,050.00 $10.00 $10,500.00

M 4 22 38,176.00 $7.49 $286,078.50

M 5 1 96.00 $30.00 $2,880.00
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074029 TEMPORARY SILT FENCE M 8 1 45.00 $10.00 $450.00

M 9 2 263.00 $21.01 $5,525.00

Unit Sub Total 34M 46,096.00 $7.93 $365,458.50

Item Code 074029 Total No. of Proj. 35 $412,258.50Total Amount

074030 TEMPORARY STRAW BALE EA 2 6 463.00 $23.74 $10,992.00

EA 3 1 63.00 $50.00 $3,150.00

EA 9 1 3.00 $25.00 $75.00

Unit Sub Total 8EA 529.00 $26.88 $14,217.00

Item Code 074030 Total No. of Proj. 8 $14,217.00Total Amount

074031 TEMPORARY GRAVEL BAG BERM EA 2 1 75.00 $30.00 $2,250.00

EA 9 1 240.00 $10.00 $2,400.00

Unit Sub Total 2EA 315.00 $14.76 $4,650.00

Item Code 074031 Total No. of Proj. 2 $4,650.00Total Amount

074032 TEMPORARY CONCRETE WASHOUT FACILITY EA 1 4 6.00 $1,800.00 $10,800.00

EA 2 3 6.00 $2,303.17 $13,819.00

EA 4 30 160.00 $1,720.50 $275,280.00

EA 5 1 5.00 $5,900.00 $29,500.00

EA 6 1 2.00 $2,000.00 $4,000.00

EA 11 4 42.00 $2,900.00 $121,800.00

Unit Sub Total 43EA 221.00 $2,059.72 $455,199.00

074032 TEMPORARY CONCRETE WASHOUT FACILITY LS 4 4 $11,400.00

Unit Sub Total 4LS $11,400.00

Item Code 074032 Total No. of Proj. 47 $466,599.00Total Amount

074033 TEMPORARY CONSTRUCTION ENTRANCE EA 4 26 125.00 $1,909.77 $238,721.00

Unit Sub Total 26EA 125.00 $1,909.77 $238,721.00

Item Code 074033 Total No. of Proj. 26 $238,721.00Total Amount

074034 TEMPORARY COVER LS 4 1 $2,000.00

Unit Sub Total 1LS $2,000.00

074034 TEMPORARY COVER M2 4 25 77,010.00 $2.47 $190,431.00
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Unit Sub Total 25M2 77,010.00 $2.47 $190,431.00

Item Code 074034 Total No. of Proj. 26 $192,431.00Total Amount

074037 MOVE-IN/MOVE-OUT (TEMPORARY EROSION 
CONTROL)

EA 4 2 5.00 $690.00 $3,450.00

EA 11 1 15.00 $275.00 $4,125.00

Unit Sub Total 3EA 20.00 $378.75 $7,575.00

Item Code 074037 Total No. of Proj. 3 $7,575.00Total Amount

120090 CONSTRUCTION AREA SIGNS LS 1 26 $155,121.00

LS 2 26 $257,777.00

LS 3 24 $233,550.00

LS 4 65 $1,162,922.00

LS 5 24 $92,989.00

LS 6 38 $218,308.00

LS 7 43 $430,376.00

LS 8 38 $419,963.49

LS 9 5 $167,933.00

LS 10 24 $254,850.26

LS 11 29 $247,611.00

LS 12 23 $164,054.00

Unit Sub Total 365LS $3,805,454.75

Item Code 120090 Total No. of Proj. 365 $3,805,454.75Total Amount

120100 TRAFFIC CONTROL SYSTEM LS 1 29 $1,090,704.00

LS 2 30 $1,884,565.05

LS 3 30 $1,796,351.30

LS 4 63 $4,881,166.40

LS 5 25 $656,686.50

LS 6 37 $2,111,990.50

LS 7 45 $5,400,910.80

LS 8 37 $3,666,689.60

LS 9 5 $498,804.00

LS 10 25 $1,012,677.89

LS 11 27 $2,710,602.00

LS 12 23 $956,418.00
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Unit Sub Total 376LS $26,667,566.04

Item Code 120100 Total No. of Proj. 376 $26,667,566.04Total Amount

120110 FLASHING ARROW SIGN EA 8 2 4.00 $5,500.00 $22,000.00

Unit Sub Total 2EA 4.00 $5,500.00 $22,000.00

Item Code 120110 Total No. of Proj. 2 $22,000.00Total Amount

120116 TYPE II BARRICADE EA 1 1 9.00 $75.00 $675.00

EA 4 1 19.00 $50.00 $950.00

EA 8 2 241.00 $27.42 $6,608.00

Unit Sub Total 4EA 269.00 $30.61 $8,233.00

Item Code 120116 Total No. of Proj. 4 $8,233.00Total Amount

120120 TYPE III BARRICADE EA 1 5 72.00 $155.42 $11,190.00

EA 2 1 9.00 $60.00 $540.00

EA 3 4 296.00 $83.61 $24,750.00

EA 4 8 254.00 $111.79 $28,393.50

EA 5 3 18.00 $61.33 $1,104.00

EA 6 3 193.00 $39.59 $7,640.00

EA 7 8 114.00 $95.82 $10,923.00

EA 8 7 324.00 $102.65 $33,260.00

EA 9 1 1.00 $200.00 $200.00

EA 10 2 27.00 $181.48 $4,900.00

EA 11 3 114.00 $214.47 $24,450.00

EA 12 1 2.00 $75.00 $150.00

Unit Sub Total 46EA 1,424.00 $103.58 $147,500.50

120120 TYPE III BARRICADE LS 10 1 $1,800.00

Unit Sub Total 1LS $1,800.00

Item Code 120120 Total No. of Proj. 47 $149,300.50Total Amount

120140 BARRICADE (LEFT IN PLACE) EA 4 1 4.00 $200.00 $800.00

EA 7 1 7.00 $75.00 $525.00

EA 11 1 4.00 $65.00 $260.00

Unit Sub Total 3EA 15.00 $105.67 $1,585.00
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Item Code 120140 Total No. of Proj. 3 $1,585.00Total Amount

120149 TEMPORARY PAVEMENT MARKING (PAINT) M2 1 3 17.20 $116.16 $1,998.00

M2 2 3 23.30 $59.40 $1,384.00

M2 3 2 783.00 $19.65 $15,382.50

M2 4 8 590.00 $31.08 $18,340.00

M2 7 2 127.00 $39.26 $4,985.85

M2 8 2 330.00 $14.82 $4,890.00

M2 11 3 64.00 $20.38 $1,304.00

Unit Sub Total 23M2 1,934.50 $24.96 $48,284.35

120149 TEMPORARY PAVEMENT MARKING (PAINT) SQFT 4 1 3,670.00 $2.00 $7,340.00

Unit Sub Total 1SQFT 3,670.00 $2.00 $7,340.00

Item Code 120149 Total No. of Proj. 24 $55,624.35Total Amount

120151 TEMPORARY TRAFFIC STRIPE (TAPE) M 1 3 7,050.00 $5.52 $38,934.00

M 2 2 3,500.00 $4.84 $16,930.00

M 3 6 15,440.00 $5.01 $77,381.00

M 4 4 44,460.00 $4.76 $211,820.00

M 5 3 910.00 $7.38 $6,712.00

M 6 4 19,690.00 $3.88 $76,420.00

M 7 9 24,770.00 $4.41 $109,340.00

M 8 4 11,370.00 $2.53 $28,785.80

M 9 1 2,970.00 $10.00 $29,700.00

M 10 3 3,900.00 $4.52 $17,613.00

M 11 4 109,870.00 $4.52 $496,490.00

Unit Sub Total 43M 243,930.00 $4.55 $1,110,125.80

Item Code 120151 Total No. of Proj. 43 $1,110,125.80Total Amount

120152 TEMPORARY PAVEMENT MARKING (TAPE) M2 2 1 12.00 $85.00 $1,020.00

M2 3 4 82.00 $106.24 $8,712.00

M2 4 3 177.00 $78.64 $13,920.00

M2 5 2 5.30 $137.74 $730.00

M2 6 4 112.00 $108.42 $12,143.00

M2 8 5 161.00 $64.12 $10,324.10

M2 10 2 39.00 $100.77 $3,930.00
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120152 TEMPORARY PAVEMENT MARKING (TAPE) M2 11 3 506.00 $60.51 $30,620.00

Unit Sub Total 24M2 1,094.30 $74.38 $81,399.10

Item Code 120152 Total No. of Proj. 24 $81,399.10Total Amount

120159 TEMPORARY TRAFFIC STRIPE (PAINT) LF 4 1 43,700.00 $0.25 $10,925.00

Unit Sub Total 1LF 43,700.00 $0.25 $10,925.00

120159 TEMPORARY TRAFFIC STRIPE (PAINT) M 1 5 18,210.00 $1.65 $30,000.00

M 2 5 113,510.00 $0.64 $72,931.00

M 3 4 115,090.00 $0.36 $41,909.00

M 4 16 333,930.00 $1.37 $457,890.50

M 6 1 6,370.00 $0.40 $2,548.00

M 7 3 125,400.00 $0.55 $68,664.00

M 8 8 302,501.00 $0.34 $102,417.00

M 11 3 21,730.00 $0.58 $12,637.00

M 12 3 238,435.00 $0.36 $85,613.15

Unit Sub Total 48M 1,275,176.00 $0.69 $874,609.65

Item Code 120159 Total No. of Proj. 49 $885,534.65Total Amount

120165 CHANNELIZER (SURFACE MOUNTED) EA 1 6 362.00 $35.92 $13,002.00

EA 2 4 241.00 $33.11 $7,980.00

EA 3 5 840.00 $39.37 $33,074.00

EA 4 25 2,339.00 $30.49 $71,325.50

EA 5 3 57.00 $47.63 $2,715.00

EA 6 11 3,563.00 $20.71 $73,799.00

EA 7 22 2,573.00 $34.25 $88,128.00

EA 8 13 1,972.00 $27.19 $53,621.30

EA 9 1 41.00 $100.00 $4,100.00

EA 10 3 143.00 $33.43 $4,780.00

EA 12 5 499.00 $28.99 $14,465.00

Unit Sub Total 98EA 12,630.00 $29.06 $366,989.80

Item Code 120165 Total No. of Proj. 98 $366,989.80Total Amount

120166 CHANNELIZER (SURFACE MOUNTED) (LEFT IN 
PLACE)

EA 4 2 37.00 $45.14 $1,670.00

EA 6 1 16.00 $60.00 $960.00
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120166 CHANNELIZER (SURFACE MOUNTED) (LEFT IN 
PLACE)

EA 7 2 65.00 $34.00 $2,210.00

EA 8 2 86.00 $30.93 $2,660.00

EA 10 1 24.00 $40.00 $960.00

EA 11 4 171.00 $35.96 $6,150.00

Unit Sub Total 12EA 399.00 $36.62 $14,610.00

Item Code 120166 Total No. of Proj. 12 $14,610.00Total Amount

120182 PORTABLE DELINEATOR EA 2 1 380.00 $20.00 $7,600.00

EA 4 4 653.00 $40.31 $26,325.00

EA 10 1 310.00 $20.00 $6,200.00

Unit Sub Total 6EA 1,343.00 $29.88 $40,125.00

Item Code 120182 Total No. of Proj. 6 $40,125.00Total Amount

120200 FLASHING BEACON (PORTABLE) EA 5 1 3.00 $750.00 $2,250.00

EA 6 1 8.00 $500.00 $4,000.00

EA 8 5 36.00 $762.22 $27,440.00

Unit Sub Total 7EA 47.00 $716.81 $33,690.00

Item Code 120200 Total No. of Proj. 7 $33,690.00Total Amount

120300 TEMPORARY PAVEMENT MARKER EA 1 4 1,876.00 $4.44 $8,330.00

EA 3 5 10,190.00 $3.63 $36,975.00

EA 4 14 81,020.00 $4.48 $363,226.50

EA 5 1 48.00 $8.00 $384.00

EA 6 2 3,010.00 $3.78 $11,368.00

EA 7 12 51,539.00 $3.12 $160,622.00

EA 8 7 4,391.00 $2.60 $11,437.00

EA 10 2 1,070.00 $3.05 $3,265.00

EA 11 6 37,860.00 $3.27 $123,700.00

EA 12 2 1,489.00 $4.61 $6,857.00

Unit Sub Total 55EA 192,493.00 $3.77 $726,164.50

Item Code 120300 Total No. of Proj. 55 $726,164.50Total Amount

120330 TEMPORARY SIGN EA 11 1 3.00 $260.00 $780.00

Unit Sub Total 1EA 3.00 $260.00 $780.00
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Item Code 120330 Total No. of Proj. 1 $780.00Total Amount

121103 TEMPORARY EROSION CONTROL FENCE M 3 1 730.00 $15.00 $10,950.00

Unit Sub Total 1M 730.00 $15.00 $10,950.00

Item Code 121103 Total No. of Proj. 1 $10,950.00Total Amount

121140 TEMPORARY METAL BEAM GUARD RAILING M 3 1 6.00 $400.00 $2,400.00

M 8 2 118.00 $67.71 $7,990.00

Unit Sub Total 3M 124.00 $83.79 $10,390.00

Item Code 121140 Total No. of Proj. 3 $10,390.00Total Amount

121150 TEMPORARY END SECTION EA 3 1 1.00 $75.00 $75.00

Unit Sub Total 1EA 1.00 $75.00 $75.00

Item Code 121150 Total No. of Proj. 1 $75.00Total Amount

121161 TEMPORARY TERMINAL SECTION (TYPE K) EA 4 2 7.00 $1,400.00 $9,800.00

EA 7 8 17.00 $1,288.24 $21,900.00

Unit Sub Total 10EA 24.00 $1,320.83 $31,700.00

Item Code 121161 Total No. of Proj. 10 $31,700.00Total Amount

128201 TEMPORARY DELINEATOR (CLASS 1) EA 3 1 7.00 $40.00 $280.00

EA 8 1 430.00 $50.00 $21,500.00

EA 11 1 100.00 $35.00 $3,500.00

Unit Sub Total 3EA 537.00 $47.08 $25,280.00

Item Code 128201 Total No. of Proj. 3 $25,280.00Total Amount

128601 TEMPORARY SIGNAL SYSTEM LS 1 1 $54,500.00

LS 2 2 $210,800.00

LS 4 3 $240,000.00

LS 5 1 $55,000.00

Unit Sub Total 7LS $560,300.00

Item Code 128601 Total No. of Proj. 7 $560,300.00Total Amount

128650 PORTABLE CHANGEABLE MESSAGE SIGN EA 1 26 62.00 $5,446.45 $337,680.00

EA 2 8 18.00 $8,850.00 $159,300.00
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128650 PORTABLE CHANGEABLE MESSAGE SIGN EA 3 5 10.00 $2,774.00 $27,740.00

EA 4 35 109.00 $7,219.72 $786,950.00

EA 8 28 70.00 $7,662.89 $536,402.00

EA 9 1 2.00 $10,000.00 $20,000.00

EA 11 27 86.00 $6,996.02 $601,658.00

EA 12 11 34.00 $3,240.41 $110,174.00

Unit Sub Total 141EA 391.00 $6,598.22 $2,579,904.00

128650 PORTABLE CHANGEABLE MESSAGE SIGN LS 1 2 $4,300.00

LS 2 13 $199,930.00

LS 3 23 $323,700.00

LS 4 8 $70,600.00

LS 5 22 $129,008.00

LS 6 36 $499,097.00

LS 8 1 $10,000.00

LS 9 2 $29,000.00

LS 10 24 $208,600.00

LS 12 12 $74,125.00

Unit Sub Total 143LS $1,548,360.00

Item Code 128650 Total No. of Proj. 284 $4,128,264.00Total Amount

128660 TEMPORARY FLASHING BEACON EA 1 1 2.00 $10,000.00 $20,000.00

EA 6 2 6.00 $7,066.67 $42,400.00

Unit Sub Total 3EA 8.00 $7,800.00 $62,400.00

128660 TEMPORARY FLASHING BEACON LS 2 5 $107,046.00

Unit Sub Total 5LS $107,046.00

Item Code 128660 Total No. of Proj. 8 $169,446.00Total Amount

129000 TEMPORARY RAILING (TYPE K) EA 7 1 3,060.00 $24.00 $73,440.00

Unit Sub Total 1EA 3,060.00 $24.00 $73,440.00

129000 TEMPORARY RAILING (TYPE K) LF 4 1 30,900.00 $19.00 $587,100.00

Unit Sub Total 1LF 30,900.00 $19.00 $587,100.00

129000 TEMPORARY RAILING (TYPE K) LS 4 1 $5,075.00

Unit Sub Total 1LS $5,075.00
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129000 TEMPORARY RAILING (TYPE K) M 1 7 4,198.00 $52.05 $218,510.00

M 2 5 3,475.00 $61.05 $212,150.00

M 3 9 15,663.00 $41.61 $651,720.00

M 4 28 145,811.00 $31.67 $4,617,455.00

M 5 1 36.00 $100.00 $3,600.00

M 6 7 8,443.00 $42.12 $355,630.00

M 7 22 101,520.00 $37.31 $3,787,504.80

M 8 11 22,355.00 $40.27 $900,294.80

M 9 2 1,050.00 $89.95 $94,450.00

M 10 3 2,140.00 $79.44 $170,000.00

M 11 12 74,900.00 $26.07 $1,952,420.00

M 12 8 13,870.00 $39.83 $552,400.00

Unit Sub Total 115M 393,461.00 $34.35 $13,516,134.60

Item Code 129000 Total No. of Proj. 118 $14,181,749.60Total Amount

129100 TEMPORARY CRASH CUSHION MODULE EA 1 8 321.00 $192.18 $61,690.00

EA 2 4 210.00 $255.00 $53,550.00

EA 3 9 818.00 $200.98 $164,400.00

EA 4 27 4,322.00 $204.65 $884,485.00

EA 6 6 359.00 $219.89 $78,940.00

EA 7 20 2,479.00 $233.70 $579,340.00

EA 8 7 269.00 $227.21 $61,118.40

EA 9 2 56.00 $325.00 $18,200.00

EA 10 3 100.00 $328.00 $32,800.00

EA 11 10 1,154.00 $198.25 $228,780.00

EA 12 6 275.00 $364.25 $100,170.00

Unit Sub Total 102EA 10,363.00 $218.42 $2,263,473.40

129100 TEMPORARY CRASH CUSHION MODULE M 12 1 11.00 $250.00 $2,750.00

Unit Sub Total 1M 11.00 $250.00 $2,750.00

Item Code 129100 Total No. of Proj. 103 $2,266,223.40Total Amount

129110 TEMPORARY CRASH CUSHION EA 4 1 112.00 $100.00 $11,200.00

EA 7 1 14.00 $250.00 $3,500.00

EA 11 1 5.00 $6,000.00 $30,000.00

Unit Sub Total 3EA 131.00 $341.22 $44,700.00
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129110 TEMPORARY CRASH CUSHION LS 5 1 $2,500.00

Unit Sub Total 1LS $2,500.00

Item Code 129110 Total No. of Proj. 4 $47,200.00Total Amount

129150 TEMPORARY TRAFFIC SCREEN LF 4 1 29,200.00 $4.70 $137,240.00

Unit Sub Total 1LF 29,200.00 $4.70 $137,240.00

129150 TEMPORARY TRAFFIC SCREEN M 4 9 32,713.00 $7.15 $233,812.00

M 8 1 7,690.00 $4.00 $30,760.00

M 12 7 16,790.00 $7.02 $117,895.00

Unit Sub Total 17M 57,193.00 $6.69 $382,467.00

Item Code 129150 Total No. of Proj. 18 $519,707.00Total Amount

150206 ABANDON CULVERT EA 1 3 5.00 $1,440.00 $7,200.00

EA 2 4 11.00 $1,272.73 $14,000.00

EA 3 3 15.00 $1,800.00 $27,000.00

EA 4 12 156.00 $846.85 $132,108.00

EA 5 1 1.00 $2,000.00 $2,000.00

EA 6 1 2.00 $1,000.00 $2,000.00

EA 7 2 5.00 $2,813.00 $14,065.00

EA 10 1 1.00 $2,500.00 $2,500.00

EA 11 4 9.00 $1,133.33 $10,200.00

Unit Sub Total 31EA 205.00 $1,029.62 $211,073.00

150206 ABANDON CULVERT M 2 2 515.00 $55.17 $28,415.00

M 4 2 275.00 $55.00 $15,125.00

M 7 1 27.00 $50.00 $1,350.00

Unit Sub Total 5M 817.00 $54.94 $44,890.00

Item Code 150206 Total No. of Proj. 36 $255,963.00Total Amount

150221 ABANDON INLET EA 1 1 1.00 $100.00 $100.00

EA 3 2 3.00 $500.00 $1,500.00

EA 4 10 36.00 $783.72 $28,214.00

EA 8 1 2.00 $500.00 $1,000.00

Unit Sub Total 14EA 42.00 $733.67 $30,814.00
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Item Code 150221 Total No. of Proj. 14 $30,814.00Total Amount

150224 ABANDON MANHOLE EA 4 1 3.00 $1,200.00 $3,600.00

Unit Sub Total 1EA 3.00 $1,200.00 $3,600.00

Item Code 150224 Total No. of Proj. 1 $3,600.00Total Amount

150227 ABANDON PIPELINE EA 2 1 1.00 $1,000.00 $1,000.00

Unit Sub Total 1EA 1.00 $1,000.00 $1,000.00

Item Code 150227 Total No. of Proj. 1 $1,000.00Total Amount

150229 ABANDON WATER WELL EA 10 1 1.00 $3,000.00 $3,000.00

Unit Sub Total 1EA 1.00 $3,000.00 $3,000.00

150229 ABANDON WATER WELL LS 10 1 $2,500.00

Unit Sub Total 1LS $2,500.00

Item Code 150229 Total No. of Proj. 2 $5,500.00Total Amount

150241 ABANDON SEWER EA 4 2 2.00 $4,000.00 $8,000.00

Unit Sub Total 2EA 2.00 $4,000.00 $8,000.00

150241 ABANDON SEWER M 4 1 39.00 $100.00 $3,900.00

M 7 1 750.00 $10.00 $7,500.00

Unit Sub Total 2M 789.00 $14.45 $11,400.00

Item Code 150241 Total No. of Proj. 4 $19,400.00Total Amount

150305 OBLITERATE SURFACING M2 1 2 580.00 $5.05 $2,930.00

M2 2 2 2,180.00 $2.61 $5,690.00

M2 3 3 11,470.00 $1.67 $19,115.00

M2 4 4 6,640.00 $3.57 $23,700.00

M2 6 2 11,920.00 $1.15 $13,760.00

M2 8 1 11,100.00 $1.00 $11,100.00

Unit Sub Total 14M2 43,890.00 $1.74 $76,295.00

Item Code 150305 Total No. of Proj. 14 $76,295.00Total Amount

150604 REMOVE WOOD FENCE M 4 1 10.00 $100.00 $1,000.00

M 7 1 87.00 $35.00 $3,045.00
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150604 REMOVE WOOD FENCE M 11 1 150.00 $35.00 $5,250.00

Unit Sub Total 3M 247.00 $37.63 $9,295.00

Item Code 150604 Total No. of Proj. 3 $9,295.00Total Amount

150605 REMOVE FENCE M 1 1 370.00 $25.00 $9,250.00

M 2 2 5,650.00 $12.13 $68,555.00

M 3 2 1,890.00 $10.57 $19,980.00

M 4 4 1,120.00 $15.81 $17,710.00

M 5 1 100.00 $8.00 $800.00

M 8 1 2,310.00 $8.00 $18,480.00

M 11 1 5,470.00 $2.00 $10,940.00

Unit Sub Total 12M 16,910.00 $8.62 $145,715.00

Item Code 150605 Total No. of Proj. 12 $145,715.00Total Amount

150606 REMOVE FENCE (TYPE BW) M 2 1 18.00 $15.00 $270.00

M 3 2 5,390.00 $3.04 $16,410.00

M 4 1 120.00 $15.00 $1,800.00

M 5 3 2,960.00 $6.77 $20,045.00

M 6 2 515.00 $4.19 $2,160.00

M 7 1 1,870.00 $8.00 $14,960.00

M 8 1 1,730.00 $10.00 $17,300.00

Unit Sub Total 11M 12,603.00 $5.79 $72,945.00

Item Code 150606 Total No. of Proj. 11 $72,945.00Total Amount

150607 REMOVE FENCE (TYPE WM) M 2 1 2,300.00 $1.07 $2,461.00

M 8 1 1,500.00 $9.50 $14,250.00

Unit Sub Total 2M 3,800.00 $4.40 $16,711.00

Item Code 150607 Total No. of Proj. 2 $16,711.00Total Amount

150608 REMOVE CHAIN LINK FENCE LF 4 1 6,940.00 $4.00 $27,760.00

Unit Sub Total 1LF 6,940.00 $4.00 $27,760.00

150608 REMOVE CHAIN LINK FENCE M 1 2 223.00 $9.04 $2,016.00

M 4 9 10,828.00 $9.61 $104,108.00

M 5 1 490.00 $15.00 $7,350.00

M 6 1 270.00 $11.00 $2,970.00
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150608 REMOVE CHAIN LINK FENCE M 7 11 7,076.00 $11.77 $83,273.00

M 8 3 3,487.00 $8.82 $30,764.00

M 10 1 65.00 $50.00 $3,250.00

M 11 5 2,076.00 $18.19 $37,764.00

M 12 4 1,758.00 $16.80 $29,538.00

Unit Sub Total 37M 26,273.00 $11.46 $301,033.00

Item Code 150608 Total No. of Proj. 38 $328,793.00Total Amount

150615 REMOVE ENTRANCE TAPER EA 6 1 11.00 $100.00 $1,100.00

Unit Sub Total 1EA 11.00 $100.00 $1,100.00

Item Code 150615 Total No. of Proj. 1 $1,100.00Total Amount

150620 REMOVE GATE EA 4 4 16.00 $288.13 $4,610.00

EA 5 1 1.00 $100.00 $100.00

Unit Sub Total 5EA 17.00 $277.06 $4,710.00

Item Code 150620 Total No. of Proj. 5 $4,710.00Total Amount

150630 REMOVE MARKER EA 1 1 1.00 $20.00 $20.00

EA 2 2 134.00 $11.94 $1,600.00

EA 3 1 2.00 $10.00 $20.00

EA 8 1 710.00 $2.00 $1,420.00

EA 10 1 2.00 $30.00 $60.00

Unit Sub Total 6EA 849.00 $3.67 $3,120.00

Item Code 150630 Total No. of Proj. 6 $3,120.00Total Amount

150645 REMOVE BARRICADE EA 8 1 2.00 $50.00 $100.00

EA 11 2 20.00 $145.00 $2,900.00

Unit Sub Total 3EA 22.00 $136.36 $3,000.00

Item Code 150645 Total No. of Proj. 3 $3,000.00Total Amount

150659 REMOVE TERMINAL SECTION EA 8 2 14.00 $441.43 $6,180.00

EA 9 1 2.00 $470.00 $940.00

Unit Sub Total 3EA 16.00 $445.00 $7,120.00

Item Code 150659 Total No. of Proj. 3 $7,120.00Total Amount
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150662 REMOVE METAL BEAM GUARD RAILING LF 4 1 350.00 $41.00 $14,350.00

Unit Sub Total 1LF 350.00 $41.00 $14,350.00

150662 REMOVE METAL BEAM GUARD RAILING M 1 7 489.00 $26.57 $12,995.00

M 2 8 3,460.00 $18.83 $65,156.00

M 3 12 2,505.00 $24.19 $60,584.00

M 4 13 2,919.00 $23.14 $67,542.20

M 5 5 172.00 $84.63 $14,556.00

M 6 4 496.00 $37.22 $18,460.50

M 7 22 10,304.00 $28.06 $289,164.00

M 8 9 3,287.00 $23.06 $75,806.00

M 10 3 1,630.00 $15.88 $25,880.00

M 11 8 2,334.00 $25.78 $60,169.95

M 12 6 5,320.00 $32.19 $171,252.50

Unit Sub Total 97M 32,916.00 $26.17 $861,566.15

Item Code 150662 Total No. of Proj. 98 $875,916.15Total Amount

150665 REMOVE SINGLE METAL BEAM BARRIER M 4 2 3,430.00 $29.04 $99,600.00

M 7 2 480.00 $15.88 $7,620.00

Unit Sub Total 4M 3,910.00 $27.42 $107,220.00

Item Code 150665 Total No. of Proj. 4 $107,220.00Total Amount

150667 REMOVE DOUBLE METAL BEAM BARRIER M 3 1 22.00 $80.00 $1,760.00

M 4 2 8,430.00 $35.91 $302,760.00

M 7 3 775.00 $23.64 $18,320.00

M 8 1 2,720.00 $19.00 $51,680.00

Unit Sub Total 7M 11,947.00 $31.35 $374,520.00

Item Code 150667 Total No. of Proj. 7 $374,520.00Total Amount

150668 REMOVE FLARED END SECTION EA 1 1 1.00 $80.00 $80.00

EA 3 4 27.00 $337.04 $9,100.00

EA 4 6 19.00 $357.63 $6,795.00

EA 6 2 20.00 $100.00 $2,000.00

EA 7 1 1.00 $200.00 $200.00

EA 8 1 2.00 $200.00 $400.00

EA 10 1 5.00 $10.00 $50.00
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Unit Sub Total 16EA 75.00 $248.33 $18,625.00

Item Code 150668 Total No. of Proj. 16 $18,625.00Total Amount

150685 REMOVE IRRIGATION FACILITY LS 8 1 $5,000.00

Unit Sub Total 1LS $5,000.00

Item Code 150685 Total No. of Proj. 1 $5,000.00Total Amount

150686 REMOVE IRRIGATION SYSTEM LS 11 2 $9,000.00

Unit Sub Total 2LS $9,000.00

Item Code 150686 Total No. of Proj. 2 $9,000.00Total Amount

150701 REMOVE YELLOW PAINTED TRAFFIC STRIPE M 1 1 760.00 $6.50 $4,940.00

M 4 4 29,030.00 $2.47 $71,660.00

M 7 2 13,190.00 $1.88 $24,802.60

M 8 2 1,220.00 $1.30 $1,590.00

M 12 1 6,210.00 $1.70 $10,557.00

Unit Sub Total 10M 50,410.00 $2.25 $113,549.60

150701 REMOVE YELLOW PAINTED TRAFFIC STRIPE M2 4 1 4.00 $20.00 $80.00

M2 7 1 180.00 $34.60 $6,228.00

Unit Sub Total 2M2 184.00 $34.28 $6,308.00

Item Code 150701 Total No. of Proj. 12 $119,857.60Total Amount

150702 REMOVE YELLOW PAINTED PAVEMENT 
MARKING

M2 4 1 2.00 $20.00 $40.00

Unit Sub Total 1M2 2.00 $20.00 $40.00

Item Code 150702 Total No. of Proj. 1 $40.00Total Amount

150704 REMOVE YELLOW THERMOPLASTIC TRAFFIC 
STRIPE

M 1 5 4,570.00 $9.00 $41,150.00

M 2 2 2,200.00 $5.01 $11,023.50

M 3 1 560.00 $4.85 $2,716.00

M 4 27 95,545.00 $3.58 $342,398.00

M 5 2 230.00 $16.52 $3,800.00

M 6 3 5,070.00 $4.95 $25,080.00

M 7 12 35,510.00 $2.47 $87,538.50
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150704 REMOVE YELLOW THERMOPLASTIC TRAFFIC 
STRIPE

M 8 8 15,694.00 $3.91 $61,405.00

M 10 5 3,983.00 $3.35 $13,334.50

M 12 9 30,760.00 $2.43 $74,713.30

Unit Sub Total 74M 194,122.00 $3.42 $663,158.80

Item Code 150704 Total No. of Proj. 74 $663,158.80Total Amount

150705 REMOVE YELLOW THERMOPLASTIC PAVEMENT 
MARKING

M2 1 1 33.00 $75.00 $2,475.00

M2 2 2 41.30 $117.60 $4,857.00

M2 3 1 32.00 $92.00 $2,944.00

M2 4 4 400.00 $40.67 $16,270.00

M2 5 3 248.00 $64.60 $16,020.00

M2 6 2 82.00 $154.61 $12,678.00

M2 7 1 200.00 $20.90 $4,180.00

M2 8 1 160.00 $15.00 $2,400.00

M2 10 2 39.00 $33.85 $1,320.00

Unit Sub Total 17M2 1,235.30 $51.12 $63,144.00

Item Code 150705 Total No. of Proj. 17 $63,144.00Total Amount

150710 REMOVE TRAFFIC STRIPE LS 8 1 $10,000.00

Unit Sub Total 1LS $10,000.00

150710 REMOVE TRAFFIC STRIPE M 2 3 3,960.00 $2.87 $11,355.00

M 3 2 2,860.00 $3.80 $10,860.00

M 4 3 37,390.00 $1.23 $45,967.00

M 5 1 190.00 $4.00 $760.00

M 6 3 2,841.00 $3.91 $11,100.10

M 7 7 77,458.00 $1.15 $89,454.00

M 8 3 15,870.00 $0.75 $11,835.00

M 9 1 2,690.00 $4.00 $10,760.00

M 11 1 17,100.00 $1.70 $29,070.00

M 12 1 68,800.00 $0.95 $65,360.00

Unit Sub Total 25M 229,159.00 $1.25 $286,521.10

Item Code 150710 Total No. of Proj. 26 $296,521.10Total Amount

150711 REMOVE PAINTED TRAFFIC STRIPE M 1 1 210.00 $12.00 $2,520.00
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150711 REMOVE PAINTED TRAFFIC STRIPE M 4 7 52,155.00 $1.64 $85,450.00

M 5 1 1,270.00 $2.00 $2,540.00

M 6 3 5,980.00 $2.37 $14,178.00

M 7 2 64,200.00 $1.17 $75,198.00

M 8 3 19,770.00 $1.21 $24,015.00

M 12 4 27,340.00 $1.30 $35,637.20

Unit Sub Total 21M 170,925.00 $1.40 $239,538.20

Item Code 150711 Total No. of Proj. 21 $239,538.20Total Amount

150712 REMOVE PAINTED PAVEMENT MARKING M2 4 2 158.00 $46.58 $7,360.00

M2 7 1 180.00 $16.05 $2,889.00

M2 8 1 7.00 $19.00 $133.00

Unit Sub Total 4M2 345.00 $30.09 $10,382.00

Item Code 150712 Total No. of Proj. 4 $10,382.00Total Amount

150713 REMOVE PAVEMENT MARKING M2 2 3 100.00 $53.04 $5,304.00

M2 3 5 392.00 $19.84 $7,778.00

M2 4 1 20.00 $21.55 $431.00

M2 6 1 20.00 $32.00 $640.00

M2 7 1 80.00 $23.10 $1,848.00

M2 8 2 195.00 $12.49 $2,436.00

Unit Sub Total 13M2 807.00 $22.85 $18,437.00

Item Code 150713 Total No. of Proj. 13 $18,437.00Total Amount

150714 REMOVE THERMOPLASTIC TRAFFIC STRIPE LF 4 1 22,400.00 $0.50 $11,200.00

Unit Sub Total 1LF 22,400.00 $0.50 $11,200.00

150714 REMOVE THERMOPLASTIC TRAFFIC STRIPE M 1 6 4,990.00 $4.04 $20,178.00

M 3 1 1,770.00 $2.20 $3,894.00

M 4 23 73,671.00 $1.94 $142,781.00

M 5 5 9,000.00 $1.87 $16,826.00

M 6 3 5,430.00 $2.07 $11,230.00

M 7 14 123,610.00 $1.38 $170,605.00

M 8 6 19,620.00 $1.64 $32,218.50

M 10 5 10,560.00 $1.88 $19,877.50

M 12 12 60,722.00 $1.57 $95,206.50
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Unit Sub Total 75M 309,373.00 $1.66 $512,816.50

Item Code 150714 Total No. of Proj. 76 $524,016.50Total Amount

150715 REMOVE THERMOPLASTIC PAVEMENT MARKING M2 1 5 233.00 $44.17 $10,291.75

M2 2 4 273.00 $24.96 $6,814.00

M2 3 2 23.00 $61.09 $1,405.00

M2 4 12 1,810.00 $21.20 $38,370.50

M2 5 7 1,478.00 $23.35 $34,512.20

M2 6 5 160.00 $30.50 $4,879.70

M2 7 7 769.00 $15.47 $11,893.00

M2 8 9 1,621.00 $14.49 $23,492.60

M2 10 8 839.00 $25.62 $21,497.50

M2 12 10 991.00 $19.28 $19,109.50

Unit Sub Total 69M2 8,197.00 $21.02 $172,265.75

Item Code 150715 Total No. of Proj. 69 $172,265.75Total Amount

150716 REMOVE PAINTED TRAFFIC STRIPE AND 
PAVEMENT MARKING

M2 8 1 570.00 $11.50 $6,555.00

Unit Sub Total 1M2 570.00 $11.50 $6,555.00

Item Code 150716 Total No. of Proj. 1 $6,555.00Total Amount

150717 REMOVE TRAFFIC STRIPE AND PAVEMENT 
MARKING

M 1 1 830.00 $4.00 $3,320.00

M 4 1 4,340.00 $3.00 $13,020.00

Unit Sub Total 2M 5,170.00 $3.16 $16,340.00

150717 REMOVE TRAFFIC STRIPE AND PAVEMENT 
MARKING

M2 7 1 1,160.00 $13.00 $15,080.00

M2 11 9 28,120.00 $9.81 $275,940.00

Unit Sub Total 10M2 29,280.00 $9.94 $291,020.00

Item Code 150717 Total No. of Proj. 12 $307,360.00Total Amount

150718 REMOVE THERMOPLASTIC TRAFFIC STRIPE 
AND PAVEMENT MARKING

M 4 1 2,540.00 $3.50 $8,890.00

Unit Sub Total 1M 2,540.00 $3.50 $8,890.00

150718 REMOVE THERMOPLASTIC TRAFFIC STRIPE 
AND PAVEMENT MARKING

M2 4 1 440.00 $25.00 $11,000.00
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150718 REMOVE THERMOPLASTIC TRAFFIC STRIPE 
AND PAVEMENT MARKING

M2 5 1 58.00 $25.00 $1,450.00

M2 6 1 96.00 $27.50 $2,640.00

M2 8 1 80.00 $14.00 $1,120.00

Unit Sub Total 4M2 674.00 $24.05 $16,210.00

Item Code 150718 Total No. of Proj. 5 $25,100.00Total Amount

150720 REMOVE CONTRAST TREATMENT M2 4 1 552.00 $10.00 $5,520.00

M2 10 1 840.00 $1.00 $840.00

Unit Sub Total 2M2 1,392.00 $4.57 $6,360.00

Item Code 150720 Total No. of Proj. 2 $6,360.00Total Amount

150722 REMOVE PAVEMENT MARKER EA 1 2 1,090.00 $2.85 $3,102.40

EA 2 2 640.00 $3.19 $2,040.00

EA 4 30 142,361.00 $1.08 $154,095.65

EA 5 6 3,300.00 $1.26 $4,146.00

EA 6 6 2,538.00 $1.40 $3,557.00

EA 7 20 84,643.00 $0.86 $72,674.52

EA 8 13 51,272.00 $0.69 $35,513.00

EA 10 6 4,923.00 $1.01 $4,989.50

EA 11 3 34,945.00 $0.67 $23,250.00

EA 12 15 83,509.00 $0.71 $59,359.90

Unit Sub Total 103EA 409,221.00 $0.89 $362,727.97

150722 REMOVE PAVEMENT MARKER LS 8 1 $20,000.00

Unit Sub Total 1LS $20,000.00

150722 REMOVE PAVEMENT MARKER M 8 1 2,930.00 $1.00 $2,930.00

Unit Sub Total 1M 2,930.00 $1.00 $2,930.00

Item Code 150722 Total No. of Proj. 105 $385,657.97Total Amount

150730 REMOVE CHANNELIZERS EA 1 1 10.00 $100.00 $1,000.00

EA 4 3 40.00 $12.63 $505.00

EA 7 1 30.00 $10.00 $300.00

EA 8 1 31.00 $10.00 $310.00

EA 11 2 123.00 $2.85 $350.00
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Unit Sub Total 8EA 234.00 $10.53 $2,465.00

Item Code 150730 Total No. of Proj. 8 $2,465.00Total Amount

150742 REMOVE ROADSIDE SIGN EA 1 4 55.00 $84.91 $4,670.00

EA 2 10 340.00 $110.09 $37,432.00

EA 3 10 174.00 $113.17 $19,692.40

EA 4 12 224.00 $235.01 $52,641.50

EA 5 4 40.00 $111.25 $4,450.00

EA 6 7 98.00 $107.23 $10,509.00

EA 7 14 142.00 $164.73 $23,391.25

EA 8 3 81.00 $121.48 $9,840.00

EA 9 2 79.00 $104.35 $8,244.00

EA 10 5 36.00 $131.86 $4,747.00

EA 11 9 177.00 $126.06 $22,313.50

EA 12 3 10.00 $135.60 $1,356.00

Unit Sub Total 83EA 1,456.00 $136.87 $199,286.65

Item Code 150742 Total No. of Proj. 83 $199,286.65Total Amount

150744 REMOVE ROADSIDE SIGN (WOOD POST) EA 1 1 1.00 $100.00 $100.00

EA 2 1 1.00 $100.00 $100.00

EA 4 4 116.00 $81.55 $9,460.00

EA 5 1 3.00 $115.00 $345.00

EA 7 4 47.00 $100.21 $4,710.00

EA 8 2 7.00 $135.71 $950.00

EA 12 4 42.00 $135.95 $5,710.00

Unit Sub Total 17EA 217.00 $98.50 $21,375.00

Item Code 150744 Total No. of Proj. 17 $21,375.00Total Amount

150745 REMOVE ROADSIDE SIGN (METAL POST) EA 4 1 4.00 $100.00 $400.00

EA 7 3 10.00 $191.00 $1,910.00

Unit Sub Total 4EA 14.00 $165.00 $2,310.00

Item Code 150745 Total No. of Proj. 4 $2,310.00Total Amount

150747 REMOVE ROADSIDE SIGN (STRAP AND SADDLE 
BRACKET METHOD)

EA 4 3 56.00 $40.63 $2,275.00

EA 7 1 15.00 $100.00 $1,500.00
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150747 REMOVE ROADSIDE SIGN (STRAP AND SADDLE 
BRACKET METHOD)

EA 12 3 13.00 $61.62 $801.00

Unit Sub Total 7EA 84.00 $54.48 $4,576.00

Item Code 150747 Total No. of Proj. 7 $4,576.00Total Amount

150748 REMOVE ROADSIDE SIGN PANEL EA 4 2 15.00 $80.40 $1,206.00

EA 7 1 1.00 $50.00 $50.00

EA 8 1 3.00 $110.00 $330.00

EA 10 1 1.00 $54.00 $54.00

Unit Sub Total 5EA 20.00 $82.00 $1,640.00

Item Code 150748 Total No. of Proj. 5 $1,640.00Total Amount

150750 REMOVE ROADSIDE SIGN (STEEL POST) EA 7 1 7.00 $100.00 $700.00

Unit Sub Total 1EA 7.00 $100.00 $700.00

Item Code 150750 Total No. of Proj. 1 $700.00Total Amount

150760 REMOVE SIGN STRUCTURE EA 3 2 2.00 $10,100.00 $20,200.00

EA 4 7 38.00 $3,658.03 $139,005.00

EA 7 9 42.00 $4,171.43 $175,200.00

EA 8 2 2.00 $6,191.00 $12,382.00

EA 10 1 1.00 $6,000.00 $6,000.00

EA 11 4 18.00 $4,855.56 $87,400.00

EA 12 4 13.00 $4,646.15 $60,400.00

Unit Sub Total 29EA 116.00 $4,315.41 $500,587.00

Item Code 150760 Total No. of Proj. 29 $500,587.00Total Amount

150761 REMOVE SIGN PANEL AND REMOVABLE SIGN 
PANEL FRAME

M2 7 1 48.00 $60.00 $2,880.00

Unit Sub Total 1M2 48.00 $60.00 $2,880.00

Item Code 150761 Total No. of Proj. 1 $2,880.00Total Amount

150762 REMOVE SIGN FROM SIGN FRAME EA 4 1 5.00 $100.00 $500.00

Unit Sub Total 1EA 5.00 $100.00 $500.00

Item Code 150762 Total No. of Proj. 1 $500.00Total Amount
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150763 REMOVE SIGN PANEL EA 4 2 19.00 $217.89 $4,140.00

EA 7 1 2.00 $430.00 $860.00

EA 11 3 28.00 $721.43 $20,200.00

EA 12 1 1.00 $139.00 $139.00

Unit Sub Total 7EA 50.00 $506.78 $25,339.00

Item Code 150763 Total No. of Proj. 7 $25,339.00Total Amount

150764 REMOVE SIGN OVERLAY EA 4 1 2.00 $500.00 $1,000.00

Unit Sub Total 1EA 2.00 $500.00 $1,000.00

Item Code 150764 Total No. of Proj. 1 $1,000.00Total Amount

150767 REMOVE BRIDGE MOUNTED SIGN EA 3 2 3.00 $3,933.33 $11,800.00

EA 4 2 3.00 $1,766.67 $5,300.00

EA 8 1 1.00 $1,500.00 $1,500.00

Unit Sub Total 5EA 7.00 $2,657.14 $18,600.00

Item Code 150767 Total No. of Proj. 5 $18,600.00Total Amount

150769 REMOVE ASPHALT CONCRETE CY 4 1 210.00 $51.00 $10,710.00

Unit Sub Total 1CY 210.00 $51.00 $10,710.00

150769 REMOVE ASPHALT CONCRETE M2 7 1 180.00 $25.20 $4,536.00

M2 8 3 2,910.00 $8.77 $25,524.00

M2 9 1 85.00 $33.00 $2,805.00

Unit Sub Total 5M2 3,175.00 $10.35 $32,865.00

150769 REMOVE ASPHALT CONCRETE M3 4 1 80.00 $100.00 $8,000.00

M3 8 1 1.00 $2,316.00 $2,316.00

M3 12 2 16.00 $162.19 $2,595.00

Unit Sub Total 4M3 97.00 $133.10 $12,911.00

Item Code 150769 Total No. of Proj. 10 $56,486.00Total Amount

150771 REMOVE ASPHALT CONCRETE DIKE LF 4 1 1,110.00 $5.00 $5,550.00

LF 8 1 2,100.00 $4.00 $8,400.00

Unit Sub Total 2LF 3,210.00 $4.35 $13,950.00

150771 REMOVE ASPHALT CONCRETE DIKE M 1 2 5,720.00 $15.05 $86,075.00

M 2 5 3,083.00 $7.82 $24,123.00
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150771 REMOVE ASPHALT CONCRETE DIKE M 3 4 2,840.00 $5.59 $15,870.00

M 4 13 23,563.00 $1.54 $36,291.50

M 5 2 29.00 $27.14 $787.00

M 6 8 13,187.00 $4.06 $53,553.50

M 7 13 7,469.00 $16.54 $123,515.00

M 8 17 67,325.00 $5.46 $367,855.40

M 9 1 61.00 $10.00 $610.00

M 10 2 1,060.00 $19.43 $20,600.00

M 11 14 24,350.00 $2.81 $68,394.20

M 12 7 11,198.00 $5.00 $56,022.00

Unit Sub Total 88M 159,885.00 $5.34 $853,696.60

Item Code 150771 Total No. of Proj. 90 $867,646.60Total Amount

150772 REMOVE CURB M 6 1 85.00 $16.00 $1,360.00

M 7 1 61.00 $37.00 $2,257.00

M 8 1 46.00 $10.00 $460.00

Unit Sub Total 3M 192.00 $21.23 $4,077.00

Item Code 150772 Total No. of Proj. 3 $4,077.00Total Amount

150801 REMOVE OVERSIDE DRAIN EA 1 1 2.00 $600.00 $1,200.00

EA 2 1 2.00 $300.00 $600.00

EA 4 1 3.00 $400.00 $1,200.00

Unit Sub Total 3EA 7.00 $428.57 $3,000.00

Item Code 150801 Total No. of Proj. 3 $3,000.00Total Amount

150803 REMOVE DRAINAGE SYSTEM EA 3 1 1.00 $7,000.00 $7,000.00

Unit Sub Total 1EA 1.00 $7,000.00 $7,000.00

Item Code 150803 Total No. of Proj. 1 $7,000.00Total Amount

150804 REMOVE DRAINAGE FACILITY EA 8 1 1.00 $1,000.00 $1,000.00

Unit Sub Total 1EA 1.00 $1,000.00 $1,000.00

Item Code 150804 Total No. of Proj. 1 $1,000.00Total Amount

150805 REMOVE CULVERT EA 2 4 81.00 $780.86 $63,250.00

EA 4 2 10.00 $860.00 $8,600.00
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150805 REMOVE CULVERT EA 8 1 1.00 $2,000.00 $2,000.00

Unit Sub Total 7EA 92.00 $802.72 $73,850.00

150805 REMOVE CULVERT LF 4 1 220.00 $41.00 $9,020.00

Unit Sub Total 1LF 220.00 $41.00 $9,020.00

150805 REMOVE CULVERT M 1 2 359.00 $38.44 $13,800.00

M 2 1 4.70 $600.00 $2,820.00

M 3 8 1,164.00 $108.72 $126,545.00

M 4 14 3,858.00 $62.20 $239,955.00

M 6 2 219.00 $72.24 $15,820.00

M 8 3 992.00 $57.42 $56,960.00

M 10 3 162.00 $53.80 $8,716.00

M 11 4 545.00 $75.34 $41,060.00

Unit Sub Total 37M 7,303.70 $69.24 $505,676.00

Item Code 150805 Total No. of Proj. 45 $588,546.00Total Amount

150806 REMOVE PIPE M 2 1 20.00 $35.00 $700.00

M 4 2 305.00 $52.38 $15,975.00

M 5 1 2.00 $310.00 $620.00

M 6 2 33.00 $465.45 $15,360.00

M 7 13 3,476.00 $71.02 $246,850.02

M 8 2 57.00 $247.68 $14,118.00

M 10 1 43.00 $150.00 $6,450.00

M 11 2 138.00 $39.14 $5,402.00

M 12 3 80.80 $83.81 $6,772.00

Unit Sub Total 27M 4,154.80 $75.15 $312,247.02

Item Code 150806 Total No. of Proj. 27 $312,247.02Total Amount

150811 REMOVE CORRUGATED METAL PIPE M 10 1 32.00 $110.00 $3,520.00

Unit Sub Total 1M 32.00 $110.00 $3,520.00

Item Code 150811 Total No. of Proj. 1 $3,520.00Total Amount

150813 REMOVE CORRUGATED STEEL PIPE M 5 1 59.00 $26.00 $1,534.00

Unit Sub Total 1M 59.00 $26.00 $1,534.00

Page  30



ITEM 
CODE ITEM  DESCRIPTION UNIT DIST 

NO. OF 
PROJ QUANTITY

AVE  PRICE 
PER UNIT

TOTAL 
AMOUNT

CONTRACT  ITEM COST DATA

State of California - Department of Transportation

Item Code 150813 Total No. of Proj. 1 $1,534.00Total Amount

150820 REMOVE INLET EA 1 5 13.00 $457.69 $5,950.00

EA 2 2 38.00 $844.87 $32,105.00

EA 3 4 16.00 $783.13 $12,530.00

EA 4 18 271.00 $600.80 $162,817.00

EA 5 3 7.00 $610.71 $4,275.00

EA 6 3 14.00 $464.29 $6,500.00

EA 7 12 230.00 $655.61 $150,790.00

EA 8 5 53.00 $749.53 $39,725.00

EA 10 3 9.00 $250.00 $2,250.00

EA 11 6 58.00 $792.07 $45,940.00

EA 12 2 8.00 $737.50 $5,900.00

Unit Sub Total 63EA 717.00 $653.81 $468,782.00

150820 REMOVE INLET LS 4 1 $400.00

LS 8 1 $1,000.00

Unit Sub Total 2LS $1,400.00

Item Code 150820 Total No. of Proj. 65 $470,182.00Total Amount

150821 REMOVE HEADWALL EA 1 4 21.00 $476.19 $10,000.00

EA 2 3 26.00 $1,350.00 $35,100.00

EA 3 5 42.00 $1,317.86 $55,350.00

EA 4 9 43.00 $1,312.79 $56,450.00

EA 5 4 13.00 $668.31 $8,688.00

EA 6 3 34.00 $691.18 $23,500.00

EA 7 1 2.00 $750.00 $1,500.00

EA 8 4 9.00 $1,858.14 $16,723.24

EA 10 2 7.00 $528.57 $3,700.00

EA 11 2 4.00 $1,207.50 $4,830.00

EA 12 2 5.00 $820.00 $4,100.00

Unit Sub Total 39EA 206.00 $1,067.68 $219,941.24

150821 REMOVE HEADWALL M3 7 1 23.00 $200.00 $4,600.00

Unit Sub Total 1M3 23.00 $200.00 $4,600.00

Item Code 150821 Total No. of Proj. 40 $224,541.24Total Amount
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150823 REMOVE DOWNDRAIN EA 2 1 19.00 $350.00 $6,650.00

EA 3 1 2.00 $900.00 $1,800.00

EA 4 1 1.00 $700.00 $700.00

EA 5 3 7.00 $344.29 $2,410.00

Unit Sub Total 6EA 29.00 $398.62 $11,560.00

150823 REMOVE DOWNDRAIN M 1 1 20.00 $45.00 $900.00

M 2 1 80.00 $12.50 $1,000.00

M 4 2 33.00 $48.79 $1,610.00

M 6 1 57.00 $50.00 $2,850.00

M 8 2 112.00 $135.71 $15,200.00

M 11 1 15.00 $25.00 $375.00

M 12 1 3.00 $100.00 $300.00

Unit Sub Total 9M 320.00 $69.48 $22,235.00

Item Code 150823 Total No. of Proj. 15 $33,795.00Total Amount

150824 REMOVE SEWER MANHOLE EA 4 3 24.00 $1,781.25 $42,750.00

EA 7 1 10.00 $750.00 $7,500.00

Unit Sub Total 4EA 34.00 $1,477.94 $50,250.00

Item Code 150824 Total No. of Proj. 4 $50,250.00Total Amount

150825 REMOVE REINFORCED CONCRETE BOX 
CULVERT

EA 6 1 1.00 $8,900.00 $8,900.00

Unit Sub Total 1EA 1.00 $8,900.00 $8,900.00

Item Code 150825 Total No. of Proj. 1 $8,900.00Total Amount

150826 REMOVE MANHOLE EA 3 1 2.00 $1,000.00 $2,000.00

EA 4 4 9.00 $1,266.67 $11,400.00

EA 8 1 1.00 $1,100.00 $1,100.00

Unit Sub Total 6EA 12.00 $1,208.33 $14,500.00

Item Code 150826 Total No. of Proj. 6 $14,500.00Total Amount

150828 REMOVE JUNCTION BOX EA 11 1 1.00 $900.00 $900.00

Unit Sub Total 1EA 1.00 $900.00 $900.00

Item Code 150828 Total No. of Proj. 1 $900.00Total Amount
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150829 REMOVE RETAINING WALL M 3 1 34.00 $200.00 $6,800.00

M 4 1 11.00 $120.00 $1,320.00

M 7 1 93.00 $300.00 $27,900.00

Unit Sub Total 3M 138.00 $261.01 $36,020.00

150829 REMOVE RETAINING WALL M3 4 1 130.00 $400.00 $52,000.00

M3 7 1 10.00 $6,000.00 $60,000.00

M3 10 1 8.00 $250.00 $2,000.00

Unit Sub Total 3M3 148.00 $770.27 $114,000.00

Item Code 150829 Total No. of Proj. 6 $150,020.00Total Amount

150830 REMOVE RETAINING WALL (PORTION) M3 4 1 40.00 $125.00 $5,000.00

Unit Sub Total 1M3 40.00 $125.00 $5,000.00

Item Code 150830 Total No. of Proj. 1 $5,000.00Total Amount

150834 REMOVE RETAINING WALL (WOOD) M 7 1 20.00 $200.00 $4,000.00

Unit Sub Total 1M 20.00 $200.00 $4,000.00

Item Code 150834 Total No. of Proj. 1 $4,000.00Total Amount

150835 REMOVE EXISTING SOUND WALL M 4 1 840.00 $50.00 $42,000.00

Unit Sub Total 1M 840.00 $50.00 $42,000.00

Item Code 150835 Total No. of Proj. 1 $42,000.00Total Amount

150841 REMOVE SEWER PIPE M 4 2 493.00 $80.75 $39,810.00

M 7 1 7.00 $33.00 $231.00

Unit Sub Total 3M 500.00 $80.08 $40,041.00

Item Code 150841 Total No. of Proj. 3 $40,041.00Total Amount

150844 REMOVE SLOPE PAVING CY 8 1 94.00 $125.00 $11,750.00

Unit Sub Total 1CY 94.00 $125.00 $11,750.00

150844 REMOVE SLOPE PAVING LS 11 1 $15,000.00

Unit Sub Total 1LS $15,000.00

Item Code 150844 Total No. of Proj. 2 $26,750.00Total Amount

150846 REMOVE CONCRETE PAVEMENT M2 1 1 40.00 $15.00 $600.00
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150846 REMOVE CONCRETE PAVEMENT M2 4 1 590.00 $50.00 $29,500.00

M2 7 3 4,890.00 $5.08 $24,835.00

M2 8 1 2,540.00 $10.00 $25,400.00

Unit Sub Total 6M2 8,060.00 $9.97 $80,335.00

150846 REMOVE CONCRETE PAVEMENT M3 4 1 50.00 $75.00 $3,750.00

M3 7 1 3.00 $500.00 $1,500.00

Unit Sub Total 2M3 53.00 $99.06 $5,250.00

Item Code 150846 Total No. of Proj. 8 $85,585.00Total Amount

150847 REMOVE CONCRETE PAVEMENT AND BASE M2 3 1 28.00 $200.00 $5,600.00

Unit Sub Total 1M2 28.00 $200.00 $5,600.00

Item Code 150847 Total No. of Proj. 1 $5,600.00Total Amount

150855 REMOVE PAVEMENT M2 8 1 450.00 $6.82 $3,069.00

Unit Sub Total 1M2 450.00 $6.82 $3,069.00

Item Code 150855 Total No. of Proj. 1 $3,069.00Total Amount

150857 REMOVE ASPHALT CONCRETE SURFACING M2 1 3 3,249.00 $18.13 $58,890.00

M2 2 1 3,730.00 $8.00 $29,840.00

M2 3 4 41,833.00 $4.20 $175,618.00

M2 6 2 8,085.00 $19.91 $160,965.00

M2 8 7 47,465.00 $10.78 $511,631.00

M2 11 1 1,720.00 $5.00 $8,600.00

M2 12 2 670.00 $27.16 $18,200.00

Unit Sub Total 20M2 106,752.00 $9.03 $963,744.00

150857 REMOVE ASPHALT CONCRETE SURFACING M3 4 3 1,985.00 $84.82 $168,375.00

M3 6 2 420.00 $38.93 $16,350.00

M3 11 1 250.00 $63.00 $15,750.00

Unit Sub Total 6M3 2,655.00 $75.51 $200,475.00

Item Code 150857 Total No. of Proj. 26 $1,164,219.00Total Amount

150859 REMOVE ASPHALT CONCRETE OVERSIDE DRAIN EA 4 1 13.00 $500.00 $6,500.00

EA 5 3 5.00 $357.60 $1,788.00

EA 7 1 9.00 $750.00 $6,750.00
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150859 REMOVE ASPHALT CONCRETE OVERSIDE DRAIN EA 8 1 16.00 $325.00 $5,200.00

Unit Sub Total 6EA 43.00 $470.65 $20,238.00

150859 REMOVE ASPHALT CONCRETE OVERSIDE DRAIN M 6 1 57.00 $45.00 $2,565.00

Unit Sub Total 1M 57.00 $45.00 $2,565.00

Item Code 150859 Total No. of Proj. 7 $22,803.00Total Amount

150860 REMOVE BASE AND SURFACING M2 1 1 940.00 $10.00 $9,400.00

Unit Sub Total 1M2 940.00 $10.00 $9,400.00

150860 REMOVE BASE AND SURFACING M3 2 2 370.00 $38.95 $14,410.00

M3 3 1 700.00 $20.00 $14,000.00

M3 4 6 10,993.00 $21.35 $234,700.00

M3 5 3 3,870.00 $14.17 $54,850.00

M3 6 2 12,610.00 $15.75 $198,550.00

M3 7 1 5,200.00 $13.00 $67,600.00

M3 10 1 500.00 $40.00 $20,000.00

M3 11 2 484.00 $18.55 $8,980.00

Unit Sub Total 18M3 34,727.00 $17.65 $613,090.00

Item Code 150860 Total No. of Proj. 19 $622,490.00Total Amount

150870 REMOVE CONCRETE DECK SURFACE M2 2 1 3,730.00 $5.00 $18,650.00

M2 3 1 2,185.00 $9.00 $19,665.00

M2 4 1 1,157.00 $16.00 $18,512.00

Unit Sub Total 3M2 7,072.00 $8.04 $56,827.00

Item Code 150870 Total No. of Proj. 3 $56,827.00Total Amount

151224 REMOVE DELINEATOR EA 2 3 387.00 $11.58 $4,480.00

EA 3 1 7.00 $10.00 $70.00

EA 7 1 310.00 $8.00 $2,480.00

EA 8 1 6.00 $10.00 $60.00

EA 10 1 22.00 $20.00 $440.00

EA 11 3 99.00 $6.70 $662.85

EA 12 1 3.00 $11.00 $33.00

Unit Sub Total 11EA 834.00 $9.86 $8,225.85
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Item Code 151224 Total No. of Proj. 11 $8,225.85Total Amount

151226 SALVAGE GRATE EA 8 1 1.00 $400.00 $400.00

Unit Sub Total 1EA 1.00 $400.00 $400.00

Item Code 151226 Total No. of Proj. 1 $400.00Total Amount

151227 SALVAGE FRAME AND GRATE EA 8 1 12.00 $430.00 $5,160.00

Unit Sub Total 1EA 12.00 $430.00 $5,160.00

Item Code 151227 Total No. of Proj. 1 $5,160.00Total Amount

151264 SALVAGE FENCE M 10 1 340.00 $6.00 $2,040.00

Unit Sub Total 1M 340.00 $6.00 $2,040.00

Item Code 151264 Total No. of Proj. 1 $2,040.00Total Amount

151266 SALVAGE DOUBLE THRIE BEAM BARRIER M 4 1 220.00 $35.00 $7,700.00

M 8 1 380.00 $50.00 $19,000.00

Unit Sub Total 2M 600.00 $44.50 $26,700.00

Item Code 151266 Total No. of Proj. 2 $26,700.00Total Amount

151270 SALVAGE METAL BRIDGE RAILING LS 4 1 $2,300.00

LS 7 1 $10,000.00

Unit Sub Total 2LS $12,300.00

151270 SALVAGE METAL BRIDGE RAILING M 7 1 702.00 $16.00 $11,232.00

M 8 2 603.00 $41.75 $25,173.60

M 10 1 130.00 $15.00 $1,950.00

Unit Sub Total 4M 1,435.00 $26.73 $38,355.60

Item Code 151270 Total No. of Proj. 6 $50,655.60Total Amount

151272 SALVAGE METAL BEAM GUARD RAILING M 2 1 270.00 $33.00 $8,910.00

M 4 4 1,466.00 $20.42 $29,940.00

M 5 2 142.00 $50.48 $7,168.00

M 6 3 1,920.00 $24.65 $47,330.00

M 8 11 10,917.00 $17.24 $188,239.30

Unit Sub Total 21M 14,715.00 $19.14 $281,587.30
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Item Code 151272 Total No. of Proj. 21 $281,587.30Total Amount

151274 SALVAGE CONCRETE BARRIER (TYPE K) M 2 2 410.00 $25.15 $10,310.00

M 4 2 123.00 $20.70 $2,546.00

M 5 1 73.00 $15.50 $1,131.50

M 8 2 4,380.00 $31.86 $139,545.60

Unit Sub Total 7M 4,986.00 $30.79 $153,533.10

Item Code 151274 Total No. of Proj. 7 $153,533.10Total Amount

151275 SALVAGE CABLE BARRIER M 4 1 310.00 $9.00 $2,790.00

Unit Sub Total 1M 310.00 $9.00 $2,790.00

Item Code 151275 Total No. of Proj. 1 $2,790.00Total Amount

151278 SALVAGE DOUBLE METAL BEAM BARRIER M 8 1 5,720.00 $23.50 $134,420.00

Unit Sub Total 1M 5,720.00 $23.50 $134,420.00

Item Code 151278 Total No. of Proj. 1 $134,420.00Total Amount

151281 SALVAGE ROADSIDE SIGN EA 1 1 2.00 $100.00 $200.00

EA 8 1 4.00 $210.00 $840.00

Unit Sub Total 2EA 6.00 $173.33 $1,040.00

Item Code 151281 Total No. of Proj. 2 $1,040.00Total Amount

151282 SALVAGE ROADSIDE SIGN PANEL EA 1 1 1.00 $150.00 $150.00

EA 4 1 3.00 $500.00 $1,500.00

Unit Sub Total 2EA 4.00 $412.50 $1,650.00

Item Code 151282 Total No. of Proj. 2 $1,650.00Total Amount

151531 RECONSTRUCT FENCE M 1 1 12.00 $291.67 $3,500.04

M 2 1 37.00 $49.00 $1,813.00

M 3 1 93.00 $150.00 $13,950.00

M 5 1 25.00 $60.00 $1,500.00

Unit Sub Total 4M 167.00 $124.33 $20,763.04

Item Code 151531 Total No. of Proj. 4 $20,763.04Total Amount

151534 RECONSTRUCT WOOD FENCE M 3 1 130.00 $120.00 $15,600.00

Page  37



ITEM 
CODE ITEM  DESCRIPTION UNIT DIST 

NO. OF 
PROJ QUANTITY

AVE  PRICE 
PER UNIT

TOTAL 
AMOUNT

CONTRACT  ITEM COST DATA

State of California - Department of Transportation

151534 RECONSTRUCT WOOD FENCE M 4 1 20.00 $85.00 $1,700.00

Unit Sub Total 2M 150.00 $115.33 $17,300.00

Item Code 151534 Total No. of Proj. 2 $17,300.00Total Amount

151536 RECONSTRUCT FENCE (TYPE BW) M 3 1 9.00 $62.00 $558.00

M 8 2 420.00 $15.43 $6,480.00

M 9 1 210.00 $30.00 $6,300.00

Unit Sub Total 4M 639.00 $20.87 $13,338.00

Item Code 151536 Total No. of Proj. 4 $13,338.00Total Amount

151537 RECONSTRUCT FENCE (TYPE WM) M 1 1 26.00 $160.00 $4,160.00

M 4 1 15.00 $32.00 $480.00

M 8 1 200.00 $125.00 $25,000.00

Unit Sub Total 3M 241.00 $122.99 $29,640.00

Item Code 151537 Total No. of Proj. 3 $29,640.00Total Amount

151538 RECONSTRUCT CHAIN LINK RAILING M 3 1 8.00 $100.00 $800.00

M 8 1 26.00 $125.00 $3,250.00

Unit Sub Total 2M 34.00 $119.12 $4,050.00

Item Code 151538 Total No. of Proj. 2 $4,050.00Total Amount

151540 RECONSTRUCT CHAIN LINK FENCE LF 8 1 330.00 $26.00 $8,580.00

Unit Sub Total 1LF 330.00 $26.00 $8,580.00

151540 RECONSTRUCT CHAIN LINK FENCE M 3 2 111.00 $60.54 $6,720.00

M 4 3 300.00 $64.00 $19,200.00

M 5 1 25.00 $70.00 $1,750.00

M 7 3 188.00 $51.97 $9,770.00

M 8 2 780.00 $39.81 $31,050.00

M 10 1 18.00 $100.00 $1,800.00

M 11 3 245.00 $93.20 $22,835.00

Unit Sub Total 15M 1,667.00 $55.86 $93,125.00

Item Code 151540 Total No. of Proj. 16 $101,705.00Total Amount

151554 RECONSTRUCT CHAIN LINK GATE EA 5 1 1.00 $600.00 $600.00
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151554 RECONSTRUCT CHAIN LINK GATE EA 7 1 1.00 $400.00 $400.00

EA 11 1 1.00 $600.00 $600.00

Unit Sub Total 3EA 3.00 $533.33 $1,600.00

Item Code 151554 Total No. of Proj. 3 $1,600.00Total Amount

151568 RECONSTRUCT THRIE BEAM BARRIER M 6 1 270.00 $60.00 $16,200.00

M 8 1 190.00 $70.00 $13,300.00

Unit Sub Total 2M 460.00 $64.13 $29,500.00

Item Code 151568 Total No. of Proj. 2 $29,500.00Total Amount

151570 RECONSTRUCT DOUBLE THRIE BEAM BARRIER M 6 1 360.00 $92.00 $33,120.00

Unit Sub Total 1M 360.00 $92.00 $33,120.00

Item Code 151570 Total No. of Proj. 1 $33,120.00Total Amount

151572 RECONSTRUCT METAL BEAM GUARD RAILING M 1 8 3,688.00 $56.60 $208,734.80

M 2 5 4,557.00 $45.70 $208,255.00

M 3 1 45.00 $66.00 $2,970.00

M 4 3 2,425.00 $42.41 $102,837.40

M 5 2 42.00 $142.86 $6,000.00

M 6 3 977.00 $69.54 $67,936.00

M 7 1 20.00 $75.00 $1,500.00

M 8 3 4,240.00 $60.14 $254,980.00

M 10 1 43.00 $125.00 $5,375.00

M 11 7 3,001.00 $82.97 $249,000.50

Unit Sub Total 34M 19,038.00 $58.18 $1,107,588.70

Item Code 151572 Total No. of Proj. 34 $1,107,588.70Total Amount

151581 RECONSTRUCT SIGN STRUCTURE EA 11 3 5.00 $4,600.00 $23,000.00

Unit Sub Total 3EA 5.00 $4,600.00 $23,000.00

Item Code 151581 Total No. of Proj. 3 $23,000.00Total Amount

151624 RECONSTRUCT METAL BEAM GUARD RAILING 
(2.1 M POST)

M 4 1 1,140.00 $54.00 $61,560.00

M 8 1 750.00 $115.00 $86,250.00

Unit Sub Total 2M 1,890.00 $78.21 $147,810.00
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Item Code 151624 Total No. of Proj. 2 $147,810.00Total Amount

151625 RECONSTRUCT METAL BEAM GUARD RAILING 
(WOOD POST)

M 3 2 1,220.00 $34.92 $42,600.00

M 4 4 342.00 $73.13 $25,010.00

M 6 3 1,810.00 $47.56 $86,080.00

M 7 2 218.00 $68.06 $14,836.00

M 8 2 2,810.00 $91.48 $257,050.00

M 9 1 61.00 $80.00 $4,880.00

M 12 1 150.00 $150.00 $22,500.00

Unit Sub Total 15M 6,611.00 $68.52 $452,956.00

Item Code 151625 Total No. of Proj. 15 $452,956.00Total Amount

151930 RELAY REINFORCED CONCRETE PIPE M 8 1 45.00 $300.00 $13,500.00

Unit Sub Total 1M 45.00 $300.00 $13,500.00

Item Code 151930 Total No. of Proj. 1 $13,500.00Total Amount

152033 RELAY PIPE DOWNDRAIN M 6 1 15.00 $77.00 $1,155.00

Unit Sub Total 1M 15.00 $77.00 $1,155.00

Item Code 152033 Total No. of Proj. 1 $1,155.00Total Amount

152255 RESET MAILBOX EA 1 2 8.00 $171.88 $1,375.00

EA 2 1 5.00 $300.00 $1,500.00

EA 3 2 16.00 $183.25 $2,932.00

EA 4 2 27.00 $232.22 $6,270.00

EA 6 1 24.00 $200.00 $4,800.00

EA 8 1 2.00 $250.00 $500.00

EA 10 2 19.00 $147.37 $2,800.00

Unit Sub Total 11EA 101.00 $199.77 $20,177.00

Item Code 152255 Total No. of Proj. 11 $20,177.00Total Amount

152291 RESET GATE EA 5 2 2.00 $680.50 $1,361.00

EA 8 1 1.00 $750.00 $750.00

Unit Sub Total 3EA 3.00 $703.67 $2,111.00
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Item Code 152291 Total No. of Proj. 3 $2,111.00Total Amount

152299 RESET MILEPOST MARKER EA 1 1 1.00 $50.00 $50.00

EA 5 2 5.00 $26.20 $131.00

EA 8 3 43.00 $71.00 $3,053.00

EA 10 1 2.00 $20.00 $40.00

Unit Sub Total 7EA 51.00 $64.20 $3,274.00

Item Code 152299 Total No. of Proj. 7 $3,274.00Total Amount

152300 RESET OBJECT MARKER EA 1 2 13.00 $50.00 $650.00

EA 5 1 10.00 $28.00 $280.00

EA 6 2 26.00 $26.85 $698.00

EA 8 3 177.00 $28.66 $5,073.00

Unit Sub Total 8EA 226.00 $29.65 $6,701.00

Item Code 152300 Total No. of Proj. 8 $6,701.00Total Amount

152301 RESET MARKER EA 8 1 6.00 $40.00 $240.00

Unit Sub Total 1EA 6.00 $40.00 $240.00

Item Code 152301 Total No. of Proj. 1 $240.00Total Amount

152315 RESET CRASH CUSHION EA 4 1 1.00 $900.00 $900.00

Unit Sub Total 1EA 1.00 $900.00 $900.00

Item Code 152315 Total No. of Proj. 1 $900.00Total Amount

152316 RESET ROADSIDE SIGN (ONE POST) EA 1 4 5.00 $240.00 $1,200.00

EA 3 1 3.00 $350.00 $1,050.00

EA 4 2 6.00 $177.50 $1,065.00

EA 5 2 23.00 $140.00 $3,220.00

EA 6 1 22.00 $125.00 $2,750.00

EA 8 3 17.00 $225.88 $3,840.00

EA 10 1 15.00 $100.00 $1,500.00

Unit Sub Total 14EA 91.00 $160.71 $14,625.00

Item Code 152316 Total No. of Proj. 14 $14,625.00Total Amount

152317 RESET ROADSIDE SIGN (TWO POST) EA 1 2 2.00 $350.00 $700.00

Page  41



ITEM 
CODE ITEM  DESCRIPTION UNIT DIST 

NO. OF 
PROJ QUANTITY

AVE  PRICE 
PER UNIT

TOTAL 
AMOUNT

CONTRACT  ITEM COST DATA

State of California - Department of Transportation

152317 RESET ROADSIDE SIGN (TWO POST) EA 3 1 1.00 $570.00 $570.00

EA 4 2 2.00 $186.20 $372.40

EA 5 2 7.00 $364.29 $2,550.00

EA 6 1 12.00 $150.00 $1,800.00

EA 8 2 4.00 $283.75 $1,135.00

Unit Sub Total 10EA 28.00 $254.55 $7,127.40

Item Code 152317 Total No. of Proj. 10 $7,127.40Total Amount

152320 RESET ROADSIDE SIGN EA 1 2 6.00 $230.00 $1,380.00

EA 2 3 19.00 $127.89 $2,430.00

EA 3 3 34.00 $197.06 $6,700.00

EA 4 4 23.00 $239.13 $5,500.00

EA 5 2 6.00 $176.17 $1,057.00

EA 6 7 155.00 $136.45 $21,150.00

EA 7 3 4.00 $412.50 $1,650.00

EA 8 1 19.00 $145.00 $2,755.00

EA 10 3 4.00 $121.25 $485.00

EA 11 9 181.00 $206.90 $37,448.00

Unit Sub Total 37EA 451.00 $178.61 $80,555.00

Item Code 152320 Total No. of Proj. 37 $80,555.00Total Amount

152322 RESET ROADSIDE SIGN (WOOD POST) EA 1 1 8.00 $100.00 $800.00

EA 4 1 2.00 $800.00 $1,600.00

EA 7 2 3.00 $533.33 $1,600.00

Unit Sub Total 4EA 13.00 $307.69 $4,000.00

Item Code 152322 Total No. of Proj. 4 $4,000.00Total Amount

152351 RELOCATE HYDRANT EA 4 1 4.00 $2,500.00 $10,000.00

EA 6 1 1.00 $2,100.00 $2,100.00

Unit Sub Total 2EA 5.00 $2,420.00 $12,100.00

Item Code 152351 Total No. of Proj. 2 $12,100.00Total Amount

152353 RELOCATE IRRIGATION SYSTEM M 4 1 5.00 $500.00 $2,500.00

Unit Sub Total 1M 5.00 $500.00 $2,500.00
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Item Code 152353 Total No. of Proj. 1 $2,500.00Total Amount

152370 RELOCATE MAILBOX EA 2 1 22.00 $275.00 $6,050.00

EA 5 1 7.00 $185.00 $1,295.00

Unit Sub Total 2EA 29.00 $253.28 $7,345.00

Item Code 152370 Total No. of Proj. 2 $7,345.00Total Amount

152372 RELOCATE CONCRETE BARRIER (TYPE K) M 4 2 740.00 $20.00 $14,800.00

M 8 1 120.00 $3.90 $468.00

M 12 1 3,450.00 $25.00 $86,250.00

Unit Sub Total 4M 4,310.00 $23.55 $101,518.00

Item Code 152372 Total No. of Proj. 4 $101,518.00Total Amount

152379 RELOCATE FENCE M 6 1 3,500.00 $11.25 $39,375.00

Unit Sub Total 1M 3,500.00 $11.25 $39,375.00

Item Code 152379 Total No. of Proj. 1 $39,375.00Total Amount

152381 RELOCATE GATE EA 2 1 2.00 $800.00 $1,600.00

EA 4 1 3.00 $600.00 $1,800.00

EA 10 1 1.00 $500.00 $500.00

Unit Sub Total 3EA 6.00 $650.00 $3,900.00

Item Code 152381 Total No. of Proj. 3 $3,900.00Total Amount

152384 RELOCATE OBJECT MARKER EA 6 1 1.00 $50.00 $50.00

Unit Sub Total 1EA 1.00 $50.00 $50.00

Item Code 152384 Total No. of Proj. 1 $50.00Total Amount

152385 RELOCATE MARKER EA 2 2 4.00 $81.25 $325.00

Unit Sub Total 2EA 4.00 $81.25 $325.00

Item Code 152385 Total No. of Proj. 2 $325.00Total Amount

152386 RELOCATE ROADSIDE SIGN-ONE POST EA 1 1 6.00 $175.00 $1,050.00

EA 3 1 4.00 $220.00 $880.00

EA 4 2 8.00 $268.75 $2,150.00

EA 7 5 40.00 $197.75 $7,910.00
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152386 RELOCATE ROADSIDE SIGN-ONE POST EA 8 2 9.00 $244.44 $2,200.00

EA 12 2 3.00 $133.33 $400.00

Unit Sub Total 13EA 70.00 $208.43 $14,590.00

Item Code 152386 Total No. of Proj. 13 $14,590.00Total Amount

152387 RELOCATE ROADSIDE SIGN-TWO POST EA 1 1 4.00 $300.00 $1,200.00

EA 4 2 16.00 $728.13 $11,650.00

EA 7 3 25.00 $518.00 $12,950.00

EA 8 1 1.00 $500.00 $500.00

EA 12 1 3.00 $350.00 $1,050.00

Unit Sub Total 8EA 49.00 $558.16 $27,350.00

Item Code 152387 Total No. of Proj. 8 $27,350.00Total Amount

152388 RELOCATE CRASH CUSHION EA 2 1 1.00 $16,500.00 $16,500.00

EA 5 1 1.00 $1,190.00 $1,190.00

EA 6 1 1.00 $1,700.00 $1,700.00

EA 10 1 1.00 $3,500.00 $3,500.00

Unit Sub Total 4EA 4.00 $5,722.50 $22,890.00

Item Code 152388 Total No. of Proj. 4 $22,890.00Total Amount

152390 RELOCATE ROADSIDE SIGN EA 1 2 12.00 $220.00 $2,640.00

EA 2 7 22.00 $207.05 $4,555.00

EA 3 5 37.00 $235.14 $8,700.00

EA 4 8 25.00 $217.40 $5,435.00

EA 5 2 10.00 $135.60 $1,356.00

EA 6 6 61.00 $197.90 $12,072.00

EA 7 5 10.00 $550.00 $5,500.00

EA 9 1 1.00 $176.00 $176.00

EA 10 4 6.00 $333.33 $2,000.00

EA 11 5 31.00 $182.69 $5,663.25

EA 12 1 2.00 $500.00 $1,000.00

Unit Sub Total 46EA 217.00 $226.25 $49,097.25

Item Code 152390 Total No. of Proj. 46 $49,097.25Total Amount

152391 RELOCATE ROADSIDE SIGN (METAL POST) EA 4 1 1.00 $450.00 $450.00
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Unit Sub Total 1EA 1.00 $450.00 $450.00

Item Code 152391 Total No. of Proj. 1 $450.00Total Amount

152392 RELOCATE ROADSIDE SIGN (WOOD POST) EA 1 1 2.00 $350.00 $700.00

EA 4 3 29.00 $214.26 $6,213.60

Unit Sub Total 4EA 31.00 $223.02 $6,913.60

Item Code 152392 Total No. of Proj. 4 $6,913.60Total Amount

152393 RELOCATE ROADSIDE SIGN (STRAP AND 
SADDLE BRACKET METHOD)

EA 4 4 40.00 $137.80 $5,512.00

EA 7 2 6.00 $173.33 $1,040.00

Unit Sub Total 6EA 46.00 $142.43 $6,552.00

Item Code 152393 Total No. of Proj. 6 $6,552.00Total Amount

152394 RELOCATE SIGN STRUCTURE EA 4 3 4.00 $5,500.00 $22,000.00

EA 8 1 2.00 $7,000.00 $14,000.00

EA 11 3 10.00 $6,200.00 $62,000.00

EA 12 1 1.00 $5,500.00 $5,500.00

Unit Sub Total 8EA 17.00 $6,088.24 $103,500.00

Item Code 152394 Total No. of Proj. 8 $103,500.00Total Amount

152396 RELOCATE SIGN PANEL EA 12 1 3.00 $1,400.00 $4,200.00

Unit Sub Total 1EA 3.00 $1,400.00 $4,200.00

Item Code 152396 Total No. of Proj. 1 $4,200.00Total Amount

152397 RELOCATE METAL BEAM GUARD RAILING M 1 1 140.00 $90.00 $12,600.00

Unit Sub Total 1M 140.00 $90.00 $12,600.00

Item Code 152397 Total No. of Proj. 1 $12,600.00Total Amount

152398 RELOCATE SIGN STRUCTURE (BRIDGE-
MOUNTED)

EA 11 1 1.00 $2,000.00 $2,000.00

Unit Sub Total 1EA 1.00 $2,000.00 $2,000.00

Item Code 152398 Total No. of Proj. 1 $2,000.00Total Amount

152400 ADJUST SEWER CLEANOUT TO GRADE EA 1 1 1.00 $250.00 $250.00
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152400 ADJUST SEWER CLEANOUT TO GRADE EA 4 1 4.00 $500.00 $2,000.00

Unit Sub Total 2EA 5.00 $450.00 $2,250.00

Item Code 152400 Total No. of Proj. 2 $2,250.00Total Amount

152402 ADJUST WATER VALVE COVER TO GRADE EA 1 1 8.00 $300.00 $2,400.00

EA 4 3 29.00 $350.86 $10,175.00

EA 10 1 4.00 $300.00 $1,200.00

EA 11 2 5.00 $932.00 $4,660.00

Unit Sub Total 7EA 46.00 $400.76 $18,435.00

Item Code 152402 Total No. of Proj. 7 $18,435.00Total Amount

152403 ADJUST WATER METER BOX TO GRADE EA 4 1 8.00 $350.00 $2,800.00

Unit Sub Total 1EA 8.00 $350.00 $2,800.00

Item Code 152403 Total No. of Proj. 1 $2,800.00Total Amount

152410 RELOCATE WATER METER EA 4 1 3.00 $1,000.00 $3,000.00

Unit Sub Total 1EA 3.00 $1,000.00 $3,000.00

Item Code 152410 Total No. of Proj. 1 $3,000.00Total Amount

152415 ADJUST EDGE DRAIN CLEANOUT EA 2 1 22.00 $650.00 $14,300.00

Unit Sub Total 1EA 22.00 $650.00 $14,300.00

Item Code 152415 Total No. of Proj. 1 $14,300.00Total Amount

152422 ADJUST MONUMENT COVER EA 6 1 1.00 $800.00 $800.00

Unit Sub Total 1EA 1.00 $800.00 $800.00

Item Code 152422 Total No. of Proj. 1 $800.00Total Amount

152423 ADJUST MONUMENT TO GRADE EA 6 1 2.00 $650.00 $1,300.00

EA 8 1 1.00 $600.00 $600.00

Unit Sub Total 2EA 3.00 $633.33 $1,900.00

Item Code 152423 Total No. of Proj. 2 $1,900.00Total Amount

152427 ADJUST FIRE HYDRANT EA 4 1 1.00 $800.00 $800.00

Unit Sub Total 1EA 1.00 $800.00 $800.00
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Item Code 152427 Total No. of Proj. 1 $800.00Total Amount

152430 ADJUST INLET EA 2 1 2.00 $1,600.00 $3,200.00

EA 4 8 79.00 $764.24 $60,375.00

EA 5 1 12.00 $713.00 $8,556.00

EA 6 1 49.00 $1,200.00 $58,800.00

EA 7 2 2.00 $975.00 $1,950.00

EA 12 2 2.00 $1,850.00 $3,700.00

Unit Sub Total 15EA 146.00 $935.49 $136,581.00

152430 ADJUST INLET LS 8 1 $3,600.00

Unit Sub Total 1LS $3,600.00

Item Code 152430 Total No. of Proj. 16 $140,181.00Total Amount

152432 ADJUST MANHOLE EA 4 2 3.00 $1,000.00 $3,000.00

Unit Sub Total 2EA 3.00 $1,000.00 $3,000.00

Item Code 152432 Total No. of Proj. 2 $3,000.00Total Amount

152438 ADJUST FRAME AND COVER TO GRADE EA 1 1 3.00 $1,000.00 $3,000.00

EA 3 1 1.00 $600.00 $600.00

EA 6 2 6.00 $583.33 $3,500.00

EA 7 1 3.00 $1,000.00 $3,000.00

EA 8 1 5.00 $300.00 $1,500.00

EA 9 1 2.00 $410.00 $820.00

EA 10 1 2.00 $750.00 $1,500.00

Unit Sub Total 8EA 22.00 $632.73 $13,920.00

Item Code 152438 Total No. of Proj. 8 $13,920.00Total Amount

152439 ADJUST FRAME AND GRATE TO GRADE EA 1 1 2.00 $1,000.00 $2,000.00

EA 9 1 1.00 $2,000.00 $2,000.00

EA 11 1 2.00 $2,000.00 $4,000.00

Unit Sub Total 3EA 5.00 $1,600.00 $8,000.00

Item Code 152439 Total No. of Proj. 3 $8,000.00Total Amount

152440 ADJUST MANHOLE TO GRADE EA 1 3 40.00 $384.38 $15,375.00

EA 4 2 21.00 $495.24 $10,400.00
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152440 ADJUST MANHOLE TO GRADE EA 5 1 35.00 $211.00 $7,385.00

EA 6 3 87.00 $647.70 $56,350.00

EA 7 2 8.00 $1,150.00 $9,200.00

EA 8 1 3.00 $500.00 $1,500.00

EA 9 1 7.00 $850.00 $5,950.00

EA 10 2 2.00 $1,650.00 $3,300.00

EA 11 1 1.00 $1,000.00 $1,000.00

Unit Sub Total 16EA 204.00 $541.47 $110,460.00

Item Code 152440 Total No. of Proj. 16 $110,460.00Total Amount

152441 ADJUST VALVE BOX FRAME AND COVER TO 
GRADE

EA 1 1 10.00 $600.00 $6,000.00

Unit Sub Total 1EA 10.00 $600.00 $6,000.00

Item Code 152441 Total No. of Proj. 1 $6,000.00Total Amount

152469 ADJUST UTILITY COVER TO GRADE EA 4 1 6.00 $300.00 $1,800.00

EA 5 1 3.00 $283.00 $849.00

Unit Sub Total 2EA 9.00 $294.33 $2,649.00

Item Code 152469 Total No. of Proj. 2 $2,649.00Total Amount

152475 ADJUST SEWER MANHOLE EA 4 2 6.00 $800.00 $4,800.00

Unit Sub Total 2EA 6.00 $800.00 $4,800.00

Item Code 152475 Total No. of Proj. 2 $4,800.00Total Amount

152500 ADJUST METAL BEAM GUARD RAILING M 4 1 340.00 $32.00 $10,880.00

M 12 1 890.00 $24.50 $21,805.00

Unit Sub Total 2M 1,230.00 $26.57 $32,685.00

Item Code 152500 Total No. of Proj. 2 $32,685.00Total Amount

152600 MODIFY DRAINAGE FACILITY EA 4 1 1.00 $3,000.00 $3,000.00

Unit Sub Total 1EA 1.00 $3,000.00 $3,000.00

Item Code 152600 Total No. of Proj. 1 $3,000.00Total Amount

152604 MODIFY INLET EA 3 1 3.00 $2,000.00 $6,000.00

EA 4 1 2.00 $570.00 $1,140.00
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152604 MODIFY INLET EA 7 2 20.00 $1,780.00 $35,600.00

EA 11 2 2.00 $1,750.00 $3,500.00

EA 12 1 3.00 $700.00 $2,100.00

Unit Sub Total 7EA 30.00 $1,611.33 $48,340.00

152604 MODIFY INLET LS 8 1 $1,043.64

Unit Sub Total 1LS $1,043.64

Item Code 152604 Total No. of Proj. 8 $49,383.64Total Amount

152609 MODIFY INLET TO MANHOLE EA 4 3 10.00 $1,271.00 $12,710.00

Unit Sub Total 3EA 10.00 $1,271.00 $12,710.00

Item Code 152609 Total No. of Proj. 3 $12,710.00Total Amount

152610 MODIFY MANHOLE EA 4 2 4.00 $1,450.00 $5,800.00

Unit Sub Total 2EA 4.00 $1,450.00 $5,800.00

Item Code 152610 Total No. of Proj. 2 $5,800.00Total Amount

152632 MODIFY METAL BEAM GUARD RAILING M 6 2 1,210.00 $4.50 $5,442.00

Unit Sub Total 2M 1,210.00 $4.50 $5,442.00

Item Code 152632 Total No. of Proj. 2 $5,442.00Total Amount

152641 MODIFY SIGN STRUCTURE EA 11 2 3.00 $3,333.33 $10,000.00

Unit Sub Total 2EA 3.00 $3,333.33 $10,000.00

Item Code 152641 Total No. of Proj. 2 $10,000.00Total Amount

152693 REPLACE 50 MM PLASTIC PIPE EDGE DRAIN M 10 1 390.00 $49.00 $19,110.00

Unit Sub Total 1M 390.00 $49.00 $19,110.00

Item Code 152693 Total No. of Proj. 1 $19,110.00Total Amount

152703 REMODEL INLET EA 4 1 45.00 $4,500.00 $202,500.00

Unit Sub Total 1EA 45.00 $4,500.00 $202,500.00

Item Code 152703 Total No. of Proj. 1 $202,500.00Total Amount

152730 REMODEL SEWER MANHOLE EA 4 1 1.00 $3,500.00 $3,500.00
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Unit Sub Total 1EA 1.00 $3,500.00 $3,500.00

Item Code 152730 Total No. of Proj. 1 $3,500.00Total Amount

152752 REPLACE SIGN PANEL (ROADSIDE SIGN) EA 8 1 3.00 $500.00 $1,500.00

EA 11 1 3.00 $1,000.00 $3,000.00

Unit Sub Total 2EA 6.00 $750.00 $4,500.00

Item Code 152752 Total No. of Proj. 2 $4,500.00Total Amount

153101 PLANE ASPHALT CONCRETE PAVEMENT M2 4 2 170.00 $21.53 $3,660.00

Unit Sub Total 2M2 170.00 $21.53 $3,660.00

153101 PLANE ASPHALT CONCRETE PAVEMENT SQYD 4 1 27,700.00 $8.20 $227,140.00

Unit Sub Total 1SQYD 27,700.00 $8.20 $227,140.00

Item Code 153101 Total No. of Proj. 3 $230,800.00Total Amount

153103 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 1 10 28,170.00 $3.53 $99,564.00

M2 2 8 11,847.00 $7.75 $91,793.00

M2 3 3 100,410.00 $1.20 $120,109.00

M2 4 16 57,030.00 $4.06 $231,541.20

M2 5 2 5,200.00 $6.08 $31,624.00

M2 6 10 317,540.00 $2.67 $848,916.00

M2 7 4 294,800.00 $1.02 $300,430.00

M2 8 6 206,020.00 $1.13 $233,610.00

M2 10 4 16,470.00 $1.69 $27,830.00

M2 11 1 51,900.00 $1.00 $51,900.00

M2 12 3 376,710.00 $0.97 $365,765.00

Unit Sub Total 67M2 1,466,097.00 $1.64 $2,403,082.20

Item Code 153103 Total No. of Proj. 67 $2,403,082.20Total Amount

153151 COLD PLANE ASPHALT CONCRETE PAVEMENT 
(25 MM MAXIMUM)

M2 1 4 14,090.00 $2.43 $34,225.00

M2 3 5 58,110.00 $1.99 $115,535.00

M2 9 1 5,480.00 $0.85 $4,658.00

M2 10 1 470.00 $15.00 $7,050.00

M2 12 1 10,600.00 $0.48 $5,088.00

Unit Sub Total 12M2 88,750.00 $1.88 $166,556.00
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Item Code 153151 Total No. of Proj. 12 $166,556.00Total Amount

153152 COLD PLANE ASPHALT CONCRETE PAVEMENT 
(30 MM MAXIMUM)

M2 4 2 190,550.00 $1.12 $213,500.00

M2 5 1 190.00 $20.00 $3,800.00

M2 7 1 850.00 $19.00 $16,150.00

M2 8 5 117,454.00 $1.29 $152,040.80

M2 10 1 11,000.00 $2.20 $24,200.00

M2 11 6 110,950.00 $2.83 $313,760.00

M2 12 5 101,130.00 $1.46 $147,277.00

Unit Sub Total 21M2 532,124.00 $1.64 $870,727.80

Item Code 153152 Total No. of Proj. 21 $870,727.80Total Amount

153153 COLD PLANE ASPHALT CONCRETE PAVEMENT 
(45 MM MAXIMUM)

M2 1 1 1,160.00 $7.00 $8,120.00

M2 2 2 34,200.00 $2.27 $77,600.00

M2 3 6 19,400.00 $2.33 $45,188.00

M2 4 7 58,985.00 $3.25 $191,560.00

M2 5 3 947.00 $7.53 $7,130.00

M2 6 2 8,910.00 $2.37 $21,130.00

M2 7 1 900.00 $4.00 $3,600.00

M2 8 4 113,290.00 $1.23 $139,700.00

M2 10 1 470.00 $18.00 $8,460.00

M2 11 5 151,284.00 $0.45 $68,245.80

Unit Sub Total 32M2 389,546.00 $1.47 $570,733.80

Item Code 153153 Total No. of Proj. 32 $570,733.80Total Amount

153154 COLD PLANE ASPHALT CONCRETE PAVEMENT 
(60 MM MAXIMUM)

M2 2 2 7,290.00 $7.48 $54,540.00

M2 4 1 240.00 $5.00 $1,200.00

M2 5 1 1,450.00 $6.00 $8,700.00

M2 6 3 40,820.00 $3.45 $140,749.50

M2 8 3 13,960.00 $2.57 $35,810.00

M2 9 1 11,700.00 $2.00 $23,400.00

M2 10 2 2,805.00 $3.04 $8,525.00

M2 11 5 42,910.00 $3.57 $153,230.90

M2 12 4 3,430.00 $5.93 $20,330.60
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Unit Sub Total 22M2 124,605.00 $3.58 $446,486.00

Item Code 153154 Total No. of Proj. 22 $446,486.00Total Amount

153155 COLD PLANE ASPHALT CONCRETE PAVEMENT 
(75 MM MAXIMUM)

M2 1 1 400.00 $9.00 $3,600.00

M2 3 1 3,910.00 $4.25 $16,617.50

M2 4 2 5,520.00 $7.23 $39,900.00

M2 6 3 24,070.00 $4.30 $103,400.00

M2 7 1 2,170.00 $4.00 $8,680.00

M2 11 2 27,260.00 $3.97 $108,212.00

Unit Sub Total 10M2 63,330.00 $4.43 $280,409.50

Item Code 153155 Total No. of Proj. 10 $280,409.50Total Amount

153156 COLD PLANE ASPHALT CONCRETE PAVEMENT 
AND BASE (90 MM MAXIMUM)

M2 8 2 22,360.00 $1.05 $23,542.50

Unit Sub Total 2M2 22,360.00 $1.05 $23,542.50

Item Code 153156 Total No. of Proj. 2 $23,542.50Total Amount

153157 PLANE ASPHALT CONCRETE PAVEMENT (30 MM 
MAXIMUM)

M2 4 1 17,000.00 $1.90 $32,300.00

Unit Sub Total 1M2 17,000.00 $1.90 $32,300.00

Item Code 153157 Total No. of Proj. 1 $32,300.00Total Amount

153210 REMOVE CONCRETE CY 4 1 940.00 $56.00 $52,640.00

Unit Sub Total 1CY 940.00 $56.00 $52,640.00

153210 REMOVE CONCRETE LS 11 1 $2,000.00

Unit Sub Total 1LS $2,000.00

153210 REMOVE CONCRETE M2 3 1 580.00 $50.00 $29,000.00

Unit Sub Total 1M2 580.00 $50.00 $29,000.00

153210 REMOVE CONCRETE M3 2 1 2.00 $325.00 $650.00

M3 3 2 305.00 $131.15 $40,000.00

M3 4 12 2,147.00 $101.51 $217,943.00

M3 5 1 16.00 $130.00 $2,080.00

M3 6 1 2.80 $414.00 $1,159.20

M3 7 5 1,150.00 $80.11 $92,125.00
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153210 REMOVE CONCRETE M3 8 2 380.00 $75.68 $28,760.00

M3 9 1 220.00 $205.00 $45,100.00

M3 11 3 566.00 $118.20 $66,900.00

Unit Sub Total 28M3 4,788.80 $103.31 $494,717.20

Item Code 153210 Total No. of Proj. 31 $578,357.20Total Amount

153211 REMOVE CONCRETE SIDEWALK AND DRIVEWAY M2 4 1 900.00 $15.00 $13,500.00

Unit Sub Total 1M2 900.00 $15.00 $13,500.00

153211 REMOVE CONCRETE SIDEWALK AND DRIVEWAY M3 4 1 200.00 $60.00 $12,000.00

Unit Sub Total 1M3 200.00 $60.00 $12,000.00

Item Code 153211 Total No. of Proj. 2 $25,500.00Total Amount

153213 REMOVE CONCRETE (STRUCTURE) CY 8 1 242.00 $25.00 $6,050.00

Unit Sub Total 1CY 242.00 $25.00 $6,050.00

Item Code 153213 Total No. of Proj. 1 $6,050.00Total Amount

153214 REMOVE CONCRETE CURB M 4 3 11,060.00 $7.71 $85,320.00

M 5 1 100.00 $15.00 $1,500.00

M 6 1 4,840.00 $5.00 $24,200.00

M 7 10 10,760.00 $15.42 $165,893.00

M 8 2 1,650.00 $24.47 $40,380.00

M 11 2 790.00 $22.20 $17,540.00

M 12 3 530.00 $14.36 $7,610.00

Unit Sub Total 22M 29,730.00 $11.52 $342,443.00

Item Code 153214 Total No. of Proj. 22 $342,443.00Total Amount

153215 REMOVE CONCRETE (CURB AND GUTTER) M 1 1 61.00 $35.00 $2,135.00

M 4 2 5,380.00 $12.88 $69,290.00

M 7 4 4,208.00 $11.95 $50,280.00

M 8 1 1,090.00 $36.25 $39,512.50

M 12 1 400.00 $27.50 $11,000.00

Unit Sub Total 9M 11,139.00 $15.46 $172,217.50

153215 REMOVE CONCRETE (CURB AND GUTTER) M3 8 1 1.20 $250.00 $300.00

Unit Sub Total 1M3 1.20 $250.00 $300.00
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Item Code 153215 Total No. of Proj. 10 $172,517.50Total Amount

153216 REMOVE CONCRETE CURB AND SIDEWALK M3 6 1 29.00 $130.00 $3,770.00

M3 8 1 2.00 $1,800.00 $3,600.00

Unit Sub Total 2M3 31.00 $237.74 $7,370.00

Item Code 153216 Total No. of Proj. 2 $7,370.00Total Amount

153218 REMOVE CONCRETE SIDEWALK M2 1 1 100.00 $25.00 $2,500.00

M2 7 2 134.00 $11.94 $1,600.00

Unit Sub Total 3M2 234.00 $17.52 $4,100.00

153218 REMOVE CONCRETE SIDEWALK M3 11 1 2.00 $480.00 $960.00

Unit Sub Total 1M3 2.00 $480.00 $960.00

Item Code 153218 Total No. of Proj. 4 $5,060.00Total Amount

153219 REMOVE CONCRETE FLARED END SECTION EA 2 1 1.00 $415.00 $415.00

EA 5 1 1.00 $150.00 $150.00

EA 12 1 1.00 $300.00 $300.00

Unit Sub Total 3EA 3.00 $288.33 $865.00

Item Code 153219 Total No. of Proj. 3 $865.00Total Amount

153220 REMOVE CONCRETE (CHANNEL) M3 7 1 120.00 $55.00 $6,600.00

M3 8 1 100.00 $80.00 $8,000.00

M3 11 2 247.00 $78.22 $19,320.00

M3 12 2 35.00 $74.57 $2,610.00

Unit Sub Total 6M3 502.00 $72.77 $36,530.00

Item Code 153220 Total No. of Proj. 6 $36,530.00Total Amount

153221 REMOVE CONCRETE BARRIER LF 4 1 6,100.00 $10.00 $61,000.00

Unit Sub Total 1LF 6,100.00 $10.00 $61,000.00

153221 REMOVE CONCRETE BARRIER M 3 2 208.00 $100.00 $20,800.00

M 4 3 3,670.00 $32.04 $117,600.00

M 7 5 9,003.00 $21.11 $190,044.00

M 8 1 9.00 $100.00 $900.00

M 11 4 1,841.00 $42.37 $77,995.00
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153221 REMOVE CONCRETE BARRIER M 12 2 134.00 $198.28 $26,570.00

Unit Sub Total 17M 14,865.00 $29.19 $433,909.00

Item Code 153221 Total No. of Proj. 18 $494,909.00Total Amount

153223 REMOVE UNSOUND CONCRETE M3 3 1 77.00 $1,600.00 $123,200.00

M3 4 1 3.00 $4,400.00 $13,200.00

M3 11 1 0.20 $1,269.00 $253.80

Unit Sub Total 3M3 80.20 $1,703.91 $136,653.80

Item Code 153223 Total No. of Proj. 3 $136,653.80Total Amount

153225 PREPARE CONCRETE BRIDGE DECK SURFACE M2 2 1 461.00 $7.00 $3,227.00

M2 3 3 38,420.00 $2.47 $94,990.00

M2 8 4 21,474.00 $3.87 $83,169.00

Unit Sub Total 8M2 60,355.00 $3.01 $181,386.00

Item Code 153225 Total No. of Proj. 8 $181,386.00Total Amount

153229 REMOVE CONCRETE BARRIER (TYPE K) LF 4 1 760.00 $17.00 $12,920.00

Unit Sub Total 1LF 760.00 $17.00 $12,920.00

153229 REMOVE CONCRETE BARRIER (TYPE K) M 4 4 1,590.00 $15.34 $24,390.00

M 8 1 60.00 $50.00 $3,000.00

M 11 3 4,510.00 $10.89 $49,100.00

Unit Sub Total 8M 6,160.00 $12.42 $76,490.00

Item Code 153229 Total No. of Proj. 9 $89,410.00Total Amount

153230 REMOVE CONCRETE BARRIER (TYPE 50) M 2 1 240.00 $22.00 $5,280.00

M 4 4 3,645.00 $43.21 $157,500.00

M 7 1 11.00 $90.00 $990.00

Unit Sub Total 6M 3,896.00 $42.04 $163,770.00

Item Code 153230 Total No. of Proj. 6 $163,770.00Total Amount

153231 REMOVE CONCRETE BARRIER (TYPE 50C) M 4 1 160.00 $63.00 $10,080.00

M 11 1 380.00 $50.00 $19,000.00

Unit Sub Total 2M 540.00 $53.85 $29,080.00
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Item Code 153231 Total No. of Proj. 2 $29,080.00Total Amount

153235 CLEAN BRIDGE DECK M2 1 3 11,474.00 $2.74 $31,459.00

M2 2 2 29,743.00 $2.32 $68,887.00

M2 4 9 144,582.00 $2.09 $301,503.30

M2 6 2 11,600.00 $5.28 $61,280.00

M2 7 2 104.00 $25.38 $2,640.00

M2 8 8 71,790.00 $5.09 $365,587.50

M2 10 2 10,210.00 $2.13 $21,715.00

M2 11 1 185.00 $14.80 $2,738.00

M2 12 2 19,180.00 $2.19 $41,972.00

Unit Sub Total 31M2 298,868.00 $3.00 $897,781.80

Item Code 153235 Total No. of Proj. 31 $897,781.80Total Amount

153239 REMOVE CONCRETE (CURB, GUTTER, AND 
SIDEWALK)

M3 3 1 4.00 $450.00 $1,800.00

M3 4 2 75.00 $180.00 $13,500.00

M3 6 1 27.00 $56.00 $1,512.00

Unit Sub Total 4M3 106.00 $158.60 $16,812.00

Item Code 153239 Total No. of Proj. 4 $16,812.00Total Amount

153246 REMOVE CONCRETE (MISCELLANEOUS) M3 1 1 41.00 $500.00 $20,500.00

M3 3 1 130.00 $100.00 $13,000.00

M3 4 2 383.00 $80.09 $30,675.00

M3 6 2 240.00 $363.33 $87,200.00

M3 8 2 17.00 $562.41 $9,561.00

M3 11 1 68.00 $280.00 $19,040.00

Unit Sub Total 9M3 879.00 $204.75 $179,976.00

Item Code 153246 Total No. of Proj. 9 $179,976.00Total Amount

153250 REMOVE SOUND WALL M2 4 1 60.00 $125.00 $7,500.00

Unit Sub Total 1M2 60.00 $125.00 $7,500.00

Item Code 153250 Total No. of Proj. 1 $7,500.00Total Amount

153530 ACCESS OPENING, DECK EA 7 1 3.00 $1,400.00 $4,200.00
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Unit Sub Total 1EA 3.00 $1,400.00 $4,200.00

Item Code 153530 Total No. of Proj. 1 $4,200.00Total Amount

153531 ACCESS OPENING, SOFFIT EA 4 1 5.00 $1,000.00 $5,000.00

EA 7 6 86.00 $2,409.30 $207,200.00

EA 11 1 6.00 $300.00 $1,800.00

Unit Sub Total 8EA 97.00 $2,206.19 $214,000.00

Item Code 153531 Total No. of Proj. 8 $214,000.00Total Amount

154100 GRADE EXISTING CHANNEL M 4 1 70.00 $20.00 $1,400.00

Unit Sub Total 1M 70.00 $20.00 $1,400.00

Item Code 154100 Total No. of Proj. 1 $1,400.00Total Amount

155002 PLUG PIPE EA 2 2 3.00 $316.67 $950.00

EA 11 1 1.00 $750.00 $750.00

Unit Sub Total 3EA 4.00 $425.00 $1,700.00

Item Code 155002 Total No. of Proj. 3 $1,700.00Total Amount

155003 CAP INLET EA 2 1 4.00 $1,300.00 $5,200.00

EA 4 7 38.00 $723.11 $27,478.00

EA 7 6 48.00 $908.33 $43,600.00

EA 8 3 12.00 $631.67 $7,580.00

EA 11 2 23.00 $543.48 $12,500.00

EA 12 3 26.00 $841.35 $21,875.00

Unit Sub Total 22EA 151.00 $783.00 $118,233.00

Item Code 155003 Total No. of Proj. 22 $118,233.00Total Amount

155006 CAP RISER EA 11 3 28.00 $330.36 $9,250.00

Unit Sub Total 3EA 28.00 $330.36 $9,250.00

Item Code 155006 Total No. of Proj. 3 $9,250.00Total Amount

155007 CAP MANHOLE EA 4 1 1.00 $1,700.00 $1,700.00

Unit Sub Total 1EA 1.00 $1,700.00 $1,700.00
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Item Code 155007 Total No. of Proj. 1 $1,700.00Total Amount

156576 REMOVE METAL RAILING M 11 1 100.00 $150.00 $15,000.00

Unit Sub Total 1M 100.00 $150.00 $15,000.00

Item Code 156576 Total No. of Proj. 1 $15,000.00Total Amount

156579 REMOVE BRIDGE RAILING M 2 1 210.00 $77.00 $16,170.00

M 7 2 79.00 $148.73 $11,750.00

M 10 1 31.00 $70.00 $2,170.00

M 12 1 30.00 $126.00 $3,780.00

Unit Sub Total 5M 350.00 $96.77 $33,870.00

Item Code 156579 Total No. of Proj. 5 $33,870.00Total Amount

156585 REMOVE CRASH CUSHION EA 2 1 1.00 $2,400.00 $2,400.00

EA 4 2 8.00 $1,875.00 $15,000.00

EA 6 1 2.00 $1,250.00 $2,500.00

EA 7 4 7.00 $2,071.43 $14,500.00

EA 8 1 1.00 $250.00 $250.00

Unit Sub Total 9EA 19.00 $1,823.68 $34,650.00

Item Code 156585 Total No. of Proj. 9 $34,650.00Total Amount

156590 REMOVE CRASH CUSHION (SAND FILLED) EA 4 4 88.00 $211.83 $18,641.00

EA 7 2 15.00 $290.00 $4,350.00

EA 8 1 12.00 $110.00 $1,320.00

EA 10 1 1.00 $1,700.00 $1,700.00

EA 11 1 14.00 $75.00 $1,050.00

EA 12 2 27.00 $433.81 $11,713.00

Unit Sub Total 11EA 157.00 $246.97 $38,774.00

Item Code 156590 Total No. of Proj. 11 $38,774.00Total Amount

157550 BRIDGE REMOVAL LS 2 1 $58,000.00

LS 4 2 $990,000.00

LS 7 1 $227,000.00

LS 8 2 $668,900.00

Unit Sub Total 6LS $1,943,900.00

Page  58



ITEM 
CODE ITEM  DESCRIPTION UNIT DIST 

NO. OF 
PROJ QUANTITY

AVE  PRICE 
PER UNIT

TOTAL 
AMOUNT

CONTRACT  ITEM COST DATA

State of California - Department of Transportation

Item Code 157550 Total No. of Proj. 6 $1,943,900.00Total Amount

157551 BRIDGE REMOVAL, LOCATION A LS 4 3 $3,527,000.00

LS 8 1 $375,000.00

LS 11 1 $600,000.00

LS 12 1 $30,000.00

Unit Sub Total 6LS $4,532,000.00

Item Code 157551 Total No. of Proj. 6 $4,532,000.00Total Amount

157552 BRIDGE REMOVAL, LOCATION B LS 4 3 $655,500.00

LS 8 1 $163,000.00

LS 11 1 $380,000.00

Unit Sub Total 5LS $1,198,500.00

Item Code 157552 Total No. of Proj. 5 $1,198,500.00Total Amount

157553 BRIDGE REMOVAL, LOCATION C LS 4 2 $212,000.00

LS 12 1 $25,000.00

Unit Sub Total 3LS $237,000.00

Item Code 157553 Total No. of Proj. 3 $237,000.00Total Amount

157554 BRIDGE REMOVAL, LOCATION D LS 4 1 $200,000.00

Unit Sub Total 1LS $200,000.00

Item Code 157554 Total No. of Proj. 1 $200,000.00Total Amount

157555 BRIDGE REMOVAL, LOCATION E LS 4 1 $600,000.00

Unit Sub Total 1LS $600,000.00

Item Code 157555 Total No. of Proj. 1 $600,000.00Total Amount

157556 BRIDGE REMOVAL, LOCATION F LS 4 1 $700,000.00

Unit Sub Total 1LS $700,000.00

Item Code 157556 Total No. of Proj. 1 $700,000.00Total Amount

157557 BRIDGE REMOVAL, LOCATION G LS 4 1 $100,000.00

Unit Sub Total 1LS $100,000.00
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Item Code 157557 Total No. of Proj. 1 $100,000.00Total Amount

157558 BRIDGE REMOVAL, LOCATION H LS 4 1 $150,000.00

Unit Sub Total 1LS $150,000.00

Item Code 157558 Total No. of Proj. 1 $150,000.00Total Amount

157559 BRIDGE REMOVAL, LOCATION I LS 4 1 $500,000.00

Unit Sub Total 1LS $500,000.00

Item Code 157559 Total No. of Proj. 1 $500,000.00Total Amount

157560 BRIDGE REMOVAL (PORTION) LS 1 1 $19,100.00

LS 2 1 $46,600.00

LS 3 4 $222,000.00

LS 4 12 $980,100.00

LS 6 2 $232,600.00

LS 7 9 $211,520.00

LS 8 5 $130,000.00

LS 10 1 $36,000.00

LS 11 4 $110,367.00

LS 12 3 $62,500.00

Unit Sub Total 42LS $2,050,787.00

Item Code 157560 Total No. of Proj. 42 $2,050,787.00Total Amount

157561 BRIDGE REMOVAL (PORTION), LOCATION A LS 1 2 $150,000.00

LS 4 3 $25,500.00

LS 6 2 $65,000.00

LS 7 5 $131,000.00

LS 8 1 $2,800.00

LS 10 1 $50,000.00

LS 12 1 $34,525.00

Unit Sub Total 15LS $458,825.00

Item Code 157561 Total No. of Proj. 15 $458,825.00Total Amount

157562 BRIDGE REMOVAL (PORTION), LOCATION B LS 1 2 $140,000.00

LS 4 3 $54,700.00
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157562 BRIDGE REMOVAL (PORTION), LOCATION B LS 6 2 $50,000.00

LS 7 5 $139,000.00

LS 8 1 $2,800.00

LS 10 1 $52,000.00

LS 12 2 $140,365.00

Unit Sub Total 16LS $578,865.00

Item Code 157562 Total No. of Proj. 16 $578,865.00Total Amount

157563 BRIDGE REMOVAL (PORTION), LOCATION C LS 1 2 $120,000.00

LS 4 2 $62,000.00

LS 6 1 $50,000.00

LS 7 3 $31,000.00

LS 8 1 $2,800.00

LS 10 1 $15,000.00

LS 11 1 $70,000.00

Unit Sub Total 11LS $350,800.00

Item Code 157563 Total No. of Proj. 11 $350,800.00Total Amount

157564 BRIDGE REMOVAL (PORTION), LOCATION D LS 4 2 $25,000.00

LS 7 3 $38,000.00

LS 8 1 $2,800.00

LS 10 1 $45,000.00

Unit Sub Total 7LS $110,800.00

Item Code 157564 Total No. of Proj. 7 $110,800.00Total Amount

157565 BRIDGE REMOVAL (PORTION), LOCATION E LS 4 1 $45,000.00

LS 7 1 $12,000.00

Unit Sub Total 2LS $57,000.00

Item Code 157565 Total No. of Proj. 2 $57,000.00Total Amount

157566 BRIDGE REMOVAL (PORTION), LOCATION F LS 4 1 $10,000.00

LS 7 1 $50,000.00

Unit Sub Total 2LS $60,000.00

Item Code 157566 Total No. of Proj. 2 $60,000.00Total Amount
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157567 BRIDGE REMOVAL (PORTION), LOCATION G LS 4 1 $10,000.00

Unit Sub Total 1LS $10,000.00

Item Code 157567 Total No. of Proj. 1 $10,000.00Total Amount

157571 BRIDGE REMOVAL (PORTION), LOCATION K LS 4 1 $5,000.00

Unit Sub Total 1LS $5,000.00

Item Code 157571 Total No. of Proj. 1 $5,000.00Total Amount

157572 BRIDGE REMOVAL (PORTION), LOCATION L LS 4 1 $500,000.00

Unit Sub Total 1LS $500,000.00

Item Code 157572 Total No. of Proj. 1 $500,000.00Total Amount

158100 SALVAGE CRASH CUSHION EA 4 2 121.00 $38.76 $4,690.00

EA 6 1 2.00 $1,500.00 $3,000.00

Unit Sub Total 3EA 123.00 $62.52 $7,690.00

Item Code 158100 Total No. of Proj. 3 $7,690.00Total Amount

158101 SALVAGE CRASH CUSHION MODULES EA 4 1 24.00 $125.00 $3,000.00

Unit Sub Total 1EA 24.00 $125.00 $3,000.00

Item Code 158101 Total No. of Proj. 1 $3,000.00Total Amount

159010 RECONSTRUCT METAL RAILING (BRIDGE) M 4 1 209.00 $100.00 $20,900.00

M 8 1 26.00 $150.00 $3,900.00

Unit Sub Total 2M 235.00 $105.53 $24,800.00

Item Code 159010 Total No. of Proj. 2 $24,800.00Total Amount

159106 JACKING SUPERSTRUCTURE (LOCATION A) LS 10 1 $25,000.00

Unit Sub Total 1LS $25,000.00

Item Code 159106 Total No. of Proj. 1 $25,000.00Total Amount

159107 JACKING SUPERSTRUCTURE (LOCATION B) LS 10 1 $25,000.00

Unit Sub Total 1LS $25,000.00

Item Code 159107 Total No. of Proj. 1 $25,000.00Total Amount
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159108 JACKING SUPERSTRUCTURE (LOCATION D) LS 10 1 $25,000.00

Unit Sub Total 1LS $25,000.00

Item Code 159108 Total No. of Proj. 1 $25,000.00Total Amount

160101 CLEARING AND GRUBBING HA 3 2 10.20 $4,769.51 $48,649.00

Unit Sub Total 2HA 10.20 $4,769.51 $48,649.00

160101 CLEARING AND GRUBBING LS 1 13 $180,100.00

LS 2 12 $622,000.00

LS 3 13 $213,550.00

LS 4 40 $1,025,083.00

LS 5 13 $151,402.00

LS 6 12 $193,700.00

LS 7 23 $727,750.00

LS 8 16 $261,743.76

LS 10 8 $118,000.00

LS 11 11 $790,212.00

LS 12 7 $120,080.00

Unit Sub Total 168LS $4,403,620.76

Item Code 160101 Total No. of Proj. 170 $4,452,269.76Total Amount

160120 REMOVE TREE EA 1 2 10.00 $440.00 $4,400.00

EA 3 1 5.00 $750.00 $3,750.00

EA 4 6 204.00 $355.88 $72,600.00

EA 5 2 59.00 $516.61 $30,480.00

EA 7 2 7.00 $1,314.29 $9,200.00

EA 8 3 228.00 $341.38 $77,834.00

EA 11 5 864.00 $208.80 $180,400.00

Unit Sub Total 21EA 1,377.00 $274.99 $378,664.00

160120 REMOVE TREE LS 4 1 $30,000.00

LS 5 1 $20,000.00

LS 6 1 $40,000.00

Unit Sub Total 3LS $90,000.00

Item Code 160120 Total No. of Proj. 24 $468,664.00Total Amount
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160132 DEMOLISH BUILDING LS 4 2 $69,900.00

Unit Sub Total 2LS $69,900.00

Item Code 160132 Total No. of Proj. 2 $69,900.00Total Amount

170101 DEVELOP WATER SUPPLY LS 1 1 $4,500.00

LS 2 4 $41,000.00

LS 3 1 $5,000.00

LS 4 9 $171,500.00

LS 8 3 $32,500.00

LS 11 7 $174,500.00

Unit Sub Total 25LS $429,000.00

Item Code 170101 Total No. of Proj. 25 $429,000.00Total Amount

180101 BINDER (DUST PALLIATIVE) TONN 2 2 235.00 $295.00 $69,325.00

Unit Sub Total 2TONN 235.00 $295.00 $69,325.00

Item Code 180101 Total No. of Proj. 2 $69,325.00Total Amount

180102 DUST PALLIATIVE (STABILIZING EMULSION) TONN 2 1 29.00 $3,671.00 $106,459.00

Unit Sub Total 1TONN 29.00 $3,671.00 $106,459.00

Item Code 180102 Total No. of Proj. 1 $106,459.00Total Amount

190101 ROADWAY EXCAVATION M3 1 12 35,190.00 $24.33 $856,180.00

M3 2 12 209,810.00 $16.95 $3,555,449.00

M3 3 14 118,189.00 $28.87 $3,411,670.00

M3 4 35 729,117.00 $13.91 $10,145,527.00

M3 5 15 48,884.00 $18.11 $885,126.50

M3 6 12 267,350.00 $11.52 $3,080,790.00

M3 7 21 219,999.00 $11.85 $2,606,706.00

M3 8 14 1,707,769.00 $4.36 $7,445,835.00

M3 9 1 50.00 $215.00 $10,750.00

M3 10 8 12,374.00 $36.20 $447,950.00

M3 11 15 702,420.00 $11.23 $7,886,322.30

M3 12 7 40,492.00 $15.25 $617,660.00

Unit Sub Total 166M3 4,091,644.00 $10.01 $40,949,965.80
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Item Code 190101 Total No. of Proj. 166 $40,949,965.80Total Amount

190103 ROADWAY EXCAVATION (TYPE Y) (AERIALLY 
DEPOSITED LEAD)

M3 4 7 48,535.00 $16.08 $780,325.00

M3 6 1 1,200.00 $1.00 $1,200.00

M3 7 10 16,888.00 $26.86 $453,616.00

M3 8 1 9,760.00 $12.50 $122,000.00

M3 11 2 1,340.00 $44.48 $59,600.00

M3 12 3 3,210.00 $8.49 $27,265.00

Unit Sub Total 24M3 80,933.00 $17.84 $1,444,006.00

Item Code 190103 Total No. of Proj. 24 $1,444,006.00Total Amount

190105 ROADWAY EXCAVATION (TYPE Z-2) (AERIALLY 
DEPOSITED LEAD)

M3 4 3 3,020.00 $164.50 $496,800.00

M3 5 1 45.00 $100.00 $4,500.00

M3 7 11 12,052.00 $128.01 $1,542,825.00

M3 10 2 2,050.00 $161.22 $330,510.00

M3 11 1 120.00 $200.00 $24,000.00

Unit Sub Total 18M3 17,287.00 $138.75 $2,398,635.00

Item Code 190105 Total No. of Proj. 18 $2,398,635.00Total Amount

190106 ROADWAY EXCAVATION (TYPE Z-3) (AERIALLY 
DEPOSITED LEAD)

M3 4 3 1,140.00 $247.81 $282,500.00

Unit Sub Total 3M3 1,140.00 $247.81 $282,500.00

Item Code 190106 Total No. of Proj. 3 $282,500.00Total Amount

190110 LEAD COMPLIANCE PLAN LS 1 8 $27,200.00

LS 2 3 $3,830.00

LS 3 6 $31,800.00

LS 4 39 $138,533.50

LS 5 4 $9,900.00

LS 6 11 $53,234.00

LS 7 31 $188,380.00

LS 8 11 $51,891.45

LS 10 12 $59,580.00

LS 11 11 $43,100.00

LS 12 13 $51,310.00
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Unit Sub Total 149LS $658,758.95

Item Code 190110 Total No. of Proj. 149 $658,758.95Total Amount

190130 ROADWAY EXCAVATION (SLIDE REMOVAL) M3 4 2 1,333.00 $30.85 $41,120.00

Unit Sub Total 2M3 1,333.00 $30.85 $41,120.00

Item Code 190130 Total No. of Proj. 2 $41,120.00Total Amount

190134 ROADWAY EXCAVATION (GORE REMOVAL) M3 8 1 320.00 $100.00 $32,000.00

M3 10 1 340.00 $60.00 $20,400.00

Unit Sub Total 2M3 660.00 $79.39 $52,400.00

Item Code 190134 Total No. of Proj. 2 $52,400.00Total Amount

190138 ROADWAY EXCAVATION (DETOUR REMOVAL) CY 4 1 4,740.00 $37.00 $175,380.00

Unit Sub Total 1CY 4,740.00 $37.00 $175,380.00

190138 ROADWAY EXCAVATION (DETOUR REMOVAL) M3 1 1 340.00 $12.00 $4,080.00

M3 8 2 2,060.00 $16.65 $34,300.00

Unit Sub Total 3M3 2,400.00 $15.99 $38,380.00

Item Code 190138 Total No. of Proj. 4 $213,760.00Total Amount

190139 ROADWAY EXCAVATION (UNSUITABLE 
MATERIAL)

M3 1 1 190.00 $41.00 $7,790.00

M3 8 1 290.00 $10.00 $2,900.00

Unit Sub Total 2M3 480.00 $22.27 $10,690.00

Item Code 190139 Total No. of Proj. 2 $10,690.00Total Amount

190151 CHANNEL EXCAVATION M3 1 1 170.00 $41.00 $6,970.00

M3 4 1 7,690.00 $30.00 $230,700.00

Unit Sub Total 2M3 7,860.00 $30.24 $237,670.00

Item Code 190151 Total No. of Proj. 2 $237,670.00Total Amount

190161 ROCK EXCAVATION M3 2 1 21,100.00 $12.10 $255,310.00

Unit Sub Total 1M3 21,100.00 $12.10 $255,310.00

Item Code 190161 Total No. of Proj. 1 $255,310.00Total Amount
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190167 REMOVE UNSUITABLE MATERIAL M3 1 1 1,020.00 $15.00 $15,300.00

Unit Sub Total 1M3 1,020.00 $15.00 $15,300.00

Item Code 190167 Total No. of Proj. 1 $15,300.00Total Amount

190170 DRILL HOLE (PRESPLITTING) M 2 1 4,200.00 $1.10 $4,620.00

M 6 1 320.00 $30.00 $9,600.00

Unit Sub Total 2M 4,520.00 $3.15 $14,220.00

Item Code 190170 Total No. of Proj. 2 $14,220.00Total Amount

190185 SHOULDER BACKING M3 8 1 50.00 $200.00 $10,000.00

Unit Sub Total 1M3 50.00 $200.00 $10,000.00

190185 SHOULDER BACKING STA 3 1 200.00 $100.00 $20,000.00

STA 4 1 50.00 $135.00 $6,750.00

STA 6 2 405.50 $183.88 $74,565.00

STA 8 2 91.00 $358.52 $32,625.00

STA 9 1 17.00 $1,200.00 $20,400.00

STA 11 2 149.00 $460.89 $68,672.30

Unit Sub Total 9STA 912.50 $244.40 $223,012.30

Item Code 190185 Total No. of Proj. 10 $233,012.30Total Amount

192001 STRUCTURE EXCAVATION M3 4 3 2,150.00 $29.56 $63,550.00

M3 7 2 229.00 $24.43 $5,595.00

M3 8 2 3,985.00 $54.87 $218,640.00

Unit Sub Total 7M3 6,364.00 $45.22 $287,785.00

Item Code 192001 Total No. of Proj. 7 $287,785.00Total Amount

192003 STRUCTURE EXCAVATION (BRIDGE) CY 8 1 5,025.00 $48.00 $241,200.00

Unit Sub Total 1CY 5,025.00 $48.00 $241,200.00

192003 STRUCTURE EXCAVATION (BRIDGE) M3 1 1 471.00 $250.00 $117,750.00

M3 2 1 175.00 $360.00 $63,000.00

M3 3 2 1,533.00 $113.29 $173,670.00

M3 4 10 22,170.00 $152.17 $3,373,580.00

M3 6 2 580.00 $100.00 $58,000.00

M3 7 9 4,557.00 $48.15 $219,403.25
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192003 STRUCTURE EXCAVATION (BRIDGE) M3 8 7 7,908.00 $61.20 $483,960.00

M3 10 2 278.00 $98.42 $27,360.00

M3 11 4 13,738.00 $33.42 $459,126.00

M3 12 3 314.00 $74.25 $23,315.00

Unit Sub Total 41M3 51,724.00 $96.65 $4,999,164.25

Item Code 192003 Total No. of Proj. 42 $5,240,364.25Total Amount

192008 STRUCTURE EXCAVATION (TYPE A) M3 1 1 1,757.00 $400.00 $702,800.00

M3 4 2 7,415.00 $175.19 $1,299,000.00

M3 12 1 105.00 $250.00 $26,250.00

Unit Sub Total 4M3 9,277.00 $218.61 $2,028,050.00

Item Code 192008 Total No. of Proj. 4 $2,028,050.00Total Amount

192020 STRUCTURE EXCAVATION (TYPE D) M3 1 2 576.00 $270.70 $155,925.00

M3 2 1 243.00 $250.00 $60,750.00

M3 4 4 7,072.00 $71.99 $509,125.00

M3 6 1 21.00 $150.00 $3,150.00

M3 7 2 215.00 $172.56 $37,100.00

M3 8 1 325.00 $125.00 $40,625.00

M3 11 1 26.00 $150.00 $3,900.00

Unit Sub Total 12M3 8,478.00 $95.61 $810,575.00

Item Code 192020 Total No. of Proj. 12 $810,575.00Total Amount

192021 STRUCTURE EXCAVATION (TYPE DH) M3 1 1 194.00 $550.00 $106,700.00

Unit Sub Total 1M3 194.00 $550.00 $106,700.00

Item Code 192021 Total No. of Proj. 1 $106,700.00Total Amount

192023 STRUCTURE EXCAVATION (TYPE H) M3 4 1 57.00 $180.00 $10,260.00

Unit Sub Total 1M3 57.00 $180.00 $10,260.00

Item Code 192023 Total No. of Proj. 1 $10,260.00Total Amount

192025 STRUCTURE EXCAVATION (CULVERT) M3 7 1 388.00 $5.00 $1,940.00

Unit Sub Total 1M3 388.00 $5.00 $1,940.00

Item Code 192025 Total No. of Proj. 1 $1,940.00Total Amount
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192026 STRUCTURE EXCAVATION (PUMPING PLANT) M3 4 1 4,273.00 $60.00 $256,380.00

M3 6 1 150.00 $39.00 $5,850.00

Unit Sub Total 2M3 4,423.00 $59.29 $262,230.00

Item Code 192026 Total No. of Proj. 2 $262,230.00Total Amount

192027 STRUCTURE BACKFILL (PUMPING PLANT) M3 4 1 1,895.00 $30.00 $56,850.00

M3 6 1 100.00 $62.00 $6,200.00

Unit Sub Total 2M3 1,995.00 $31.60 $63,050.00

Item Code 192027 Total No. of Proj. 2 $63,050.00Total Amount

192035 STRUCTURE EXCAVATION (ROCK) M3 4 1 9.00 $1,000.00 $9,000.00

Unit Sub Total 1M3 9.00 $1,000.00 $9,000.00

Item Code 192035 Total No. of Proj. 1 $9,000.00Total Amount

192036 STRUCTURE EXCAVATION (CRIB WALL) M3 4 1 720.00 $45.00 $32,400.00

M3 11 1 4,400.00 $44.00 $193,600.00

Unit Sub Total 2M3 5,120.00 $44.14 $226,000.00

Item Code 192036 Total No. of Proj. 2 $226,000.00Total Amount

192037 STRUCTURE EXCAVATION (RETAINING WALL) M3 1 3 1,779.00 $67.52 $120,110.00

M3 2 1 114.00 $110.00 $12,540.00

M3 3 2 5,812.00 $45.52 $264,550.00

M3 4 10 17,257.00 $49.72 $858,029.50

M3 5 1 115.00 $70.00 $8,050.00

M3 7 9 34,398.00 $35.29 $1,213,747.00

M3 8 1 190.00 $45.00 $8,550.00

M3 10 1 2,653.00 $45.00 $119,385.00

M3 11 5 56,713.00 $41.08 $2,329,781.00

M3 12 2 5,620.00 $31.97 $179,660.00

Unit Sub Total 35M3 124,651.00 $41.03 $5,114,402.50

Item Code 192037 Total No. of Proj. 35 $5,114,402.50Total Amount

192048 STRUCTURE EXCAVATION, RETAINING WALL 
(SOUND WALL )

M3 7 3 6,711.00 $36.88 $247,488.00

Unit Sub Total 3M3 6,711.00 $36.88 $247,488.00
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Item Code 192048 Total No. of Proj. 3 $247,488.00Total Amount

192049 STRUCTURE EXCAVATION (SOLDIER PILE WALL) M3 4 6 1,979.00 $55.99 $110,810.00

Unit Sub Total 6M3 1,979.00 $55.99 $110,810.00

Item Code 192049 Total No. of Proj. 6 $110,810.00Total Amount

192050 STRUCTURE EXCAVATION (TIEBACK WALL) M3 4 2 991.00 $45.42 $45,014.00

M3 12 1 991.00 $14.00 $13,874.00

Unit Sub Total 3M3 1,982.00 $29.71 $58,888.00

Item Code 192050 Total No. of Proj. 3 $58,888.00Total Amount

192051 STRUCTURE EXCAVATION (TYPE Y) (AERIALLY 
DEPOSITED LEAD)

M3 4 1 41.00 $22.10 $906.10

M3 7 9 15,107.00 $38.98 $588,917.00

Unit Sub Total 10M3 15,148.00 $38.94 $589,823.10

Item Code 192051 Total No. of Proj. 10 $589,823.10Total Amount

192053 STRUCTURE EXCAVATION (TYPE Z-2) (AERIALLY 
DEPOSITED LEAD)

M3 4 1 15.00 $150.00 $2,250.00

M3 7 6 4,758.00 $142.36 $677,345.00

M3 10 1 25.00 $150.00 $3,750.00

Unit Sub Total 8M3 4,798.00 $142.42 $683,345.00

Item Code 192053 Total No. of Proj. 8 $683,345.00Total Amount

192055 STRUCTURE EXCAVATION (SOIL NAIL WALL) M3 4 1 780.00 $36.20 $28,236.00

M3 7 1 11,279.00 $11.00 $124,069.00

M3 8 2 1,113.00 $58.78 $65,423.00

Unit Sub Total 4M3 13,172.00 $16.53 $217,728.00

Item Code 192055 Total No. of Proj. 4 $217,728.00Total Amount

193001 STRUCTURE BACKFILL M3 4 2 135.00 $3.71 $500.85

M3 7 3 177.00 $44.29 $7,840.00

M3 8 1 115.00 $20.00 $2,300.00

Unit Sub Total 6M3 427.00 $24.92 $10,640.85

Item Code 193001 Total No. of Proj. 6 $10,640.85Total Amount
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193003 STRUCTURE BACKFILL (BRIDGE) CY 4 1 5,214.00 $95.00 $495,330.00

CY 8 1 3,445.00 $70.00 $241,150.00

Unit Sub Total 2CY 8,659.00 $85.05 $736,480.00

193003 STRUCTURE BACKFILL (BRIDGE) M3 1 2 521.00 $94.25 $49,105.00

M3 2 2 259.00 $94.75 $24,540.00

M3 3 2 1,033.00 $50.45 $52,120.00

M3 4 10 9,506.00 $57.07 $542,528.00

M3 6 2 427.00 $118.38 $50,550.00

M3 7 11 3,388.00 $64.90 $219,878.00

M3 8 7 4,718.00 $77.83 $367,185.00

M3 10 2 295.00 $86.42 $25,495.00

M3 11 4 11,543.00 $28.14 $324,808.00

M3 12 3 210.00 $173.10 $36,350.00

Unit Sub Total 45M3 31,900.00 $53.06 $1,692,559.00

Item Code 193003 Total No. of Proj. 47 $2,429,039.00Total Amount

193004 STRUCTURE BACKFILL (CULVERT) M3 4 1 130.00 $100.00 $13,000.00

M3 7 1 80.00 $6.00 $480.00

Unit Sub Total 2M3 210.00 $64.19 $13,480.00

Item Code 193004 Total No. of Proj. 2 $13,480.00Total Amount

193006 STRUCTURE BACKFILL (SLURRY CEMENT) M3 3 1 2,990.00 $110.00 $328,900.00

M3 4 1 53.00 $62.00 $3,286.00

Unit Sub Total 2M3 3,043.00 $109.16 $332,186.00

Item Code 193006 Total No. of Proj. 2 $332,186.00Total Amount

193012 STRUCTURE BACKFILL (CRIB WALL) M3 4 1 1,100.00 $35.00 $38,500.00

M3 11 1 5,800.00 $54.00 $313,200.00

Unit Sub Total 2M3 6,900.00 $50.97 $351,700.00

Item Code 193012 Total No. of Proj. 2 $351,700.00Total Amount

193013 STRUCTURE BACKFILL (RETAINING WALL) CY 4 1 1,045.00 $53.00 $55,385.00

Unit Sub Total 1CY 1,045.00 $53.00 $55,385.00

193013 STRUCTURE BACKFILL (RETAINING WALL) M3 1 3 1,437.00 $85.03 $122,185.00
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193013 STRUCTURE BACKFILL (RETAINING WALL) M3 2 1 130.00 $110.00 $14,300.00

M3 3 2 1,243.00 $76.37 $94,925.00

M3 4 12 21,671.00 $40.99 $888,386.00

M3 5 1 109.00 $115.00 $12,535.00

M3 7 11 42,134.00 $28.26 $1,190,737.00

M3 8 1 256.00 $40.00 $10,240.00

M3 10 1 1,451.00 $30.00 $43,530.00

M3 11 5 26,246.00 $41.08 $1,078,205.00

M3 12 2 6,034.00 $50.00 $301,700.00

Unit Sub Total 39M3 100,711.00 $37.30 $3,756,743.00

Item Code 193013 Total No. of Proj. 40 $3,812,128.00Total Amount

193020 STRUCTURE BACKFILL, RETAINING WALL 
(SOUND WALL )

M3 7 3 7,954.00 $56.86 $452,225.00

Unit Sub Total 3M3 7,954.00 $56.86 $452,225.00

Item Code 193020 Total No. of Proj. 3 $452,225.00Total Amount

193026 STRUCTURE BACKFILL (TIEBACK WALL) M3 4 1 16.00 $137.80 $2,204.80

M3 12 1 196.00 $35.00 $6,860.00

Unit Sub Total 2M3 212.00 $42.76 $9,064.80

Item Code 193026 Total No. of Proj. 2 $9,064.80Total Amount

193028 STRUCTURE BACKFILL (SOIL NAIL WALL) M3 4 1 98.00 $105.40 $10,329.20

M3 7 1 815.00 $8.00 $6,520.00

M3 8 2 618.00 $54.28 $33,543.00

Unit Sub Total 4M3 1,531.00 $32.91 $50,392.20

Item Code 193028 Total No. of Proj. 4 $50,392.20Total Amount

193029 STRUCTURE BACKFILL (SOLDIER PILE WALL) M3 4 7 1,194.00 $69.13 $82,542.00

Unit Sub Total 7M3 1,194.00 $69.13 $82,542.00

Item Code 193029 Total No. of Proj. 7 $82,542.00Total Amount

193030 PERVIOUS BACKFILL MATERIAL M3 4 1 7.00 $45.00 $315.00

M3 11 1 250.00 $40.00 $10,000.00

Unit Sub Total 2M3 257.00 $40.14 $10,315.00
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Item Code 193030 Total No. of Proj. 2 $10,315.00Total Amount

193031 PERVIOUS BACKFILL MATERIAL (RETAINING 
WALL)

CY 4 1 47.00 $216.00 $10,152.00

Unit Sub Total 1CY 47.00 $216.00 $10,152.00

193031 PERVIOUS BACKFILL MATERIAL (RETAINING 
WALL)

M3 2 1 8.00 $330.00 $2,640.00

M3 3 1 95.00 $50.00 $4,750.00

M3 4 3 1,532.00 $42.22 $64,688.00

M3 7 4 1,140.00 $101.17 $115,330.00

M3 11 4 4,022.00 $41.32 $166,192.00

M3 12 1 250.00 $35.00 $8,750.00

Unit Sub Total 14M3 7,047.00 $51.42 $362,350.00

Item Code 193031 Total No. of Proj. 15 $372,502.00Total Amount

193039 STRUCTURE BACKFILL (TUNNEL) M3 3 1 4,420.00 $15.00 $66,300.00

Unit Sub Total 1M3 4,420.00 $15.00 $66,300.00

Item Code 193039 Total No. of Proj. 1 $66,300.00Total Amount

193114 SAND BACKFILL CY 4 1 55.00 $568.00 $31,240.00

Unit Sub Total 1CY 55.00 $568.00 $31,240.00

193114 SAND BACKFILL M3 1 1 19.00 $84.00 $1,596.00

M3 2 5 148.00 $114.86 $17,000.00

M3 4 6 927.00 $113.99 $105,665.00

M3 7 1 8.00 $100.00 $800.00

M3 11 3 135.00 $137.78 $18,600.00

Unit Sub Total 16M3 1,237.00 $116.14 $143,661.00

Item Code 193114 Total No. of Proj. 17 $174,901.00Total Amount

193115 SAND BACKFILL (ABANDON SEWER) M3 4 1 14.00 $150.00 $2,100.00

Unit Sub Total 1M3 14.00 $150.00 $2,100.00

Item Code 193115 Total No. of Proj. 1 $2,100.00Total Amount

193118 CONCRETE BACKFILL M3 4 1 54.00 $245.00 $13,230.00

M3 6 2 1,210.00 $131.74 $159,400.00
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Unit Sub Total 3M3 1,264.00 $136.57 $172,630.00

Item Code 193118 Total No. of Proj. 3 $172,630.00Total Amount

193119 LEAN CONCRETE BACKFILL CY 4 1 145.00 $684.00 $99,180.00

Unit Sub Total 1CY 145.00 $684.00 $99,180.00

193119 LEAN CONCRETE BACKFILL M3 4 5 449.00 $197.88 $88,850.00

M3 11 1 26.00 $250.00 $6,500.00

Unit Sub Total 6M3 475.00 $200.74 $95,350.00

Item Code 193119 Total No. of Proj. 7 $194,530.00Total Amount

194001 DITCH EXCAVATION CY 4 1 110.00 $123.00 $13,530.00

Unit Sub Total 1CY 110.00 $123.00 $13,530.00

194001 DITCH EXCAVATION M3 1 1 12.00 $100.00 $1,200.00

M3 2 6 514.00 $59.38 $30,519.00

M3 3 5 6,517.00 $10.31 $67,180.00

M3 4 12 12,914.00 $19.88 $256,675.00

M3 5 3 104.00 $42.78 $4,449.00

M3 6 1 480.00 $19.50 $9,360.00

M3 8 3 8,110.00 $2.61 $21,201.20

M3 11 2 500.00 $19.60 $9,800.00

M3 12 1 360.00 $35.00 $12,600.00

Unit Sub Total 34M3 29,511.00 $13.99 $412,984.20

Item Code 194001 Total No. of Proj. 35 $426,514.20Total Amount

197003 CONTOUR GRADING M2 4 1 220.00 $42.00 $9,240.00

Unit Sub Total 1M2 220.00 $42.00 $9,240.00

Item Code 197003 Total No. of Proj. 1 $9,240.00Total Amount

197020 EARTH RETAINING STRUCTURE M2 4 1 790.00 $340.00 $268,600.00

Unit Sub Total 1M2 790.00 $340.00 $268,600.00

Item Code 197020 Total No. of Proj. 1 $268,600.00Total Amount

197021 EARTH RETAINING STRUCTURE, LOCATION A M2 3 1 196.00 $325.00 $63,700.00

M2 7 1 847.00 $440.00 $372,680.00
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Unit Sub Total 2M2 1,043.00 $418.39 $436,380.00

197021 EARTH RETAINING STRUCTURE, LOCATION A SQFT 4 1 3,050.00 $150.00 $457,500.00

Unit Sub Total 1SQFT 3,050.00 $150.00 $457,500.00

Item Code 197021 Total No. of Proj. 3 $893,880.00Total Amount

197022 EARTH RETAINING STRUCTURE, LOCATION B M2 3 1 175.00 $325.00 $56,875.00

M2 7 1 4,710.00 $290.00 $1,365,900.00

Unit Sub Total 2M2 4,885.00 $291.25 $1,422,775.00

197022 EARTH RETAINING STRUCTURE, LOCATION B SQFT 4 1 2,850.00 $150.00 $427,500.00

Unit Sub Total 1SQFT 2,850.00 $150.00 $427,500.00

Item Code 197022 Total No. of Proj. 3 $1,850,275.00Total Amount

197023 EARTH RETAINING STRUCTURE, LOCATION C M2 7 1 553.00 $220.00 $121,660.00

Unit Sub Total 1M2 553.00 $220.00 $121,660.00

197023 EARTH RETAINING STRUCTURE, LOCATION C SQFT 4 1 5,060.00 $150.00 $759,000.00

Unit Sub Total 1SQFT 5,060.00 $150.00 $759,000.00

Item Code 197023 Total No. of Proj. 2 $880,660.00Total Amount

197030 EARTH RETAINING STRUCTURE (GUARD 
RAILING)

M2 2 2 370.00 $254.05 $94,000.00

Unit Sub Total 2M2 370.00 $254.05 $94,000.00

Item Code 197030 Total No. of Proj. 2 $94,000.00Total Amount

197040 EARTH RETAINING STRUCTURE (CORRUGATED 
STEEL PIPE)

M2 2 1 130.00 $530.00 $68,900.00

Unit Sub Total 1M2 130.00 $530.00 $68,900.00

Item Code 197040 Total No. of Proj. 1 $68,900.00Total Amount

197060 SOIL NAIL ASSEMBLY M 4 2 3,912.00 $67.47 $263,936.45

M 7 2 14,979.00 $46.59 $697,940.00

M 8 2 6,001.00 $67.06 $402,450.00

Unit Sub Total 6M 24,892.00 $54.81 $1,364,326.45

Item Code 197060 Total No. of Proj. 6 $1,364,326.45Total Amount
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198001 IMPORTED BORROW CY 4 1 6,710.00 $16.00 $107,360.00

CY 8 1 3,000.00 $10.00 $30,000.00

Unit Sub Total 2CY 9,710.00 $14.15 $137,360.00

198001 IMPORTED BORROW M3 1 6 16,390.00 $22.00 $360,550.00

M3 2 4 41,244.00 $22.00 $907,553.00

M3 3 6 7,740.00 $27.43 $212,345.00

M3 4 17 105,485.00 $13.30 $1,402,902.30

M3 5 11 31,204.40 $18.31 $571,443.00

M3 6 5 46,100.00 $20.59 $949,080.00

M3 7 13 92,294.00 $8.73 $805,467.76

M3 8 10 193,590.00 $11.70 $2,265,472.00

M3 10 4 32,820.00 $36.57 $1,200,280.00

M3 11 3 125,071.00 $21.29 $2,662,420.00

M3 12 5 6,620.00 $10.26 $67,901.00

Unit Sub Total 84M3 698,558.40 $16.33 $11,405,414.06

198001 IMPORTED BORROW TONN 4 3 62,100.00 $0.09 $5,419.40

Unit Sub Total 3TONN 62,100.00 $0.09 $5,419.40

Item Code 198001 Total No. of Proj. 89 $11,548,193.46Total Amount

198007 IMPORTED MATERIAL (SHOULDER BACKING) M3 1 5 233.00 $60.62 $14,125.00

M3 3 3 162.00 $146.33 $23,705.00

M3 4 2 1,380.00 $43.09 $59,460.00

M3 5 2 2,150.00 $41.40 $89,000.00

M3 6 4 2,700.00 $49.16 $132,740.00

M3 8 4 3,080.00 $28.75 $88,550.00

M3 9 1 1,860.00 $35.00 $65,100.00

M3 11 4 767.00 $91.23 $69,974.00

Unit Sub Total 25M3 12,332.00 $44.00 $542,654.00

198007 IMPORTED MATERIAL (SHOULDER BACKING) TONN 1 6 3,843.00 $32.16 $123,610.00

TONN 2 9 36,040.00 $14.50 $522,414.00

TONN 3 4 9,870.00 $26.70 $263,550.00

TONN 4 7 5,668.00 $24.42 $138,422.00

TONN 5 1 94.00 $152.00 $14,288.00

TONN 6 2 11,491.00 $9.54 $109,640.00

TONN 10 4 1,418.00 $51.21 $72,620.00
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Unit Sub Total 33TONN 68,424.00 $18.19 $1,244,544.00

Item Code 198007 Total No. of Proj. 58 $1,787,198.00Total Amount

198009 IMPORTED BORROW (LIGHTWEIGHT 
AGGREGATE)

M3 1 1 1,100.00 $50.00 $55,000.00

M3 4 5 6,810.00 $54.89 $373,773.70

M3 7 1 8,230.00 $0.01 $82.30

Unit Sub Total 7M3 16,140.00 $26.57 $428,856.00

Item Code 198009 Total No. of Proj. 7 $428,856.00Total Amount

198020 IMPORTED RIVER GRAVEL TONN 2 1 120.00 $97.00 $11,640.00

Unit Sub Total 1TONN 120.00 $97.00 $11,640.00

Item Code 198020 Total No. of Proj. 1 $11,640.00Total Amount

198050 EMBANKMENT M3 8 1 584.00 $8.00 $4,672.00

M3 11 2 62,170.00 $1.01 $63,020.00

Unit Sub Total 3M3 62,754.00 $1.08 $67,692.00

Item Code 198050 Total No. of Proj. 3 $67,692.00Total Amount

198200 SUBGRADE ENHANCEMENT FABRIC M2 1 2 3,560.00 $4.02 $14,305.00

M2 2 1 3,460.00 $1.20 $4,152.00

M2 4 5 23,580.00 $2.56 $60,270.00

Unit Sub Total 8M2 30,600.00 $2.57 $78,727.00

Item Code 198200 Total No. of Proj. 8 $78,727.00Total Amount

200001 HIGHWAY PLANTING LS 1 5 $68,100.00

LS 3 2 $128,163.00

LS 4 9 $1,190,652.00

LS 5 6 $191,182.00

LS 6 1 $15,000.00

LS 7 16 $477,800.00

LS 8 2 $53,300.00

LS 10 2 $30,000.00

LS 11 9 $423,453.00

LS 12 4 $61,600.00
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Unit Sub Total 56LS $2,639,250.00

Item Code 200001 Total No. of Proj. 56 $2,639,250.00Total Amount

200002 ROADSIDE CLEARING LS 4 4 $120,000.00

LS 6 3 $72,000.00

LS 7 3 $62,150.00

LS 8 1 $20,000.00

LS 10 4 $36,500.00

LS 11 3 $22,000.00

Unit Sub Total 18LS $332,650.00

Item Code 200002 Total No. of Proj. 18 $332,650.00Total Amount

200052 PRUNE EXISTING PLANTS EA 4 1 15.00 $800.00 $12,000.00

Unit Sub Total 1EA 15.00 $800.00 $12,000.00

200052 PRUNE EXISTING PLANTS LS 4 2 $9,000.00

LS 6 1 $25,150.00

LS 8 1 $750.00

LS 11 1 $7,000.00

Unit Sub Total 5LS $41,900.00

Item Code 200052 Total No. of Proj. 6 $53,900.00Total Amount

200101 IMPORTED TOPSOIL CY 4 1 16,000.00 $22.50 $360,000.00

Unit Sub Total 1CY 16,000.00 $22.50 $360,000.00

200101 IMPORTED TOPSOIL M3 1 2 2,130.00 $14.03 $29,880.00

M3 3 1 324.00 $55.00 $17,820.00

M3 4 2 760.00 $66.16 $50,280.00

M3 5 1 48.00 $80.00 $3,840.00

M3 11 5 16,903.00 $18.18 $307,300.00

Unit Sub Total 11M3 20,165.00 $20.29 $409,120.00

Item Code 200101 Total No. of Proj. 12 $769,120.00Total Amount

200108 PREPARE HOLE (SOIL AMENDMENT) EA 6 1 4,380.00 $2.00 $8,760.00

Unit Sub Total 1EA 4,380.00 $2.00 $8,760.00
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Item Code 200108 Total No. of Proj. 1 $8,760.00Total Amount

200114 ROCK BLANKET M2 2 1 17.00 $160.00 $2,720.00

M2 3 2 770.00 $74.04 $57,010.00

M2 4 2 1,610.00 $18.97 $30,548.00

M2 6 1 1,020.00 $200.00 $204,000.00

M2 7 2 580.00 $74.14 $43,000.00

M2 8 2 4,731.00 $49.90 $236,095.00

M2 12 1 20.00 $127.50 $2,550.00

Unit Sub Total 11M2 8,748.00 $65.83 $575,923.00

Item Code 200114 Total No. of Proj. 11 $575,923.00Total Amount

200120 CULTIVATE M2 11 1 1,040.00 $5.00 $5,200.00

Unit Sub Total 1M2 1,040.00 $5.00 $5,200.00

Item Code 200120 Total No. of Proj. 1 $5,200.00Total Amount

200121 CULTIVATE (SOIL AMENDMENT) M2 4 1 7,630.00 $2.00 $15,260.00

Unit Sub Total 1M2 7,630.00 $2.00 $15,260.00

Item Code 200121 Total No. of Proj. 1 $15,260.00Total Amount

202003 IRON SULFATE KG 11 1 230.00 $5.00 $1,150.00

Unit Sub Total 1KG 230.00 $5.00 $1,150.00

Item Code 202003 Total No. of Proj. 1 $1,150.00Total Amount

202007 DUFF HA 3 1 0.10 $10,000.00 $1,000.00

HA 6 1 18.00 $4,000.00 $72,000.00

HA 7 1 6.00 $3,500.00 $21,000.00

Unit Sub Total 3HA 24.10 $3,900.41 $94,000.00

202007 DUFF M2 2 1 910.00 $15.00 $13,650.00

M2 5 4 15,630.00 $1.29 $20,207.50

M2 8 1 50,000.00 $1.60 $80,000.00

M2 10 1 17,800.00 $1.00 $17,800.00

Unit Sub Total 7M2 84,340.00 $1.56 $131,657.50

Item Code 202007 Total No. of Proj. 10 $225,657.50Total Amount
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202011 MULCH M2 3 1 3.00 $57.00 $171.00

Unit Sub Total 1M2 3.00 $57.00 $171.00

202011 MULCH M3 3 1 285.00 $40.00 $11,400.00

M3 4 3 2,450.00 $25.89 $63,440.00

M3 6 2 2,480.00 $25.00 $62,000.00

M3 8 2 8,000.00 $19.13 $153,000.00

M3 10 4 4,145.00 $45.43 $188,300.00

M3 11 2 145.00 $60.00 $8,700.00

Unit Sub Total 14M3 17,505.00 $27.81 $486,840.00

Item Code 202011 Total No. of Proj. 15 $487,011.00Total Amount

202018 COMMERCIAL FERTILIZER KG 6 1 1,550.00 $2.00 $3,100.00

Unit Sub Total 1KG 1,550.00 $2.00 $3,100.00

Item Code 202018 Total No. of Proj. 1 $3,100.00Total Amount

202031 COMMERCIAL FERTILIZER (SLOW RELEASE) KG 3 2 840.00 $2.57 $2,160.00

KG 11 1 4,200.00 $4.00 $16,800.00

Unit Sub Total 3KG 5,040.00 $3.76 $18,960.00

Item Code 202031 Total No. of Proj. 3 $18,960.00Total Amount

203001 EROSION CONTROL (BLANKET) M2 3 2 8,100.00 $4.22 $34,200.00

M2 4 4 72,650.00 $2.18 $158,225.00

M2 5 2 1,080.00 $4.44 $4,800.00

M2 6 1 1,280.00 $3.00 $3,840.00

M2 8 5 8,230.00 $7.96 $65,521.00

M2 9 1 9,000.00 $4.00 $36,000.00

M2 11 1 260.00 $5.00 $1,300.00

Unit Sub Total 16M2 100,600.00 $3.02 $303,886.00

Item Code 203001 Total No. of Proj. 16 $303,886.00Total Amount

203003 STRAW (EROSION CONTROL) KG 3 3 1,000.00 $2.40 $2,401.00

Unit Sub Total 3KG 1,000.00 $2.40 $2,401.00

203003 STRAW (EROSION CONTROL) TON 4 2 2.90 $500.00 $1,450.00

Unit Sub Total 2TON 2.90 $500.00 $1,450.00
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203003 STRAW (EROSION CONTROL) TONN 1 13 34.00 $682.99 $23,221.74

TONN 2 7 397.60 $390.57 $155,290.00

TONN 3 10 68.30 $415.42 $28,373.00

TONN 4 16 149.50 $391.56 $58,538.60

TONN 5 4 13.60 $588.82 $8,008.00

TONN 6 9 171.90 $318.48 $54,746.00

TONN 7 5 140.10 $417.15 $58,442.50

TONN 8 4 168.00 $426.29 $71,617.00

TONN 10 3 18.90 $964.48 $18,228.60

TONN 11 1 27.00 $350.00 $9,450.00

TONN 12 2 11.20 $440.00 $4,928.00

Unit Sub Total 74TONN 1,200.10 $409.00 $490,843.44

Item Code 203003 Total No. of Proj. 79 $494,694.44Total Amount

203012 EROSION CONTROL (DRILL SEED) HA 1 1 3.00 $3,800.00 $11,400.00

HA 5 1 4.70 $4,760.00 $22,372.00

Unit Sub Total 2HA 7.70 $4,385.97 $33,772.00

Item Code 203012 Total No. of Proj. 2 $33,772.00Total Amount

203013 FIBER KG 12 1 5,110.00 $0.60 $3,066.00

Unit Sub Total 1KG 5,110.00 $0.60 $3,066.00

Item Code 203013 Total No. of Proj. 1 $3,066.00Total Amount

203014 FIBER (EROSION CONTROL) KG 1 13 13,845.00 $1.22 $16,822.10

KG 2 7 39,050.00 $0.95 $37,176.20

KG 3 15 27,664.00 $0.96 $26,616.80

KG 4 30 37,631.00 $1.14 $42,774.25

KG 5 10 9,750.00 $1.21 $11,834.00

KG 6 8 23,588.00 $0.73 $17,108.00

KG 7 5 17,430.00 $0.79 $13,795.60

KG 8 3 40,100.00 $1.10 $44,000.00

KG 10 3 2,220.00 $2.93 $6,511.00

KG 11 7 52,750.00 $0.94 $49,414.00

KG 12 2 4,640.00 $0.96 $4,470.00

Unit Sub Total 103KG 268,668.00 $1.01 $270,521.95
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203014 FIBER (EROSION CONTROL) LB 4 1 350.00 $1.50 $525.00

Unit Sub Total 1LB 350.00 $1.50 $525.00

Item Code 203014 Total No. of Proj. 104 $271,046.95Total Amount

203016 EROSION CONTROL (TYPE D) M2 4 3 7,010.00 $1.94 $13,605.00

Unit Sub Total 3M2 7,010.00 $1.94 $13,605.00

Item Code 203016 Total No. of Proj. 3 $13,605.00Total Amount

203021 FIBER ROLLS LF 4 1 4,800.00 $2.00 $9,600.00

Unit Sub Total 1LF 4,800.00 $2.00 $9,600.00

203021 FIBER ROLLS M 1 2 1,060.00 $22.07 $23,390.00

M 2 2 230.00 $14.79 $3,401.20

M 3 2 2,000.00 $12.68 $25,350.00

M 4 32 52,186.00 $11.89 $620,305.79

M 5 2 190.00 $21.79 $4,140.00

M 7 1 150.00 $15.00 $2,250.00

M 11 6 21,050.00 $9.09 $191,284.50

Unit Sub Total 47M 76,866.00 $11.32 $870,121.49

Item Code 203021 Total No. of Proj. 48 $879,721.49Total Amount

203024 COMPOST (EROSION CONTROL) KG 1 13 24,045.00 $1.01 $24,394.00

KG 2 7 151,065.00 $0.60 $90,612.00

KG 3 15 69,830.00 $0.69 $48,051.75

KG 4 29 97,586.00 $0.75 $73,515.90

KG 5 10 30,775.00 $0.95 $29,113.00

KG 6 7 57,080.00 $0.54 $31,106.00

KG 7 5 88,950.00 $0.57 $51,112.00

KG 8 2 96,200.00 $0.59 $57,100.00

KG 10 2 2,000.00 $0.82 $1,644.50

KG 11 6 51,280.00 $0.87 $44,400.00

KG 12 1 2,720.00 $0.50 $1,360.00

Unit Sub Total 97KG 671,531.00 $0.67 $452,409.15

203024 COMPOST (EROSION CONTROL) LB 4 1 1,200.00 $2.00 $2,400.00

LB 8 1 2,040.00 $0.50 $1,020.00
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Unit Sub Total 2LB 3,240.00 $1.06 $3,420.00

203024 COMPOST (EROSION CONTROL) M3 7 1 14.00 $265.00 $3,710.00

Unit Sub Total 1M3 14.00 $265.00 $3,710.00

203024 COMPOST (EROSION CONTROL) TONN 4 1 2.00 $675.00 $1,350.00

Unit Sub Total 1TONN 2.00 $675.00 $1,350.00

Item Code 203024 Total No. of Proj. 101 $460,889.15Total Amount

203026 MOVE-IN/MOVE-OUT (EROSION CONTROL) EA 1 3 12.00 $900.00 $10,800.00

EA 2 2 4.00 $1,600.00 $6,400.00

EA 3 3 14.00 $514.29 $7,200.00

EA 4 19 82.00 $890.34 $73,008.00

EA 5 2 5.00 $340.00 $1,700.00

EA 6 7 24.00 $923.33 $22,160.00

EA 7 4 13.00 $755.38 $9,820.00

EA 8 2 9.00 $444.44 $4,000.00

EA 10 1 1.00 $3,300.00 $3,300.00

EA 11 4 35.00 $519.43 $18,180.00

EA 12 2 4.00 $350.00 $1,400.00

Unit Sub Total 49EA 203.00 $778.17 $157,968.00

Item Code 203026 Total No. of Proj. 49 $157,968.00Total Amount

203040 SEED (EROSION CONTROL) KG 1 2 42.10 $54.04 $2,275.00

KG 4 3 38.00 $139.89 $5,316.00

KG 5 2 67.00 $227.61 $15,250.00

KG 6 1 210.00 $75.00 $15,750.00

Unit Sub Total 8KG 357.10 $108.07 $38,591.00

Item Code 203040 Total No. of Proj. 8 $38,591.00Total Amount

203043 SEED (TYPE 1) (EROSION CONTROL) KG 3 1 9.00 $150.00 $1,350.00

Unit Sub Total 1KG 9.00 $150.00 $1,350.00

Item Code 203043 Total No. of Proj. 1 $1,350.00Total Amount

203044 SEED (TYPE 2) (EROSION CONTROL) KG 3 1 33.00 $460.00 $15,180.00

Unit Sub Total 1KG 33.00 $460.00 $15,180.00
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Item Code 203044 Total No. of Proj. 1 $15,180.00Total Amount

203045 PURE LIVE SEED (EROSION CONTROL) KG 1 11 604.00 $80.63 $48,700.58

KG 2 7 2,610.00 $74.10 $193,389.52

KG 3 14 798.80 $94.85 $75,765.30

KG 4 25 3,550.00 $57.94 $205,676.00

KG 5 10 457.00 $90.40 $41,312.00

KG 6 7 666.00 $125.40 $83,514.00

KG 7 6 998.60 $121.60 $121,434.01

KG 8 4 740.00 $99.65 $73,740.00

KG 10 2 65.00 $224.97 $14,623.00

KG 11 3 39.00 $194.92 $7,602.00

KG 12 3 180.00 $89.44 $16,100.00

Unit Sub Total 92KG 10,708.40 $82.35 $881,856.41

203045 PURE LIVE SEED (EROSION CONTROL) LB 4 1 150.00 $20.00 $3,000.00

LB 8 1 18.00 $85.00 $1,530.00

Unit Sub Total 2LB 168.00 $26.96 $4,530.00

Item Code 203045 Total No. of Proj. 94 $886,386.41Total Amount

203056 COMMERCIAL FERTILIZER (EROSION CONTROL) KG 1 3 276.00 $2.39 $659.90

KG 2 6 6,386.00 $1.86 $11,854.22

KG 3 13 14,023.00 $1.23 $17,239.60

KG 4 7 5,228.00 $1.58 $8,239.50

KG 5 7 1,610.00 $2.42 $3,900.00

KG 6 1 1,050.00 $1.50 $1,575.00

KG 8 3 4,300.00 $2.13 $9,150.00

KG 10 3 900.00 $2.52 $2,265.80

KG 11 6 808.00 $4.41 $3,560.00

KG 12 2 950.00 $2.00 $1,900.00

Unit Sub Total 51KG 35,531.00 $1.70 $60,344.02

Item Code 203056 Total No. of Proj. 51 $60,344.02Total Amount

203061 STABILIZING EMULSION (EROSION CONTROL) KG 1 13 1,154.50 $8.70 $10,047.10

KG 2 5 6,045.00 $2.09 $12,640.00

KG 3 15 3,104.00 $2.14 $6,649.64
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203061 STABILIZING EMULSION (EROSION CONTROL) KG 4 29 7,274.00 $2.45 $17,844.60

KG 5 11 2,550.00 $3.74 $9,547.00

KG 6 7 5,710.00 $3.32 $18,939.00

KG 7 3 1,050.00 $3.68 $3,867.50

KG 8 3 4,830.00 $3.54 $17,115.00

KG 10 3 691.00 $7.42 $5,124.50

KG 11 7 5,777.00 $2.98 $17,192.00

KG 12 3 710.00 $3.48 $2,471.00

Unit Sub Total 99KG 38,895.50 $3.12 $121,437.34

203061 STABILIZING EMULSION (EROSION CONTROL) LB 4 1 200.00 $2.00 $400.00

Unit Sub Total 1LB 200.00 $2.00 $400.00

Item Code 203061 Total No. of Proj. 100 $121,837.34Total Amount

203561 JUTE MESH M2 8 1 13,500.00 $2.80 $37,800.00

M2 11 1 160.00 $10.00 $1,600.00

Unit Sub Total 2M2 13,660.00 $2.88 $39,400.00

Item Code 203561 Total No. of Proj. 2 $39,400.00Total Amount

204001 PLANT (GROUP A) EA 8 1 35,500.00 $8.00 $284,000.00

EA 10 1 1,340.00 $12.00 $16,080.00

Unit Sub Total 2EA 36,840.00 $8.15 $300,080.00

Item Code 204001 Total No. of Proj. 2 $300,080.00Total Amount

204002 PLANT (GROUP B) EA 8 1 2,470.00 $18.00 $44,460.00

EA 10 1 88.00 $40.00 $3,520.00

Unit Sub Total 2EA 2,558.00 $18.76 $47,980.00

Item Code 204002 Total No. of Proj. 2 $47,980.00Total Amount

204005 PLANT (GROUP E) EA 4 1 21.00 $5.00 $105.00

Unit Sub Total 1EA 21.00 $5.00 $105.00

Item Code 204005 Total No. of Proj. 1 $105.00Total Amount

204006 PLANT (GROUP F) EA 4 2 97,000.00 $0.23 $22,176.00

EA 11 3 54,300.00 $0.32 $17,130.00
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Unit Sub Total 5EA 151,300.00 $0.26 $39,306.00

Item Code 204006 Total No. of Proj. 5 $39,306.00Total Amount

204008 PLANT (GROUP H) EA 5 1 310.00 $50.00 $15,500.00

EA 6 2 167,030.00 $0.27 $45,339.00

EA 8 1 903,200.00 $0.24 $216,768.00

EA 10 1 268,400.00 $0.45 $120,780.00

EA 11 1 3,000.00 $0.50 $1,500.00

Unit Sub Total 6EA 1,341,940.00 $0.30 $399,887.00

Item Code 204008 Total No. of Proj. 6 $399,887.00Total Amount

204009 PLANT (GROUP I) EA 4 4 25,900.00 $6.69 $173,260.00

EA 6 2 1,580.00 $10.94 $17,292.00

Unit Sub Total 6EA 27,480.00 $6.93 $190,552.00

Item Code 204009 Total No. of Proj. 6 $190,552.00Total Amount

204011 PLANT (GROUP K) EA 11 1 13.00 $1,200.00 $15,600.00

Unit Sub Total 1EA 13.00 $1,200.00 $15,600.00

Item Code 204011 Total No. of Proj. 1 $15,600.00Total Amount

204013 PLANT (GROUP M) EA 4 3 11,994.00 $4.38 $52,575.00

EA 6 1 730.00 $28.00 $20,440.00

EA 9 1 6,000.00 $20.00 $120,000.00

EA 10 1 21,300.00 $2.35 $50,055.00

Unit Sub Total 6EA 40,024.00 $6.07 $243,070.00

Item Code 204013 Total No. of Proj. 6 $243,070.00Total Amount

204015 PLANT (GROUP S) EA 4 1 15,100.00 $0.65 $9,815.00

EA 6 1 110.00 $50.00 $5,500.00

Unit Sub Total 2EA 15,210.00 $1.01 $15,315.00

Item Code 204015 Total No. of Proj. 2 $15,315.00Total Amount

204017 PLANT (GROUP W) EA 4 1 60.00 $10.00 $600.00

Unit Sub Total 1EA 60.00 $10.00 $600.00
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Item Code 204017 Total No. of Proj. 1 $600.00Total Amount

204021 PLANT (GROUP U) EA 8 1 680.00 $85.00 $57,800.00

Unit Sub Total 1EA 680.00 $85.00 $57,800.00

Item Code 204021 Total No. of Proj. 1 $57,800.00Total Amount

204022 PLANT (GROUP Z) EA 8 1 140.00 $450.00 $63,000.00

EA 11 1 12.00 $1,000.00 $12,000.00

Unit Sub Total 2EA 152.00 $493.42 $75,000.00

Item Code 204022 Total No. of Proj. 2 $75,000.00Total Amount

204030 TRANSPLANT TREE EA 5 1 6.00 $500.00 $3,000.00

Unit Sub Total 1EA 6.00 $500.00 $3,000.00

Item Code 204030 Total No. of Proj. 1 $3,000.00Total Amount

204031 TRANSPLANT PALM TREE EA 7 1 2.00 $5,800.00 $11,600.00

Unit Sub Total 1EA 2.00 $5,800.00 $11,600.00

Item Code 204031 Total No. of Proj. 1 $11,600.00Total Amount

204035 PLANT (GROUP A) EA 4 3 4,748.00 $12.09 $57,420.00

EA 6 2 5,390.00 $17.81 $96,000.00

EA 10 1 2,840.00 $11.50 $32,660.00

EA 11 2 484.00 $8.70 $4,212.00

Unit Sub Total 8EA 13,462.00 $14.14 $190,292.00

Item Code 204035 Total No. of Proj. 8 $190,292.00Total Amount

204036 PLANT (GROUP B) EA 3 1 56.00 $70.00 $3,920.00

EA 4 3 707.00 $31.76 $22,455.00

EA 6 2 530.00 $36.79 $19,500.00

EA 11 3 1,258.00 $24.71 $31,090.00

Unit Sub Total 9EA 2,551.00 $30.17 $76,965.00

Item Code 204036 Total No. of Proj. 9 $76,965.00Total Amount

204038 PLANT (GROUP U) EA 4 2 556.00 $80.05 $44,506.00

EA 11 2 341.00 $138.12 $47,100.00
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Unit Sub Total 4EA 897.00 $102.12 $91,606.00

Item Code 204038 Total No. of Proj. 4 $91,606.00Total Amount

204042 TURF (SOD) M2 11 2 692.00 $10.75 $7,440.00

Unit Sub Total 2M2 692.00 $10.75 $7,440.00

Item Code 204042 Total No. of Proj. 2 $7,440.00Total Amount

204053 WILD FLOWER SEEDING HA 4 1 0.40 $6,000.00 $2,400.00

HA 10 1 0.70 $8,000.00 $5,600.00

Unit Sub Total 2HA 1.10 $7,272.73 $8,000.00

Item Code 204053 Total No. of Proj. 2 $8,000.00Total Amount

204096 MAINTAIN EXISTING PLANTED AREAS LS 3 1 $100.00

Unit Sub Total 1LS $100.00

Item Code 204096 Total No. of Proj. 1 $100.00Total Amount

204098 MAINTAIN EXISTING PLANTS LS 6 2 $72,000.00

LS 10 1 $14,000.00

LS 11 1 $120,000.00

LS 12 1 $4,000.00

Unit Sub Total 5LS $210,000.00

Item Code 204098 Total No. of Proj. 5 $210,000.00Total Amount

204099 PLANT ESTABLISHMENT WORK LS 1 4 $25,100.00

LS 3 3 $48,000.00

LS 4 12 $543,447.00

LS 5 6 $68,276.00

LS 6 3 $390,400.00

LS 7 15 $135,450.00

LS 8 2 $235,500.00

LS 9 1 $185,000.00

LS 10 4 $390,954.00

LS 11 10 $153,365.00

LS 12 3 $21,500.00
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Unit Sub Total 63LS $2,196,992.00

Item Code 204099 Total No. of Proj. 63 $2,196,992.00Total Amount

205061 ROOT PROTECTOR EA 6 2 2,310.00 $11.76 $27,162.00

Unit Sub Total 2EA 2,310.00 $11.76 $27,162.00

Item Code 205061 Total No. of Proj. 2 $27,162.00Total Amount

206401 MAINTAIN EXISTING IRRIGATION FACILITIES LS 4 1 $20,000.00

LS 6 2 $10,500.00

LS 7 1 $10,000.00

LS 12 1 $18,000.00

Unit Sub Total 5LS $58,500.00

Item Code 206401 Total No. of Proj. 5 $58,500.00Total Amount

206560 CONTROL AND NEUTRAL CONDUCTORS LS 4 2 $45,000.00

LS 6 3 $151,400.00

LS 8 1 $200,000.00

LS 10 2 $86,000.00

LS 11 2 $7,000.00

Unit Sub Total 10LS $489,400.00

Item Code 206560 Total No. of Proj. 10 $489,400.00Total Amount

206611 25 MM ELECTRIC REMOTE CONTROL VALVE EA 4 2 33.00 $310.30 $10,240.00

EA 6 2 8.00 $163.63 $1,309.00

EA 8 1 190.00 $250.00 $47,500.00

EA 11 1 5.00 $400.00 $2,000.00

Unit Sub Total 6EA 236.00 $258.68 $61,049.00

Item Code 206611 Total No. of Proj. 6 $61,049.00Total Amount

206612 32 MM ELECTRIC REMOTE CONTROL VALVE EA 4 2 36.00 $344.44 $12,400.00

EA 6 1 10.00 $175.00 $1,750.00

EA 8 1 210.00 $275.00 $57,750.00

Unit Sub Total 4EA 256.00 $280.86 $71,900.00

Item Code 206612 Total No. of Proj. 4 $71,900.00Total Amount
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206613 40 MM ELECTRIC REMOTE CONTROL VALVE EA 4 2 21.00 $363.10 $7,625.00

EA 6 2 23.00 $186.00 $4,278.00

EA 8 1 300.00 $300.00 $90,000.00

EA 11 3 22.00 $377.27 $8,300.00

Unit Sub Total 8EA 366.00 $301.10 $110,203.00

Item Code 206613 Total No. of Proj. 8 $110,203.00Total Amount

206614 50 MM ELECTRIC REMOTE CONTROL VALVE EA 4 1 3.00 $450.00 $1,350.00

EA 6 2 144.00 $230.94 $33,255.00

EA 10 2 172.00 $212.79 $36,600.00

Unit Sub Total 5EA 319.00 $223.21 $71,205.00

Item Code 206614 Total No. of Proj. 5 $71,205.00Total Amount

206615 65 MM ELECTRIC REMOTE CONTROL VALVE EA 10 1 4.00 $255.00 $1,020.00

Unit Sub Total 1EA 4.00 $255.00 $1,020.00

Item Code 206615 Total No. of Proj. 1 $1,020.00Total Amount

206751 12 STATION IRRIGATION CONTROLLER (WALL 
MOUNTED)

EA 4 1 1.00 $6,800.00 $6,800.00

EA 6 1 1.00 $1,500.00 $1,500.00

Unit Sub Total 2EA 2.00 $4,150.00 $8,300.00

Item Code 206751 Total No. of Proj. 2 $8,300.00Total Amount

206753 24 STATION IRRIGATION CONTROLLER (WALL 
MOUNTED)

EA 4 1 1.00 $7,400.00 $7,400.00

EA 6 1 4.00 $2,250.00 $9,000.00

Unit Sub Total 2EA 5.00 $3,280.00 $16,400.00

Item Code 206753 Total No. of Proj. 2 $16,400.00Total Amount

208000 IRRIGATION SYSTEM LS 3 2 $166,952.00

LS 4 8 $984,410.00

LS 5 5 $116,555.00

LS 6 1 $5,400.00

LS 7 17 $965,750.00

LS 8 2 $109,100.00

LS 10 2 $55,000.00
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208000 IRRIGATION SYSTEM LS 11 9 $532,340.00

LS 12 5 $102,700.00

Unit Sub Total 51LS $3,038,207.00

Item Code 208000 Total No. of Proj. 51 $3,038,207.00Total Amount

208021 50 MM GALVANIZED STEEL PIPE (SUPPLY LINE) M 6 1 2.00 $200.00 $400.00

Unit Sub Total 1M 2.00 $200.00 $400.00

Item Code 208021 Total No. of Proj. 1 $400.00Total Amount

208022 65 MM GALVANIZED STEEL PIPE (SUPPLY LINE) M 6 1 12.00 $65.00 $780.00

M 10 1 115.00 $45.00 $5,175.00

Unit Sub Total 2M 127.00 $46.89 $5,955.00

Item Code 208022 Total No. of Proj. 2 $5,955.00Total Amount

208023 75 MM GALVANIZED STEEL PIPE (SUPPLY LINE) M 6 1 290.00 $70.00 $20,300.00

M 12 1 126.00 $150.00 $18,900.00

Unit Sub Total 2M 416.00 $94.23 $39,200.00

Item Code 208023 Total No. of Proj. 2 $39,200.00Total Amount

208029 4" SUPPLY LINE (BRIDGE) LF 4 1 1,200.00 $28.00 $33,600.00

Unit Sub Total 1LF 1,200.00 $28.00 $33,600.00

Item Code 208029 Total No. of Proj. 1 $33,600.00Total Amount

208030 6" SUPPLY LINE (BRIDGE) LF 4 1 1,200.00 $121.00 $145,200.00

Unit Sub Total 1LF 1,200.00 $121.00 $145,200.00

Item Code 208030 Total No. of Proj. 1 $145,200.00Total Amount

208037 NPS 2.5 SUPPLY LINE (BRIDGE) M 7 3 330.00 $175.91 $58,050.00

Unit Sub Total 3M 330.00 $175.91 $58,050.00

Item Code 208037 Total No. of Proj. 3 $58,050.00Total Amount

208038 NPS 3 SUPPLY LINE (BRIDGE) M 4 2 248.00 $134.15 $33,270.00

M 7 2 138.00 $178.26 $24,600.00

M 11 1 380.00 $50.00 $19,000.00
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208038 NPS 3 SUPPLY LINE (BRIDGE) M 12 1 95.00 $200.00 $19,000.00

Unit Sub Total 6M 861.00 $111.35 $95,870.00

Item Code 208038 Total No. of Proj. 6 $95,870.00Total Amount

208039 NPS 4 SUPPLY LINE (BRIDGE) M 11 1 280.00 $50.00 $14,000.00

Unit Sub Total 1M 280.00 $50.00 $14,000.00

Item Code 208039 Total No. of Proj. 1 $14,000.00Total Amount

208249 20 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) M 4 2 7,703.00 $9.17 $70,625.00

M 6 3 16,666.00 $5.03 $83,869.00

M 10 1 9,585.00 $4.60 $44,091.00

Unit Sub Total 6M 33,954.00 $5.85 $198,585.00

Item Code 208249 Total No. of Proj. 6 $198,585.00Total Amount

208250 25 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) M 4 2 1,675.00 $8.75 $14,663.00

M 6 3 8,472.00 $6.25 $52,926.00

M 10 1 5,719.00 $4.80 $27,451.20

M 11 2 2,199.00 $7.00 $15,393.00

Unit Sub Total 8M 18,065.00 $6.11 $110,433.20

Item Code 208250 Total No. of Proj. 8 $110,433.20Total Amount

208251 32 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) M 4 2 2,391.00 $10.60 $25,341.00

M 6 3 5,241.00 $7.36 $38,590.00

M 10 2 494.00 $9.36 $4,624.00

M 11 1 571.00 $8.00 $4,568.00

Unit Sub Total 8M 8,697.00 $8.41 $73,123.00

Item Code 208251 Total No. of Proj. 8 $73,123.00Total Amount

208252 40 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) M 4 2 3,999.00 $10.67 $42,654.00

M 6 3 3,554.00 $8.38 $29,799.00

M 10 2 2,374.00 $6.28 $14,904.00

M 11 2 453.00 $8.76 $3,969.00

Unit Sub Total 9M 10,380.00 $8.80 $91,326.00

Item Code 208252 Total No. of Proj. 9 $91,326.00Total Amount
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208253 50 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) EA 11 1 232.00 $15.00 $3,480.00

Unit Sub Total 1EA 232.00 $15.00 $3,480.00

208253 50 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) M 4 1 969.00 $11.00 $10,659.00

M 6 3 7,542.00 $9.43 $71,084.00

M 10 2 12,481.00 $6.81 $84,938.00

M 11 1 577.00 $10.00 $5,770.00

Unit Sub Total 7M 21,569.00 $8.00 $172,451.00

Item Code 208253 Total No. of Proj. 8 $175,931.00Total Amount

208254 65 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) M 6 3 1,787.00 $10.26 $18,336.00

M 10 2 3,909.00 $7.78 $30,404.50

M 11 1 229.00 $12.00 $2,748.00

Unit Sub Total 6M 5,925.00 $8.69 $51,488.50

Item Code 208254 Total No. of Proj. 6 $51,488.50Total Amount

208255 75 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) M 6 3 8,110.00 $11.30 $91,681.00

M 10 1 809.00 $14.00 $11,326.00

M 11 2 314.00 $13.03 $4,092.00

Unit Sub Total 6M 9,233.00 $11.60 $107,099.00

Item Code 208255 Total No. of Proj. 6 $107,099.00Total Amount

208256 100 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) M 6 1 1,239.00 $12.00 $14,868.00

Unit Sub Total 1M 1,239.00 $12.00 $14,868.00

Item Code 208256 Total No. of Proj. 1 $14,868.00Total Amount

208286 32 MM PLASTIC PIPE (PR 315) (SUPPLY LINE) M 6 1 19.00 $20.00 $380.00

Unit Sub Total 1M 19.00 $20.00 $380.00

Item Code 208286 Total No. of Proj. 1 $380.00Total Amount

208288 50 MM PLASTIC PIPE (PR 315) (SUPPLY LINE) M 6 1 48.00 $20.00 $960.00

M 10 1 73.00 $20.00 $1,460.00

M 11 1 76.00 $12.00 $912.00

Unit Sub Total 3M 197.00 $16.91 $3,332.00
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Item Code 208288 Total No. of Proj. 3 $3,332.00Total Amount

208289 65 MM PLASTIC PIPE (PR 315) (SUPPLY LINE) M 6 1 43.00 $20.00 $860.00

M 8 1 7,952.00 $12.50 $99,400.00

M 10 1 21.00 $20.00 $420.00

Unit Sub Total 3M 8,016.00 $12.56 $100,680.00

Item Code 208289 Total No. of Proj. 3 $100,680.00Total Amount

208291 75 MM PLASTIC PIPE (PR 315) (SUPPLY LINE) M 4 1 240.00 $23.00 $5,520.00

M 6 3 250.00 $19.24 $4,810.00

M 8 1 5,575.00 $14.00 $78,050.00

M 10 1 52.00 $20.00 $1,040.00

Unit Sub Total 6M 6,117.00 $14.62 $89,420.00

Item Code 208291 Total No. of Proj. 6 $89,420.00Total Amount

208292 100 MM PLASTIC PIPE (PR 315) (SUPPLY LINE) M 6 1 16.00 $20.00 $320.00

M 8 1 950.00 $15.00 $14,250.00

Unit Sub Total 2M 966.00 $15.08 $14,570.00

Item Code 208292 Total No. of Proj. 2 $14,570.00Total Amount

208304 WATER METER EA 4 4 6.00 $23,308.33 $139,850.00

EA 8 1 4.00 $20,000.00 $80,000.00

EA 11 3 3.00 $2,133.33 $6,400.00

Unit Sub Total 8EA 13.00 $17,403.85 $226,250.00

208304 WATER METER LS 5 1 $900.00

Unit Sub Total 1LS $900.00

Item Code 208304 Total No. of Proj. 9 $227,150.00Total Amount

208420 BACKFLOW PREVENTER ASSEMBLY EA 6 1 7.00 $2,000.00 $14,000.00

Unit Sub Total 1EA 7.00 $2,000.00 $14,000.00

Item Code 208420 Total No. of Proj. 1 $14,000.00Total Amount

208421 BACKFLOW PREVENTER ASSEMBLY 
ENCLOSURE

EA 4 2 4.00 $1,250.00 $5,000.00

EA 6 1 8.00 $1,500.00 $12,000.00
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208421 BACKFLOW PREVENTER ASSEMBLY 
ENCLOSURE

EA 8 1 10.00 $1,500.00 $15,000.00

EA 11 3 4.00 $2,625.00 $10,500.00

Unit Sub Total 7EA 26.00 $1,634.62 $42,500.00

Item Code 208421 Total No. of Proj. 7 $42,500.00Total Amount

208432 25 MM BACKFLOW PREVENTER ASSEMBLY EA 4 1 1.00 $1,500.00 $1,500.00

Unit Sub Total 1EA 1.00 $1,500.00 $1,500.00

Item Code 208432 Total No. of Proj. 1 $1,500.00Total Amount

208434 40 MM BACKFLOW PREVENTER ASSEMBLY EA 4 1 2.00 $1,500.00 $3,000.00

EA 8 1 1.00 $2,000.00 $2,000.00

EA 11 2 3.00 $2,166.67 $6,500.00

Unit Sub Total 4EA 6.00 $1,916.67 $11,500.00

Item Code 208434 Total No. of Proj. 4 $11,500.00Total Amount

208435 50 MM BACKFLOW PREVENTER ASSEMBLY EA 8 1 7.00 $2,200.00 $15,400.00

EA 11 2 3.00 $2,000.00 $6,000.00

Unit Sub Total 3EA 10.00 $2,140.00 $21,400.00

Item Code 208435 Total No. of Proj. 3 $21,400.00Total Amount

208436 65 MM BACKFLOW PREVENTER ASSEMBLY EA 8 1 1.00 $2,500.00 $2,500.00

Unit Sub Total 1EA 1.00 $2,500.00 $2,500.00

Item Code 208436 Total No. of Proj. 1 $2,500.00Total Amount

208437 75 MM BACKFLOW PREVENTER ASSEMBLY EA 8 1 1.00 $3,000.00 $3,000.00

Unit Sub Total 1EA 1.00 $3,000.00 $3,000.00

Item Code 208437 Total No. of Proj. 1 $3,000.00Total Amount

208461 SPRINKLER (TYPE A-1) EA 6 1 450.00 $40.00 $18,000.00

Unit Sub Total 1EA 450.00 $40.00 $18,000.00

Item Code 208461 Total No. of Proj. 1 $18,000.00Total Amount

208462 SPRINKLER (TYPE A-2) EA 6 1 3.00 $40.00 $120.00

EA 8 1 740.00 $35.00 $25,900.00
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Unit Sub Total 2EA 743.00 $35.02 $26,020.00

Item Code 208462 Total No. of Proj. 2 $26,020.00Total Amount

208464 SPRINKLER (TYPE A-4) EA 8 1 850.00 $35.00 $29,750.00

Unit Sub Total 1EA 850.00 $35.00 $29,750.00

Item Code 208464 Total No. of Proj. 1 $29,750.00Total Amount

208465 SPRINKLER (TYPE A-5) EA 4 2 450.00 $26.80 $12,060.00

EA 6 1 430.00 $24.00 $10,320.00

EA 10 1 1,080.00 $17.50 $18,900.00

Unit Sub Total 4EA 1,960.00 $21.06 $41,280.00

Item Code 208465 Total No. of Proj. 4 $41,280.00Total Amount

208466 SPRINKLER (TYPE A-6) EA 4 2 223.00 $39.86 $8,889.00

EA 6 1 33.00 $34.00 $1,122.00

EA 8 1 870.00 $35.00 $30,450.00

EA 10 1 14.00 $52.00 $728.00

Unit Sub Total 5EA 1,140.00 $36.13 $41,189.00

Item Code 208466 Total No. of Proj. 5 $41,189.00Total Amount

208467 SPRINKLER (TYPE A-7) EA 6 1 15.00 $24.00 $360.00

Unit Sub Total 1EA 15.00 $24.00 $360.00

Item Code 208467 Total No. of Proj. 1 $360.00Total Amount

208468 SPRINKLER (TYPE A-8) EA 6 1 15.00 $34.00 $510.00

EA 8 1 880.00 $35.00 $30,800.00

Unit Sub Total 2EA 895.00 $34.98 $31,310.00

Item Code 208468 Total No. of Proj. 2 $31,310.00Total Amount

208471 SPRINKLER (TYPE B-1) EA 4 2 208.00 $16.46 $3,424.00

EA 6 1 300.00 $20.00 $6,000.00

Unit Sub Total 3EA 508.00 $18.55 $9,424.00

Item Code 208471 Total No. of Proj. 3 $9,424.00Total Amount
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208472 SPRINKLER (TYPE B-2) EA 4 2 32.00 $22.00 $704.00

EA 6 2 254.00 $29.72 $7,550.00

EA 8 1 130.00 $35.00 $4,550.00

EA 10 1 740.00 $10.00 $7,400.00

EA 11 1 51.00 $40.00 $2,040.00

Unit Sub Total 7EA 1,207.00 $18.43 $22,244.00

Item Code 208472 Total No. of Proj. 7 $22,244.00Total Amount

208474 SPRINKLER (TYPE B-4) EA 8 1 7.00 $35.00 $245.00

EA 11 1 27.00 $50.00 $1,350.00

Unit Sub Total 2EA 34.00 $46.91 $1,595.00

Item Code 208474 Total No. of Proj. 2 $1,595.00Total Amount

208481 SPRINKLER (TYPE C-1) EA 8 1 920.00 $12.00 $11,040.00

Unit Sub Total 1EA 920.00 $12.00 $11,040.00

Item Code 208481 Total No. of Proj. 1 $11,040.00Total Amount

208482 SPRINKLER (TYPE C-2) EA 4 2 1,480.00 $10.00 $14,800.00

EA 6 1 2,040.00 $8.50 $17,340.00

Unit Sub Total 3EA 3,520.00 $9.13 $32,140.00

Item Code 208482 Total No. of Proj. 3 $32,140.00Total Amount

208483 SPRINKLER (TYPE C-3) EA 6 3 4,530.00 $14.93 $67,645.00

EA 10 1 1,450.00 $10.00 $14,500.00

Unit Sub Total 4EA 5,980.00 $13.74 $82,145.00

Item Code 208483 Total No. of Proj. 4 $82,145.00Total Amount

208488 25 MM GATE VALVE EA 4 1 2.00 $1,000.00 $2,000.00

EA 6 1 4.00 $135.00 $540.00

Unit Sub Total 2EA 6.00 $423.33 $2,540.00

Item Code 208488 Total No. of Proj. 2 $2,540.00Total Amount

208489 32 MM GATE VALVE EA 6 1 4.00 $140.00 $560.00

Unit Sub Total 1EA 4.00 $140.00 $560.00
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Item Code 208489 Total No. of Proj. 1 $560.00Total Amount

208490 40 MM GATE VALVE EA 6 1 9.00 $140.00 $1,260.00

EA 8 1 150.00 $200.00 $30,000.00

EA 11 1 6.00 $200.00 $1,200.00

Unit Sub Total 3EA 165.00 $196.73 $32,460.00

Item Code 208490 Total No. of Proj. 3 $32,460.00Total Amount

208491 50 MM GATE VALVE EA 4 2 5.00 $260.00 $1,300.00

EA 6 1 38.00 $150.00 $5,700.00

EA 11 3 12.00 $316.67 $3,800.00

Unit Sub Total 6EA 55.00 $196.36 $10,800.00

Item Code 208491 Total No. of Proj. 6 $10,800.00Total Amount

208492 65 MM GATE VALVE EA 8 1 17.00 $225.00 $3,825.00

EA 10 2 47.00 $227.87 $10,710.00

Unit Sub Total 3EA 64.00 $227.11 $14,535.00

Item Code 208492 Total No. of Proj. 3 $14,535.00Total Amount

208493 75 MM GATE VALVE EA 6 2 21.00 $354.29 $7,440.00

EA 8 1 15.00 $250.00 $3,750.00

EA 10 1 4.00 $450.00 $1,800.00

EA 11 1 11.00 $800.00 $8,800.00

Unit Sub Total 5EA 51.00 $427.25 $21,790.00

Item Code 208493 Total No. of Proj. 5 $21,790.00Total Amount

208494 100 MM GATE VALVE EA 8 1 5.00 $350.00 $1,750.00

Unit Sub Total 1EA 5.00 $350.00 $1,750.00

Item Code 208494 Total No. of Proj. 1 $1,750.00Total Amount

208495 150 MM GATE VALVE EA 4 1 3.00 $1,000.00 $3,000.00

Unit Sub Total 1EA 3.00 $1,000.00 $3,000.00

Item Code 208495 Total No. of Proj. 1 $3,000.00Total Amount

208496 200 MM GATE VALVE EA 4 1 4.00 $1,200.00 $4,800.00
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Unit Sub Total 1EA 4.00 $1,200.00 $4,800.00

Item Code 208496 Total No. of Proj. 1 $4,800.00Total Amount

208498 20 MM PLASTIC PIPE (SCHEDULE 40) (SUPPLY 
LINE)

M 10 1 3,266.00 $8.00 $26,128.00

Unit Sub Total 1M 3,266.00 $8.00 $26,128.00

Item Code 208498 Total No. of Proj. 1 $26,128.00Total Amount

208499 25 MM PLASTIC PIPE (SCHEDULE 40) (SUPPLY 
LINE)

M 8 1 18,337.00 $7.00 $128,359.00

M 10 1 770.00 $9.00 $6,930.00

M 11 1 544.00 $10.00 $5,440.00

Unit Sub Total 3M 19,651.00 $7.16 $140,729.00

Item Code 208499 Total No. of Proj. 3 $140,729.00Total Amount

208500 32 MM PLASTIC PIPE (SCHEDULE 40) (SUPPLY 
LINE)

M 8 1 18,185.00 $8.00 $145,480.00

Unit Sub Total 1M 18,185.00 $8.00 $145,480.00

Item Code 208500 Total No. of Proj. 1 $145,480.00Total Amount

208501 40 MM PLASTIC PIPE (SCHEDULE 40) (SUPPLY 
LINE)

M 8 1 12,524.00 $9.00 $112,716.00

Unit Sub Total 1M 12,524.00 $9.00 $112,716.00

Item Code 208501 Total No. of Proj. 1 $112,716.00Total Amount

208502 50 MM PLASTIC PIPE (SCHEDULE 40) (SUPPLY 
LINE)

M 8 1 8,097.00 $10.00 $80,970.00

Unit Sub Total 1M 8,097.00 $10.00 $80,970.00

Item Code 208502 Total No. of Proj. 1 $80,970.00Total Amount

208504 20 MM MANUAL CONTROL VALVE EA 4 1 3.00 $150.00 $450.00

Unit Sub Total 1EA 3.00 $150.00 $450.00

Item Code 208504 Total No. of Proj. 1 $450.00Total Amount

208507 40 MM MANUAL CONTROL VALVE EA 4 1 1.00 $180.00 $180.00

Unit Sub Total 1EA 1.00 $180.00 $180.00
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Item Code 208507 Total No. of Proj. 1 $180.00Total Amount

208509 25 MM WYE STRAINER EA 4 2 5.00 $139.00 $695.00

Unit Sub Total 2EA 5.00 $139.00 $695.00

Item Code 208509 Total No. of Proj. 2 $695.00Total Amount

208510 32 MM WYE STRAINER EA 4 2 2.00 $152.50 $305.00

Unit Sub Total 2EA 2.00 $152.50 $305.00

Item Code 208510 Total No. of Proj. 2 $305.00Total Amount

208511 40 MM WYE STRAINER EA 4 2 4.00 $170.00 $680.00

EA 8 1 150.00 $50.00 $7,500.00

Unit Sub Total 3EA 154.00 $53.12 $8,180.00

Item Code 208511 Total No. of Proj. 3 $8,180.00Total Amount

208517 20 MM QUICK COUPLING VALVE EA 4 2 11.00 $91.82 $1,010.00

EA 6 1 5.00 $252.00 $1,260.00

Unit Sub Total 3EA 16.00 $141.88 $2,270.00

Item Code 208517 Total No. of Proj. 3 $2,270.00Total Amount

208518 40 MM QUICK COUPLING VALVE EA 4 1 1.00 $150.00 $150.00

Unit Sub Total 1EA 1.00 $150.00 $150.00

Item Code 208518 Total No. of Proj. 1 $150.00Total Amount

208560 FILTER ASSEMBLY UNIT EA 6 3 53.00 $316.55 $16,777.00

EA 10 1 4.00 $600.00 $2,400.00

Unit Sub Total 4EA 57.00 $336.44 $19,177.00

Item Code 208560 Total No. of Proj. 4 $19,177.00Total Amount

208649 QUICK COUPLING VALVE EA 11 1 4.00 $400.00 $1,600.00

Unit Sub Total 1EA 4.00 $400.00 $1,600.00

Item Code 208649 Total No. of Proj. 1 $1,600.00Total Amount

208670 CHECK VALVE EA 2 1 1.00 $3,300.00 $3,300.00
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208670 CHECK VALVE EA 6 1 6.00 $50.00 $300.00

Unit Sub Total 2EA 7.00 $514.29 $3,600.00

Item Code 208670 Total No. of Proj. 2 $3,600.00Total Amount

208683 BALL VALVE EA 6 2 27.00 $235.19 $6,350.00

Unit Sub Total 2EA 27.00 $235.19 $6,350.00

Item Code 208683 Total No. of Proj. 2 $6,350.00Total Amount

208697 100 MM CONDUIT M 10 1 44.00 $30.00 $1,320.00

Unit Sub Total 1M 44.00 $30.00 $1,320.00

Item Code 208697 Total No. of Proj. 1 $1,320.00Total Amount

208731 200 MM CORRUGATED HIGH DENSITY 
POLYETHYLENE PIPE CONDUIT

M 3 2 214.00 $108.60 $23,240.00

M 4 7 1,251.00 $143.01 $178,900.00

M 6 1 80.00 $260.00 $20,800.00

M 7 1 170.00 $155.00 $26,350.00

M 11 5 1,188.00 $141.89 $168,560.00

Unit Sub Total 16M 2,903.00 $143.94 $417,850.00

Item Code 208731 Total No. of Proj. 16 $417,850.00Total Amount

208732 250 MM CORRUGATED HIGH DENSITY 
POLYETHYLENE PIPE CONDUIT

M 3 1 220.00 $125.00 $27,500.00

M 7 1 340.00 $170.00 $57,800.00

Unit Sub Total 2M 560.00 $152.32 $85,300.00

Item Code 208732 Total No. of Proj. 2 $85,300.00Total Amount

208733 300 MM CORRUGATED HIGH DENSITY 
POLYETHYLENE PIPE CONDUIT

M 6 1 40.00 $30.00 $1,200.00

Unit Sub Total 1M 40.00 $30.00 $1,200.00

Item Code 208733 Total No. of Proj. 1 $1,200.00Total Amount

208738 8" CORRUGATED HIGH DENSITY 
POLYETHYLENE PIPE CONDUIT

LF 4 1 570.00 $32.00 $18,240.00

Unit Sub Total 1LF 570.00 $32.00 $18,240.00
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Item Code 208738 Total No. of Proj. 1 $18,240.00Total Amount

208739 10" CORRUGATED HIGH DENSITY 
POLYETHYLENE PIPE CONDUIT

LF 4 1 180.00 $39.00 $7,020.00

Unit Sub Total 1LF 180.00 $39.00 $7,020.00

Item Code 208739 Total No. of Proj. 1 $7,020.00Total Amount

208741 150 MM CORRUGATED STEEL PIPE CONDUIT 
(1.63 MM THICK)

M 4 1 29.00 $150.00 $4,350.00

Unit Sub Total 1M 29.00 $150.00 $4,350.00

Item Code 208741 Total No. of Proj. 1 $4,350.00Total Amount

208742 200 MM CORRUGATED STEEL PIPE CONDUIT 
(1.63 MM THICK)

M 2 1 15.00 $152.00 $2,280.00

Unit Sub Total 1M 15.00 $152.00 $2,280.00

Item Code 208742 Total No. of Proj. 1 $2,280.00Total Amount

208746 200 MM BITUMINOUS COATED STEEL PIPE 
CONDUIT (1.63 MM THICK)

M 8 1 150.00 $16.00 $2,400.00

Unit Sub Total 1M 150.00 $16.00 $2,400.00

Item Code 208746 Total No. of Proj. 1 $2,400.00Total Amount

208748 300 MM BITUMINOUS COATED STEEL PIPE 
CONDUIT (1.63 MM THICK)

M 8 1 1,240.00 $120.00 $148,800.00

Unit Sub Total 1M 1,240.00 $120.00 $148,800.00

Item Code 208748 Total No. of Proj. 1 $148,800.00Total Amount

208795 75 MM WELDED STEEL PIPE CONDUIT (5.50 MM 
THICK)

M 4 1 12.00 $250.00 $3,000.00

Unit Sub Total 1M 12.00 $250.00 $3,000.00

Item Code 208795 Total No. of Proj. 1 $3,000.00Total Amount

208798 200 MM WELDED STEEL PIPE CONDUIT (6.35 MM 
THICK)

M 4 5 292.00 $269.54 $78,705.00

M 6 2 47.00 $290.43 $13,650.00

M 7 1 44.00 $300.00 $13,200.00

M 8 1 70.00 $300.00 $21,000.00
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Unit Sub Total 9M 453.00 $279.37 $126,555.00

Item Code 208798 Total No. of Proj. 9 $126,555.00Total Amount

208799 250 MM WELDED STEEL PIPE CONDUIT (6.35 MM 
THICK)

M 12 1 86.00 $200.00 $17,200.00

Unit Sub Total 1M 86.00 $200.00 $17,200.00

Item Code 208799 Total No. of Proj. 1 $17,200.00Total Amount

208800 300 MM WELDED STEEL PIPE CONDUIT (6.35 MM 
THICK)

M 6 3 236.00 $292.75 $69,090.00

M 10 1 73.00 $300.00 $21,900.00

Unit Sub Total 4M 309.00 $294.47 $90,990.00

Item Code 208800 Total No. of Proj. 4 $90,990.00Total Amount

208908 EXTEND 150 MM CONDUIT M 12 1 120.00 $150.00 $18,000.00

Unit Sub Total 1M 120.00 $150.00 $18,000.00

Item Code 208908 Total No. of Proj. 1 $18,000.00Total Amount

208909 EXTEND 200 MM CONDUIT LS 7 1 $3,000.00

Unit Sub Total 1LS $3,000.00

208909 EXTEND 200 MM CONDUIT M 4 2 50.00 $177.40 $8,870.00

M 7 3 189.00 $448.68 $84,800.00

M 8 1 90.00 $280.00 $25,200.00

M 11 1 5.00 $470.00 $2,350.00

Unit Sub Total 7M 334.00 $362.93 $121,220.00

Item Code 208909 Total No. of Proj. 8 $124,220.00Total Amount

208910 EXTEND 250 MM CONDUIT M 4 1 32.00 $400.00 $12,800.00

M 7 3 22.00 $488.64 $10,750.00

M 11 3 290.00 $243.79 $70,700.00

M 12 2 27.00 $365.19 $9,860.00

Unit Sub Total 9M 371.00 $280.62 $104,110.00

Item Code 208910 Total No. of Proj. 9 $104,110.00Total Amount

209502 BOOSTER PUMP EA 6 2 7.00 $8,114.29 $56,800.00
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Unit Sub Total 2EA 7.00 $8,114.29 $56,800.00

Item Code 209502 Total No. of Proj. 2 $56,800.00Total Amount

209503 BOOSTER PUMP SYSTEM EA 6 1 1.00 $10,000.00 $10,000.00

EA 8 1 6.00 $15,000.00 $90,000.00

EA 10 1 4.00 $17,000.00 $68,000.00

Unit Sub Total 3EA 11.00 $15,272.73 $168,000.00

Item Code 209503 Total No. of Proj. 3 $168,000.00Total Amount

209801 MAINTENANCE VEHICLE PULLOUT EA 4 1 1.00 $8,000.00 $8,000.00

EA 6 2 8.00 $9,100.00 $72,800.00

EA 10 1 3.00 $16,750.00 $50,250.00

EA 11 1 7.00 $11,000.00 $77,000.00

Unit Sub Total 5EA 19.00 $10,950.00 $208,050.00

209801 MAINTENANCE VEHICLE PULLOUT M2 10 1 140.00 $90.00 $12,600.00

Unit Sub Total 1M2 140.00 $90.00 $12,600.00

Item Code 209801 Total No. of Proj. 6 $220,650.00Total Amount

220101 FINISHING ROADWAY LS 2 1 $40,000.00

LS 3 3 $40,000.00

LS 4 5 $61,601.00

LS 8 1 $150,000.00

LS 11 2 $37,000.00

Unit Sub Total 12LS $328,601.00

220101 FINISHING ROADWAY M2 4 1 310.00 $12.00 $3,720.00

Unit Sub Total 1M2 310.00 $12.00 $3,720.00

220101 FINISHING ROADWAY STA 6 1 170.00 $150.00 $25,500.00

Unit Sub Total 1STA 170.00 $150.00 $25,500.00

Item Code 220101 Total No. of Proj. 14 $357,821.00Total Amount

250101 CLASS 1 AGGREGATE SUBBASE M3 5 1 300.00 $52.00 $15,600.00

Unit Sub Total 1M3 300.00 $52.00 $15,600.00
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Item Code 250101 Total No. of Proj. 1 $15,600.00Total Amount

250201 CLASS 2 AGGREGATE SUBBASE M3 3 1 22,000.00 $20.00 $440,000.00

M3 8 3 11,270.00 $18.17 $204,820.00

M3 10 1 210.00 $75.00 $15,750.00

M3 12 5 14,910.00 $16.11 $240,250.00

Unit Sub Total 10M3 48,390.00 $18.62 $900,820.00

Item Code 250201 Total No. of Proj. 10 $900,820.00Total Amount

250301 CLASS 3 AGGREGATE SUBBASE M3 8 1 770.00 $37.00 $28,490.00

Unit Sub Total 1M3 770.00 $37.00 $28,490.00

Item Code 250301 Total No. of Proj. 1 $28,490.00Total Amount

250401 CLASS 4 AGGREGATE SUBBASE CY 4 1 7,780.00 $44.00 $342,320.00

Unit Sub Total 1CY 7,780.00 $44.00 $342,320.00

250401 CLASS 4 AGGREGATE SUBBASE M3 4 14 134,551.00 $22.94 $3,087,212.50

M3 7 4 5,940.00 $21.32 $126,670.00

M3 11 3 124,210.00 $18.02 $2,237,800.00

Unit Sub Total 21M3 264,701.00 $20.60 $5,451,682.50

Item Code 250401 Total No. of Proj. 22 $5,794,002.50Total Amount

260200 AGGREGATE BASE M3 4 1 2.50 $300.00 $750.00

M3 11 1 32.00 $150.00 $4,800.00

Unit Sub Total 2M3 34.50 $160.87 $5,550.00

Item Code 260200 Total No. of Proj. 2 $5,550.00Total Amount

260201 CLASS 2 AGGREGATE BASE M3 1 13 20,183.00 $53.49 $1,079,500.00

M3 2 12 60,832.90 $35.13 $2,137,262.00

M3 3 11 69,848.00 $29.06 $2,030,034.00

M3 4 8 4,586.00 $47.01 $215,587.50

M3 5 13 26,566.00 $43.00 $1,142,290.00

M3 6 10 68,904.00 $31.52 $2,171,578.00

M3 7 7 24,038.00 $24.15 $580,583.60

M3 8 12 50,251.00 $32.84 $1,650,276.00

M3 10 6 12,180.00 $50.84 $619,290.00
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260201 CLASS 2 AGGREGATE BASE M3 11 10 160,170.00 $29.10 $4,660,910.00

M3 12 2 3,837.00 $20.05 $76,925.00

Unit Sub Total 104M3 501,395.90 $32.64 $16,364,236.10

260201 CLASS 2 AGGREGATE BASE TONN 2 1 75,400.00 $16.26 $1,226,004.00

TONN 3 1 48,800.00 $16.00 $780,800.00

TONN 9 1 120.00 $114.00 $13,680.00

Unit Sub Total 3TONN 124,320.00 $16.25 $2,020,484.00

Item Code 260201 Total No. of Proj. 107 $18,384,720.10Total Amount

260210 AGGREGATE BASE (APPROACH SLAB) M3 2 1 39.00 $204.00 $7,956.00

M3 3 3 293.00 $145.80 $42,720.00

M3 4 1 22.00 $43.00 $946.00

M3 6 1 10.00 $629.00 $6,290.00

M3 7 6 140.00 $175.00 $24,500.00

M3 8 2 278.00 $471.90 $131,188.00

M3 11 1 8.00 $543.00 $4,344.00

M3 12 2 33.00 $260.00 $8,580.00

Unit Sub Total 17M3 823.00 $275.24 $226,524.00

Item Code 260210 Total No. of Proj. 17 $226,524.00Total Amount

260301 CLASS 3 AGGREGATE BASE CY 4 1 5,220.00 $62.00 $323,640.00

Unit Sub Total 1CY 5,220.00 $62.00 $323,640.00

260301 CLASS 3 AGGREGATE BASE M3 4 14 63,849.00 $35.60 $2,273,105.00

M3 7 9 42,420.00 $22.54 $956,060.00

Unit Sub Total 23M3 106,269.00 $30.39 $3,229,165.00

260301 CLASS 3 AGGREGATE BASE TONN 2 1 7,120.00 $28.00 $199,360.00

Unit Sub Total 1TONN 7,120.00 $28.00 $199,360.00

Item Code 260301 Total No. of Proj. 25 $3,752,165.00Total Amount

270011 CEMENT TREATED BASE (PLANT-MIXED, CLASS 
A)

M3 4 1 15,600.00 $80.00 $1,248,000.00

Unit Sub Total 1M3 15,600.00 $80.00 $1,248,000.00

Item Code 270011 Total No. of Proj. 1 $1,248,000.00Total Amount
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270065 ASPHALTIC EMULSION (CURING SEAL) TONN 4 3 160.20 $127.72 $20,460.00

Unit Sub Total 3TONN 160.20 $127.72 $20,460.00

Item Code 270065 Total No. of Proj. 3 $20,460.00Total Amount

280000 LEAN CONCRETE BASE M3 4 3 16,760.00 $104.36 $1,749,100.00

M3 5 1 200.00 $149.00 $29,800.00

M3 7 6 31,800.00 $120.90 $3,844,775.00

M3 8 2 28,220.00 $70.00 $1,975,400.00

M3 12 3 8,630.00 $94.24 $813,320.00

Unit Sub Total 15M3 85,610.00 $98.26 $8,412,395.00

Item Code 280000 Total No. of Proj. 15 $8,412,395.00Total Amount

290201 ASPHALT TREATED PERMEABLE BASE M3 5 2 840.00 $106.75 $89,670.00

Unit Sub Total 2M3 840.00 $106.75 $89,670.00

Item Code 290201 Total No. of Proj. 2 $89,670.00Total Amount

290211 ASPHALT TREATED PERMEABLE BASE CY 4 1 1,500.00 $101.00 $151,500.00

Unit Sub Total 1CY 1,500.00 $101.00 $151,500.00

290211 ASPHALT TREATED PERMEABLE BASE M3 4 5 1,390.00 $108.83 $151,270.00

M3 8 1 1,570.00 $120.00 $188,400.00

Unit Sub Total 6M3 2,960.00 $114.75 $339,670.00

Item Code 290211 Total No. of Proj. 7 $491,170.00Total Amount

290301 CEMENT TREATED PERMEABLE BASE M3 10 1 350.00 $210.00 $73,500.00

M3 12 1 920.00 $70.00 $64,400.00

Unit Sub Total 2M3 1,270.00 $108.58 $137,900.00

Item Code 290301 Total No. of Proj. 2 $137,900.00Total Amount

365001 SAND COVER TONN 1 2 410.00 $75.10 $30,790.00

TONN 2 3 2,040.00 $78.92 $160,990.00

TONN 3 1 530.00 $110.00 $58,300.00

TONN 5 1 360.00 $95.00 $34,200.00

TONN 6 2 1,270.00 $66.61 $84,600.00

TONN 7 1 210.00 $200.00 $42,000.00
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365001 SAND COVER TONN 9 1 610.00 $120.00 $73,200.00

TONN 10 3 2,090.00 $100.24 $209,500.00

TONN 11 3 680.00 $28.35 $19,280.00

Unit Sub Total 17TONN 8,200.00 $86.93 $712,860.00

Item Code 365001 Total No. of Proj. 17 $712,860.00Total Amount

370120 ASPHALT-RUBBER BINDER TONN 3 1 800.00 $475.00 $380,000.00

TONN 7 1 390.00 $317.00 $123,630.00

TONN 9 1 930.00 $330.00 $306,900.00

TONN 11 3 1,250.00 $297.17 $371,460.00

TONN 12 1 1,070.00 $960.00 $1,027,200.00

Unit Sub Total 7TONN 4,440.00 $497.57 $2,209,190.00

Item Code 370120 Total No. of Proj. 7 $2,209,190.00Total Amount

374002 ASPHALTIC EMULSION (FOG SEAL COAT) TONN 1 3 64.00 $413.23 $26,447.00

TONN 2 3 310.00 $407.94 $126,460.00

TONN 3 2 72.00 $530.21 $38,175.00

TONN 5 7 68.30 $278.21 $19,001.50

TONN 6 2 260.00 $305.77 $79,500.00

TONN 7 2 54.00 $1,173.61 $63,375.00

TONN 8 5 37.00 $794.70 $29,404.00

TONN 9 1 130.00 $675.00 $87,750.00

TONN 10 3 282.00 $492.29 $138,825.00

TONN 11 17 222.50 $679.50 $151,189.00

Unit Sub Total 45TONN 1,499.80 $506.82 $760,126.50

Item Code 374002 Total No. of Proj. 45 $760,126.50Total Amount

374206 SEAL RANDOM CRACKS LNKM 2 1 20.00 $2,000.00 $40,000.00

LNKM 3 1 9.00 $1,500.00 $13,500.00

LNKM 4 3 14.00 $4,406.00 $61,684.00

LNKM 6 5 103.00 $566.02 $58,300.00

LNKM 9 1 20.00 $700.00 $14,000.00

LNKM 10 1 18.00 $100.00 $1,800.00

Unit Sub Total 12LNKM 184.00 $1,028.72 $189,284.00

374206 SEAL RANDOM CRACKS LS 4 1 $3,400.00
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Unit Sub Total 1LS $3,400.00

Item Code 374206 Total No. of Proj. 13 $192,684.00Total Amount

374492 ASPHALTIC EMULSION (POLYMER MODIFIED) TONN 1 2 305.00 $275.15 $83,920.00

TONN 2 3 1,940.00 $281.88 $546,840.00

TONN 5 1 360.00 $230.00 $82,800.00

TONN 6 2 930.00 $281.11 $261,430.00

TONN 10 3 1,790.00 $236.12 $422,650.00

Unit Sub Total 11TONN 5,325.00 $262.47 $1,397,640.00

Item Code 374492 Total No. of Proj. 11 $1,397,640.00Total Amount

375021 SCREENINGS (MEDIUM FINE) TONN 1 2 2,500.00 $19.89 $49,720.00

TONN 10 2 5,670.00 $10.18 $57,747.50

Unit Sub Total 4TONN 8,170.00 $13.15 $107,467.50

Item Code 375021 Total No. of Proj. 4 $107,467.50Total Amount

375022 SCREENINGS (MEDIUM) TONN 2 3 17,270.00 $28.13 $485,852.00

TONN 5 1 3,300.00 $11.00 $36,300.00

TONN 6 2 9,610.00 $37.81 $363,350.00

TONN 10 2 10,160.00 $9.41 $95,640.00

Unit Sub Total 8TONN 40,340.00 $24.32 $981,142.00

Item Code 375022 Total No. of Proj. 8 $981,142.00Total Amount

375030 SCREENINGS (HOT-APPLIED) TONN 3 1 6,050.00 $39.00 $235,950.00

TONN 7 1 2,530.00 $75.00 $189,750.00

TONN 9 1 6,660.00 $42.00 $279,720.00

TONN 11 3 8,345.00 $34.08 $284,380.00

TONN 12 1 6,960.00 $230.00 $1,600,800.00

Unit Sub Total 7TONN 30,545.00 $84.81 $2,590,600.00

Item Code 375030 Total No. of Proj. 7 $2,590,600.00Total Amount

377501 SLURRY SEAL TONN 3 1 240.00 $377.00 $90,480.00

TONN 5 1 280.00 $193.30 $54,124.00

TONN 6 1 750.00 $109.25 $81,937.50

TONN 7 1 1,380.00 $132.86 $183,346.80
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377501 SLURRY SEAL TONN 12 1 210.00 $285.00 $59,850.00

Unit Sub Total 5TONN 2,860.00 $164.24 $469,738.30

Item Code 377501 Total No. of Proj. 5 $469,738.30Total Amount

390095 REPLACE ASPHALT CONCRETE SURFACING M3 1 2 640.00 $244.13 $156,240.00

M3 2 5 8,400.00 $169.75 $1,425,940.00

M3 3 7 3,902.00 $179.75 $701,365.00

M3 4 5 3,487.00 $192.28 $670,490.00

M3 6 3 523.00 $138.69 $72,535.00

M3 7 1 180.00 $141.00 $25,380.00

M3 8 5 38,599.00 $165.66 $6,394,346.88

M3 10 1 150.00 $250.00 $37,500.00

M3 11 2 140.00 $476.36 $66,690.00

Unit Sub Total 31M3 56,021.00 $170.48 $9,550,486.88

Item Code 390095 Total No. of Proj. 31 $9,550,486.88Total Amount

390101 ASPHALT CONCRETE M2 4 1 120.00 $75.00 $9,000.00

Unit Sub Total 1M2 120.00 $75.00 $9,000.00

390101 ASPHALT CONCRETE TONN 2 5 1,088.90 $127.12 $138,420.20

TONN 3 1 21.00 $70.00 $1,470.00

TONN 4 1 2.00 $160.00 $320.00

TONN 5 2 960.90 $54.07 $51,952.50

TONN 6 3 149.00 $105.65 $15,742.00

TONN 7 1 6.00 $500.00 $3,000.00

TONN 8 3 4,610.00 $48.26 $222,488.60

TONN 11 5 195.00 $86.47 $16,861.00

Unit Sub Total 21TONN 7,032.80 $64.02 $450,254.30

Item Code 390101 Total No. of Proj. 22 $459,254.30Total Amount

390102 ASPHALT CONCRETE (TYPE A) TON 4 1 20,050.00 $81.00 $1,624,050.00

Unit Sub Total 1TON 20,050.00 $81.00 $1,624,050.00

390102 ASPHALT CONCRETE (TYPE A) TONN 1 16 21,735.00 $67.75 $1,472,533.00

TONN 2 7 17,083.00 $63.20 $1,079,700.00

TONN 3 11 12,961.30 $66.15 $857,335.50
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390102 ASPHALT CONCRETE (TYPE A) TONN 4 18 41,070.00 $63.47 $2,606,681.00

TONN 5 5 20,800.00 $52.96 $1,101,583.00

TONN 6 7 14,547.00 $47.01 $683,870.00

TONN 8 14 23,051.00 $62.72 $1,445,841.09

TONN 9 1 15,800.00 $60.00 $948,000.00

TONN 10 1 1,580.00 $55.00 $86,900.00

TONN 11 8 18,617.00 $65.49 $1,219,242.00

TONN 12 5 9,028.00 $52.19 $471,180.00

Unit Sub Total 93TONN 196,272.30 $61.00 $11,972,865.59

Item Code 390102 Total No. of Proj. 94 $13,596,915.59Total Amount

390103 ASPHALT CONCRETE (TYPE B) TONN 1 1 270.00 $75.00 $20,250.00

TONN 4 2 450.00 $148.44 $66,800.00

TONN 5 7 13,473.00 $59.67 $803,895.00

TONN 7 21 16,018.40 $77.41 $1,239,940.00

TONN 8 1 3.00 $800.00 $2,400.00

TONN 10 10 17,825.00 $62.59 $1,115,755.00

TONN 12 3 532.00 $85.99 $45,747.00

Unit Sub Total 45TONN 48,571.40 $67.83 $3,294,787.00

Item Code 390103 Total No. of Proj. 45 $3,294,787.00Total Amount

390106 ASPHALT CONCRETE (OPEN GRADED) TONN 1 8 12,293.00 $74.95 $921,305.00

TONN 2 5 9,263.00 $67.86 $628,544.00

TONN 3 7 2,183.00 $90.67 $197,930.00

TONN 4 2 2,510.00 $87.81 $220,400.00

TONN 5 3 11,650.00 $84.60 $985,630.00

TONN 6 1 2,870.00 $46.00 $132,020.00

TONN 8 4 3,665.00 $106.08 $388,775.00

TONN 12 1 110.00 $55.00 $6,050.00

Unit Sub Total 31TONN 44,544.00 $78.14 $3,480,654.00

Item Code 390106 Total No. of Proj. 31 $3,480,654.00Total Amount

390107 ASPHALT CONCRETE (LEVELING) TONN 1 1 350.00 $66.00 $23,100.00

TONN 4 1 3,500.00 $60.00 $210,000.00

Unit Sub Total 2TONN 3,850.00 $60.55 $233,100.00
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Item Code 390107 Total No. of Proj. 2 $233,100.00Total Amount

390108 ASPHALT CONCRETE BASE (TYPE A) TONN 11 1 2,200.00 $67.00 $147,400.00

TONN 12 1 390.00 $53.75 $20,962.50

Unit Sub Total 2TONN 2,590.00 $65.00 $168,362.50

Item Code 390108 Total No. of Proj. 2 $168,362.50Total Amount

390126 RUBBERIZED ASPHALT CONCRETE (TYPE G) TONN 4 1 6,730.00 $65.00 $437,450.00

TONN 7 1 890.00 $110.00 $97,900.00

TONN 8 1 5,420.00 $52.30 $283,466.00

TONN 11 4 7,540.00 $79.61 $600,250.00

TONN 12 4 16,370.00 $56.15 $919,240.00

Unit Sub Total 11TONN 36,950.00 $63.28 $2,338,306.00

Item Code 390126 Total No. of Proj. 11 $2,338,306.00Total Amount

390127 RUBBERIZED ASPHALT CONCRETE (TYPE O) TONN 6 1 4,960.00 $65.00 $322,400.00

Unit Sub Total 1TONN 4,960.00 $65.00 $322,400.00

Item Code 390127 Total No. of Proj. 1 $322,400.00Total Amount

390143 ASPHALT CONCRETE (TYPE A, 37.5-MM 
MAXIMUM GRADING)

TONN 8 1 940.00 $43.80 $41,172.00

Unit Sub Total 1TONN 940.00 $43.80 $41,172.00

Item Code 390143 Total No. of Proj. 1 $41,172.00Total Amount

390145 REPLACE ASPHALT CONCRETE SURFACING M3 1 2 1,250.00 $222.40 $278,000.00

M3 2 1 64.00 $242.00 $15,488.00

M3 3 1 4,180.00 $110.00 $459,800.00

M3 4 4 3,068.00 $195.06 $598,445.00

M3 6 3 3,904.00 $126.33 $493,184.00

M3 8 1 23,300.00 $133.00 $3,098,900.00

M3 9 1 3,560.00 $150.00 $534,000.00

M3 11 1 83.00 $820.00 $68,060.00

Unit Sub Total 14M3 39,409.00 $140.73 $5,545,877.00

390145 REPLACE ASPHALT CONCRETE SURFACING TONN 8 1 3,056.00 $104.00 $317,824.00

Unit Sub Total 1TONN 3,056.00 $104.00 $317,824.00
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Item Code 390145 Total No. of Proj. 15 $5,863,701.00Total Amount

390146 ASPHALT CONCRETE (TYPE A, 12.5-MM 
MAXIMUM GRADING)

TONN 3 1 40.00 $300.00 $12,000.00

TONN 4 2 4,440.00 $65.72 $291,780.00

TONN 8 1 10,700.00 $42.00 $449,400.00

Unit Sub Total 4TONN 15,180.00 $49.62 $753,180.00

Item Code 390146 Total No. of Proj. 4 $753,180.00Total Amount

390147 ASPHALT CONCRETE (TYPE B, 19-MM MAXIMUM 
GRADING)

TONN 12 1 200.00 $100.00 $20,000.00

Unit Sub Total 1TONN 200.00 $100.00 $20,000.00

Item Code 390147 Total No. of Proj. 1 $20,000.00Total Amount

390148 ASPHALT CONCRETE (TYPE B, 12.5-MM 
MAXIMUM GRADING)

TONN 5 1 6.00 $500.00 $3,000.00

TONN 9 1 25.00 $442.00 $11,050.00

TONN 10 1 1,530.00 $65.00 $99,450.00

Unit Sub Total 3TONN 1,561.00 $72.71 $113,500.00

Item Code 390148 Total No. of Proj. 3 $113,500.00Total Amount

390150 ASPHALT CONCRETE TONN 11 1 27.00 $50.00 $1,350.00

Unit Sub Total 1TONN 27.00 $50.00 $1,350.00

Item Code 390150 Total No. of Proj. 1 $1,350.00Total Amount

390152 ASPHALT CONCRETE TONN 6 7 321,510.00 $43.01 $13,827,520.00

TONN 10 1 13,600.00 $44.00 $598,400.00

Unit Sub Total 8TONN 335,110.00 $43.05 $14,425,920.00

Item Code 390152 Total No. of Proj. 8 $14,425,920.00Total Amount

390153 ASPHALT CONCRETE (TYPE A) TONN 1 1 13,300.00 $64.00 $851,200.00

TONN 2 2 154,500.00 $57.80 $8,930,705.00

TONN 3 1 22,700.00 $52.00 $1,180,400.00

TONN 4 3 80,533.00 $49.37 $3,975,600.00

Unit Sub Total 7TONN 271,033.00 $55.11 $14,937,905.00
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Item Code 390153 Total No. of Proj. 7 $14,937,905.00Total Amount

390154 ASPHALT CONCRETE (TYPE B) TONN 7 1 25,100.00 $50.00 $1,255,000.00

Unit Sub Total 1TONN 25,100.00 $50.00 $1,255,000.00

Item Code 390154 Total No. of Proj. 1 $1,255,000.00Total Amount

390155 ASPHALT CONCRETE (TYPE A) TONN 2 4 44,630.00 $65.48 $2,922,539.00

TONN 3 3 174,900.00 $49.21 $8,607,000.00

TONN 4 11 242,970.00 $50.06 $12,163,320.00

TONN 5 2 8,410.00 $56.63 $476,220.00

TONN 6 5 32,770.00 $56.27 $1,843,814.00

TONN 7 1 19.00 $289.01 $5,491.19

TONN 8 6 114,805.00 $40.70 $4,673,093.00

TONN 11 6 73,950.00 $54.34 $4,018,450.00

TONN 12 2 13,430.00 $45.04 $604,880.00

Unit Sub Total 40TONN 705,884.00 $50.03 $35,314,807.19

Item Code 390155 Total No. of Proj. 40 $35,314,807.19Total Amount

390160 ASPHALT CONCRETE (TYPE B) TONN 4 1 450.00 $46.00 $20,700.00

TONN 5 2 9,070.00 $56.71 $514,325.00

TONN 7 7 27,952.00 $54.48 $1,522,720.00

TONN 8 1 1,110.00 $31.00 $34,410.00

TONN 10 1 4,760.00 $68.00 $323,680.00

TONN 12 2 5,730.00 $45.53 $260,880.00

Unit Sub Total 14TONN 49,072.00 $54.55 $2,676,715.00

Item Code 390160 Total No. of Proj. 14 $2,676,715.00Total Amount

390165 ASPHALT CONCRETE (OPEN GRADED) TONN 1 2 5,720.00 $72.63 $415,450.00

TONN 3 4 19,220.00 $49.76 $956,430.00

TONN 4 7 49,540.00 $50.53 $2,503,280.00

Unit Sub Total 13TONN 74,480.00 $52.03 $3,875,160.00

Item Code 390165 Total No. of Proj. 13 $3,875,160.00Total Amount

390171 ASPHALT CONCRETE BASE (TYPE A) M3 12 1 130.00 $116.00 $15,080.00

Unit Sub Total 1M3 130.00 $116.00 $15,080.00
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390171 ASPHALT CONCRETE BASE (TYPE A) TONN 4 2 360.00 $93.67 $33,720.00

TONN 11 5 148,345.00 $46.65 $6,920,890.00

Unit Sub Total 7TONN 148,705.00 $46.77 $6,954,610.00

Item Code 390171 Total No. of Proj. 8 $6,969,690.00Total Amount

390189 ASPHALT CONCRETE (TYPE A, 19-MM MAXIMUM 
GRADING)

TONN 4 2 5,590.00 $55.00 $307,450.00

Unit Sub Total 2TONN 5,590.00 $55.00 $307,450.00

Item Code 390189 Total No. of Proj. 2 $307,450.00Total Amount

390190 ASPHALT CONCRETE (TYPE A, 12.5-MM 
MAXIMUM GRADING)

TONN 1 1 1,100.00 $68.00 $74,800.00

TONN 4 2 760.00 $57.64 $43,810.00

TONN 6 1 9,560.00 $43.00 $411,080.00

Unit Sub Total 4TONN 11,420.00 $46.38 $529,690.00

Item Code 390190 Total No. of Proj. 4 $529,690.00Total Amount

390206 RUBBERIZED ASPHALT CONCRETE (TYPE G) TONN 4 3 39,800.00 $64.08 $2,550,250.00

TONN 6 2 38,060.00 $52.77 $2,008,280.00

TONN 7 4 20,890.00 $63.94 $1,335,750.00

TONN 8 1 13,900.00 $65.00 $903,500.00

TONN 10 1 3,590.00 $80.00 $287,200.00

TONN 11 2 18,570.00 $50.70 $941,439.00

TONN 12 2 36,950.00 $61.37 $2,267,600.00

Unit Sub Total 15TONN 171,760.00 $59.93 $10,294,019.00

Item Code 390206 Total No. of Proj. 15 $10,294,019.00Total Amount

390207 RUBBERIZED ASPHALT CONCRETE (TYPE O) TONN 6 1 6,170.00 $65.00 $401,050.00

TONN 7 1 5,500.00 $70.50 $387,750.00

TONN 12 1 24,400.00 $59.00 $1,439,600.00

Unit Sub Total 3TONN 36,070.00 $61.78 $2,228,400.00

Item Code 390207 Total No. of Proj. 3 $2,228,400.00Total Amount

391005 PAVING ASPHALT (BINDER-PAVEMENT 
REINFORCING FABRIC)

TONN 1 3 5.70 $485.96 $2,770.00

TONN 2 1 1.20 $1,000.00 $1,200.00
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391005 PAVING ASPHALT (BINDER-PAVEMENT 
REINFORCING FABRIC)

TONN 3 1 1.00 $700.00 $700.00

Unit Sub Total 5TONN 7.90 $591.14 $4,670.00

Item Code 391005 Total No. of Proj. 5 $4,670.00Total Amount

391031 PAVING ASPHALT (BINDER-PAVEMENT 
REINFORCING FABRIC)

TONN 2 2 53.00 $578.77 $30,675.00

TONN 3 3 60.00 $135.32 $8,119.00

TONN 4 1 160.00 $1.00 $160.00

TONN 10 1 2.00 $2,450.00 $4,900.00

Unit Sub Total 7TONN 275.00 $159.47 $43,854.00

Item Code 391031 Total No. of Proj. 7 $43,854.00Total Amount

393001 PAVEMENT REINFORCING FABRIC M2 1 8 15,580.00 $2.44 $37,971.50

M2 2 5 48,960.00 $1.47 $71,777.40

M2 3 6 37,100.00 $1.65 $61,149.00

M2 4 2 132,080.00 $0.81 $107,112.00

M2 8 1 65.00 $30.00 $1,950.00

M2 10 1 1,600.00 $4.00 $6,400.00

Unit Sub Total 23M2 235,385.00 $1.22 $286,359.90

Item Code 393001 Total No. of Proj. 23 $286,359.90Total Amount

394001 PLACE ASPHALT CONCRETE DIKE M 2 2 4,220.00 $4.01 $16,925.00

M 5 1 320.00 $10.00 $3,200.00

M 6 1 2,230.00 $4.00 $8,920.00

M 7 4 5,610.00 $3.81 $21,400.00

M 8 1 640.00 $4.00 $2,560.00

M 10 1 850.00 $4.00 $3,400.00

M 11 14 30,386.00 $5.90 $179,174.00

Unit Sub Total 24M 44,256.00 $5.32 $235,579.00

Item Code 394001 Total No. of Proj. 24 $235,579.00Total Amount

394002 PLACE ASPHALT CONCRETE (MISCELLANEOUS 
AREA)

M2 1 10 4,786.00 $28.79 $137,790.60

M2 2 11 4,328.00 $44.63 $193,160.00

M2 3 6 2,654.00 $24.47 $64,940.00
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394002 PLACE ASPHALT CONCRETE (MISCELLANEOUS 
AREA)

M2 4 11 15,551.00 $8.01 $124,514.00

M2 5 14 1,985.00 $17.19 $34,124.00

M2 6 9 17,407.00 $7.48 $130,180.00

M2 7 17 13,504.30 $18.78 $253,649.00

M2 8 16 26,994.00 $12.74 $343,924.50

M2 9 1 50.00 $100.00 $5,000.00

M2 10 4 3,284.00 $19.23 $63,150.00

M2 11 7 3,097.00 $21.48 $66,510.00

M2 12 6 2,980.00 $22.37 $66,675.00

Unit Sub Total 112M2 96,620.30 $15.36 $1,483,617.10

394002 PLACE ASPHALT CONCRETE (MISCELLANEOUS 
AREA)

SQYD 4 1 1,130.00 $27.00 $30,510.00

Unit Sub Total 1SQYD 1,130.00 $27.00 $30,510.00

Item Code 394002 Total No. of Proj. 113 $1,514,127.10Total Amount

394040 PLACE ASPHALT CONCRETE DIKE (TYPE A) LF 4 1 430.00 $3.00 $1,290.00

Unit Sub Total 1LF 430.00 $3.00 $1,290.00

394040 PLACE ASPHALT CONCRETE DIKE (TYPE A) M 1 3 1,820.00 $8.34 $15,170.00

M 2 5 532.00 $26.29 $13,984.00

M 3 3 749.00 $10.77 $8,070.00

M 4 13 10,519.00 $4.06 $42,705.50

M 5 4 1,820.00 $4.67 $8,490.50

M 6 9 15,712.00 $9.28 $145,832.00

M 7 5 1,780.00 $13.27 $23,628.00

M 8 5 8,607.00 $3.82 $32,853.00

M 10 2 31.00 $155.23 $4,812.00

M 11 3 2,897.00 $3.96 $11,469.50

M 12 2 6,896.00 $7.00 $48,272.00

Unit Sub Total 54M 51,363.00 $6.92 $355,286.50

Item Code 394040 Total No. of Proj. 55 $356,576.50Total Amount

394042 PLACE ASPHALT CONCRETE DIKE (TYPE B) M 2 1 22.00 $10.00 $220.00

M 3 1 740.00 $3.00 $2,220.00

M 4 2 290.00 $18.48 $5,360.00
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Unit Sub Total 4M 1,052.00 $7.41 $7,800.00

Item Code 394042 Total No. of Proj. 4 $7,800.00Total Amount

394044 PLACE ASPHALT CONCRETE DIKE (TYPE C) LF 4 1 730.00 $3.00 $2,190.00

Unit Sub Total 1LF 730.00 $3.00 $2,190.00

394044 PLACE ASPHALT CONCRETE DIKE (TYPE C) M 1 1 26.00 $30.00 $780.00

M 2 1 9.00 $31.00 $279.00

M 3 2 52.00 $16.40 $853.00

M 4 13 2,305.00 $7.51 $17,307.80

M 5 1 360.00 $10.00 $3,600.00

M 6 5 1,197.00 $4.95 $5,926.50

M 7 6 2,003.00 $29.98 $60,046.00

M 8 9 9,003.00 $10.53 $94,811.80

M 11 2 460.00 $2.79 $1,285.00

M 12 7 2,182.00 $9.15 $19,962.00

Unit Sub Total 47M 17,597.00 $11.64 $204,851.10

Item Code 394044 Total No. of Proj. 48 $207,041.10Total Amount

394046 PLACE ASPHALT CONCRETE DIKE (TYPE D) M 1 2 390.00 $21.74 $8,480.00

M 3 1 270.00 $3.00 $810.00

M 4 2 570.00 $8.95 $5,100.00

M 7 3 966.00 $13.92 $13,444.16

M 8 6 18,195.00 $4.43 $80,630.00

M 11 2 3,295.00 $3.62 $11,935.00

M 12 3 1,615.00 $6.48 $10,465.00

Unit Sub Total 19M 25,301.00 $5.17 $130,864.16

Item Code 394046 Total No. of Proj. 19 $130,864.16Total Amount

394048 PLACE ASPHALT CONCRETE DIKE (TYPE E) M 1 3 1,330.00 $7.45 $9,904.00

M 2 2 670.00 $15.07 $10,100.00

M 3 4 1,569.00 $6.59 $10,344.00

M 4 10 15,922.00 $2.60 $41,391.00

M 5 6 2,112.00 $6.19 $13,064.50

M 6 10 28,815.00 $2.67 $76,975.00

M 7 4 1,346.00 $6.48 $8,721.00
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394048 PLACE ASPHALT CONCRETE DIKE (TYPE E) M 8 6 23,596.00 $3.63 $85,734.96

M 9 1 510.00 $6.00 $3,060.00

M 10 1 250.00 $10.00 $2,500.00

M 11 2 5,200.00 $3.13 $16,300.00

M 12 2 1,070.00 $11.21 $12,000.00

Unit Sub Total 51M 82,390.00 $3.52 $290,094.46

Item Code 394048 Total No. of Proj. 51 $290,094.46Total Amount

394049 PLACE ASPHALT CONCRETE DIKE (TYPE F) LF 4 1 500.00 $3.00 $1,500.00

Unit Sub Total 1LF 500.00 $3.00 $1,500.00

394049 PLACE ASPHALT CONCRETE DIKE (TYPE F) M 1 3 5,578.00 $5.36 $29,872.00

M 2 3 1,563.00 $24.93 $38,965.50

M 3 5 1,480.00 $7.84 $11,606.00

M 4 12 2,809.00 $7.99 $22,436.00

M 5 3 1,683.00 $4.27 $7,182.00

M 6 6 2,075.00 $4.81 $9,990.00

M 7 9 2,475.00 $15.45 $38,246.00

M 8 11 21,663.00 $11.25 $243,700.50

M 9 1 160.00 $6.00 $960.00

M 10 1 90.00 $35.00 $3,150.00

M 11 2 490.00 $3.20 $1,570.00

M 12 7 2,391.00 $9.92 $23,717.00

Unit Sub Total 63M 42,457.00 $10.16 $431,395.00

Item Code 394049 Total No. of Proj. 64 $432,895.00Total Amount

394050 RUMBLE STRIP M 8 2 11,760.00 $3.16 $37,110.00

Unit Sub Total 2M 11,760.00 $3.16 $37,110.00

394050 RUMBLE STRIP STA 8 1 83.00 $93.00 $7,719.00

Unit Sub Total 1STA 83.00 $93.00 $7,719.00

Item Code 394050 Total No. of Proj. 3 $44,829.00Total Amount

394052 SHOULDER RUMBLE STRIP (AC, ROLLED-IN 
INDENTATIONS)

M 8 2 10,890.00 $1.29 $14,090.00

Unit Sub Total 2M 10,890.00 $1.29 $14,090.00
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394052 SHOULDER RUMBLE STRIP (AC, ROLLED-IN 
INDENTATIONS)

STA 8 2 20.00 $125.00 $2,500.00

STA 10 1 27.00 $80.00 $2,160.00

Unit Sub Total 3STA 47.00 $99.15 $4,660.00

Item Code 394052 Total No. of Proj. 5 $18,750.00Total Amount

394053 SHOULDER RUMBLE STRIP M 8 1 7,750.00 $3.00 $23,250.00

Unit Sub Total 1M 7,750.00 $3.00 $23,250.00

Item Code 394053 Total No. of Proj. 1 $23,250.00Total Amount

394054 SHOULDER RUMBLE STRIP (AC, GROUND-IN 
INDENTATIONS)

M 4 1 63,400.00 $3.00 $190,200.00

Unit Sub Total 1M 63,400.00 $3.00 $190,200.00

394054 SHOULDER RUMBLE STRIP (AC, GROUND-IN 
INDENTATIONS)

STA 1 2 87.00 $204.02 $17,750.00

STA 2 1 380.00 $115.00 $43,700.00

STA 5 2 215.00 $106.35 $22,865.00

STA 8 1 570.00 $36.00 $20,520.00

Unit Sub Total 6STA 1,252.00 $83.73 $104,835.00

Item Code 394054 Total No. of Proj. 7 $295,035.00Total Amount

395000 LIQUID ASPHALT (PRIME COAT) TONN 12 1 29.00 $350.00 $10,150.00

Unit Sub Total 1TONN 29.00 $350.00 $10,150.00

Item Code 395000 Total No. of Proj. 1 $10,150.00Total Amount

395001 LIQUID ASPHALT, SC-70 (PRIME COAT) TONN 4 7 49.00 $190.47 $9,333.00

Unit Sub Total 7TONN 49.00 $190.47 $9,333.00

Item Code 395001 Total No. of Proj. 7 $9,333.00Total Amount

397001 ASPHALTIC EMULSION (PAINT BINDER) TONN 2 1 1.90 $10.00 $19.00

TONN 3 1 3.00 $200.00 $600.00

TONN 4 22 819.10 $436.55 $357,582.00

TONN 5 12 283.70 $314.01 $89,086.00

TONN 6 14 840.10 $123.69 $103,911.00

TONN 8 5 277.00 $293.48 $81,293.00

TONN 10 7 93.30 $443.07 $41,338.00
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397001 ASPHALTIC EMULSION (PAINT BINDER) TONN 11 12 167.90 $496.72 $83,400.00

TONN 12 5 95.50 $292.98 $27,980.00

Unit Sub Total 79TONN 2,581.50 $304.17 $785,209.00

Item Code 397001 Total No. of Proj. 79 $785,209.00Total Amount

401000 CONCRETE PAVEMENT M3 4 2 21,430.00 $164.64 $3,528,150.00

M3 6 1 260.00 $550.00 $143,000.00

M3 7 4 52,930.00 $157.45 $8,333,990.00

M3 8 3 54,890.00 $92.88 $5,098,000.00

M3 11 6 103,020.00 $145.57 $14,996,840.00

M3 12 2 7,960.00 $174.42 $1,388,400.00

Unit Sub Total 18M3 240,490.00 $139.25 $33,488,380.00

Item Code 401000 Total No. of Proj. 18 $33,488,380.00Total Amount

401066 CONCRETE PAVEMENT (RAMP TERMINI) M3 7 1 170.00 $275.00 $46,750.00

M3 8 2 930.00 $195.16 $181,500.00

Unit Sub Total 3M3 1,100.00 $207.50 $228,250.00

Item Code 401066 Total No. of Proj. 3 $228,250.00Total Amount

401082 SHOULDER RUMBLE STRIP (PCC, GROUND-IN 
INDENTATIONS)

STA 11 1 7.00 $1,100.00 $7,700.00

Unit Sub Total 1STA 7.00 $1,100.00 $7,700.00

Item Code 401082 Total No. of Proj. 1 $7,700.00Total Amount

401102 CONCRETE PAVEMENT (WEIGH-IN-MOTION) M3 4 1 100.00 $612.00 $61,200.00

M3 6 1 290.00 $475.00 $137,750.00

Unit Sub Total 2M3 390.00 $510.13 $198,950.00

Item Code 401102 Total No. of Proj. 2 $198,950.00Total Amount

401108 REPLACE CONCRETE PAVEMENT (RAPID 
STRENGTH CONCRETE)

M3 4 3 1,270.00 $820.24 $1,041,700.00

M3 6 5 4,060.00 $803.25 $3,261,188.30

M3 7 3 2,180.00 $653.58 $1,424,800.00

M3 8 2 8,410.00 $398.18 $3,348,700.00

M3 10 2 1,040.00 $760.49 $790,908.00

M3 11 1 800.00 $805.00 $644,000.00
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Unit Sub Total 16M3 17,760.00 $591.85 $10,511,296.30

Item Code 401108 Total No. of Proj. 16 $10,511,296.30Total Amount

402050 PAVEMENT PRESSURE RELIEF JOINT M 6 1 132.00 $150.00 $19,800.00

Unit Sub Total 1M 132.00 $150.00 $19,800.00

Item Code 402050 Total No. of Proj. 1 $19,800.00Total Amount

404092 SEAL PAVEMENT JOINT M 4 2 28,190.00 $3.56 $100,255.00

M 6 2 87,940.00 $1.28 $112,148.00

M 7 2 16,780.00 $4.17 $69,940.00

M 8 4 86,634.00 $2.66 $230,050.00

M 11 6 180,580.00 $3.13 $565,460.00

M 12 2 9,020.00 $7.13 $64,282.00

Unit Sub Total 18M 409,144.00 $2.79 $1,142,135.00

Item Code 404092 Total No. of Proj. 18 $1,142,135.00Total Amount

404094 SEAL LONGITUDINAL ISOLATION JOINT M 4 1 4,250.00 $5.00 $21,250.00

M 7 2 13,760.00 $8.28 $113,910.00

M 8 1 8,240.00 $5.00 $41,200.00

M 11 3 21,240.00 $4.18 $88,690.00

M 12 1 2,840.00 $5.40 $15,336.00

Unit Sub Total 8M 50,330.00 $5.57 $280,386.00

Item Code 404094 Total No. of Proj. 8 $280,386.00Total Amount

405030 PORTLAND CEMENT CONCRETE BASE M3 4 3 565.00 $262.83 $148,500.00

Unit Sub Total 3M3 565.00 $262.83 $148,500.00

Item Code 405030 Total No. of Proj. 3 $148,500.00Total Amount

406001 TIE BAR EA 7 1 60.00 $15.00 $900.00

Unit Sub Total 1EA 60.00 $15.00 $900.00

Item Code 406001 Total No. of Proj. 1 $900.00Total Amount

406003 TIE BAR (DRILL AND BOND) EA 4 1 440.00 $107.00 $47,080.00

EA 7 1 260.00 $6.00 $1,560.00
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Unit Sub Total 2EA 700.00 $69.49 $48,640.00

Item Code 406003 Total No. of Proj. 2 $48,640.00Total Amount

406005 DRILL AND GROUT TIE BAR EA 8 1 4,470.00 $7.00 $31,290.00

Unit Sub Total 1EA 4,470.00 $7.00 $31,290.00

Item Code 406005 Total No. of Proj. 1 $31,290.00Total Amount

414091 SEAL LONGITUDINAL JOINT M 7 1 41,300.00 $0.68 $28,084.00

M 12 1 2,080.00 $11.00 $22,880.00

Unit Sub Total 2M 43,380.00 $1.17 $50,964.00

Item Code 414091 Total No. of Proj. 2 $50,964.00Total Amount

414111 ROUT AND SEAL RANDOM CRACKS M 6 1 3,000.00 $1.85 $5,550.00

Unit Sub Total 1M 3,000.00 $1.85 $5,550.00

Item Code 414111 Total No. of Proj. 1 $5,550.00Total Amount

415101 CRACK EXISTING CONCRETE PAVEMENT M2 4 1 68,000.00 $0.45 $30,600.00

Unit Sub Total 1M2 68,000.00 $0.45 $30,600.00

Item Code 415101 Total No. of Proj. 1 $30,600.00Total Amount

420102 GROOVE EXISTING CONCRETE PAVEMENT M 7 1 36,400.00 $2.50 $91,000.00

Unit Sub Total 1M 36,400.00 $2.50 $91,000.00

420102 GROOVE EXISTING CONCRETE PAVEMENT M2 7 1 2,450.00 $12.00 $29,400.00

M2 10 1 39,200.00 $2.60 $101,920.00

Unit Sub Total 2M2 41,650.00 $3.15 $131,320.00

Item Code 420102 Total No. of Proj. 3 $222,320.00Total Amount

420201 GRIND EXISTING CONCRETE PAVEMENT M2 4 1 3,100.00 $23.00 $71,300.00

M2 6 1 19,600.00 $7.00 $137,200.00

M2 7 5 24,890.00 $5.78 $143,760.00

M2 8 3 810,200.00 $4.24 $3,431,600.00

Unit Sub Total 10M2 857,790.00 $4.41 $3,783,860.00

Item Code 420201 Total No. of Proj. 10 $3,783,860.00Total Amount
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490505 FURNISH STEEL PILING (HP 250 X 62) M 4 1 359.00 $20.00 $7,180.00

M 11 1 722.00 $12.00 $8,664.00

Unit Sub Total 2M 1,081.00 $14.66 $15,844.00

Item Code 490505 Total No. of Proj. 2 $15,844.00Total Amount

490506 DRIVE STEEL PILE (HP 250 X 62) EA 4 1 42.00 $1,000.00 $42,000.00

EA 11 1 97.00 $1,375.00 $133,375.00

Unit Sub Total 2EA 139.00 $1,261.69 $175,375.00

Item Code 490506 Total No. of Proj. 2 $175,375.00Total Amount

490511 FURNISH STEEL PILING (HP 250 X 85) M 4 1 275.00 $85.00 $23,375.00

M 11 1 937.00 $15.00 $14,055.00

Unit Sub Total 2M 1,212.00 $30.88 $37,430.00

Item Code 490511 Total No. of Proj. 2 $37,430.00Total Amount

490512 DRIVE STEEL PILE (HP 250 X 85) EA 11 1 110.00 $1,375.00 $151,250.00

Unit Sub Total 1EA 110.00 $1,375.00 $151,250.00

Item Code 490512 Total No. of Proj. 1 $151,250.00Total Amount

490566 FURNISH STEEL PILING (HP 360 X 132) M 4 1 3,136.00 $43.00 $134,848.00

Unit Sub Total 1M 3,136.00 $43.00 $134,848.00

Item Code 490566 Total No. of Proj. 1 $134,848.00Total Amount

490567 DRIVE STEEL PILE (HP 360 X 132) EA 4 1 271.00 $870.00 $235,770.00

Unit Sub Total 1EA 271.00 $870.00 $235,770.00

Item Code 490567 Total No. of Proj. 1 $235,770.00Total Amount

490568 FURNISH STEEL PILING (HP 360 X 152) M 4 1 18,054.00 $50.00 $902,700.00

Unit Sub Total 1M 18,054.00 $50.00 $902,700.00

Item Code 490568 Total No. of Proj. 1 $902,700.00Total Amount

490569 DRIVE STEEL PILE (HP 360 X 152) EA 4 1 890.00 $900.00 $801,000.00

Unit Sub Total 1EA 890.00 $900.00 $801,000.00
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Item Code 490569 Total No. of Proj. 1 $801,000.00Total Amount

490570 FURNISH STEEL PILING (HP 360 X 174) M 7 1 1,630.00 $85.00 $138,550.00

Unit Sub Total 1M 1,630.00 $85.00 $138,550.00

Item Code 490570 Total No. of Proj. 1 $138,550.00Total Amount

490571 DRIVE STEEL PILE (HP 360 X 174) EA 7 1 93.00 $2,200.00 $204,600.00

Unit Sub Total 1EA 93.00 $2,200.00 $204,600.00

Item Code 490571 Total No. of Proj. 1 $204,600.00Total Amount

490601 16" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 4 1 599.00 $30.00 $17,970.00

Unit Sub Total 1LF 599.00 $30.00 $17,970.00

Item Code 490601 Total No. of Proj. 1 $17,970.00Total Amount

490602 20" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 4 1 304.00 $50.00 $15,200.00

Unit Sub Total 1LF 304.00 $50.00 $15,200.00

Item Code 490602 Total No. of Proj. 1 $15,200.00Total Amount

490603 24" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 4 1 1,018.00 $75.00 $76,350.00

Unit Sub Total 1LF 1,018.00 $75.00 $76,350.00

Item Code 490603 Total No. of Proj. 1 $76,350.00Total Amount

490604 30" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 4 1 3,465.00 $500.00 $1,732,500.00

Unit Sub Total 1LF 3,465.00 $500.00 $1,732,500.00

Item Code 490604 Total No. of Proj. 1 $1,732,500.00Total Amount

490605 36" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 4 1 2,883.00 $165.00 $475,695.00

Unit Sub Total 1LF 2,883.00 $165.00 $475,695.00

Item Code 490605 Total No. of Proj. 1 $475,695.00Total Amount

490609 60" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 4 1 1,163.00 $450.00 $523,350.00

Unit Sub Total 1LF 1,163.00 $450.00 $523,350.00

Item Code 490609 Total No. of Proj. 1 $523,350.00Total Amount
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490611 72" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 4 1 2,561.00 $500.00 $1,280,500.00

Unit Sub Total 1LF 2,561.00 $500.00 $1,280,500.00

Item Code 490611 Total No. of Proj. 1 $1,280,500.00Total Amount

490614 78" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 8 1 250.00 $500.00 $125,000.00

Unit Sub Total 1LF 250.00 $500.00 $125,000.00

Item Code 490614 Total No. of Proj. 1 $125,000.00Total Amount

490616 84" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 4 1 3,098.00 $740.00 $2,292,520.00

Unit Sub Total 1LF 3,098.00 $740.00 $2,292,520.00

Item Code 490616 Total No. of Proj. 1 $2,292,520.00Total Amount

490617 90" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 4 1 3,686.00 $870.00 $3,206,820.00

Unit Sub Total 1LF 3,686.00 $870.00 $3,206,820.00

Item Code 490617 Total No. of Proj. 1 $3,206,820.00Total Amount

490618 96" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 4 1 2,887.00 $1,000.00 $2,887,000.00

Unit Sub Total 1LF 2,887.00 $1,000.00 $2,887,000.00

Item Code 490618 Total No. of Proj. 1 $2,887,000.00Total Amount

490620 108" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 4 1 410.00 $1,500.00 $615,000.00

Unit Sub Total 1LF 410.00 $1,500.00 $615,000.00

Item Code 490620 Total No. of Proj. 1 $615,000.00Total Amount

490651 600 MM CAST-IN-DRILLED-HOLE CONCRETE 
PILING (GUARD RAILING)

M 7 1 38.00 $135.00 $5,130.00

Unit Sub Total 1M 38.00 $135.00 $5,130.00

Item Code 490651 Total No. of Proj. 1 $5,130.00Total Amount

490655 400 MM CAST-IN-DRILLED-HOLE CONCRETE 
PILING

M 4 1 2,483.00 $134.00 $332,722.00

M 6 1 663.00 $155.00 $102,765.00

M 7 5 3,158.00 $107.53 $339,575.00

Unit Sub Total 7M 6,304.00 $122.95 $775,062.00
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Item Code 490655 Total No. of Proj. 7 $775,062.00Total Amount

490656 450 MM CAST-IN-DRILLED-HOLE CONCRETE 
PILING

M 5 1 561.00 $150.00 $84,150.00

M 7 1 103.00 $275.00 $28,325.00

Unit Sub Total 2M 664.00 $169.39 $112,475.00

Item Code 490656 Total No. of Proj. 2 $112,475.00Total Amount

490657 600 MM CAST-IN-DRILLED-HOLE CONCRETE 
PILING

M 3 1 86.00 $300.00 $25,800.00

M 4 2 613.00 $507.20 $310,912.00

M 6 1 203.00 $275.00 $55,825.00

M 7 5 1,479.00 $256.46 $379,300.00

M 11 2 963.00 $512.56 $493,600.00

Unit Sub Total 11M 3,344.00 $378.42 $1,265,437.00

Item Code 490657 Total No. of Proj. 11 $1,265,437.00Total Amount

490658 750 MM CAST-IN-DRILLED-HOLE CONCRETE 
PILING

M 4 1 638.00 $254.00 $162,052.00

M 6 1 90.00 $400.00 $36,000.00

M 7 4 650.00 $297.49 $193,370.00

M 8 1 1,136.00 $100.00 $113,600.00

M 11 1 346.00 $225.00 $77,850.00

Unit Sub Total 8M 2,860.00 $203.80 $582,872.00

Item Code 490658 Total No. of Proj. 8 $582,872.00Total Amount

490661 1.2 M CAST-IN-DRILLED-HOLE CONCRETE PILING M 1 1 11.00 $2,000.00 $22,000.00

M 7 1 77.00 $1,025.00 $78,925.00

Unit Sub Total 2M 88.00 $1,146.88 $100,925.00

Item Code 490661 Total No. of Proj. 2 $100,925.00Total Amount

490663 1.5 M CAST-IN-DRILLED-HOLE CONCRETE PILING M 2 1 7.00 $2,750.00 $19,250.00

M 4 1 179.00 $1,358.00 $243,082.00

Unit Sub Total 2M 186.00 $1,410.39 $262,332.00

Item Code 490663 Total No. of Proj. 2 $262,332.00Total Amount
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490665 1.8 M CAST-IN-DRILLED-HOLE CONCRETE PILING M 4 1 630.00 $2,500.00 $1,575,000.00

M 7 2 92.00 $3,573.91 $328,800.00

M 11 1 212.00 $2,750.00 $583,000.00

Unit Sub Total 4M 934.00 $2,662.53 $2,486,800.00

Item Code 490665 Total No. of Proj. 4 $2,486,800.00Total Amount

490669 2.1 M CAST-IN-DRILLED-HOLE CONCRETE PILING M 4 1 170.00 $3,500.00 $595,000.00

M 11 1 20.00 $3,500.00 $70,000.00

Unit Sub Total 2M 190.00 $3,500.00 $665,000.00

Item Code 490669 Total No. of Proj. 2 $665,000.00Total Amount

490671 2.4 M CAST-IN-DRILLED-HOLE CONCRETE PILING M 7 1 98.00 $2,800.00 $274,400.00

M 11 1 47.00 $4,660.00 $219,020.00

Unit Sub Total 2M 145.00 $3,402.90 $493,420.00

Item Code 490671 Total No. of Proj. 2 $493,420.00Total Amount

490673 3.0 M CAST-IN-DRILLED-HOLE CONCRETE PILING M 7 1 98.00 $4,350.00 $426,300.00

Unit Sub Total 1M 98.00 $4,350.00 $426,300.00

Item Code 490673 Total No. of Proj. 1 $426,300.00Total Amount

490675 900 MM CAST-IN-DRILLED-HOLE CONCRETE 
PILING

M 7 2 225.00 $546.11 $122,875.00

M 12 1 24.00 $1,500.00 $36,000.00

Unit Sub Total 3M 249.00 $638.05 $158,875.00

Item Code 490675 Total No. of Proj. 3 $158,875.00Total Amount

490679 1.8 M CAST-IN-DRILLED-HOLE CONCRETE 
PILING (ROCK SOCKET)

M 11 1 43.00 $3,500.00 $150,500.00

Unit Sub Total 1M 43.00 $3,500.00 $150,500.00

Item Code 490679 Total No. of Proj. 1 $150,500.00Total Amount

490696 FURNISH PILING (CLASS 900) M 7 1 6,885.70 $32.00 $220,342.40

Unit Sub Total 1M 6,885.70 $32.00 $220,342.40

Item Code 490696 Total No. of Proj. 1 $220,342.40Total Amount
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490697 DRIVE PILE (CLASS 900) EA 7 1 447.00 $2,160.00 $965,520.00

Unit Sub Total 1EA 447.00 $2,160.00 $965,520.00

Item Code 490697 Total No. of Proj. 1 $965,520.00Total Amount

490700 FURNISH PILING (CLASS 900) M 4 1 168.00 $100.00 $16,800.00

Unit Sub Total 1M 168.00 $100.00 $16,800.00

Item Code 490700 Total No. of Proj. 1 $16,800.00Total Amount

490701 DRIVE PILE (CLASS 900) (ALTERNATIVE W) EA 4 1 12.00 $1,500.00 $18,000.00

Unit Sub Total 1EA 12.00 $1,500.00 $18,000.00

Item Code 490701 Total No. of Proj. 1 $18,000.00Total Amount

490706 FURNISH PILING (CLASS 900C) M 4 2 5,299.00 $33.54 $177,705.00

Unit Sub Total 2M 5,299.00 $33.54 $177,705.00

Item Code 490706 Total No. of Proj. 2 $177,705.00Total Amount

490707 DRIVE PILE (CLASS 900C) EA 4 2 290.00 $1,246.03 $361,350.00

Unit Sub Total 2EA 290.00 $1,246.03 $361,350.00

Item Code 490707 Total No. of Proj. 2 $361,350.00Total Amount

490713 FURNISH PILING (CLASS 70) LF 4 1 267.00 $25.00 $6,675.00

Unit Sub Total 1LF 267.00 $25.00 $6,675.00

Item Code 490713 Total No. of Proj. 1 $6,675.00Total Amount

490714 DRIVE PILE (CLASS 70) EA 4 1 8.00 $6,900.00 $55,200.00

Unit Sub Total 1EA 8.00 $6,900.00 $55,200.00

Item Code 490714 Total No. of Proj. 1 $55,200.00Total Amount

490753 FURNISH PILING (CLASS 625) M 7 1 46.00 $50.00 $2,300.00

M 10 1 174.00 $60.00 $10,440.00

M 12 1 102.00 $30.00 $3,060.00

Unit Sub Total 3M 322.00 $49.07 $15,800.00

Item Code 490753 Total No. of Proj. 3 $15,800.00Total Amount
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490754 DRIVE PILE (CLASS 625) EA 7 1 4.00 $2,500.00 $10,000.00

EA 10 1 8.00 $1,800.00 $14,400.00

EA 12 1 12.00 $2,800.00 $33,600.00

Unit Sub Total 3EA 24.00 $2,416.67 $58,000.00

Item Code 490754 Total No. of Proj. 3 $58,000.00Total Amount

490757 FURNISH PILING (CLASS 625C) M 7 1 80.00 $31.00 $2,480.00

M 10 1 489.00 $60.00 $29,340.00

M 12 1 355.00 $50.00 $17,750.00

Unit Sub Total 3M 924.00 $53.65 $49,570.00

Item Code 490757 Total No. of Proj. 3 $49,570.00Total Amount

490758 DRIVE PILE (CLASS 625C) EA 7 1 4.00 $8,500.00 $34,000.00

EA 10 1 24.00 $1,800.00 $43,200.00

EA 12 1 28.00 $2,500.00 $70,000.00

Unit Sub Total 3EA 56.00 $2,628.57 $147,200.00

Item Code 490758 Total No. of Proj. 3 $147,200.00Total Amount

490759 FURNISH PILING (CLASS 400C) M 4 1 2,334.00 $30.00 $70,020.00

M 10 1 396.00 $60.00 $23,760.00

M 11 1 378.00 $125.00 $47,250.00

Unit Sub Total 3M 3,108.00 $45.38 $141,030.00

Item Code 490759 Total No. of Proj. 3 $141,030.00Total Amount

490760 DRIVE PILE (CLASS 400C) EA 4 1 122.00 $1,200.00 $146,400.00

EA 10 1 25.00 $1,800.00 $45,000.00

EA 11 1 28.00 $4,500.00 $126,000.00

Unit Sub Total 3EA 175.00 $1,813.71 $317,400.00

Item Code 490760 Total No. of Proj. 3 $317,400.00Total Amount

490770 FURNISH PILING (CLASS 625) M 4 1 644.00 $104.00 $66,976.00

Unit Sub Total 1M 644.00 $104.00 $66,976.00

Item Code 490770 Total No. of Proj. 1 $66,976.00Total Amount

490771 DRIVE PILE (CLASS 625) (ALTERNATIVE V) EA 4 1 42.00 $1,500.00 $63,000.00
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Unit Sub Total 1EA 42.00 $1,500.00 $63,000.00

Item Code 490771 Total No. of Proj. 1 $63,000.00Total Amount

490772 FURNISH PILING (CLASS 625) M 4 1 2,010.00 $70.00 $140,700.00

Unit Sub Total 1M 2,010.00 $70.00 $140,700.00

Item Code 490772 Total No. of Proj. 1 $140,700.00Total Amount

490773 DRIVE PILE (CLASS 625) (ALTERNATIVE W) EA 4 1 148.00 $1,500.00 $222,000.00

Unit Sub Total 1EA 148.00 $1,500.00 $222,000.00

Item Code 490773 Total No. of Proj. 1 $222,000.00Total Amount

490774 FURNISH PILING (CLASS 625C) (ALTERNATIVE V) M 4 1 480.00 $76.00 $36,480.00

M 10 1 98.00 $125.00 $12,250.00

Unit Sub Total 2M 578.00 $84.31 $48,730.00

Item Code 490774 Total No. of Proj. 2 $48,730.00Total Amount

490775 DRIVE PILE (CLASS 625C) (ALTERNATIVE V) EA 4 1 20.00 $2,550.00 $51,000.00

EA 10 1 3.00 $4,000.00 $12,000.00

Unit Sub Total 2EA 23.00 $2,739.13 $63,000.00

Item Code 490775 Total No. of Proj. 2 $63,000.00Total Amount

491007 FURNISH PILING (CLASS 400) M 3 1 286.00 $50.00 $14,300.00

M 4 1 398.00 $40.00 $15,920.00

M 6 1 314.00 $90.00 $28,260.00

M 7 1 3,362.00 $26.75 $89,933.50

M 10 1 139.00 $60.00 $8,340.00

M 12 1 635.00 $25.00 $15,875.00

Unit Sub Total 6M 5,134.00 $33.62 $172,628.50

Item Code 491007 Total No. of Proj. 6 $172,628.50Total Amount

491008 DRIVE PILE (CLASS 400) EA 3 1 32.00 $2,500.00 $80,000.00

EA 4 1 22.00 $1,500.00 $33,000.00

EA 6 1 24.00 $2,600.00 $62,400.00

EA 7 1 222.00 $1,508.00 $334,776.00

EA 10 1 8.00 $1,800.00 $14,400.00
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491008 DRIVE PILE (CLASS 400) EA 12 1 40.00 $2,500.00 $100,000.00

Unit Sub Total 6EA 348.00 $1,794.76 $624,576.00

Item Code 491008 Total No. of Proj. 6 $624,576.00Total Amount

491014 FURNISH PILING (CLASS 400C) (ALTERNATIVE V) M 10 1 165.00 $125.00 $20,625.00

M 12 1 93.00 $78.00 $7,254.00

Unit Sub Total 2M 258.00 $108.06 $27,879.00

Item Code 491014 Total No. of Proj. 2 $27,879.00Total Amount

491015 DRIVE PILE (CLASS 400C) (ALTERNATIVE V) EA 10 1 6.00 $4,000.00 $24,000.00

EA 12 1 7.00 $5,000.00 $35,000.00

Unit Sub Total 2EA 13.00 $4,538.46 $59,000.00

Item Code 491015 Total No. of Proj. 2 $59,000.00Total Amount

493486 2.1 M PERMANENT STEEL CASING M 7 1 6.00 $1,500.00 $9,000.00

M 11 1 20.00 $1,800.00 $36,000.00

Unit Sub Total 2M 26.00 $1,730.77 $45,000.00

Item Code 493486 Total No. of Proj. 2 $45,000.00Total Amount

495133 FURNISH 36" CAST-IN-STEEL SHELL CONCRETE 
PILING

LF 4 1 2,575.00 $50.00 $128,750.00

LF 8 1 4,075.00 $125.00 $509,375.00

Unit Sub Total 2LF 6,650.00 $95.96 $638,125.00

Item Code 495133 Total No. of Proj. 2 $638,125.00Total Amount

495134 DRIVE 36" CAST-IN-STEEL SHELL CONCRETE 
PILE

EA 4 1 35.00 $5,500.00 $192,500.00

EA 8 1 90.00 $4,900.00 $441,000.00

Unit Sub Total 2EA 125.00 $5,068.00 $633,500.00

Item Code 495134 Total No. of Proj. 2 $633,500.00Total Amount

495161 FURNISH CAST-IN-STEEL SHELL CONCRETE 
PILING (NPS 24)

M 2 1 650.00 $90.00 $58,500.00

Unit Sub Total 1M 650.00 $90.00 $58,500.00

Item Code 495161 Total No. of Proj. 1 $58,500.00Total Amount
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495162 DRIVE CAST-IN-STEEL SHELL CONCRETE PILE 
(NPS 24)

EA 2 1 30.00 $9,500.00 $285,000.00

Unit Sub Total 1EA 30.00 $9,500.00 $285,000.00

Item Code 495162 Total No. of Proj. 1 $285,000.00Total Amount

498023 350 MM CAST-IN-DRILLED-HOLE CONCRETE 
PILING (BARRIER)

M 7 1 80.00 $84.00 $6,720.00

Unit Sub Total 1M 80.00 $84.00 $6,720.00

Item Code 498023 Total No. of Proj. 1 $6,720.00Total Amount

498024 400 MM CAST-IN-DRILLED-HOLE CONCRETE 
PILING (BARRIER)

M 3 1 1,390.00 $90.00 $125,100.00

M 4 1 6,390.00 $125.00 $798,750.00

M 7 8 16,295.00 $93.56 $1,524,580.00

M 10 1 2,530.00 $80.00 $202,400.00

Unit Sub Total 11M 26,605.00 $99.64 $2,650,830.00

Item Code 498024 Total No. of Proj. 11 $2,650,830.00Total Amount

498026 350 MM CAST-IN-DRILLED-HOLE CONCRETE 
PILING (SOUND WALL)

M 3 1 550.00 $250.00 $137,500.00

Unit Sub Total 1M 550.00 $250.00 $137,500.00

Item Code 498026 Total No. of Proj. 1 $137,500.00Total Amount

498027 400 MM CAST-IN-DRILLED-HOLE CONCRETE 
PILING (SOUND WALL)

M 3 1 49.00 $120.00 $5,880.00

M 7 1 4,110.00 $70.00 $287,700.00

Unit Sub Total 2M 4,159.00 $70.59 $293,580.00

Item Code 498027 Total No. of Proj. 2 $293,580.00Total Amount

498030 600 MM CAST-IN-DRILLED-HOLE CONCRETE 
PILING (SOUND WALL)

M 7 1 20.00 $310.00 $6,200.00

Unit Sub Total 1M 20.00 $310.00 $6,200.00

Item Code 498030 Total No. of Proj. 1 $6,200.00Total Amount

499030 FURNISH CAST-IN-STEEL-SHELL CONCRETE 
PILING (610 MM)

M 10 1 396.00 $300.00 $118,800.00

Unit Sub Total 1M 396.00 $300.00 $118,800.00
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Item Code 499030 Total No. of Proj. 1 $118,800.00Total Amount

499031 DRIVE CAST-IN-STEEL-SHELL CONCRETE PILE 
(610 MM)

EA 10 1 12.00 $7,500.00 $90,000.00

Unit Sub Total 1EA 12.00 $7,500.00 $90,000.00

Item Code 499031 Total No. of Proj. 1 $90,000.00Total Amount

499042 FURNISH CAST-IN-STEEL-SHELL CONCRETE 
PILING (914 MM)

M 1 1 1,728.00 $300.00 $518,400.00

Unit Sub Total 1M 1,728.00 $300.00 $518,400.00

Item Code 499042 Total No. of Proj. 1 $518,400.00Total Amount

499043 DRIVE CAST-IN-STEEL-SHELL CONCRETE PILE 
(914 MM)

EA 1 1 104.00 $19,000.00 $1,976,000.00

Unit Sub Total 1EA 104.00 $19,000.00 $1,976,000.00

Item Code 499043 Total No. of Proj. 1 $1,976,000.00Total Amount

499054 FURNISH CAST-IN-STEEL-SHELL CONCRETE 
PILING (1524 MM)

M 1 1 1,115.00 $850.00 $947,750.00

Unit Sub Total 1M 1,115.00 $850.00 $947,750.00

Item Code 499054 Total No. of Proj. 1 $947,750.00Total Amount

499055 DRIVE CAST-IN-STEEL-SHELL CONCRETE PILE 
(1524 MM)

EA 1 1 44.00 $41,000.00 $1,804,000.00

Unit Sub Total 1EA 44.00 $41,000.00 $1,804,000.00

Item Code 499055 Total No. of Proj. 1 $1,804,000.00Total Amount

500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS 2 2 $73,000.00

LS 3 2 $61,000.00

LS 4 6 $2,795,000.00

LS 6 1 $22,000.00

LS 7 5 $805,000.00

LS 8 4 $527,600.00

LS 10 1 $50,000.00

LS 11 3 $251,000.00

LS 12 2 $31,700.00

Unit Sub Total 26LS $4,616,300.00
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Item Code 500001 Total No. of Proj. 26 $4,616,300.00Total Amount

500010 PRESTRESSING LS 3 1 $40,000.00

LS 6 1 $40,000.00

LS 10 1 $15,000.00

Unit Sub Total 3LS $95,000.00

Item Code 500010 Total No. of Proj. 3 $95,000.00Total Amount

500050 TIEBACK ANCHOR EA 4 6 457.00 $1,707.69 $780,414.00

EA 7 1 65.00 $2,100.00 $136,500.00

EA 11 2 94.00 $1,924.47 $180,900.00

EA 12 1 180.00 $875.00 $157,500.00

Unit Sub Total 10EA 796.00 $1,577.03 $1,255,314.00

Item Code 500050 Total No. of Proj. 10 $1,255,314.00Total Amount

500060 TIEDOWN ANCHOR EA 4 3 130.00 $4,446.92 $578,100.00

Unit Sub Total 3EA 130.00 $4,446.92 $578,100.00

Item Code 500060 Total No. of Proj. 3 $578,100.00Total Amount

510000 SEAL COURSE CONCRETE M3 1 1 380.00 $250.00 $95,000.00

M3 4 2 1,310.00 $253.21 $331,700.00

M3 12 1 15.00 $150.00 $2,250.00

Unit Sub Total 4M3 1,705.00 $251.58 $428,950.00

Item Code 510000 Total No. of Proj. 4 $428,950.00Total Amount

510050 STRUCTURAL CONCRETE M3 4 2 132.00 $767.61 $101,325.00

M3 7 1 9.00 $300.00 $2,700.00

M3 8 1 108.00 $500.00 $54,000.00

Unit Sub Total 4M3 249.00 $634.64 $158,025.00

Item Code 510050 Total No. of Proj. 4 $158,025.00Total Amount

510051 STRUCTURAL CONCRETE, BRIDGE FOOTING CY 4 1 2,369.00 $229.00 $542,501.00

CY 8 1 1,495.00 $245.00 $366,275.00

Unit Sub Total 2CY 3,864.00 $235.19 $908,776.00

510051 STRUCTURAL CONCRETE, BRIDGE FOOTING M3 1 2 2,921.00 $804.83 $2,350,900.00
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510051 STRUCTURAL CONCRETE, BRIDGE FOOTING M3 2 1 55.00 $500.00 $27,500.00

M3 3 2 443.00 $353.72 $156,700.00

M3 4 10 13,329.00 $393.27 $5,241,957.00

M3 6 2 103.00 $968.93 $99,800.00

M3 7 9 1,113.00 $410.22 $456,575.00

M3 8 6 1,745.00 $313.31 $546,720.00

M3 10 2 72.00 $743.75 $53,550.00

M3 11 3 1,048.00 $213.74 $224,000.00

M3 12 3 93.00 $376.34 $35,000.00

Unit Sub Total 40M3 20,922.00 $439.38 $9,192,702.00

Item Code 510051 Total No. of Proj. 42 $10,101,478.00Total Amount

510053 STRUCTURAL CONCRETE, BRIDGE CY 4 1 69,326.00 $378.00 $26,205,228.00

CY 8 1 2,612.00 $310.00 $809,720.00

Unit Sub Total 2CY 71,938.00 $375.53 $27,014,948.00

510053 STRUCTURAL CONCRETE, BRIDGE M3 1 3 1,502.00 $1,362.18 $2,046,000.00

M3 2 2 778.00 $619.54 $482,000.00

M3 3 4 1,195.00 $995.31 $1,189,400.00

M3 4 14 27,949.00 $656.64 $18,352,400.00

M3 6 4 938.00 $1,087.26 $1,019,850.00

M3 7 12 22,524.00 $428.75 $9,657,085.00

M3 8 9 11,762.00 $472.42 $5,556,610.00

M3 10 2 624.00 $970.24 $605,432.00

M3 11 5 7,722.00 $463.02 $3,575,440.00

M3 12 5 1,357.20 $562.22 $763,045.00

Unit Sub Total 60M3 76,351.20 $566.43 $43,247,262.00

Item Code 510053 Total No. of Proj. 62 $70,262,210.00Total Amount

510056 STRUCTURAL CONCRETE, TUNNEL M3 3 1 8,810.00 $268.00 $2,361,080.00

Unit Sub Total 1M3 8,810.00 $268.00 $2,361,080.00

Item Code 510056 Total No. of Proj. 1 $2,361,080.00Total Amount

510058 STRUCTURAL CONCRETE, WALL M3 7 1 148.00 $320.00 $47,360.00

Unit Sub Total 1M3 148.00 $320.00 $47,360.00
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Item Code 510058 Total No. of Proj. 1 $47,360.00Total Amount

510059 STRUCTURE CONCRETE, RETAINING WALL 
(SOUND WALL)

M3 4 1 130.00 $500.00 $65,000.00

M3 7 1 957.00 $430.00 $411,510.00

M3 12 1 80.00 $250.00 $20,000.00

Unit Sub Total 3M3 1,167.00 $425.46 $496,510.00

Item Code 510059 Total No. of Proj. 3 $496,510.00Total Amount

510060 STRUCTURAL CONCRETE, RETAINING WALL CY 4 1 608.00 $437.00 $265,696.00

Unit Sub Total 1CY 608.00 $437.00 $265,696.00

510060 STRUCTURAL CONCRETE, RETAINING WALL M3 1 2 370.00 $656.22 $242,800.00

M3 3 2 831.00 $718.47 $597,050.00

M3 4 11 9,488.00 $509.70 $4,835,993.00

M3 5 1 53.40 $768.00 $41,011.20

M3 7 11 14,439.00 $360.31 $5,202,520.00

M3 8 2 170.00 $790.18 $134,330.00

M3 10 1 667.00 $550.00 $366,850.00

M3 11 4 2,761.00 $393.27 $1,085,825.00

M3 12 1 1,470.00 $350.00 $514,500.00

Unit Sub Total 35M3 30,249.40 $430.45 $13,020,879.20

Item Code 510060 Total No. of Proj. 36 $13,286,575.20Total Amount

510069 STRUCTURE CONCRETE (PUMPING PLANT) M3 4 1 797.00 $600.00 $478,200.00

M3 6 1 25.00 $1,200.00 $30,000.00

Unit Sub Total 2M3 822.00 $618.25 $508,200.00

Item Code 510069 Total No. of Proj. 2 $508,200.00Total Amount

510072 STRUCTURAL CONCRETE, BARRIER SLAB M3 3 1 167.00 $600.00 $100,200.00

M3 4 1 274.00 $480.00 $131,520.00

M3 7 3 1,675.00 $421.89 $706,660.00

Unit Sub Total 5M3 2,116.00 $443.47 $938,380.00

Item Code 510072 Total No. of Proj. 5 $938,380.00Total Amount

510080 STRUCTURAL CONCRETE, APPROACH SLAB M3 3 1 26.00 $1,000.00 $26,000.00
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Unit Sub Total 1M3 26.00 $1,000.00 $26,000.00

Item Code 510080 Total No. of Proj. 1 $26,000.00Total Amount

510085 STRUCTURAL CONCRETE, APPROACH SLAB 
(TYPE EQ)

M3 2 1 23.00 $950.00 $21,850.00

M3 4 1 49.00 $450.00 $22,050.00

M3 10 1 5.00 $1,500.00 $7,500.00

M3 11 2 49.00 $722.96 $35,425.00

M3 12 1 6.00 $900.00 $5,400.00

Unit Sub Total 6M3 132.00 $698.67 $92,225.00

Item Code 510085 Total No. of Proj. 6 $92,225.00Total Amount

510086 STRUCTURAL CONCRETE, APPROACH SLAB 
(TYPE N)

CY 4 1 291.00 $441.00 $128,331.00

Unit Sub Total 1CY 291.00 $441.00 $128,331.00

510086 STRUCTURAL CONCRETE, APPROACH SLAB 
(TYPE N)

M3 2 1 90.00 $500.00 $45,000.00

M3 4 4 451.00 $590.70 $266,407.00

M3 7 7 775.00 $493.70 $382,615.00

M3 8 4 1,035.00 $500.36 $517,875.00

M3 11 1 425.00 $325.00 $138,125.00

M3 12 2 96.00 $784.48 $75,310.00

Unit Sub Total 19M3 2,872.00 $496.29 $1,425,332.00

Item Code 510086 Total No. of Proj. 20 $1,553,663.00Total Amount

510087 STRUCTURAL CONCRETE, APPROACH SLAB 
(TYPE R)

M3 2 1 378.00 $1,084.00 $409,752.00

M3 3 3 897.00 $927.32 $831,804.00

M3 4 2 242.00 $667.57 $161,552.00

M3 6 1 95.00 $900.00 $85,500.00

M3 7 7 705.00 $646.52 $455,800.00

M3 8 2 2,036.00 $732.20 $1,490,761.25

M3 11 1 75.00 $1,510.00 $113,250.00

M3 12 3 549.00 $819.76 $450,050.00

Unit Sub Total 20M3 4,977.00 $803.39 $3,998,469.25
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Item Code 510087 Total No. of Proj. 20 $3,998,469.25Total Amount

510088 STRUCTURAL CONCRETE, APPROACH SLAB 
(TYPE N MODIFIED)

M3 4 1 150.00 $500.00 $75,000.00

M3 8 1 64.00 $290.00 $18,560.00

M3 10 1 41.00 $1,100.00 $45,100.00

Unit Sub Total 3M3 255.00 $543.76 $138,660.00

Item Code 510088 Total No. of Proj. 3 $138,660.00Total Amount

510102 CLASS A CONCRETE (STRUCTURE) M3 8 1 81.00 $430.00 $34,830.00

Unit Sub Total 1M3 81.00 $430.00 $34,830.00

Item Code 510102 Total No. of Proj. 1 $34,830.00Total Amount

510126 CLASS 2 CONCRETE (MINOR STRUCTURE) M3 4 1 23.00 $1,190.00 $27,370.00

M3 11 1 25.00 $1,000.00 $25,000.00

Unit Sub Total 2M3 48.00 $1,091.04 $52,370.00

Item Code 510126 Total No. of Proj. 2 $52,370.00Total Amount

510129 CLASS 2 CONCRETE (BOX CULVERT) M3 1 1 110.00 $620.00 $68,200.00

M3 2 3 70.00 $1,781.43 $124,700.00

M3 3 1 79.00 $3,630.00 $286,770.00

M3 4 1 5.00 $2,700.00 $13,500.00

M3 8 2 151.00 $1,107.28 $167,200.00

Unit Sub Total 8M3 415.00 $1,591.25 $660,370.00

Item Code 510129 Total No. of Proj. 8 $660,370.00Total Amount

510133 CLASS 2 CONCRETE (RETAINING WALL) M3 1 1 121.00 $800.00 $96,800.00

M3 7 3 1,780.00 $333.65 $593,900.00

M3 11 2 3,840.00 $341.72 $1,312,200.00

Unit Sub Total 6M3 5,741.00 $348.88 $2,002,900.00

Item Code 510133 Total No. of Proj. 6 $2,002,900.00Total Amount

510135 CLASS 2 CONCRETE (HEADWALL) M3 4 1 7.80 $1,500.00 $11,700.00

Unit Sub Total 1M3 7.80 $1,500.00 $11,700.00
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Item Code 510135 Total No. of Proj. 1 $11,700.00Total Amount

510138 CLASS 2 CONCRETE (WINGWALLS) M3 1 1 82.00 $550.00 $45,100.00

M3 2 2 83.00 $887.23 $73,640.00

M3 6 2 140.30 $612.97 $86,000.00

Unit Sub Total 5M3 305.30 $670.62 $204,740.00

Item Code 510138 Total No. of Proj. 5 $204,740.00Total Amount

510220 CLASS 3 CONCRETE (BACKFILL) M3 4 3 177.00 $251.86 $44,580.00

Unit Sub Total 3M3 177.00 $251.86 $44,580.00

Item Code 510220 Total No. of Proj. 3 $44,580.00Total Amount

510314 CLASS 4 CONCRETE (BACKFILL) M3 1 2 51.00 $206.47 $10,530.00

M3 3 3 278.00 $193.88 $53,900.00

M3 4 1 25.00 $180.00 $4,500.00

M3 8 1 83.00 $150.00 $12,450.00

M3 11 3 1,278.00 $154.19 $197,060.00

Unit Sub Total 10M3 1,715.00 $162.36 $278,440.00

Item Code 510314 Total No. of Proj. 10 $278,440.00Total Amount

510407 CLASS D CONCRETE (BACKFILL) CY 4 1 64.00 $129.00 $8,256.00

Unit Sub Total 1CY 64.00 $129.00 $8,256.00

Item Code 510407 Total No. of Proj. 1 $8,256.00Total Amount

510408 CLASS 1 CONCRETE (RETAINING WALL) M3 1 1 21.00 $1,300.00 $27,300.00

M3 2 1 100.00 $770.00 $77,000.00

M3 11 3 11,358.00 $301.09 $3,419,775.00

Unit Sub Total 5M3 11,479.00 $307.00 $3,524,075.00

Item Code 510408 Total No. of Proj. 5 $3,524,075.00Total Amount

510410 CLASS 1 CONCRETE (STRUCTURE) M3 11 1 39.00 $730.00 $28,470.00

Unit Sub Total 1M3 39.00 $730.00 $28,470.00

Item Code 510410 Total No. of Proj. 1 $28,470.00Total Amount

510413 CLASS 1 CONCRETE (BOX CULVERT) M3 2 1 114.00 $1,055.00 $120,270.00
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510413 CLASS 1 CONCRETE (BOX CULVERT) M3 3 2 316.30 $1,380.88 $436,773.00

M3 6 1 821.00 $825.00 $677,325.00

M3 7 2 96.00 $700.00 $67,200.00

M3 8 1 2,785.00 $565.00 $1,573,525.00

Unit Sub Total 7M3 4,132.30 $695.76 $2,875,093.00

Item Code 510413 Total No. of Proj. 7 $2,875,093.00Total Amount

510414 CLASS 1 CONCRETE (BACKFILL) M3 4 2 597.00 $361.64 $215,900.00

Unit Sub Total 2M3 597.00 $361.64 $215,900.00

Item Code 510414 Total No. of Proj. 2 $215,900.00Total Amount

510501 MINOR CONCRETE M3 7 2 19.00 $340.00 $6,460.00

Unit Sub Total 2M3 19.00 $340.00 $6,460.00

Item Code 510501 Total No. of Proj. 2 $6,460.00Total Amount

510502 MINOR CONCRETE (MINOR STRUCTURE) CY 4 1 98.50 $1,500.00 $147,750.00

Unit Sub Total 1CY 98.50 $1,500.00 $147,750.00

510502 MINOR CONCRETE (MINOR STRUCTURE) M3 1 8 76.10 $1,510.07 $114,916.03

M3 2 13 471.80 $1,596.77 $753,355.00

M3 3 9 257.50 $1,951.96 $502,630.00

M3 4 26 1,605.90 $1,110.72 $1,783,699.00

M3 5 6 38.80 $1,648.06 $63,944.80

M3 6 11 228.40 $1,836.73 $419,510.00

M3 7 15 1,167.60 $1,178.89 $1,376,471.00

M3 8 9 493.60 $1,374.79 $678,595.00

M3 10 7 40.50 $1,836.54 $74,380.00

M3 11 7 613.00 $1,325.69 $812,650.00

M3 12 7 114.90 $1,728.46 $198,600.00

Unit Sub Total 118M3 5,108.10 $1,327.06 $6,778,750.83

Item Code 510502 Total No. of Proj. 119 $6,926,500.83Total Amount

510504 MINOR CONCRETE (PIPE ENCASEMENT) M3 7 1 3.10 $150.00 $465.00

M3 11 1 2.00 $1,500.00 $3,000.00

Unit Sub Total 2M3 5.10 $679.41 $3,465.00
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Item Code 510504 Total No. of Proj. 2 $3,465.00Total Amount

510510 MINOR CONCRETE (INVERT PAVING) M3 11 1 120.00 $2,642.00 $317,040.00

Unit Sub Total 1M3 120.00 $2,642.00 $317,040.00

Item Code 510510 Total No. of Proj. 1 $317,040.00Total Amount

510512 MINOR CONCRETE (BOX CULVERT) M3 10 1 38.00 $1,750.00 $66,500.00

Unit Sub Total 1M3 38.00 $1,750.00 $66,500.00

Item Code 510512 Total No. of Proj. 1 $66,500.00Total Amount

510515 MINOR CONCRETE (FOOTING) M3 11 1 370.00 $100.00 $37,000.00

Unit Sub Total 1M3 370.00 $100.00 $37,000.00

Item Code 510515 Total No. of Proj. 1 $37,000.00Total Amount

510516 MINOR CONCRETE (RETAINING WALL) M3 4 2 52.00 $623.08 $32,400.00

Unit Sub Total 2M3 52.00 $623.08 $32,400.00

Item Code 510516 Total No. of Proj. 2 $32,400.00Total Amount

510522 MINOR CONCRETE (PIPE COVER) M3 4 3 104.00 $252.88 $26,300.00

Unit Sub Total 3M3 104.00 $252.88 $26,300.00

Item Code 510522 Total No. of Proj. 3 $26,300.00Total Amount

510526 MINOR CONCRETE (BACKFILL) M3 1 1 2.00 $200.00 $400.00

M3 2 8 741.30 $195.14 $144,660.50

M3 3 2 124.00 $122.19 $15,152.00

M3 4 10 528.00 $145.80 $76,982.00

M3 5 3 305.30 $155.37 $47,433.00

M3 6 3 343.00 $164.39 $56,385.00

M3 7 4 413.90 $115.74 $47,905.00

M3 10 2 123.00 $174.88 $21,510.00

M3 11 1 380.00 $135.00 $51,300.00

M3 12 2 31.00 $105.97 $3,285.00

Unit Sub Total 36M3 2,991.50 $155.44 $465,012.50

Item Code 510526 Total No. of Proj. 36 $465,012.50Total Amount
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510535 MINOR CONCRETE (HEADWALL) M3 1 1 12.00 $1,600.00 $19,200.00

M3 5 1 0.50 $5,500.00 $2,750.00

M3 6 2 58.10 $915.66 $53,200.00

M3 8 1 2.00 $585.00 $1,170.00

Unit Sub Total 5M3 72.60 $1,051.24 $76,320.00

Item Code 510535 Total No. of Proj. 5 $76,320.00Total Amount

510700 MINOR CONCRETE (PILE CAP) M3 3 1 14.00 $850.00 $11,900.00

Unit Sub Total 1M3 14.00 $850.00 $11,900.00

Item Code 510700 Total No. of Proj. 1 $11,900.00Total Amount

510800 PAVING NOTCH EXTENSION M3 2 1 11.00 $4,600.00 $50,600.00

M3 3 3 13.70 $9,240.88 $126,600.00

M3 7 8 14.50 $4,193.10 $60,800.00

M3 8 2 63.00 $3,660.12 $230,587.50

M3 11 1 1.80 $2,962.00 $5,331.60

M3 12 3 13.00 $4,500.00 $58,500.00

Unit Sub Total 18M3 117.00 $4,550.59 $532,419.10

Item Code 510800 Total No. of Proj. 18 $532,419.10Total Amount

510805 DIAPHRAGM BOLSTER EA 4 2 70.00 $1,210.86 $84,760.00

Unit Sub Total 2EA 70.00 $1,210.86 $84,760.00

Item Code 510805 Total No. of Proj. 2 $84,760.00Total Amount

511035 ARCHITECTURAL TREATMENT M2 1 1 20.00 $86.00 $1,720.00

M2 4 2 4,000.00 $35.50 $142,000.00

M2 7 1 70.00 $35.00 $2,450.00

M2 8 1 1,326.00 $19.00 $25,194.00

Unit Sub Total 5M2 5,416.00 $31.64 $171,364.00

Item Code 511035 Total No. of Proj. 5 $171,364.00Total Amount

511036 ARCHITECTURAL SURFACE (BARRIER) M2 11 1 2,431.00 $15.00 $36,465.00

Unit Sub Total 1M2 2,431.00 $15.00 $36,465.00

Item Code 511036 Total No. of Proj. 1 $36,465.00Total Amount
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511046 HEAVY BLAST TEXTURE M2 8 1 120.00 $150.00 $18,000.00

Unit Sub Total 1M2 120.00 $150.00 $18,000.00

Item Code 511046 Total No. of Proj. 1 $18,000.00Total Amount

511047 ANTI-GRAFFITI COATING LS 4 1 $15,000.00

Unit Sub Total 1LS $15,000.00

511047 ANTI-GRAFFITI COATING M2 11 1 2,340.00 $12.00 $28,080.00

Unit Sub Total 1M2 2,340.00 $12.00 $28,080.00

Item Code 511047 Total No. of Proj. 2 $43,080.00Total Amount

511048 APPLY ANTI-GRAFFITI COATING M2 11 1 455.00 $15.00 $6,825.00

Unit Sub Total 1M2 455.00 $15.00 $6,825.00

Item Code 511048 Total No. of Proj. 1 $6,825.00Total Amount

511055 CONCRETE SURFACE TEXTURE M2 1 1 171.00 $120.00 $20,520.00

Unit Sub Total 1M2 171.00 $120.00 $20,520.00

Item Code 511055 Total No. of Proj. 1 $20,520.00Total Amount

511063 FRACTURED FIN TEXTURE M2 4 2 1,268.00 $59.02 $74,839.20

M2 7 1 2,140.00 $110.00 $235,400.00

Unit Sub Total 3M2 3,408.00 $91.03 $310,239.20

Item Code 511063 Total No. of Proj. 3 $310,239.20Total Amount

511064 FRACTURED RIB TEXTURE M2 4 2 1,491.00 $99.67 $148,610.00

M2 7 6 5,008.00 $56.38 $282,355.00

M2 11 1 1,088.00 $45.00 $48,960.00

Unit Sub Total 9M2 7,587.00 $63.26 $479,925.00

Item Code 511064 Total No. of Proj. 9 $479,925.00Total Amount

511071 RIPPED TEXTURE (ROPE) M2 11 1 150.00 $85.00 $12,750.00

Unit Sub Total 1M2 150.00 $85.00 $12,750.00

Item Code 511071 Total No. of Proj. 1 $12,750.00Total Amount

511106 DRILL AND BOND DOWEL LF 4 1 14,490.00 $10.00 $144,900.00
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511106 DRILL AND BOND DOWEL LF 8 1 1,288.00 $9.00 $11,592.00

Unit Sub Total 2LF 15,778.00 $9.92 $156,492.00

511106 DRILL AND BOND DOWEL M 1 3 8,230.00 $55.26 $454,785.00

M 2 2 168.00 $68.04 $11,430.00

M 3 2 97.00 $43.71 $4,240.00

M 4 7 1,976.00 $70.54 $139,380.00

M 6 3 352.00 $89.30 $31,432.00

M 7 11 1,288.00 $76.44 $98,451.00

M 8 1 64.00 $27.00 $1,728.00

M 10 2 153.00 $81.54 $12,475.00

M 11 2 250.00 $76.60 $19,150.00

M 12 2 179.00 $60.00 $10,740.00

Unit Sub Total 35M 12,757.00 $61.44 $783,811.00

Item Code 511106 Total No. of Proj. 37 $940,303.00Total Amount

511109 DRILL AND BOND DOWEL (EPOXY CARTRIDGE) EA 3 2 383.00 $24.08 $9,223.00

EA 4 4 3,069.00 $32.45 $99,597.00

EA 7 4 581.00 $22.77 $13,232.00

EA 8 1 24.00 $200.00 $4,800.00

Unit Sub Total 11EA 4,057.00 $31.27 $126,852.00

Item Code 511109 Total No. of Proj. 11 $126,852.00Total Amount

511118 CLEAN EXPANSION JOINT M 1 2 97.00 $76.96 $7,465.00

M 2 2 84.00 $89.29 $7,500.00

M 3 1 22.00 $80.00 $1,760.00

M 4 8 3,020.00 $46.27 $139,724.00

M 7 1 96.00 $35.00 $3,360.00

M 8 3 524.00 $47.01 $24,635.00

M 11 1 75.00 $4.50 $337.50

M 12 2 1,439.00 $67.68 $97,395.00

Unit Sub Total 20M 5,357.00 $52.67 $282,176.50

Item Code 511118 Total No. of Proj. 20 $282,176.50Total Amount

511124 RAPID SETTING CONCRETE (PATCH) M3 3 1 77.00 $2,800.00 $215,600.00

M3 4 1 3.00 $3,250.00 $9,750.00
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511124 RAPID SETTING CONCRETE (PATCH) M3 11 1 0.20 $7,130.00 $1,426.00

Unit Sub Total 3M3 80.20 $2,827.63 $226,776.00

Item Code 511124 Total No. of Proj. 3 $226,776.00Total Amount

511125 CLOSE ACCESS, DECK EA 7 1 3.00 $2,800.00 $8,400.00

Unit Sub Total 1EA 3.00 $2,800.00 $8,400.00

Item Code 511125 Total No. of Proj. 1 $8,400.00Total Amount

512005 FURNISH PRECAST CONCRETE GIRDER (10 M - 
15 M)

EA 7 2 4.00 $14,000.00 $56,000.00

Unit Sub Total 2EA 4.00 $14,000.00 $56,000.00

Item Code 512005 Total No. of Proj. 2 $56,000.00Total Amount

512229 FURNISH PRECAST PRESTRESSED CONCRETE 
GIRDER (5 M - 10 M)

EA 10 1 4.00 $5,000.00 $20,000.00

Unit Sub Total 1EA 4.00 $5,000.00 $20,000.00

Item Code 512229 Total No. of Proj. 1 $20,000.00Total Amount

512230 FURNISH PRECAST PRESTRESSED CONCRETE 
GIRDER (10 M - 15 M)

EA 7 2 32.00 $5,615.63 $179,700.00

Unit Sub Total 2EA 32.00 $5,615.63 $179,700.00

Item Code 512230 Total No. of Proj. 2 $179,700.00Total Amount

512231 FURNISH PRECAST PRESTRESSED CONCRETE 
GIRDER (15 M - 20 M)

EA 4 1 35.00 $5,500.00 $192,500.00

EA 6 1 4.00 $7,500.00 $30,000.00

EA 7 1 3.00 $11,000.00 $33,000.00

EA 10 1 12.00 $6,500.00 $78,000.00

Unit Sub Total 4EA 54.00 $6,175.93 $333,500.00

Item Code 512231 Total No. of Proj. 4 $333,500.00Total Amount

512232 FURNISH PRECAST PRESTRESSED CONCRETE 
GIRDER (20 M - 25 M)

EA 4 1 40.00 $6,000.00 $240,000.00

Unit Sub Total 1EA 40.00 $6,000.00 $240,000.00

Item Code 512232 Total No. of Proj. 1 $240,000.00Total Amount
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512233 FURNISH PRECAST PRESTRESSED CONCRETE 
GIRDER (25 M - 30 M)

EA 4 1 9.00 $6,200.00 $55,800.00

EA 7 3 17.00 $9,657.35 $164,175.00

EA 8 1 1.00 $12,000.00 $12,000.00

Unit Sub Total 5EA 27.00 $8,591.67 $231,975.00

Item Code 512233 Total No. of Proj. 5 $231,975.00Total Amount

512234 FURNISH PRECAST PRESTRESSED CONCRETE 
GIRDER (30 M - 35 M)

EA 7 1 1.00 $50,000.00 $50,000.00

Unit Sub Total 1EA 1.00 $50,000.00 $50,000.00

Item Code 512234 Total No. of Proj. 1 $50,000.00Total Amount

512235 FURNISH PRECAST PRESTRESSED CONCRETE 
GIRDER (35 M - 40 M)

EA 7 1 1.00 $29,000.00 $29,000.00

Unit Sub Total 1EA 1.00 $29,000.00 $29,000.00

Item Code 512235 Total No. of Proj. 1 $29,000.00Total Amount

512240 FURNISH PRECAST PRESTRESSED CONCRETE 
BOX GIRDER (20 M - 25 M)

EA 4 1 3.00 $25,000.00 $75,000.00

Unit Sub Total 1EA 3.00 $25,000.00 $75,000.00

Item Code 512240 Total No. of Proj. 1 $75,000.00Total Amount

512253 FURNISH PRECAST PRESTRESSED CONCRETE 
BULB-TEE GIRDER (20 M-25 M)

EA 8 1 20.00 $9,500.00 $190,000.00

Unit Sub Total 1EA 20.00 $9,500.00 $190,000.00

Item Code 512253 Total No. of Proj. 1 $190,000.00Total Amount

512255 FURNISH PRECAST PRESTRESSED CONCRETE 
BULB-TEE GIRDER (30 M-35 M)

EA 8 1 6.00 $15,000.00 $90,000.00

Unit Sub Total 1EA 6.00 $15,000.00 $90,000.00

Item Code 512255 Total No. of Proj. 1 $90,000.00Total Amount

512256 FURNISH PRECAST PRESTRESSED CONCRETE 
BULB-TEE GIRDER (35 M-40 M)

EA 8 1 4.00 $15,000.00 $60,000.00

Unit Sub Total 1EA 4.00 $15,000.00 $60,000.00

Item Code 512256 Total No. of Proj. 1 $60,000.00Total Amount

Page  147



ITEM 
CODE ITEM  DESCRIPTION UNIT DIST 

NO. OF 
PROJ QUANTITY

AVE  PRICE 
PER UNIT

TOTAL 
AMOUNT

CONTRACT  ITEM COST DATA

State of California - Department of Transportation

512258 FURNISH PRECAST PRESTRESSED CONCRETE 
BULB-TEE GIRDER (45 M-50 M)

EA 6 1 4.00 $23,000.00 $92,000.00

Unit Sub Total 1EA 4.00 $23,000.00 $92,000.00

Item Code 512258 Total No. of Proj. 1 $92,000.00Total Amount

512401 ERECT PRECAST CONCRETE GIRDER EA 7 2 4.00 $4,500.00 $18,000.00

Unit Sub Total 2EA 4.00 $4,500.00 $18,000.00

Item Code 512401 Total No. of Proj. 2 $18,000.00Total Amount

512500 ERECT PRECAST PRESTRESSED CONCRETE 
GIRDER

EA 4 1 84.00 $1,500.00 $126,000.00

EA 6 2 8.00 $9,550.00 $76,400.00

EA 7 6 54.00 $2,007.87 $108,425.00

EA 8 1 1.00 $6,000.00 $6,000.00

EA 10 1 16.00 $1,000.00 $16,000.00

Unit Sub Total 11EA 163.00 $2,041.87 $332,825.00

Item Code 512500 Total No. of Proj. 11 $332,825.00Total Amount

512502 ERECT PRECAST PRESTRESSED CONCRETE 
BOX GIRDER

EA 4 1 3.00 $5,000.00 $15,000.00

Unit Sub Total 1EA 3.00 $5,000.00 $15,000.00

Item Code 512502 Total No. of Proj. 1 $15,000.00Total Amount

513570 CONCRETE BLOCK WALL M2 7 1 220.00 $120.00 $26,400.00

Unit Sub Total 1M2 220.00 $120.00 $26,400.00

Item Code 513570 Total No. of Proj. 1 $26,400.00Total Amount

513601 REINFORCED CONCRETE CRIB WALL (TYPE A) M2 4 1 260.00 $550.00 $143,000.00

M2 11 1 560.00 $440.00 $246,400.00

Unit Sub Total 2M2 820.00 $474.88 $389,400.00

Item Code 513601 Total No. of Proj. 2 $389,400.00Total Amount

513603 REINFORCED CONCRETE CRIB WALL (TYPE C) M2 4 1 110.00 $580.00 $63,800.00

Unit Sub Total 1M2 110.00 $580.00 $63,800.00

Item Code 513603 Total No. of Proj. 1 $63,800.00Total Amount
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513604 REINFORCED CONCRETE CRIB WALL (TYPE D) M2 11 1 540.00 $677.00 $365,580.00

Unit Sub Total 1M2 540.00 $677.00 $365,580.00

Item Code 513604 Total No. of Proj. 1 $365,580.00Total Amount

515020 REFINISH BRIDGE DECK M2 1 1 23.00 $250.00 $5,750.00

M2 4 4 383.00 $174.42 $66,804.00

M2 6 1 82.00 $78.00 $6,396.00

M2 7 7 769.00 $104.14 $80,080.00

M2 12 1 149.00 $130.00 $19,370.00

Unit Sub Total 14M2 1,406.00 $126.88 $178,400.00

515020 REFINISH BRIDGE DECK SQFT 4 1 834.00 $15.00 $12,510.00

Unit Sub Total 1SQFT 834.00 $15.00 $12,510.00

Item Code 515020 Total No. of Proj. 15 $190,910.00Total Amount

515041 FURNISH POLYESTER CONCRETE OVERLAY M3 2 2 129.00 $1,969.77 $254,100.00

M3 3 3 879.10 $1,443.98 $1,269,400.00

M3 4 1 35.00 $1,800.00 $63,000.00

M3 7 1 9.00 $1,500.00 $13,500.00

M3 8 3 671.00 $1,620.89 $1,087,620.00

Unit Sub Total 10M3 1,723.10 $1,559.76 $2,687,620.00

Item Code 515041 Total No. of Proj. 10 $2,687,620.00Total Amount

515042 PLACE POLYESTER CONCRETE OVERLAY M2 2 2 4,191.00 $42.42 $177,782.00

M2 3 3 38,416.00 $16.64 $639,250.00

M2 4 1 1,157.00 $50.00 $57,850.00

M2 7 1 145.00 $100.00 $14,500.00

M2 8 3 21,225.00 $26.57 $563,855.00

Unit Sub Total 10M2 65,134.00 $22.31 $1,453,237.00

Item Code 515042 Total No. of Proj. 10 $1,453,237.00Total Amount

515050 GRIND BRIDGE DECK M2 4 1 88.00 $100.00 $8,800.00

Unit Sub Total 1M2 88.00 $100.00 $8,800.00

Item Code 515050 Total No. of Proj. 1 $8,800.00Total Amount
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515062 CORE CONCRETE (3") LF 4 1 110.00 $90.00 $9,900.00

Unit Sub Total 1LF 110.00 $90.00 $9,900.00

Item Code 515062 Total No. of Proj. 1 $9,900.00Total Amount

515064 CORE CONCRETE (5") LF 4 1 4.00 $100.00 $400.00

Unit Sub Total 1LF 4.00 $100.00 $400.00

Item Code 515064 Total No. of Proj. 1 $400.00Total Amount

515072 CORE CONCRETE (0 - 50 MM) M 1 1 1,922.00 $110.00 $211,420.00

M 4 1 164.00 $200.00 $32,800.00

M 6 1 4.40 $200.00 $880.00

M 7 2 4.00 $190.00 $760.00

Unit Sub Total 5M 2,094.40 $117.39 $245,860.00

Item Code 515072 Total No. of Proj. 5 $245,860.00Total Amount

515073 CORE CONCRETE (51 MM - 100 MM) EA 12 1 5.00 $500.00 $2,500.00

Unit Sub Total 1EA 5.00 $500.00 $2,500.00

515073 CORE CONCRETE (51 MM - 100 MM) M 7 2 8.00 $225.00 $1,800.00

Unit Sub Total 2M 8.00 $225.00 $1,800.00

Item Code 515073 Total No. of Proj. 3 $4,300.00Total Amount

515074 CORE CONCRETE (101 MM - 150 MM) M 7 6 239.00 $910.44 $217,595.00

M 11 1 3.30 $1,000.00 $3,300.00

Unit Sub Total 7M 242.30 $911.66 $220,895.00

Item Code 515074 Total No. of Proj. 7 $220,895.00Total Amount

515075 CORE CONCRETE (151 MM - 200 MM) M 6 1 0.60 $500.00 $300.00

M 7 1 85.00 $150.00 $12,750.00

Unit Sub Total 2M 85.60 $152.45 $13,050.00

Item Code 515075 Total No. of Proj. 2 $13,050.00Total Amount

515076 CORE CONCRETE (201 MM - 250 MM) M 7 1 1.00 $400.00 $400.00

Unit Sub Total 1M 1.00 $400.00 $400.00
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Item Code 515076 Total No. of Proj. 1 $400.00Total Amount

515077 CORE CONCRETE (251 MM - 300 MM) M 4 2 69.00 $552.17 $38,100.00

Unit Sub Total 2M 69.00 $552.17 $38,100.00

Item Code 515077 Total No. of Proj. 2 $38,100.00Total Amount

515160 CORE CONCRETE (1 1/2") LF 4 1 635.00 $30.00 $19,050.00

Unit Sub Total 1LF 635.00 $30.00 $19,050.00

Item Code 515160 Total No. of Proj. 1 $19,050.00Total Amount

515161 CORE CONCRETE (1 3/4") LF 4 1 243.00 $20.00 $4,860.00

Unit Sub Total 1LF 243.00 $20.00 $4,860.00

Item Code 515161 Total No. of Proj. 1 $4,860.00Total Amount

515163 CORE CONCRETE (2 1/2") LF 4 1 114.00 $90.00 $10,260.00

Unit Sub Total 1LF 114.00 $90.00 $10,260.00

Item Code 515163 Total No. of Proj. 1 $10,260.00Total Amount

517950 SOUND WALL (BARRIER) M2 11 1 1,134.00 $120.00 $136,080.00

Unit Sub Total 1M2 1,134.00 $120.00 $136,080.00

Item Code 517950 Total No. of Proj. 1 $136,080.00Total Amount

517960 SOUND WALL (RETAINING WALL) M2 4 2 811.00 $168.87 $136,950.00

Unit Sub Total 2M2 811.00 $168.87 $136,950.00

Item Code 517960 Total No. of Proj. 2 $136,950.00Total Amount

517961 SOUND WALL (BARRIER) (MASONRY BLOCK) M2 3 1 1,374.00 $170.00 $233,580.00

M2 4 4 13,659.00 $172.16 $2,351,522.00

M2 7 14 39,536.00 $145.92 $5,768,998.00

M2 10 1 4,296.00 $185.00 $794,760.00

M2 12 1 86.00 $150.00 $12,900.00

Unit Sub Total 21M2 58,951.00 $155.41 $9,161,760.00

Item Code 517961 Total No. of Proj. 21 $9,161,760.00Total Amount
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517992 SOUND WALL (PRECAST CONCRETE PANEL) M2 5 1 2,460.00 $195.00 $479,700.00

Unit Sub Total 1M2 2,460.00 $195.00 $479,700.00

Item Code 517992 Total No. of Proj. 1 $479,700.00Total Amount

518002 SOUND WALL (MASONRY BLOCK) M2 3 2 2,861.00 $179.27 $512,900.00

M2 4 2 3,801.00 $214.53 $815,440.00

M2 7 6 11,077.00 $164.05 $1,817,130.00

M2 8 1 2,725.00 $150.00 $408,750.00

M2 11 2 2,270.00 $142.12 $322,620.00

M2 12 1 1,020.00 $106.00 $108,120.00

Unit Sub Total 14M2 23,754.00 $167.76 $3,984,960.00

Item Code 518002 Total No. of Proj. 14 $3,984,960.00Total Amount

518040 REPLACE BEARING PAD EA 3 1 246.00 $9,500.00 $2,337,000.00

EA 11 1 12.00 $1,738.00 $20,856.00

Unit Sub Total 2EA 258.00 $9,138.98 $2,357,856.00

Item Code 518040 Total No. of Proj. 2 $2,357,856.00Total Amount

518042 REPLACE BEARING EA 4 1 2.00 $27,400.00 $54,800.00

Unit Sub Total 1EA 2.00 $27,400.00 $54,800.00

Item Code 518042 Total No. of Proj. 1 $54,800.00Total Amount

518050 PTFE BEARING EA 4 1 14.00 $2,000.00 $28,000.00

EA 7 1 20.00 $2,000.00 $40,000.00

Unit Sub Total 2EA 34.00 $2,000.00 $68,000.00

Item Code 518050 Total No. of Proj. 2 $68,000.00Total Amount

518051 PTFE SPHERICAL BEARING EA 3 1 8.00 $750.00 $6,000.00

EA 4 3 214.00 $2,536.92 $542,900.00

EA 7 3 29.00 $3,396.55 $98,500.00

Unit Sub Total 7EA 251.00 $2,579.28 $647,400.00

Item Code 518051 Total No. of Proj. 7 $647,400.00Total Amount

518201 MASONRY BLOCK WALL M2 7 1 522.00 $120.00 $62,640.00

M2 11 1 5.00 $200.00 $1,000.00
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Unit Sub Total 2M2 527.00 $120.76 $63,640.00

Item Code 518201 Total No. of Proj. 2 $63,640.00Total Amount

518220 ALTERNATIVE SOUND WALL M2 3 1 530.00 $325.00 $172,250.00

Unit Sub Total 1M2 530.00 $325.00 $172,250.00

Item Code 518220 Total No. of Proj. 1 $172,250.00Total Amount

519001 WATERSTOP M 7 1 31.00 $140.00 $4,340.00

Unit Sub Total 1M 31.00 $140.00 $4,340.00

Item Code 519001 Total No. of Proj. 1 $4,340.00Total Amount

519050 EXPANSION DAM M3 3 1 0.10 $53,000.00 $5,300.00

Unit Sub Total 1M3 0.10 $53,000.00 $5,300.00

Item Code 519050 Total No. of Proj. 1 $5,300.00Total Amount

519081 JOINT SEAL (MR 1/2") LF 4 1 328.00 $26.00 $8,528.00

Unit Sub Total 1LF 328.00 $26.00 $8,528.00

Item Code 519081 Total No. of Proj. 1 $8,528.00Total Amount

519086 JOINT SEAL (TYPE B-MR 1 1/2") LF 4 1 51.00 $60.00 $3,060.00

Unit Sub Total 1LF 51.00 $60.00 $3,060.00

Item Code 519086 Total No. of Proj. 1 $3,060.00Total Amount

519092 JOINT SEAL ASSEMBLY (MR 2 1/2") LF 4 1 67.00 $120.00 $8,040.00

Unit Sub Total 1LF 67.00 $120.00 $8,040.00

Item Code 519092 Total No. of Proj. 1 $8,040.00Total Amount

519093 JOINT SEAL ASSEMBLY (MR 3") LF 4 1 219.00 $120.00 $26,280.00

Unit Sub Total 1LF 219.00 $120.00 $26,280.00

Item Code 519093 Total No. of Proj. 1 $26,280.00Total Amount

519094 JOINT SEAL ASSEMBLY (MR 3 1/2") LF 4 1 195.00 $185.00 $36,075.00

Unit Sub Total 1LF 195.00 $185.00 $36,075.00
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Item Code 519094 Total No. of Proj. 1 $36,075.00Total Amount

519095 JOINT SEAL ASSEMBLY (MR 4") LF 4 1 96.00 $150.00 $14,400.00

Unit Sub Total 1LF 96.00 $150.00 $14,400.00

Item Code 519095 Total No. of Proj. 1 $14,400.00Total Amount

519096 JOINT SEAL ASSEMBLY (MR 4 1/2") LF 4 1 525.00 $188.00 $98,700.00

Unit Sub Total 1LF 525.00 $188.00 $98,700.00

Item Code 519096 Total No. of Proj. 1 $98,700.00Total Amount

519097 JOINT SEAL ASSEMBLY (MR 5") LF 4 1 191.00 $410.00 $78,310.00

Unit Sub Total 1LF 191.00 $410.00 $78,310.00

Item Code 519097 Total No. of Proj. 1 $78,310.00Total Amount

519098 JOINT SEAL ASSEMBLY (MR 5 1/2") LF 4 1 56.00 $580.00 $32,480.00

Unit Sub Total 1LF 56.00 $580.00 $32,480.00

Item Code 519098 Total No. of Proj. 1 $32,480.00Total Amount

519099 JOINT SEAL ASSEMBLY (MR 6") LF 4 1 182.00 $460.00 $83,720.00

Unit Sub Total 1LF 182.00 $460.00 $83,720.00

Item Code 519099 Total No. of Proj. 1 $83,720.00Total Amount

519101 JOINT SEAL (TYPE A) M 4 3 518.00 $77.66 $40,230.00

M 6 1 132.00 $90.00 $11,880.00

M 7 2 101.00 $84.75 $8,560.00

M 10 1 7.00 $275.00 $1,925.00

Unit Sub Total 7M 758.00 $82.58 $62,595.00

Item Code 519101 Total No. of Proj. 7 $62,595.00Total Amount

519102 JOINT SEAL (TYPE AL) LF 4 1 361.00 $12.00 $4,332.00

Unit Sub Total 1LF 361.00 $12.00 $4,332.00

519102 JOINT SEAL (TYPE AL) M 3 1 18.00 $175.00 $3,150.00

M 7 2 100.00 $38.25 $3,825.00

Unit Sub Total 3M 118.00 $59.11 $6,975.00
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Item Code 519102 Total No. of Proj. 4 $11,307.00Total Amount

519105 JOINT SEAL ASSEMBLY (MR 7") LF 4 1 37.00 $580.00 $21,460.00

Unit Sub Total 1LF 37.00 $580.00 $21,460.00

Item Code 519105 Total No. of Proj. 1 $21,460.00Total Amount

519110 JOINT SEAL (TYPE A MODIFIED) M 2 1 30.00 $170.00 $5,100.00

M 4 1 51.00 $200.00 $10,200.00

Unit Sub Total 2M 81.00 $188.89 $15,300.00

Item Code 519110 Total No. of Proj. 2 $15,300.00Total Amount

519117 JOINT SEAL (MR 30 MM) M 1 3 154.00 $149.74 $23,060.00

M 2 2 194.00 $125.62 $24,370.00

M 3 2 167.20 $164.77 $27,550.00

M 4 5 782.00 $148.20 $115,894.00

M 7 4 47.00 $187.66 $8,820.00

M 8 5 815.00 $114.59 $93,390.00

M 11 2 65.00 $111.54 $7,250.00

M 12 4 528.00 $114.05 $60,220.00

Unit Sub Total 27M 2,752.20 $131.01 $360,554.00

Item Code 519117 Total No. of Proj. 27 $360,554.00Total Amount

519120 JOINT SEAL (MR 15 MM) M 1 1 27.00 $200.00 $5,400.00

M 2 1 36.00 $130.00 $4,680.00

M 3 4 107.20 $134.19 $14,385.00

M 4 7 1,147.00 $78.94 $90,540.00

M 7 4 290.00 $117.95 $34,205.00

M 8 2 573.00 $104.50 $59,880.00

M 10 1 5.30 $350.00 $1,855.00

M 11 2 102.00 $142.82 $14,568.00

M 12 2 775.00 $98.28 $76,170.00

Unit Sub Total 24M 3,062.50 $98.51 $301,683.00

Item Code 519120 Total No. of Proj. 24 $301,683.00Total Amount

519121 JOINT SEAL (TYPE B - MR 30 MM) M 7 1 475.00 $100.00 $47,500.00

Page  155



ITEM 
CODE ITEM  DESCRIPTION UNIT DIST 

NO. OF 
PROJ QUANTITY

AVE  PRICE 
PER UNIT

TOTAL 
AMOUNT

CONTRACT  ITEM COST DATA

State of California - Department of Transportation

Unit Sub Total 1M 475.00 $100.00 $47,500.00

Item Code 519121 Total No. of Proj. 1 $47,500.00Total Amount

519123 JOINT SEAL (TYPE B - MR 50 MM) M 2 1 33.00 $190.00 $6,270.00

Unit Sub Total 1M 33.00 $190.00 $6,270.00

Item Code 519123 Total No. of Proj. 1 $6,270.00Total Amount

519124 JOINT SEAL ASSEMBLY (MR 60 MM) M 7 2 16.00 $790.63 $12,650.00

M 8 1 76.00 $180.00 $13,680.00

M 11 1 13.00 $336.00 $4,368.00

Unit Sub Total 4M 105.00 $292.36 $30,698.00

Item Code 519124 Total No. of Proj. 4 $30,698.00Total Amount

519125 JOINT SEAL ASSEMBLY (MR 70 MM) M 7 1 58.00 $275.00 $15,950.00

M 11 1 16.00 $317.00 $5,072.00

Unit Sub Total 2M 74.00 $284.08 $21,022.00

Item Code 519125 Total No. of Proj. 2 $21,022.00Total Amount

519126 JOINT SEAL ASSEMBLY (MR 80 MM) M 4 1 55.00 $400.00 $22,000.00

M 11 1 109.00 $410.00 $44,690.00

Unit Sub Total 2M 164.00 $406.65 $66,690.00

Item Code 519126 Total No. of Proj. 2 $66,690.00Total Amount

519127 JOINT SEAL ASSEMBLY (MR 90 MM) M 4 1 9.00 $600.00 $5,400.00

M 11 1 25.00 $340.00 $8,500.00

M 12 1 12.00 $1,025.00 $12,300.00

Unit Sub Total 3M 46.00 $569.57 $26,200.00

Item Code 519127 Total No. of Proj. 3 $26,200.00Total Amount

519128 JOINT SEAL ASSEMBLY (MR 100 MM) M 3 1 16.00 $700.00 $11,200.00

M 4 1 27.00 $110.00 $2,970.00

M 8 1 25.00 $840.00 $21,000.00

Unit Sub Total 3M 68.00 $517.21 $35,170.00
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Item Code 519128 Total No. of Proj. 3 $35,170.00Total Amount

519129 JOINT SEAL ASSEMBLY (MR 101 MM - 160 MM) M 4 1 83.00 $1,200.00 $99,600.00

M 7 1 45.00 $1,100.00 $49,500.00

M 8 1 24.00 $1,750.00 $42,000.00

Unit Sub Total 3M 152.00 $1,257.24 $191,100.00

Item Code 519129 Total No. of Proj. 3 $191,100.00Total Amount

519130 JOINT SEAL ASSEMBLY (MR 161 MM - 240 MM) M 7 1 69.00 $1,600.00 $110,400.00

Unit Sub Total 1M 69.00 $1,600.00 $110,400.00

Item Code 519130 Total No. of Proj. 1 $110,400.00Total Amount

519131 JOINT SEAL ASSEMBLY (MR 241 MM - 320 MM) M 7 1 31.00 $2,000.00 $62,000.00

Unit Sub Total 1M 31.00 $2,000.00 $62,000.00

Item Code 519131 Total No. of Proj. 1 $62,000.00Total Amount

519142 JOINT SEAL (MR 40 MM) M 3 2 535.00 $150.84 $80,700.00

M 4 5 279.00 $190.04 $53,020.00

M 6 1 42.00 $235.00 $9,870.00

M 7 2 253.00 $145.11 $36,714.00

M 8 1 86.00 $120.00 $10,320.00

M 11 1 19.00 $125.00 $2,375.00

M 12 2 204.00 $140.39 $28,640.00

Unit Sub Total 14M 1,418.00 $156.30 $221,639.00

Item Code 519142 Total No. of Proj. 14 $221,639.00Total Amount

519144 JOINT SEAL (MR 50 MM) M 3 1 61.00 $225.00 $13,725.00

M 4 2 680.00 $191.71 $130,360.00

M 7 2 64.00 $232.50 $14,880.00

M 8 5 418.00 $150.72 $63,000.00

M 10 1 5.00 $350.00 $1,750.00

M 11 2 107.00 $202.52 $21,670.00

M 12 1 121.00 $224.00 $27,104.00

Unit Sub Total 14M 1,456.00 $187.15 $272,489.00
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Item Code 519144 Total No. of Proj. 14 $272,489.00Total Amount

520101 BAR REINFORCING STEEL KG 1 1 760.00 $5.00 $3,800.00

KG 2 1 2,957.00 $4.00 $11,828.00

KG 4 4 37,081.00 $1.68 $62,438.50

KG 6 1 37,000.00 $1.50 $55,500.00

KG 7 3 18,840.00 $1.33 $25,047.00

Unit Sub Total 10KG 96,638.00 $1.64 $158,613.50

Item Code 520101 Total No. of Proj. 10 $158,613.50Total Amount

520102 BAR REINFORCING STEEL (BRIDGE) KG 1 3 1,080,125.00 $1.63 $1,761,139.00

KG 2 2 72,460.00 $1.62 $117,146.00

KG 3 5 222,355.00 $1.42 $316,200.00

KG 4 12 7,980,570.00 $1.35 $10,780,968.00

KG 6 4 210,490.00 $1.57 $330,785.00

KG 7 12 5,801,173.00 $1.01 $5,872,110.00

KG 8 9 1,823,190.00 $1.23 $2,238,627.00

KG 10 2 95,040.00 $1.62 $153,945.00

KG 11 5 1,264,070.00 $1.20 $1,521,526.00

KG 12 4 228,362.00 $1.27 $290,225.50

Unit Sub Total 58KG 18,777,835.00 $1.25 $23,382,671.50

520102 BAR REINFORCING STEEL (BRIDGE) LB 4 1 31,535,900.00 $0.50 $15,767,950.00

LB 8 1 1,240,100.00 $0.50 $620,050.00

Unit Sub Total 2LB 32,776,000.00 $0.50 $16,388,000.00

Item Code 520102 Total No. of Proj. 60 $39,770,671.50Total Amount

520103 BAR REINFORCING STEEL (RETAINING WALL) KG 1 2 31,479.00 $2.00 $62,958.00

KG 2 1 3,330.00 $2.20 $7,326.00

KG 3 2 30,453.00 $1.41 $43,061.55

KG 4 14 925,535.00 $1.55 $1,434,665.30

KG 7 13 1,140,351.00 $1.45 $1,656,047.40

KG 8 3 18,797.00 $1.75 $32,917.00

KG 10 1 49,083.00 $1.25 $61,353.75

KG 11 5 974,975.00 $1.45 $1,418,524.15

KG 12 2 80,492.00 $2.22 $178,684.00
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Unit Sub Total 43KG 3,254,495.00 $1.50 $4,895,537.15

520103 BAR REINFORCING STEEL (RETAINING WALL) LB 4 1 42,826.00 $0.60 $25,695.60

Unit Sub Total 1LB 42,826.00 $0.60 $25,695.60

Item Code 520103 Total No. of Proj. 44 $4,921,232.75Total Amount

520105 BAR REINFORCING STEEL (SOUND WALL) KG 7 1 14,138.00 $1.40 $19,793.20

Unit Sub Total 1KG 14,138.00 $1.40 $19,793.20

Item Code 520105 Total No. of Proj. 1 $19,793.20Total Amount

520106 BAR REINFORCING STEEL (EPOXY COATED) KG 2 2 21,105.00 $2.24 $47,211.00

KG 4 3 27,755.00 $2.53 $70,241.00

KG 8 1 8,000.00 $3.10 $24,800.00

Unit Sub Total 6KG 56,860.00 $2.50 $142,252.00

Item Code 520106 Total No. of Proj. 6 $142,252.00Total Amount

520107 BAR REINFORCING STEEL (BOX CULVERT) KG 1 1 13,006.00 $5.00 $65,030.00

KG 2 1 3,470.00 $3.00 $10,410.00

KG 3 3 39,356.00 $1.96 $77,087.50

KG 4 1 623.00 $2.00 $1,246.00

KG 6 1 106,165.00 $1.90 $201,713.50

KG 7 2 8,559.00 $1.18 $10,109.00

KG 8 4 344,465.00 $1.01 $348,435.00

KG 11 1 2,943.00 $2.00 $5,886.00

Unit Sub Total 14KG 518,587.00 $1.39 $719,917.00

520107 BAR REINFORCING STEEL (BOX CULVERT) LB 8 1 6,964,000.00 $0.55 $3,830,200.00

Unit Sub Total 1LB 6,964,000.00 $0.55 $3,830,200.00

Item Code 520107 Total No. of Proj. 15 $4,550,117.00Total Amount

520109 BAR REINFORCING (TUNNEL) KG 3 1 852,600.00 $1.00 $852,600.00

Unit Sub Total 1KG 852,600.00 $1.00 $852,600.00

Item Code 520109 Total No. of Proj. 1 $852,600.00Total Amount

520110 BAR REINFORCING STEEL (EPOXY COATED) 
(BRIDGE)

KG 2 1 14,400.00 $3.10 $44,640.00
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520110 BAR REINFORCING STEEL (EPOXY COATED) 
(BRIDGE)

KG 4 2 57,317.00 $2.90 $166,051.00

KG 6 1 30.00 $10.00 $300.00

KG 7 1 4,800.00 $2.00 $9,600.00

Unit Sub Total 5KG 76,547.00 $2.88 $220,591.00

Item Code 520110 Total No. of Proj. 5 $220,591.00Total Amount

520113 BAR REINFORCING STEEL (PUMPING PLANT) KG 4 1 82,700.00 $1.50 $124,050.00

KG 6 1 1,450.00 $4.00 $5,800.00

Unit Sub Total 2KG 84,150.00 $1.54 $129,850.00

Item Code 520113 Total No. of Proj. 2 $129,850.00Total Amount

520114 BAR REINFORCING STEEL, RETAINING WALL 
(SOUND WALL)

KG 12 1 3,520.00 $5.00 $17,600.00

Unit Sub Total 1KG 3,520.00 $5.00 $17,600.00

Item Code 520114 Total No. of Proj. 1 $17,600.00Total Amount

520120 HEADED BAR REINFORCEMENT EA 4 2 44,396.00 $4.72 $209,508.00

EA 7 3 15,807.00 $7.48 $118,229.00

EA 8 1 1,324.00 $40.00 $52,960.00

EA 10 1 98.00 $15.00 $1,470.00

EA 11 2 1,590.00 $14.26 $22,680.00

Unit Sub Total 9EA 63,215.00 $6.40 $404,847.00

Item Code 520120 Total No. of Proj. 9 $404,847.00Total Amount

530100 SHOTCRETE CY 4 1 55.00 $534.00 $29,370.00

Unit Sub Total 1CY 55.00 $534.00 $29,370.00

530100 SHOTCRETE M3 4 5 1,019.00 $681.14 $694,085.00

M3 7 3 909.00 $428.89 $389,860.00

M3 8 2 206.00 $738.18 $152,065.00

M3 11 1 88.00 $500.00 $44,000.00

M3 12 2 208.00 $399.62 $83,120.00

Unit Sub Total 13M3 2,430.00 $560.96 $1,363,130.00

Item Code 530100 Total No. of Proj. 14 $1,392,500.00Total Amount
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540101 ASPHALT MEMBRANE WATERPROOFING M2 7 2 43.00 $64.65 $2,780.00

M2 12 1 62.00 $51.00 $3,162.00

Unit Sub Total 3M2 105.00 $56.59 $5,942.00

540101 ASPHALT MEMBRANE WATERPROOFING SQFT 4 1 310.00 $10.00 $3,100.00

Unit Sub Total 1SQFT 310.00 $10.00 $3,100.00

Item Code 540101 Total No. of Proj. 4 $9,042.00Total Amount

540102 TREAT BRIDGE DECK M2 1 2 9,965.00 $2.22 $22,155.00

M2 2 2 29,743.00 $2.28 $67,698.00

M2 4 8 143,012.00 $2.48 $354,642.45

M2 6 1 6,080.00 $1.50 $9,120.00

M2 7 2 104.00 $42.69 $4,440.00

M2 8 8 71,789.00 $4.23 $303,459.00

M2 10 2 10,210.00 $2.25 $22,980.00

M2 11 1 185.00 $14.00 $2,590.00

M2 12 2 19,180.00 $5.38 $103,124.00

Unit Sub Total 28M2 290,268.00 $3.07 $890,208.45

Item Code 540102 Total No. of Proj. 28 $890,208.45Total Amount

540109 FURNISH BRIDGE DECK TREATMENT MATERIAL 
(LOW ODOR)

L 1 2 4,938.00 $24.02 $118,634.00

L 2 2 16,745.00 $13.07 $218,900.00

L 4 8 71,876.00 $12.48 $896,818.00

L 6 1 2,440.00 $27.50 $67,100.00

L 7 2 42.00 $50.00 $2,100.00

L 8 8 28,804.00 $18.16 $523,077.00

L 10 2 4,320.00 $15.76 $68,090.00

L 11 1 74.00 $30.00 $2,220.00

L 12 2 7,676.00 $14.19 $108,911.00

Unit Sub Total 28L 136,915.00 $14.65 $2,005,850.00

Item Code 540109 Total No. of Proj. 28 $2,005,850.00Total Amount

550102 STRUCTURAL STEEL (BRIDGE) KG 3 2 95,650.00 $9.37 $896,120.00

KG 4 1 1,070.00 $85.00 $90,950.00

KG 7 1 197.00 $35.00 $6,895.00
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Unit Sub Total 4KG 96,917.00 $10.26 $993,965.00

Item Code 550102 Total No. of Proj. 4 $993,965.00Total Amount

550110 COLUMN CASING KG 4 1 43,500.00 $7.00 $304,500.00

KG 12 1 23,420.00 $7.50 $175,650.00

Unit Sub Total 2KG 66,920.00 $7.17 $480,150.00

550110 COLUMN CASING LB 4 1 229,000.00 $4.00 $916,000.00

Unit Sub Total 1LB 229,000.00 $4.00 $916,000.00

Item Code 550110 Total No. of Proj. 3 $1,396,150.00Total Amount

550203 FURNISH STRUCTURAL STEEL (BRIDGE) KG 4 2 2,868,500.00 $2.88 $8,259,620.00

KG 7 2 350,500.00 $2.91 $1,019,000.00

Unit Sub Total 4KG 3,219,000.00 $2.88 $9,278,620.00

550203 FURNISH STRUCTURAL STEEL (BRIDGE) LB 4 1 1,587,300.00 $1.97 $3,126,981.00

Unit Sub Total 1LB 1,587,300.00 $1.97 $3,126,981.00

Item Code 550203 Total No. of Proj. 5 $12,405,601.00Total Amount

550204 ERECT STRUCTURAL STEEL (BRIDGE) KG 4 2 2,868,500.00 $0.59 $1,695,335.00

KG 7 2 350,500.00 $1.07 $374,400.00

Unit Sub Total 4KG 3,219,000.00 $0.64 $2,069,735.00

550204 ERECT STRUCTURAL STEEL (BRIDGE) LB 4 1 1,587,300.00 $0.23 $365,079.00

Unit Sub Total 1LB 1,587,300.00 $0.23 $365,079.00

Item Code 550204 Total No. of Proj. 5 $2,434,814.00Total Amount

560203 FURNISH SIGN STRUCTURE (BRIDGE MOUNTED 
WITH WALKWAY)

KG 3 2 5,320.00 $6.62 $35,197.00

KG 4 1 811.00 $7.00 $5,677.00

KG 8 2 4,795.00 $6.64 $31,845.00

KG 11 1 820.00 $8.00 $6,560.00

KG 12 1 2,950.00 $6.00 $17,700.00

Unit Sub Total 7KG 14,696.00 $6.60 $96,979.00

Item Code 560203 Total No. of Proj. 7 $96,979.00Total Amount
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560204 INSTALL SIGN STRUCTURE (BRIDGE MOUNTED 
WITH WALKWAY)

KG 3 2 5,320.00 $5.11 $27,196.50

KG 4 1 811.00 $6.00 $4,866.00

KG 8 2 4,795.00 $3.28 $15,740.00

KG 11 1 820.00 $4.00 $3,280.00

KG 12 1 2,950.00 $3.00 $8,850.00

Unit Sub Total 7KG 14,696.00 $4.08 $59,932.50

Item Code 560204 Total No. of Proj. 7 $59,932.50Total Amount

560208 FURNISH SIGN STRUCTURE (TUBULAR) KG 4 1 92,155.00 $4.00 $368,620.00

KG 7 1 19,686.00 $4.40 $86,618.40

KG 8 1 18,650.00 $5.00 $93,250.00

KG 10 1 7,190.00 $6.55 $47,094.50

KG 11 4 93,853.00 $4.62 $433,471.50

Unit Sub Total 8KG 231,534.00 $4.44 $1,029,054.40

Item Code 560208 Total No. of Proj. 8 $1,029,054.40Total Amount

560209 INSTALL SIGN STRUCTURE (TUBULAR) KG 4 1 92,155.00 $1.00 $92,155.00

KG 7 1 19,686.00 $0.65 $12,795.90

KG 8 1 18,650.00 $1.00 $18,650.00

KG 10 1 7,190.00 $0.32 $2,300.80

KG 11 4 91,187.00 $1.03 $93,825.60

Unit Sub Total 8KG 228,868.00 $0.96 $219,727.30

Item Code 560209 Total No. of Proj. 8 $219,727.30Total Amount

560213 FURNISH SIGN STRUCTURE (LIGHTWEIGHT) KG 6 1 2,900.00 $6.50 $18,850.00

KG 7 1 8,904.00 $5.35 $47,636.40

KG 11 4 21,983.00 $5.08 $111,669.00

Unit Sub Total 6KG 33,787.00 $5.27 $178,155.40

Item Code 560213 Total No. of Proj. 6 $178,155.40Total Amount

560214 INSTALL SIGN STRUCTURE (LIGHTWEIGHT) KG 6 1 2,900.00 $1.00 $2,900.00

KG 7 1 8,904.00 $2.68 $23,862.72

KG 11 4 21,983.00 $2.28 $50,214.00

Unit Sub Total 6KG 33,787.00 $2.28 $76,976.72
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Item Code 560214 Total No. of Proj. 6 $76,976.72Total Amount

560218 FURNISH SIGN STRUCTURE (TRUSS) KG 2 1 7,190.00 $6.00 $43,140.00

KG 3 2 43,740.00 $5.20 $227,448.00

KG 4 8 187,941.00 $4.77 $896,674.85

KG 6 1 5,680.00 $6.50 $36,920.00

KG 7 12 493,241.00 $4.99 $2,462,907.30

KG 8 3 21,420.00 $6.09 $130,535.00

KG 10 3 31,494.00 $5.27 $165,989.40

KG 11 3 51,116.00 $4.79 $244,912.00

KG 12 4 101,383.00 $5.21 $528,647.00

Unit Sub Total 37KG 943,205.00 $5.02 $4,737,173.55

560218 FURNISH SIGN STRUCTURE (TRUSS) LB 4 1 128,590.00 $2.50 $321,475.00

Unit Sub Total 1LB 128,590.00 $2.50 $321,475.00

Item Code 560218 Total No. of Proj. 38 $5,058,648.55Total Amount

560219 INSTALL SIGN STRUCTURE (TRUSS) KG 2 1 7,190.00 $1.10 $7,909.00

KG 3 2 43,740.00 $0.84 $36,741.60

KG 4 8 186,341.00 $0.76 $141,037.60

KG 6 1 5,680.00 $0.75 $4,260.00

KG 7 12 499,640.00 $0.72 $361,547.54

KG 8 3 21,420.00 $0.89 $19,037.00

KG 10 3 31,494.00 $0.60 $18,962.40

KG 11 2 51,036.00 $1.17 $59,570.40

KG 12 4 101,383.00 $0.82 $83,055.60

Unit Sub Total 36KG 947,924.00 $0.77 $732,121.14

560219 INSTALL SIGN STRUCTURE (TRUSS) LB 4 1 128,590.00 $0.50 $64,295.00

Unit Sub Total 1LB 128,590.00 $0.50 $64,295.00

Item Code 560219 Total No. of Proj. 37 $796,416.14Total Amount

561008 760 MM CAST-IN-DRILLED-HOLE CONCRETE 
PILE (SIGN FOUNDATION)

M 3 1 18.00 $1,500.00 $27,000.00

M 4 1 32.00 $786.00 $25,152.00

M 6 1 10.00 $963.00 $9,630.00

M 7 3 40.00 $991.25 $39,650.00
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561008 760 MM CAST-IN-DRILLED-HOLE CONCRETE 
PILE (SIGN FOUNDATION)

M 8 2 9.00 $2,166.67 $19,500.00

M 10 1 4.50 $1,000.00 $4,500.00

M 11 2 19.00 $663.16 $12,600.00

M 12 1 8.00 $1,350.00 $10,800.00

Unit Sub Total 12M 140.50 $1,059.30 $148,832.00

Item Code 561008 Total No. of Proj. 12 $148,832.00Total Amount

561009 920 MM CAST-IN-DRILLED-HOLE CONCRETE 
PILE (SIGN FOUNDATION)

M 3 2 44.00 $1,829.09 $80,480.00

M 4 7 251.00 $1,018.15 $255,555.00

M 6 1 9.00 $1,000.00 $9,000.00

M 7 11 377.00 $1,040.78 $392,375.00

M 8 3 27.00 $1,292.59 $34,900.00

M 11 4 122.00 $960.66 $117,200.00

M 12 4 90.00 $1,056.53 $95,088.00

Unit Sub Total 32M 920.00 $1,070.22 $984,598.00

Item Code 561009 Total No. of Proj. 32 $984,598.00Total Amount

561010 1070 MM CAST-IN-DRILLED-HOLE CONCRETE 
PILE (SIGN FOUNDATION)

M 4 1 74.00 $1,200.00 $88,800.00

M 7 1 20.00 $1,300.00 $26,000.00

M 8 1 14.00 $1,250.00 $17,500.00

M 11 4 201.00 $1,261.19 $253,500.00

Unit Sub Total 7M 309.00 $1,248.54 $385,800.00

Item Code 561010 Total No. of Proj. 7 $385,800.00Total Amount

561012 1220 MM CAST-IN-DRILLED-HOLE CONCRETE 
PILE (SIGN FOUNDATION)

M 4 1 6.00 $1,800.00 $10,800.00

M 8 1 16.50 $1,500.00 $24,750.00

M 11 1 13.00 $735.00 $9,555.00

Unit Sub Total 3M 35.50 $1,270.56 $45,105.00

Item Code 561012 Total No. of Proj. 3 $45,105.00Total Amount

562001 METAL (ROADSIDE SIGN) KG 7 2 550.00 $10.25 $5,640.00

Unit Sub Total 2KG 550.00 $10.25 $5,640.00
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Item Code 562001 Total No. of Proj. 2 $5,640.00Total Amount

562002 METAL (BARRIER MOUNTED SIGN) EA 4 1 1.00 $900.00 $900.00

Unit Sub Total 1EA 1.00 $900.00 $900.00

562002 METAL (BARRIER MOUNTED SIGN) KG 4 5 5,454.00 $14.70 $80,160.80

KG 7 3 4,190.00 $11.59 $48,550.00

KG 11 2 137.00 $47.30 $6,480.00

Unit Sub Total 10KG 9,781.00 $13.82 $135,190.80

Item Code 562002 Total No. of Proj. 11 $136,090.80Total Amount

562004 METAL (RAIL MOUNTED SIGN) KG 4 5 3,350.00 $9.50 $31,820.00

KG 12 1 650.00 $20.00 $13,000.00

Unit Sub Total 6KG 4,000.00 $11.21 $44,820.00

562004 METAL (RAIL MOUNTED SIGN) LB 4 1 6,820.00 $4.30 $29,326.00

Unit Sub Total 1LB 6,820.00 $4.30 $29,326.00

Item Code 562004 Total No. of Proj. 7 $74,146.00Total Amount

562007 ROADSIDE SIGN (METAL POST) EA 4 1 8.00 $150.00 $1,200.00

Unit Sub Total 1EA 8.00 $150.00 $1,200.00

Item Code 562007 Total No. of Proj. 1 $1,200.00Total Amount

566011 ROADSIDE SIGN - ONE POST EA 1 6 40.00 $259.75 $10,390.00

EA 2 9 260.00 $282.11 $73,349.00

EA 3 9 184.00 $279.17 $51,368.00

EA 4 23 932.00 $203.08 $189,274.25

EA 5 3 38.00 $204.47 $7,770.00

EA 6 8 71.00 $248.34 $17,632.00

EA 7 15 124.00 $281.53 $34,909.50

EA 8 8 168.00 $280.86 $47,185.00

EA 9 1 61.00 $210.00 $12,810.00

EA 10 5 24.00 $213.33 $5,120.00

EA 11 12 216.00 $226.06 $48,830.00

EA 12 7 49.00 $266.98 $13,082.00

Unit Sub Total 106EA 2,167.00 $236.14 $511,719.75
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Item Code 566011 Total No. of Proj. 106 $511,719.75Total Amount

566012 ROADSIDE SIGN - TWO POST EA 1 2 16.00 $350.00 $5,600.00

EA 2 7 78.00 $620.13 $48,370.00

EA 3 7 49.00 $412.76 $20,225.00

EA 4 18 134.00 $466.42 $62,500.00

EA 5 1 1.00 $320.00 $320.00

EA 6 3 12.00 $420.50 $5,046.00

EA 7 2 23.00 $519.13 $11,940.00

EA 8 4 29.00 $610.34 $17,700.00

EA 9 1 6.00 $260.00 $1,560.00

EA 10 1 12.00 $250.00 $3,000.00

EA 11 6 41.00 $596.46 $24,455.00

EA 12 4 12.00 $602.92 $7,235.00

Unit Sub Total 56EA 413.00 $503.51 $207,951.00

Item Code 566012 Total No. of Proj. 56 $207,951.00Total Amount

566013 ROADSIDE SIGN (STRAP AND SADDLE BRACKET 
METHOD)

EA 11 1 5.00 $80.00 $400.00

Unit Sub Total 1EA 5.00 $80.00 $400.00

Item Code 566013 Total No. of Proj. 1 $400.00Total Amount

568001 INSTALL SIGN (STRAP AND SADDLE BRACKET 
METHOD)

EA 1 1 3.00 $250.00 $750.00

EA 3 6 55.00 $152.00 $8,360.00

EA 4 10 122.00 $155.27 $18,942.50

EA 6 4 13.00 $117.77 $1,531.00

EA 7 8 50.00 $116.50 $5,825.00

EA 8 2 7.00 $192.86 $1,350.00

EA 10 2 2.00 $150.00 $300.00

EA 11 6 51.00 $110.20 $5,620.00

EA 12 4 26.00 $95.42 $2,481.00

Unit Sub Total 43EA 329.00 $137.26 $45,159.50

Item Code 568001 Total No. of Proj. 43 $45,159.50Total Amount

568007 INSTALL SIGN OVERLAY EA 7 1 4.00 $120.00 $480.00
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Unit Sub Total 1EA 4.00 $120.00 $480.00

568007 INSTALL SIGN OVERLAY M2 4 2 134.00 $126.27 $16,920.00

M2 11 1 7.00 $500.00 $3,500.00

M2 12 1 1.70 $500.00 $850.00

Unit Sub Total 4M2 142.70 $149.05 $21,270.00

Item Code 568007 Total No. of Proj. 5 $21,750.00Total Amount

568015 INSTALL SIGN (MAST-ARM HANGER METHOD) EA 4 1 11.00 $500.00 $5,500.00

Unit Sub Total 1EA 11.00 $500.00 $5,500.00

Item Code 568015 Total No. of Proj. 1 $5,500.00Total Amount

568016 INSTALL SIGN PANEL ON EXISTING FRAME EA 4 1 12.00 $300.00 $3,600.00

Unit Sub Total 1EA 12.00 $300.00 $3,600.00

568016 INSTALL SIGN PANEL ON EXISTING FRAME M2 3 2 132.00 $134.09 $17,700.00

M2 4 5 260.00 $169.99 $44,198.00

M2 7 3 242.00 $73.06 $17,680.00

M2 11 1 85.00 $125.00 $10,625.00

M2 12 3 60.00 $134.83 $8,090.00

Unit Sub Total 14M2 779.00 $126.18 $98,293.00

Item Code 568016 Total No. of Proj. 15 $101,893.00Total Amount

568017 INSTALL ROADSIDE SIGN PANEL ON EXISTING 
POST

EA 1 1 1.00 $150.00 $150.00

EA 2 1 2.00 $1,800.00 $3,600.00

EA 4 1 1.00 $100.00 $100.00

EA 5 1 2.00 $150.00 $300.00

EA 7 1 1.00 $200.00 $200.00

EA 8 1 2.00 $120.00 $240.00

EA 9 1 17.00 $55.00 $935.00

EA 10 1 1.00 $54.00 $54.00

EA 11 6 24.00 $92.48 $2,219.50

Unit Sub Total 14EA 51.00 $152.91 $7,798.50

Item Code 568017 Total No. of Proj. 14 $7,798.50Total Amount

568020 INSTALL SIGN PANEL ON EXISTING STRUCTURE SQFT 4 1 585.00 $8.00 $4,680.00
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Unit Sub Total 1SQFT 585.00 $8.00 $4,680.00

Item Code 568020 Total No. of Proj. 1 $4,680.00Total Amount

568021 INSTALL FRAMED SIGN PANEL EA 4 1 8.00 $1,500.00 $12,000.00

EA 8 1 2.00 $2,900.00 $5,800.00

Unit Sub Total 2EA 10.00 $1,780.00 $17,800.00

Item Code 568021 Total No. of Proj. 2 $17,800.00Total Amount

568023 INSTALL ROADSIDE SIGN (LAMINATED WOOD 
BOX POST)

EA 4 1 11.00 $1,000.00 $11,000.00

EA 6 1 9.00 $1,064.00 $9,576.00

EA 7 2 4.00 $2,950.00 $11,800.00

EA 8 2 6.00 $1,533.33 $9,200.00

EA 11 2 5.00 $1,200.00 $6,000.00

Unit Sub Total 8EA 35.00 $1,359.31 $47,576.00

Item Code 568023 Total No. of Proj. 8 $47,576.00Total Amount

570120 TREATED LUMBER AND TIMBER MFBM 4 1 12.00 $5,500.00 $66,000.00

Unit Sub Total 1MFBM 12.00 $5,500.00 $66,000.00

Item Code 570120 Total No. of Proj. 1 $66,000.00Total Amount

575004 TIMBER LAGGING M3 4 6 265.50 $1,448.49 $384,575.00

Unit Sub Total 6M3 265.50 $1,448.49 $384,575.00

Item Code 575004 Total No. of Proj. 6 $384,575.00Total Amount

575040 TIMBER CATWALK M 7 2 222.00 $193.58 $42,975.00

Unit Sub Total 2M 222.00 $193.58 $42,975.00

Item Code 575040 Total No. of Proj. 2 $42,975.00Total Amount

590115 CLEAN AND PAINT STRUCTURAL STEEL LS 3 2 $145,000.00

LS 4 4 $1,678,850.00

LS 7 2 $150,000.00

Unit Sub Total 8LS $1,973,850.00

Item Code 590115 Total No. of Proj. 8 $1,973,850.00Total Amount
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590116 CLEAN AND PAINT STRUCTURAL STEEL 
(EXISTING BRIDGE)

LS 6 1 $340,000.00

LS 7 1 $17,700.00

Unit Sub Total 2LS $357,700.00

Item Code 590116 Total No. of Proj. 2 $357,700.00Total Amount

590135 SPOT BLAST CLEAN AND PAINT UNDERCOAT M2 3 2 592.00 $640.63 $379,250.00

M2 4 1 13.00 $100.00 $1,300.00

M2 7 1 10.00 $472.00 $4,720.00

Unit Sub Total 4M2 615.00 $626.46 $385,270.00

590135 SPOT BLAST CLEAN AND PAINT UNDERCOAT SQFT 4 1 144.00 $65.00 $9,360.00

Unit Sub Total 1SQFT 144.00 $65.00 $9,360.00

Item Code 590135 Total No. of Proj. 5 $394,630.00Total Amount

590250 CLEAN STRUCTURAL STEEL M2 7 1 54.00 $950.00 $51,300.00

Unit Sub Total 1M2 54.00 $950.00 $51,300.00

Item Code 590250 Total No. of Proj. 1 $51,300.00Total Amount

590301 WORK AREA MONITORING LS 3 2 $57,000.00

LS 4 2 $66,000.00

LS 6 1 $10,000.00

LS 7 2 $30,600.00

Unit Sub Total 7LS $163,600.00

Item Code 590301 Total No. of Proj. 7 $163,600.00Total Amount

597401 PAINT CURB (2-COAT) M 9 1 130.00 $19.00 $2,470.00

Unit Sub Total 1M 130.00 $19.00 $2,470.00

597401 PAINT CURB (2-COAT) M2 11 1 240.00 $15.00 $3,600.00

Unit Sub Total 1M2 240.00 $15.00 $3,600.00

Item Code 597401 Total No. of Proj. 2 $6,070.00Total Amount

597601 PREPARE AND STAIN CONCRETE M2 5 1 4,920.00 $8.00 $39,360.00

M2 11 4 8,310.00 $20.15 $167,420.00

Unit Sub Total 5M2 13,230.00 $15.63 $206,780.00
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Item Code 597601 Total No. of Proj. 5 $206,780.00Total Amount

620060 12" ALTERNATIVE PIPE CULVERT LF 4 1 1,330.00 $113.00 $150,290.00

Unit Sub Total 1LF 1,330.00 $113.00 $150,290.00

Item Code 620060 Total No. of Proj. 1 $150,290.00Total Amount

620100 18" ALTERNATIVE PIPE CULVERT LF 4 1 2,390.00 $192.00 $458,880.00

Unit Sub Total 1LF 2,390.00 $192.00 $458,880.00

Item Code 620100 Total No. of Proj. 1 $458,880.00Total Amount

620901 150 MM ALTERNATIVE PIPE CULVERT M 11 1 200.00 $120.00 $24,000.00

Unit Sub Total 1M 200.00 $120.00 $24,000.00

Item Code 620901 Total No. of Proj. 1 $24,000.00Total Amount

620904 300 MM ALTERNATIVE PIPE CULVERT M 2 3 104.00 $122.59 $12,749.00

M 3 3 138.00 $178.36 $24,614.00

M 4 8 1,320.00 $151.20 $199,581.00

M 5 1 13.00 $180.00 $2,340.00

M 6 2 23.00 $168.26 $3,870.00

M 8 1 440.00 $97.00 $42,680.00

M 11 2 315.00 $143.33 $45,150.00

Unit Sub Total 20M 2,353.00 $140.66 $330,984.00

Item Code 620904 Total No. of Proj. 20 $330,984.00Total Amount

620905 300 MM ALTERNATIVE PIPE CULVERT (TYPE A) M 3 1 18.00 $270.00 $4,860.00

M 4 1 150.00 $120.00 $18,000.00

Unit Sub Total 2M 168.00 $136.07 $22,860.00

Item Code 620905 Total No. of Proj. 2 $22,860.00Total Amount

620908 375 MM ALTERNATIVE PIPE CULVERT M 4 1 65.00 $181.00 $11,765.00

Unit Sub Total 1M 65.00 $181.00 $11,765.00

Item Code 620908 Total No. of Proj. 1 $11,765.00Total Amount

620909 450 MM ALTERNATIVE PIPE CULVERT M 1 1 310.00 $170.00 $52,700.00

M 2 5 1,585.00 $203.14 $321,970.00
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620909 450 MM ALTERNATIVE PIPE CULVERT M 3 4 1,050.00 $224.28 $235,494.00

M 4 11 7,870.00 $184.16 $1,449,340.00

M 6 2 66.00 $224.39 $14,810.00

M 7 1 43.00 $180.00 $7,740.00

M 8 1 340.00 $158.00 $53,720.00

M 11 2 330.00 $116.67 $38,500.00

M 12 2 205.00 $155.12 $31,800.00

Unit Sub Total 29M 11,799.00 $186.97 $2,206,074.00

Item Code 620909 Total No. of Proj. 29 $2,206,074.00Total Amount

620910 450 MM ALTERNATIVE PIPE CULVERT (TYPE A) M 3 1 5.00 $650.00 $3,250.00

M 4 3 3,210.00 $127.31 $408,670.00

M 8 1 180.00 $250.00 $45,000.00

Unit Sub Total 5M 3,395.00 $134.59 $456,920.00

Item Code 620910 Total No. of Proj. 5 $456,920.00Total Amount

620911 450 MM ALTERNATIVE PIPE CULVERT (TYPE B) M 4 4 606.00 $142.24 $86,200.00

M 8 1 31.00 $260.00 $8,060.00

Unit Sub Total 5M 637.00 $147.97 $94,260.00

Item Code 620911 Total No. of Proj. 5 $94,260.00Total Amount

620912 525 MM ALTERNATIVE PIPE CULVERT M 2 1 3.20 $675.00 $2,160.00

Unit Sub Total 1M 3.20 $675.00 $2,160.00

Item Code 620912 Total No. of Proj. 1 $2,160.00Total Amount

620913 600 MM ALTERNATIVE PIPE CULVERT M 1 1 75.00 $285.00 $21,375.00

M 2 8 3,471.00 $272.88 $947,151.00

M 3 5 1,682.00 $301.45 $507,040.00

M 4 6 2,272.00 $180.96 $411,150.00

M 6 5 1,021.00 $162.74 $166,160.00

M 7 1 220.00 $211.00 $46,420.00

M 8 1 2,680.00 $160.00 $428,800.00

M 10 1 35.00 $220.00 $7,700.00

M 11 4 1,142.00 $172.64 $197,155.00

M 12 1 230.00 $190.00 $43,700.00
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Unit Sub Total 33M 12,828.00 $216.45 $2,776,651.00

Item Code 620913 Total No. of Proj. 33 $2,776,651.00Total Amount

620914 600 MM ALTERNATIVE PIPE CULVERT (TYPE A) M 3 1 8.00 $575.00 $4,600.00

M 4 1 290.00 $135.00 $39,150.00

M 8 1 86.00 $180.00 $15,480.00

Unit Sub Total 3M 384.00 $154.24 $59,230.00

Item Code 620914 Total No. of Proj. 3 $59,230.00Total Amount

620915 600 MM ALTERNATIVE PIPE CULVERT (TYPE B) M 4 1 300.00 $134.00 $40,200.00

M 8 1 610.00 $170.00 $103,700.00

Unit Sub Total 2M 910.00 $158.13 $143,900.00

Item Code 620915 Total No. of Proj. 2 $143,900.00Total Amount

620916 600 MM ALTERNATIVE PIPE CULVERT (TYPE C) M 4 1 76.00 $150.00 $11,400.00

Unit Sub Total 1M 76.00 $150.00 $11,400.00

Item Code 620916 Total No. of Proj. 1 $11,400.00Total Amount

620919 750 MM ALTERNATIVE PIPE CULVERT M 2 2 64.60 $271.76 $17,556.00

M 3 2 105.00 $335.48 $35,225.00

M 4 5 126.00 $308.89 $38,920.00

M 6 2 215.00 $252.09 $54,200.00

M 7 1 160.00 $250.00 $40,000.00

M 8 1 160.00 $165.00 $26,400.00

M 11 2 346.00 $222.60 $77,020.00

Unit Sub Total 15M 1,176.60 $245.90 $289,321.00

Item Code 620919 Total No. of Proj. 15 $289,321.00Total Amount

620920 750 MM ALTERNATIVE PIPE CULVERT (TYPE A) M 4 1 350.00 $160.00 $56,000.00

Unit Sub Total 1M 350.00 $160.00 $56,000.00

Item Code 620920 Total No. of Proj. 1 $56,000.00Total Amount

620921 750 MM ALTERNATIVE PIPE CULVERT (TYPE B) M 4 1 260.00 $159.00 $41,340.00

Unit Sub Total 1M 260.00 $159.00 $41,340.00
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Item Code 620921 Total No. of Proj. 1 $41,340.00Total Amount

620922 750 MM ALTERNATIVE PIPE CULVERT (TYPE C) M 4 1 9.00 $280.00 $2,520.00

Unit Sub Total 1M 9.00 $280.00 $2,520.00

Item Code 620922 Total No. of Proj. 1 $2,520.00Total Amount

620924 900 MM ALTERNATIVE PIPE CULVERT M 1 1 77.00 $475.00 $36,575.00

M 2 3 57.80 $381.31 $22,040.00

M 3 4 90.00 $423.89 $38,150.00

M 4 3 395.00 $184.48 $72,870.00

M 7 1 95.00 $310.00 $29,450.00

M 8 1 580.00 $185.00 $107,300.00

M 10 1 20.00 $400.00 $8,000.00

Unit Sub Total 14M 1,314.80 $239.11 $314,385.00

Item Code 620924 Total No. of Proj. 14 $314,385.00Total Amount

620926 900 MM ALTERNATIVE PIPE CULVERT (TYPE B) M 4 1 13.00 $230.00 $2,990.00

Unit Sub Total 1M 13.00 $230.00 $2,990.00

Item Code 620926 Total No. of Proj. 1 $2,990.00Total Amount

620927 900 MM ALTERNATIVE PIPE CULVERT (TYPE C) M 4 1 30.00 $300.00 $9,000.00

Unit Sub Total 1M 30.00 $300.00 $9,000.00

Item Code 620927 Total No. of Proj. 1 $9,000.00Total Amount

620930 1050 MM ALTERNATIVE PIPE CULVERT M 2 1 15.00 $300.00 $4,500.00

M 3 1 74.00 $450.00 $33,300.00

M 4 2 179.00 $225.11 $40,295.00

M 6 1 52.00 $300.00 $15,600.00

M 8 2 315.00 $256.94 $80,937.45

M 11 2 19.00 $447.89 $8,510.00

Unit Sub Total 9M 654.00 $280.03 $183,142.45

Item Code 620930 Total No. of Proj. 9 $183,142.45Total Amount

620932 1050 MM ALTERNATIVE PIPE CULVERT (TYPE B) M 4 1 6.00 $300.00 $1,800.00

Unit Sub Total 1M 6.00 $300.00 $1,800.00
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Item Code 620932 Total No. of Proj. 1 $1,800.00Total Amount

620933 1200 MM ALTERNATIVE PIPE CULVERT M 2 1 0.60 $1,100.00 $660.00

M 3 2 37.00 $648.65 $24,000.00

M 4 2 121.00 $270.87 $32,775.00

M 6 1 48.00 $220.00 $10,560.00

M 8 1 820.00 $250.00 $205,000.00

Unit Sub Total 7M 1,026.60 $265.92 $272,995.00

Item Code 620933 Total No. of Proj. 7 $272,995.00Total Amount

620938 1350 MM ALTERNATIVE PIPE CULVERT M 3 1 28.00 $1,380.00 $38,640.00

M 4 1 520.00 $300.00 $156,000.00

M 6 1 21.00 $420.00 $8,820.00

M 8 1 880.00 $285.00 $250,800.00

Unit Sub Total 4M 1,449.00 $313.50 $454,260.00

Item Code 620938 Total No. of Proj. 4 $454,260.00Total Amount

620940 1500 MM ALTERNATIVE PIPE CULVERT M 3 1 8.00 $1,250.00 $10,000.00

M 4 1 290.00 $325.00 $94,250.00

Unit Sub Total 2M 298.00 $349.83 $104,250.00

Item Code 620940 Total No. of Proj. 2 $104,250.00Total Amount

625382 525 MM X 375 MM ALTERNATIVE PIPE ARCH 
CULVERT

M 2 1 300.00 $286.00 $85,800.00

Unit Sub Total 1M 300.00 $286.00 $85,800.00

Item Code 625382 Total No. of Proj. 1 $85,800.00Total Amount

625388 700 MM X 500 MM ALTERNATIVE PIPE ARCH 
CULVERT

M 2 1 56.00 $320.00 $17,920.00

Unit Sub Total 1M 56.00 $320.00 $17,920.00

Item Code 625388 Total No. of Proj. 1 $17,920.00Total Amount

641132 300 MM PLASTIC PIPE M 7 1 20.00 $120.00 $2,400.00

Unit Sub Total 1M 20.00 $120.00 $2,400.00

Item Code 641132 Total No. of Proj. 1 $2,400.00Total Amount
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641134 450 MM PLASTIC PIPE M 2 1 230.00 $133.00 $30,590.00

M 4 4 430.00 $206.33 $88,720.00

M 5 2 109.00 $142.53 $15,536.00

Unit Sub Total 7M 769.00 $175.35 $134,846.00

Item Code 641134 Total No. of Proj. 7 $134,846.00Total Amount

641136 600 MM PLASTIC PIPE M 1 1 24.00 $150.00 $3,600.00

M 2 3 124.00 $154.84 $19,200.00

M 4 1 250.00 $300.00 $75,000.00

M 5 2 59.40 $147.78 $8,778.00

Unit Sub Total 7M 457.40 $233.01 $106,578.00

Item Code 641136 Total No. of Proj. 7 $106,578.00Total Amount

641138 750 MM PLASTIC PIPE M 4 1 200.00 $250.00 $50,000.00

Unit Sub Total 1M 200.00 $250.00 $50,000.00

Item Code 641138 Total No. of Proj. 1 $50,000.00Total Amount

650067 300 MM REINFORCED CONCRETE PIPE M 4 3 82.00 $191.88 $15,734.00

M 6 1 34.00 $320.00 $10,880.00

Unit Sub Total 4M 116.00 $229.43 $26,614.00

Item Code 650067 Total No. of Proj. 4 $26,614.00Total Amount

650068 375 MM REINFORCED CONCRETE PIPE M 4 3 151.00 $201.31 $30,398.00

Unit Sub Total 3M 151.00 $201.31 $30,398.00

Item Code 650068 Total No. of Proj. 3 $30,398.00Total Amount

650069 450 MM REINFORCED CONCRETE PIPE M 1 1 2.40 $1,000.00 $2,400.00

M 2 1 1.00 $994.00 $994.00

M 4 4 192.00 $259.64 $49,850.00

M 5 1 278.00 $316.00 $87,848.00

M 6 3 167.00 $304.70 $50,885.00

M 7 9 598.00 $220.74 $132,000.00

M 8 2 126.00 $309.52 $39,000.00

M 10 2 42.00 $652.38 $27,400.00

M 11 5 1,006.00 $190.78 $191,920.00
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650069 450 MM REINFORCED CONCRETE PIPE M 12 2 1,035.00 $132.37 $137,000.00

Unit Sub Total 30M 3,447.40 $208.65 $719,297.00

Item Code 650069 Total No. of Proj. 30 $719,297.00Total Amount

650072 525 MM REINFORCED CONCRETE PIPE M 4 1 90.00 $190.00 $17,100.00

Unit Sub Total 1M 90.00 $190.00 $17,100.00

Item Code 650072 Total No. of Proj. 1 $17,100.00Total Amount

650075 600 MM REINFORCED CONCRETE PIPE M 1 2 180.00 $173.61 $31,250.00

M 2 1 3.80 $411.00 $1,561.80

M 4 2 68.30 $248.32 $16,960.00

M 5 2 58.40 $337.95 $19,736.00

M 6 3 249.50 $331.46 $82,700.00

M 7 11 4,473.00 $183.77 $822,000.00

M 8 4 216.00 $256.94 $55,500.00

M 10 1 0.50 $1,100.00 $550.00

M 11 6 4,196.00 $243.13 $1,020,180.00

M 12 3 143.30 $324.15 $46,450.00

Unit Sub Total 35M 9,588.80 $218.68 $2,096,887.80

Item Code 650075 Total No. of Proj. 35 $2,096,887.80Total Amount

650076 675 MM REINFORCED CONCRETE PIPE M 4 1 3.00 $1,000.00 $3,000.00

Unit Sub Total 1M 3.00 $1,000.00 $3,000.00

Item Code 650076 Total No. of Proj. 1 $3,000.00Total Amount

650077 750 MM REINFORCED CONCRETE PIPE M 4 3 181.00 $253.31 $45,850.00

M 6 1 29.00 $370.00 $10,730.00

M 7 1 24.00 $250.00 $6,000.00

M 8 1 68.00 $250.00 $17,000.00

Unit Sub Total 6M 302.00 $263.51 $79,580.00

Item Code 650077 Total No. of Proj. 6 $79,580.00Total Amount

650079 900 MM REINFORCED CONCRETE PIPE M 4 2 24.00 $477.50 $11,460.00

M 6 1 14.00 $600.00 $8,400.00

M 8 1 29.00 $265.00 $7,685.00
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650079 900 MM REINFORCED CONCRETE PIPE M 11 2 24.00 $436.67 $10,480.00

Unit Sub Total 6M 91.00 $417.86 $38,025.00

Item Code 650079 Total No. of Proj. 6 $38,025.00Total Amount

650080 975 MM REINFORCED CONCRETE PIPE M 8 1 18.00 $600.00 $10,800.00

Unit Sub Total 1M 18.00 $600.00 $10,800.00

Item Code 650080 Total No. of Proj. 1 $10,800.00Total Amount

650081 1050 MM REINFORCED CONCRETE PIPE M 4 2 173.00 $404.34 $69,950.00

M 8 1 13.00 $830.00 $10,790.00

Unit Sub Total 3M 186.00 $434.09 $80,740.00

Item Code 650081 Total No. of Proj. 3 $80,740.00Total Amount

650083 1125 MM REINFORCED CONCRETE PIPE M 4 1 1.00 $3,000.00 $3,000.00

Unit Sub Total 1M 1.00 $3,000.00 $3,000.00

Item Code 650083 Total No. of Proj. 1 $3,000.00Total Amount

650084 1200 MM REINFORCED CONCRETE PIPE M 8 1 80.00 $300.00 $24,000.00

M 11 1 15.00 $700.00 $10,500.00

Unit Sub Total 2M 95.00 $363.16 $34,500.00

Item Code 650084 Total No. of Proj. 2 $34,500.00Total Amount

650086 1350 MM REINFORCED CONCRETE PIPE M 8 1 67.00 $400.00 $26,800.00

Unit Sub Total 1M 67.00 $400.00 $26,800.00

Item Code 650086 Total No. of Proj. 1 $26,800.00Total Amount

650089 1500 MM REINFORCED CONCRETE PIPE M 4 1 25.00 $775.00 $19,375.00

M 8 1 220.00 $440.00 $96,800.00

Unit Sub Total 2M 245.00 $474.18 $116,175.00

Item Code 650089 Total No. of Proj. 2 $116,175.00Total Amount

650091 1650 MM REINFORCED CONCRETE PIPE M 8 1 81.00 $450.00 $36,450.00

Unit Sub Total 1M 81.00 $450.00 $36,450.00
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Item Code 650091 Total No. of Proj. 1 $36,450.00Total Amount

650092 1800 MM REINFORCED CONCRETE PIPE M 8 1 100.00 $500.00 $50,000.00

Unit Sub Total 1M 100.00 $500.00 $50,000.00

Item Code 650092 Total No. of Proj. 1 $50,000.00Total Amount

650096 2400 MM REINFORCED CONCRETE PIPE M 8 1 160.00 $950.00 $152,000.00

Unit Sub Total 1M 160.00 $950.00 $152,000.00

Item Code 650096 Total No. of Proj. 1 $152,000.00Total Amount

650273 450 MM REINFORCED CONCRETE PIPE (CLASS II) M 10 1 14.00 $120.00 $1,680.00

Unit Sub Total 1M 14.00 $120.00 $1,680.00

Item Code 650273 Total No. of Proj. 1 $1,680.00Total Amount

650276 600 MM REINFORCED CONCRETE PIPE (CLASS II) M 6 1 60.00 $150.00 $9,000.00

Unit Sub Total 1M 60.00 $150.00 $9,000.00

Item Code 650276 Total No. of Proj. 1 $9,000.00Total Amount

650360 300 MM REINFORCED CONCRETE PIPE (CLASS 
III)

M 4 1 5.00 $400.00 $2,000.00

M 11 1 40.00 $1,800.00 $72,000.00

Unit Sub Total 2M 45.00 $1,644.44 $74,000.00

Item Code 650360 Total No. of Proj. 2 $74,000.00Total Amount

650365 450 MM REINFORCED CONCRETE PIPE (CLASS 
III)

M 2 1 2.00 $690.00 $1,380.00

Unit Sub Total 1M 2.00 $690.00 $1,380.00

Item Code 650365 Total No. of Proj. 1 $1,380.00Total Amount

650375 750 MM REINFORCED CONCRETE PIPE (CLASS 
III)

M 11 1 23.00 $2,300.00 $52,900.00

Unit Sub Total 1M 23.00 $2,300.00 $52,900.00

Item Code 650375 Total No. of Proj. 1 $52,900.00Total Amount

650465 300 MM REINFORCED CONCRETE PIPE (CLASS 
IV)

M 4 1 55.00 $120.00 $6,600.00
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650465 300 MM REINFORCED CONCRETE PIPE (CLASS 
IV)

M 6 1 23.00 $300.00 $6,900.00

Unit Sub Total 2M 78.00 $173.08 $13,500.00

Item Code 650465 Total No. of Proj. 2 $13,500.00Total Amount

650466 375 MM REINFORCED CONCRETE PIPE (CLASS 
IV)

M 4 1 70.00 $130.00 $9,100.00

M 6 1 1.30 $600.00 $780.00

Unit Sub Total 2M 71.30 $138.57 $9,880.00

Item Code 650466 Total No. of Proj. 2 $9,880.00Total Amount

650470 450 MM REINFORCED CONCRETE PIPE (CLASS 
IV)

M 4 1 80.00 $150.00 $12,000.00

M 6 1 8.00 $750.00 $6,000.00

Unit Sub Total 2M 88.00 $204.55 $18,000.00

Item Code 650470 Total No. of Proj. 2 $18,000.00Total Amount

650476 600 MM REINFORCED CONCRETE PIPE (CLASS 
IV)

M 4 1 12.00 $225.00 $2,700.00

Unit Sub Total 1M 12.00 $225.00 $2,700.00

Item Code 650476 Total No. of Proj. 1 $2,700.00Total Amount

650574 450 MM REINFORCED CONCRETE PIPE (CLASS 
V)

M 4 1 15.00 $250.00 $3,750.00

Unit Sub Total 1M 15.00 $250.00 $3,750.00

Item Code 650574 Total No. of Proj. 1 $3,750.00Total Amount

650580 900 MM REINFORCED CONCRETE PIPE (CLASS 
V)

M 4 1 220.00 $230.00 $50,600.00

Unit Sub Total 1M 220.00 $230.00 $50,600.00

Item Code 650580 Total No. of Proj. 1 $50,600.00Total Amount

652357 300 MM REINFORCED CONCRETE PIPE (CLASS 
III, RUBBER GASKET JOINT)

M 11 1 35.00 $190.00 $6,650.00

Unit Sub Total 1M 35.00 $190.00 $6,650.00

Item Code 652357 Total No. of Proj. 1 $6,650.00Total Amount
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652359 450 MM REINFORCED CONCRETE PIPE (CLASS 
III, RUBBER GASKET JOINT)

M 11 1 55.00 $220.00 $12,100.00

Unit Sub Total 1M 55.00 $220.00 $12,100.00

Item Code 652359 Total No. of Proj. 1 $12,100.00Total Amount

652361 600 MM REINFORCED CONCRETE PIPE (CLASS 
III, RUBBER GASKET JOINT)

M 11 1 450.00 $230.00 $103,500.00

Unit Sub Total 1M 450.00 $230.00 $103,500.00

Item Code 652361 Total No. of Proj. 1 $103,500.00Total Amount

652466 1650 MM REINFORCED CONCRETE PIPE (CLASS 
IV, RUBBER GASKET JOINT)

M 4 1 7.00 $1,500.00 $10,500.00

Unit Sub Total 1M 7.00 $1,500.00 $10,500.00

Item Code 652466 Total No. of Proj. 1 $10,500.00Total Amount

652551 1200 MM REINFORCED CONCRETE PIPE (CLASS 
V, RUBBER GASKET JOINT)

M 2 1 4.00 $890.00 $3,560.00

Unit Sub Total 1M 4.00 $890.00 $3,560.00

Item Code 652551 Total No. of Proj. 1 $3,560.00Total Amount

654825 900 MM REINFORCED CONCRETE PRESSURE 
PIPE (CLASS III, RUBBER GASKET JOINT)

M 6 1 100.00 $630.00 $63,000.00

Unit Sub Total 1M 100.00 $630.00 $63,000.00

Item Code 654825 Total No. of Proj. 1 $63,000.00Total Amount

657214 365 MM X 575 MM OVAL SHAPED REINFORCED M 4 1 65.00 $210.00 $13,650.00

Unit Sub Total 1M 65.00 $210.00 $13,650.00

Item Code 657214 Total No. of Proj. 1 $13,650.00Total Amount

657215 610 MM X 960 MM OVAL SHAPED REINFORCED 
CONCRETE PIPE (CLASS II)

M 6 1 110.00 $530.00 $58,300.00

Unit Sub Total 1M 110.00 $530.00 $58,300.00

Item Code 657215 Total No. of Proj. 1 $58,300.00Total Amount

657342 365 MM X 575 MM OVAL SHAPED REINFORCED 
CONCRETE PIPE (CLASS III)

M 6 1 15.00 $750.00 $11,250.00

Unit Sub Total 1M 15.00 $750.00 $11,250.00
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Item Code 657342 Total No. of Proj. 1 $11,250.00Total Amount

657345 610 MM X 960 MM OVAL SHAPED REINFORCED 
CONCRETE PIPE (CLASS III)

M 3 1 66.00 $658.00 $43,428.00

Unit Sub Total 1M 66.00 $658.00 $43,428.00

Item Code 657345 Total No. of Proj. 1 $43,428.00Total Amount

664002 150 MM CORRUGATED STEEL PIPE (2.01 MM 
THICK)

M 8 1 25.00 $250.00 $6,250.00

Unit Sub Total 1M 25.00 $250.00 $6,250.00

Item Code 664002 Total No. of Proj. 1 $6,250.00Total Amount

664008 300 MM CORRUGATED STEEL PIPE M 3 1 1.80 $100.00 $180.00

M 11 1 10.00 $360.00 $3,600.00

Unit Sub Total 2M 11.80 $320.34 $3,780.00

Item Code 664008 Total No. of Proj. 2 $3,780.00Total Amount

664009 300 MM CORRUGATED STEEL PIPE M 4 1 3.00 $300.00 $900.00

Unit Sub Total 1M 3.00 $300.00 $900.00

Item Code 664009 Total No. of Proj. 1 $900.00Total Amount

664010 300 MM CORRUGATED STEEL PIPE (2.01 MM 
THICK)

M 4 2 28.00 $219.50 $6,146.00

Unit Sub Total 2M 28.00 $219.50 $6,146.00

Item Code 664010 Total No. of Proj. 2 $6,146.00Total Amount

664014 450 MM CORRUGATED STEEL PIPE (1.63 MM 
THICK)

M 3 1 13.00 $329.00 $4,277.00

M 4 1 12.00 $500.00 $6,000.00

M 6 1 10.00 $400.00 $4,000.00

M 7 1 2.00 $250.00 $500.00

M 11 1 31.00 $300.00 $9,300.00

Unit Sub Total 5M 68.00 $354.07 $24,077.00

Item Code 664014 Total No. of Proj. 5 $24,077.00Total Amount

664015 450 MM CORRUGATED STEEL PIPE (2.01 MM 
THICK)

M 1 1 2.50 $400.00 $1,000.00
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664015 450 MM CORRUGATED STEEL PIPE (2.01 MM 
THICK)

M 2 4 213.00 $170.38 $36,290.00

M 3 1 26.00 $360.00 $9,360.00

M 4 1 14.00 $500.00 $7,000.00

M 7 2 7.50 $300.00 $2,250.00

M 8 2 50.00 $259.20 $12,960.00

M 10 2 173.00 $256.50 $44,375.00

M 12 1 22.00 $200.00 $4,400.00

Unit Sub Total 14M 508.00 $231.56 $117,635.00

Item Code 664015 Total No. of Proj. 14 $117,635.00Total Amount

664016 450 MM CORRUGATED STEEL PIPE (2.77 MM 
THICK)

M 1 2 24.00 $368.75 $8,850.00

M 2 1 40.00 $280.00 $11,200.00

M 3 1 19.00 $312.00 $5,928.00

M 5 1 95.00 $299.00 $28,405.00

M 8 1 34.00 $275.00 $9,350.00

Unit Sub Total 6M 212.00 $300.63 $63,733.00

Item Code 664016 Total No. of Proj. 6 $63,733.00Total Amount

664019 600 MM CORRUGATED STEEL PIPE (1.63 MM 
THICK)

M 3 1 6.00 $1,328.00 $7,968.00

M 6 1 35.00 $370.00 $12,950.00

Unit Sub Total 2M 41.00 $510.20 $20,918.00

Item Code 664019 Total No. of Proj. 2 $20,918.00Total Amount

664020 600 MM CORRUGATED STEEL PIPE (2.01 MM 
THICK)

M 1 2 76.00 $244.61 $18,590.00

M 2 3 218.00 $336.08 $73,265.00

M 3 1 29.00 $400.00 $11,600.00

M 6 1 42.00 $320.00 $13,440.00

M 8 1 5.00 $500.00 $2,500.00

M 10 2 177.00 $205.93 $36,450.00

Unit Sub Total 10M 547.00 $284.91 $155,845.00

Item Code 664020 Total No. of Proj. 10 $155,845.00Total Amount
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664021 600 MM CORRUGATED STEEL PIPE (2.77 MM 
THICK)

M 2 1 23.00 $370.00 $8,510.00

M 3 2 38.00 $384.74 $14,620.00

M 5 1 14.00 $467.00 $6,538.00

Unit Sub Total 4M 75.00 $395.57 $29,668.00

Item Code 664021 Total No. of Proj. 4 $29,668.00Total Amount

664028 750 MM CORRUGATED STEEL PIPE (2.01 MM 
THICK)

M 2 1 33.00 $523.00 $17,259.00

M 3 1 15.00 $500.00 $7,500.00

Unit Sub Total 2M 48.00 $515.81 $24,759.00

Item Code 664028 Total No. of Proj. 2 $24,759.00Total Amount

664033 900 MM CORRUGATED STEEL PIPE (2.01 MM 
THICK)

M 1 1 43.00 $260.00 $11,180.00

M 2 1 1.00 $1,000.00 $1,000.00

M 8 1 32.00 $750.00 $24,000.00

Unit Sub Total 3M 76.00 $476.05 $36,180.00

Item Code 664033 Total No. of Proj. 3 $36,180.00Total Amount

664034 900 MM CORRUGATED STEEL PIPE (2.77 MM 
THICK)

M 2 1 1.00 $575.00 $575.00

Unit Sub Total 1M 1.00 $575.00 $575.00

Item Code 664034 Total No. of Proj. 1 $575.00Total Amount

664035 900 MM CORRUGATED STEEL PIPE (3.51 MM 
THICK)

M 4 1 14.00 $558.00 $7,812.00

M 5 1 2.00 $415.00 $830.00

Unit Sub Total 2M 16.00 $540.13 $8,642.00

Item Code 664035 Total No. of Proj. 2 $8,642.00Total Amount

664039 1050 MM CORRUGATED STEEL PIPE (2.77 MM 
THICK)

M 4 1 5.00 $425.00 $2,125.00

M 6 1 2.00 $800.00 $1,600.00

Unit Sub Total 2M 7.00 $532.14 $3,725.00

Item Code 664039 Total No. of Proj. 2 $3,725.00Total Amount

Page  184



ITEM 
CODE ITEM  DESCRIPTION UNIT DIST 

NO. OF 
PROJ QUANTITY

AVE  PRICE 
PER UNIT

TOTAL 
AMOUNT

CONTRACT  ITEM COST DATA

State of California - Department of Transportation

664043 1200 MM CORRUGATED STEEL PIPE (2.01 MM 
THICK)

M 3 1 34.00 $700.00 $23,800.00

Unit Sub Total 1M 34.00 $700.00 $23,800.00

Item Code 664043 Total No. of Proj. 1 $23,800.00Total Amount

664044 1200 MM CORRUGATED STEEL PIPE (2.77 MM 
THICK)

M 2 1 24.00 $710.00 $17,040.00

M 8 1 1.00 $2,200.00 $2,200.00

Unit Sub Total 2M 25.00 $769.60 $19,240.00

Item Code 664044 Total No. of Proj. 2 $19,240.00Total Amount

664045 1200 MM CORRUGATED STEEL PIPE (3.51 MM 
THICK)

M 1 1 7.00 $450.00 $3,150.00

Unit Sub Total 1M 7.00 $450.00 $3,150.00

Item Code 664045 Total No. of Proj. 1 $3,150.00Total Amount

664048 1350 MM CORRUGATED STEEL PIPE (2.77 MM 
THICK)

M 6 1 57.00 $600.00 $34,200.00

Unit Sub Total 1M 57.00 $600.00 $34,200.00

Item Code 664048 Total No. of Proj. 1 $34,200.00Total Amount

664052 1500 MM CORRUGATED STEEL PIPE (2.77 MM 
THICK)

M 6 1 2.00 $900.00 $1,800.00

Unit Sub Total 1M 2.00 $900.00 $1,800.00

Item Code 664052 Total No. of Proj. 1 $1,800.00Total Amount

664053 1500 MM CORRUGATED STEEL PIPE (3.51 MM 
THICK)

M 8 1 2.00 $710.00 $1,420.00

Unit Sub Total 1M 2.00 $710.00 $1,420.00

Item Code 664053 Total No. of Proj. 1 $1,420.00Total Amount

664068 450 MM CORRUGATED STEEL PIPE (3.51 MM 
THICK)

M 4 2 52.00 $240.38 $12,500.00

Unit Sub Total 2M 52.00 $240.38 $12,500.00

Item Code 664068 Total No. of Proj. 2 $12,500.00Total Amount

664084 300 MM BITUMINOUS COATED CORRUGATED 
STEEL PIPE (1.63 MM THICK)

M 4 1 180.00 $160.00 $28,800.00
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664084 300 MM BITUMINOUS COATED CORRUGATED 
STEEL PIPE (1.63 MM THICK)

M 7 1 9.00 $167.00 $1,503.00

Unit Sub Total 2M 189.00 $160.33 $30,303.00

Item Code 664084 Total No. of Proj. 2 $30,303.00Total Amount

664085 300 MM BITUMINOUS COATED CORRUGATED M 12 1 16.00 $140.00 $2,240.00

Unit Sub Total 1M 16.00 $140.00 $2,240.00

Item Code 664085 Total No. of Proj. 1 $2,240.00Total Amount

664089 450 MM BITUMINOUS COATED CORRUGATED 
STEEL PIPE (1.63 MM THICK)

M 4 2 82.00 $176.83 $14,500.00

M 7 1 30.00 $188.00 $5,640.00

Unit Sub Total 3M 112.00 $179.82 $20,140.00

Item Code 664089 Total No. of Proj. 3 $20,140.00Total Amount

664090 450 MM BITUMINOUS COATED CORRUGATED 
STEEL PIPE (2.01 MM THICK)

M 8 1 23.00 $225.00 $5,175.00

M 11 1 2.00 $350.00 $700.00

Unit Sub Total 2M 25.00 $235.00 $5,875.00

Item Code 664090 Total No. of Proj. 2 $5,875.00Total Amount

664095 600 MM BITUMINOUS COATED CORRUGATED 
STEEL PIPE (1.63 MM THICK)

M 7 1 300.00 $197.00 $59,100.00

Unit Sub Total 1M 300.00 $197.00 $59,100.00

Item Code 664095 Total No. of Proj. 1 $59,100.00Total Amount

664096 600 MM BITUMINOUS COATED CORRUGATED 
STEEL PIPE (2.01 MM THICK)

M 1 1 56.00 $120.00 $6,720.00

M 4 1 2.40 $575.00 $1,380.00

M 5 1 270.00 $115.00 $31,050.00

M 8 1 51.00 $225.00 $11,475.00

M 11 1 140.00 $400.00 $56,000.00

Unit Sub Total 5M 519.40 $205.28 $106,625.00

Item Code 664096 Total No. of Proj. 5 $106,625.00Total Amount

664097 600 MM BITUMINOUS COATED CORRUGATED 
STEEL PIPE (2.77 MM THICK)

M 1 1 20.00 $275.00 $5,500.00
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664097 600 MM BITUMINOUS COATED CORRUGATED 
STEEL PIPE (2.77 MM THICK)

M 5 1 5.00 $400.00 $2,000.00

Unit Sub Total 2M 25.00 $300.00 $7,500.00

Item Code 664097 Total No. of Proj. 2 $7,500.00Total Amount

664105 750 MM BITUMINOUS COATED CORRUGATED 
STEEL PIPE (2.77 MM THICK)

M 4 1 38.00 $390.00 $14,820.00

Unit Sub Total 1M 38.00 $390.00 $14,820.00

Item Code 664105 Total No. of Proj. 1 $14,820.00Total Amount

664108 900 MM BITUMINOUS COATED CORRUGATED 
STEEL PIPE (1.63 MM THICK)

M 7 1 20.00 $260.00 $5,200.00

Unit Sub Total 1M 20.00 $260.00 $5,200.00

Item Code 664108 Total No. of Proj. 1 $5,200.00Total Amount

664111 900 MM BITUMINOUS COATED CORRUGATED 
STEEL PIPE (3.51 MM THICK)

M 6 1 10.00 $440.00 $4,400.00

Unit Sub Total 1M 10.00 $440.00 $4,400.00

Item Code 664111 Total No. of Proj. 1 $4,400.00Total Amount

664125 1350 MM BITUMINOUS COATED CORRUGATED 
STEEL PIPE (3.51 MM THICK)

M 4 1 2.00 $2,000.00 $4,000.00

Unit Sub Total 1M 2.00 $2,000.00 $4,000.00

Item Code 664125 Total No. of Proj. 1 $4,000.00Total Amount

664128 1500 MM BITUMINOUS COATED CORRUGATED 
STEEL PIPE (2.77 MM THICK)

M 4 1 15.00 $600.00 $9,000.00

Unit Sub Total 1M 15.00 $600.00 $9,000.00

Item Code 664128 Total No. of Proj. 1 $9,000.00Total Amount

665037 36" CORRUGATED STEEL PIPE (.109" THICK) LF 4 1 9.00 $133.00 $1,197.00

Unit Sub Total 1LF 9.00 $133.00 $1,197.00

Item Code 665037 Total No. of Proj. 1 $1,197.00Total Amount

665728 300 MM SLOTTED CORRUGATED STEEL PIPE 
(1.63 MM THICK)

M 4 2 202.00 $218.02 $44,040.00

M 5 1 1.50 $800.00 $1,200.00
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665728 300 MM SLOTTED CORRUGATED STEEL PIPE 
(1.63 MM THICK)

M 7 1 2,500.00 $140.00 $350,000.00

Unit Sub Total 4M 2,703.50 $146.20 $395,240.00

Item Code 665728 Total No. of Proj. 4 $395,240.00Total Amount

665729 300 MM SLOTTED CORRUGATED STEEL PIPE 
(2.01 MM THICK)

M 5 1 110.00 $385.00 $42,350.00

Unit Sub Total 1M 110.00 $385.00 $42,350.00

Item Code 665729 Total No. of Proj. 1 $42,350.00Total Amount

665732 450 MM SLOTTED CORRUGATED STEEL PIPE 
(1.63 MM THICK)

M 4 1 2,850.00 $180.00 $513,000.00

Unit Sub Total 1M 2,850.00 $180.00 $513,000.00

Item Code 665732 Total No. of Proj. 1 $513,000.00Total Amount

665733 450 MM SLOTTED CORRUGATED STEEL PIPE 
(2.01 MM THICK)

M 5 1 3,280.00 $429.00 $1,407,120.00

Unit Sub Total 1M 3,280.00 $429.00 $1,407,120.00

Item Code 665733 Total No. of Proj. 1 $1,407,120.00Total Amount

665833 450 MM BITUMINOUS COATED SLOTTED 
CORRUGATED STEEL PIPE (2.01 MM THICK)

M 11 1 31.00 $325.00 $10,075.00

Unit Sub Total 1M 31.00 $325.00 $10,075.00

Item Code 665833 Total No. of Proj. 1 $10,075.00Total Amount

667050 525 MM X 375 MM CORRUGATED STEEL PIPE M 4 1 72.00 $220.00 $15,840.00

Unit Sub Total 1M 72.00 $220.00 $15,840.00

Item Code 667050 Total No. of Proj. 1 $15,840.00Total Amount

667051 525 MM X 375 MM CORRUGATED STEEL PIPE 
ARCH (2.77 MM THICK)

M 1 1 8.00 $660.00 $5,280.00

Unit Sub Total 1M 8.00 $660.00 $5,280.00

Item Code 667051 Total No. of Proj. 1 $5,280.00Total Amount

667053 600 MM X 450 MM CORRUGATED STEEL PIPE 
ARCH (2.77 MM THICK)

M 2 2 31.00 $255.55 $7,922.00

Unit Sub Total 2M 31.00 $255.55 $7,922.00
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Item Code 667053 Total No. of Proj. 2 $7,922.00Total Amount

667054 700 MM X 500 MM CORRUGATED STEEL PIPE M 4 1 29.00 $255.00 $7,395.00

Unit Sub Total 1M 29.00 $255.00 $7,395.00

Item Code 667054 Total No. of Proj. 1 $7,395.00Total Amount

667057 875 MM X 600 MM CORRUGATED STEEL PIPE 
ARCH (2.01 MM THICK)

M 2 1 27.00 $309.00 $8,343.00

Unit Sub Total 1M 27.00 $309.00 $8,343.00

Item Code 667057 Total No. of Proj. 1 $8,343.00Total Amount

667058 875 MM X 600 MM CORRUGATED STEEL PIPE 
ARCH (2.77 MM THICK)

M 2 1 13.00 $325.00 $4,225.00

Unit Sub Total 1M 13.00 $325.00 $4,225.00

Item Code 667058 Total No. of Proj. 1 $4,225.00Total Amount

667060 1050 MM X 725 MM CORRUGATED STEEL PIPE 
ARCH (2.01 MM THICK)

M 2 1 4.00 $325.00 $1,300.00

Unit Sub Total 1M 4.00 $325.00 $1,300.00

Item Code 667060 Total No. of Proj. 1 $1,300.00Total Amount

667064 1225 MM X 825 MM CORRUGATED STEEL PIPE 
ARCH (2.77 MM THICK)

M 2 1 12.00 $500.00 $6,000.00

M 3 1 57.00 $869.00 $49,533.00

Unit Sub Total 2M 69.00 $804.83 $55,533.00

Item Code 667064 Total No. of Proj. 2 $55,533.00Total Amount

667066 1425 MM X 950 MM CORRUGATED STEEL PIPE 
ARCH (2.01 MM THICK)

M 3 1 58.00 $600.00 $34,800.00

Unit Sub Total 1M 58.00 $600.00 $34,800.00

Item Code 667066 Total No. of Proj. 1 $34,800.00Total Amount

667072 1775 MM X 1175 MM CORRUGATED STEEL PIPE 
ARCH (2.77 MM THICK)

M 2 1 12.00 $700.00 $8,400.00

Unit Sub Total 1M 12.00 $700.00 $8,400.00

Item Code 667072 Total No. of Proj. 1 $8,400.00Total Amount
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676100 STRUCTURAL STEEL PLATE UNDERPASS M 8 1 4.50 $8,800.00 $39,600.00

Unit Sub Total 1M 4.50 $8,800.00 $39,600.00

Item Code 676100 Total No. of Proj. 1 $39,600.00Total Amount

680256 80 MM PLASTIC PIPE M 4 1 12.00 $70.00 $840.00

Unit Sub Total 1M 12.00 $70.00 $840.00

Item Code 680256 Total No. of Proj. 1 $840.00Total Amount

680272 100 MM PLASTIC PIPE UNDERDRAIN M 4 1 28.00 $75.00 $2,100.00

Unit Sub Total 1M 28.00 $75.00 $2,100.00

Item Code 680272 Total No. of Proj. 1 $2,100.00Total Amount

680273 80 MM SLOTTED PLASTIC PIPE UNDERDRAIN M 2 1 2.00 $100.00 $200.00

Unit Sub Total 1M 2.00 $100.00 $200.00

Item Code 680273 Total No. of Proj. 1 $200.00Total Amount

680464 200 MM PERFORATED STEEL PIPE UNDERDRAIN M 1 1 16.00 $60.00 $960.00

M 4 2 55.00 $114.80 $6,314.00

Unit Sub Total 3M 71.00 $102.45 $7,274.00

Item Code 680464 Total No. of Proj. 3 $7,274.00Total Amount

680465 200 MM PERFORATED STEEL PIPE UNDERDRAIN 
(1.63 MM THICK)

M 1 1 116.00 $65.00 $7,540.00

M 4 2 238.00 $91.43 $21,760.00

Unit Sub Total 3M 354.00 $82.77 $29,300.00

Item Code 680465 Total No. of Proj. 3 $29,300.00Total Amount

680466 200 MM PERFORATED STEEL PIPE UNDERDRAIN 
(2.01 MM THICK)

M 1 1 70.00 $135.00 $9,450.00

Unit Sub Total 1M 70.00 $135.00 $9,450.00

Item Code 680466 Total No. of Proj. 1 $9,450.00Total Amount

680635 200 MM NON-PERFORATED STEEL PIPE 
UNDERDRAIN

M 4 2 25.00 $143.88 $3,597.00

Unit Sub Total 2M 25.00 $143.88 $3,597.00
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Item Code 680635 Total No. of Proj. 2 $3,597.00Total Amount

680637 200 MM NON-PERFORATED STEEL PIPE M 4 1 1.80 $300.00 $540.00

Unit Sub Total 1M 1.80 $300.00 $540.00

Item Code 680637 Total No. of Proj. 1 $540.00Total Amount

680931 150 MM PERFORATED PLASTIC PIPE 
UNDERDRAIN

M 1 1 200.00 $100.00 $20,000.00

M 3 1 220.00 $60.00 $13,200.00

M 4 2 93.00 $87.58 $8,145.00

Unit Sub Total 4M 513.00 $80.59 $41,345.00

Item Code 680931 Total No. of Proj. 4 $41,345.00Total Amount

680933 200 MM PERFORATED PLASTIC PIPE 
UNDERDRAIN

M 1 1 65.00 $20.00 $1,300.00

M 4 1 56.00 $25.00 $1,400.00

Unit Sub Total 2M 121.00 $22.31 $2,700.00

Item Code 680933 Total No. of Proj. 2 $2,700.00Total Amount

681066 150 MM PLASTIC PIPE M 3 1 170.00 $70.00 $11,900.00

M 4 2 93.00 $43.06 $4,005.00

M 11 1 45.00 $30.00 $1,350.00

Unit Sub Total 4M 308.00 $56.02 $17,255.00

Item Code 681066 Total No. of Proj. 4 $17,255.00Total Amount

681132 GEOCOMPOSITE DRAIN M2 3 1 102.00 $12.00 $1,224.00

M2 4 2 305.00 $9.11 $2,780.00

M2 7 1 855.00 $25.00 $21,375.00

Unit Sub Total 4M2 1,262.00 $20.11 $25,379.00

Item Code 681132 Total No. of Proj. 4 $25,379.00Total Amount

681134 80 MM PLASTIC PIPE (EDGE DRAIN) M 2 1 590.00 $54.00 $31,860.00

M 4 7 7,570.00 $28.30 $214,200.00

M 5 2 2,220.00 $43.44 $96,430.00

M 7 2 11,230.00 $19.11 $214,610.00

M 8 3 9,910.00 $29.03 $287,650.00
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681134 80 MM PLASTIC PIPE (EDGE DRAIN) M 11 1 960.00 $25.00 $24,000.00

M 12 2 3,030.00 $17.25 $52,280.00

Unit Sub Total 18M 35,510.00 $25.94 $921,030.00

Item Code 681134 Total No. of Proj. 18 $921,030.00Total Amount

681135 100 MM PLASTIC PIPE (EDGE DRAIN) M 7 1 2.80 $190.00 $532.00

Unit Sub Total 1M 2.80 $190.00 $532.00

Item Code 681135 Total No. of Proj. 1 $532.00Total Amount

681136 50 MM PLASTIC PIPE (EDGE DRAIN OUTLET) M 6 1 10.00 $100.00 $1,000.00

Unit Sub Total 1M 10.00 $100.00 $1,000.00

Item Code 681136 Total No. of Proj. 1 $1,000.00Total Amount

681137 80 MM PLASTIC PIPE (EDGE DRAIN OUTLET) M 2 1 1.50 $200.00 $300.00

M 4 7 1,049.00 $46.00 $48,255.00

M 5 2 189.00 $61.48 $11,619.00

M 7 2 940.00 $45.43 $42,700.00

M 8 3 856.00 $70.60 $60,430.00

M 11 1 60.00 $75.00 $4,500.00

M 12 2 340.00 $56.35 $19,160.00

Unit Sub Total 18M 3,435.50 $54.42 $186,964.00

Item Code 681137 Total No. of Proj. 18 $186,964.00Total Amount

681140 80 MM PLASTIC PIPE (APPROACH SLAB DRAIN 
OUTLET)

M 2 1 85.00 $55.00 $4,675.00

M 4 1 14.00 $200.00 $2,800.00

Unit Sub Total 2M 99.00 $75.51 $7,475.00

Item Code 681140 Total No. of Proj. 2 $7,475.00Total Amount

681501 FURNISH AND INSTALL DRAIN PIPE 
(HORIZONTAL DRAIN)

M 1 1 150.00 $15.00 $2,250.00

M 2 1 1,370.00 $8.40 $11,508.00

M 4 3 2,886.00 $23.35 $67,380.00

M 5 1 84.00 $12.50 $1,050.00

Unit Sub Total 6M 4,490.00 $18.30 $82,188.00
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Item Code 681501 Total No. of Proj. 6 $82,188.00Total Amount

681502 DRILL HOLE (HORIZONTAL DRAIN) M 1 1 140.00 $65.00 $9,100.00

M 2 1 1,370.00 $70.75 $96,927.50

M 4 1 2,500.00 $35.88 $89,700.00

M 5 1 1,100.00 $53.00 $58,300.00

Unit Sub Total 4M 5,110.00 $49.71 $254,027.50

Item Code 681502 Total No. of Proj. 4 $254,027.50Total Amount

681510 HORIZONTAL DRAIN CONNECTOR UNIT EA 2 1 16.00 $310.50 $4,968.00

Unit Sub Total 1EA 16.00 $310.50 $4,968.00

Item Code 681510 Total No. of Proj. 1 $4,968.00Total Amount

681987 FILTER FABRIC (CULVERT) M2 4 1 290.00 $1.00 $290.00

Unit Sub Total 1M2 290.00 $1.00 $290.00

Item Code 681987 Total No. of Proj. 1 $290.00Total Amount

681990 FILTER FABRIC M2 1 1 16.00 $40.00 $640.00

M2 3 1 380.00 $2.00 $760.00

M2 4 3 1,180.00 $3.86 $4,554.40

M2 5 1 660.00 $5.00 $3,300.00

M2 12 1 1,750.00 $1.00 $1,750.00

Unit Sub Total 7M2 3,986.00 $2.76 $11,004.40

Item Code 681990 Total No. of Proj. 7 $11,004.40Total Amount

682001 PERMEABLE MATERIAL M3 4 2 53.00 $69.55 $3,686.00

Unit Sub Total 2M3 53.00 $69.55 $3,686.00

Item Code 682001 Total No. of Proj. 2 $3,686.00Total Amount

682005 PERMEABLE MATERIAL (BRIDGE) CY 4 1 285.00 $50.00 $14,250.00

Unit Sub Total 1CY 285.00 $50.00 $14,250.00

682005 PERMEABLE MATERIAL (BRIDGE) M3 1 1 19.00 $60.00 $1,140.00

M3 4 1 59.00 $65.00 $3,835.00

Unit Sub Total 2M3 78.00 $63.78 $4,975.00
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Item Code 682005 Total No. of Proj. 3 $19,225.00Total Amount

682020 CLASS 1 PERMEABLE MATERIAL M3 1 1 2.00 $150.00 $300.00

M3 6 1 1.70 $1,500.00 $2,550.00

Unit Sub Total 2M3 3.70 $770.27 $2,850.00

Item Code 682020 Total No. of Proj. 2 $2,850.00Total Amount

682021 CLASS 1 PERMEABLE MATERIAL 
(STABILIZATION)

M3 1 1 60.00 $120.00 $7,200.00

Unit Sub Total 1M3 60.00 $120.00 $7,200.00

Item Code 682021 Total No. of Proj. 1 $7,200.00Total Amount

682045 CLASS 3 PERMEABLE MATERIAL M3 1 1 24.00 $150.00 $3,600.00

M3 4 1 51.00 $125.00 $6,375.00

M3 5 1 150.00 $75.00 $11,250.00

M3 7 1 210.00 $105.00 $22,050.00

Unit Sub Total 4M3 435.00 $99.48 $43,275.00

Item Code 682045 Total No. of Proj. 4 $43,275.00Total Amount

682049 CLASS 3 PERMEABLE MATERIAL (BLANKET) M3 4 1 140.00 $61.50 $8,610.00

Unit Sub Total 1M3 140.00 $61.50 $8,610.00

Item Code 682049 Total No. of Proj. 1 $8,610.00Total Amount

685062 150 MM ALTERNATIVE PIPE UNDERDRAIN M 1 1 48.00 $80.00 $3,840.00

Unit Sub Total 1M 48.00 $80.00 $3,840.00

Item Code 685062 Total No. of Proj. 1 $3,840.00Total Amount

685070 300 MM ALTERNATIVE PIPE UNDERDRAIN M 1 1 670.00 $130.00 $87,100.00

Unit Sub Total 1M 670.00 $130.00 $87,100.00

Item Code 685070 Total No. of Proj. 1 $87,100.00Total Amount

690118 18" CORRUGATED STEEL PIPE DOWNDRAIN 
(.109" THICK)

LF 4 1 54.00 $95.00 $5,130.00

Unit Sub Total 1LF 54.00 $95.00 $5,130.00
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Item Code 690118 Total No. of Proj. 1 $5,130.00Total Amount

690155 200 MM CORRUGATED STEEL PIPE DOWNDRAIN M 4 1 87.00 $100.00 $8,700.00

Unit Sub Total 1M 87.00 $100.00 $8,700.00

Item Code 690155 Total No. of Proj. 1 $8,700.00Total Amount

690156 200 MM CORRUGATED STEEL PIPE DOWNDRAIN 
(2.01 MM THICK)

M 1 1 23.00 $50.00 $1,150.00

M 2 1 340.00 $115.00 $39,100.00

M 6 1 150.00 $150.00 $22,500.00

Unit Sub Total 3M 513.00 $122.32 $62,750.00

Item Code 690156 Total No. of Proj. 3 $62,750.00Total Amount

690158 300 MM CORRUGATED STEEL PIPE DOWNDRAIN M 4 1 5.00 $85.00 $425.00

M 5 1 6.00 $110.00 $660.00

M 8 1 67.00 $160.00 $10,720.00

M 12 1 3.00 $200.00 $600.00

Unit Sub Total 4M 81.00 $153.15 $12,405.00

Item Code 690158 Total No. of Proj. 4 $12,405.00Total Amount

690159 300 MM CORRUGATED STEEL PIPE DOWNDRAIN 
(1.63 MM THICK)

M 1 1 200.00 $74.00 $14,800.00

M 4 1 22.00 $100.00 $2,200.00

M 10 1 14.00 $100.00 $1,400.00

Unit Sub Total 3M 236.00 $77.97 $18,400.00

Item Code 690159 Total No. of Proj. 3 $18,400.00Total Amount

690160 300 MM CORRUGATED STEEL PIPE DOWNDRAIN 
(2.01 MM THICK)

M 5 2 76.00 $78.68 $5,980.00

M 6 1 13.00 $170.00 $2,210.00

M 8 3 625.00 $204.21 $127,629.85

M 10 1 32.00 $40.00 $1,280.00

Unit Sub Total 7M 746.00 $183.78 $137,099.85

Item Code 690160 Total No. of Proj. 7 $137,099.85Total Amount

690162 375 MM CORRUGATED STEEL PIPE DOWNDRAIN 
(2.01 MM THICK)

M 5 1 6.00 $150.00 $900.00
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Unit Sub Total 1M 6.00 $150.00 $900.00

Item Code 690162 Total No. of Proj. 1 $900.00Total Amount

690165 450 MM CORRUGATED STEEL PIPE DOWNDRAIN 
(1.63 MM THICK)

M 4 1 30.00 $182.00 $5,460.00

Unit Sub Total 1M 30.00 $182.00 $5,460.00

Item Code 690165 Total No. of Proj. 1 $5,460.00Total Amount

690166 450 MM CORRUGATED STEEL PIPE DOWNDRAIN 
(2.01 MM THICK)

M 4 1 18.00 $150.00 $2,700.00

Unit Sub Total 1M 18.00 $150.00 $2,700.00

Item Code 690166 Total No. of Proj. 1 $2,700.00Total Amount

690167 450 MM CORRUGATED STEEL PIPE DOWNDRAIN 
(2.77 MM THICK)

M 5 1 16.00 $215.00 $3,440.00

M 11 1 120.00 $200.00 $24,000.00

Unit Sub Total 2M 136.00 $201.76 $27,440.00

Item Code 690167 Total No. of Proj. 2 $27,440.00Total Amount

690172 600 MM CORRUGATED STEEL PIPE DOWNDRAIN 
(3.51 MM THICK)

M 11 2 68.00 $223.90 $15,225.00

Unit Sub Total 2M 68.00 $223.90 $15,225.00

Item Code 690172 Total No. of Proj. 2 $15,225.00Total Amount

690179 900 MM CORRUGATED STEEL PIPE DOWNDRAIN 
(2.01 MM THICK)

M 1 1 12.00 $198.00 $2,376.00

Unit Sub Total 1M 12.00 $198.00 $2,376.00

Item Code 690179 Total No. of Proj. 1 $2,376.00Total Amount

690181 900 MM CORRUGATED STEEL PIPE DOWNDRAIN 
(3.51 MM THICK)

M 8 1 5.00 $830.00 $4,150.00

Unit Sub Total 1M 5.00 $830.00 $4,150.00

Item Code 690181 Total No. of Proj. 1 $4,150.00Total Amount

690271 300 MM BITUMINOUS COATED CORRUGATED 
STEEL PIPE DOWNDRAIN

M 11 1 10.00 $310.00 $3,100.00

Unit Sub Total 1M 10.00 $310.00 $3,100.00
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Item Code 690271 Total No. of Proj. 1 $3,100.00Total Amount

690273 300 MM BITUMINOUS COATED CORRUGATED 
STEEL PIPE DOWNDRAIN (2.01 MM THICK)

M 1 1 18.00 $90.00 $1,620.00

M 10 1 9.00 $250.00 $2,250.00

Unit Sub Total 2M 27.00 $143.33 $3,870.00

Item Code 690273 Total No. of Proj. 2 $3,870.00Total Amount

690276 450 MM BITUMINOUS COATED CORRUGATED 
STEEL PIPE DOWNDRAIN (2.01 MM THICK)

M 11 1 12.00 $350.00 $4,200.00

Unit Sub Total 1M 12.00 $350.00 $4,200.00

Item Code 690276 Total No. of Proj. 1 $4,200.00Total Amount

690277 450 MM BITUMINOUS COATED CORRUGATED 
STEEL PIPE DOWNDRAIN (2.77 MM THICK)

M 1 1 7.00 $135.00 $945.00

M 4 1 16.00 $100.00 $1,600.00

Unit Sub Total 2M 23.00 $110.65 $2,545.00

Item Code 690277 Total No. of Proj. 2 $2,545.00Total Amount

690280 600 MM BITUMINOUS COATED CORRUGATED 
STEEL PIPE DOWNDRAIN (2.01 MM THICK)

M 1 1 21.00 $110.00 $2,310.00

Unit Sub Total 1M 21.00 $110.00 $2,310.00

Item Code 690280 Total No. of Proj. 1 $2,310.00Total Amount

690970 300 MM PLASTIC PIPE DOWNDRAIN M 5 1 6.00 $287.00 $1,722.00

Unit Sub Total 1M 6.00 $287.00 $1,722.00

Item Code 690970 Total No. of Proj. 1 $1,722.00Total Amount

690990 450 MM PLASTIC PIPE DOWNDRAIN M 4 1 7.00 $180.00 $1,260.00

Unit Sub Total 1M 7.00 $180.00 $1,260.00

Item Code 690990 Total No. of Proj. 1 $1,260.00Total Amount

691001 CORRUGATED STEEL FLUME DOWNDRAIN M 6 1 110.00 $60.00 $6,600.00

Unit Sub Total 1M 110.00 $60.00 $6,600.00

Item Code 691001 Total No. of Proj. 1 $6,600.00Total Amount
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691900 FLUME DOWNDRAIN EA 12 1 24.00 $880.00 $21,120.00

Unit Sub Total 1EA 24.00 $880.00 $21,120.00

691900 FLUME DOWNDRAIN M 2 1 17.00 $86.00 $1,462.00

Unit Sub Total 1M 17.00 $86.00 $1,462.00

Item Code 691900 Total No. of Proj. 2 $22,582.00Total Amount

692086 200 MM ENTRANCE TAPER EA 1 1 1.00 $250.00 $250.00

EA 2 1 19.00 $800.00 $15,200.00

EA 6 1 15.00 $250.00 $3,750.00

Unit Sub Total 3EA 35.00 $548.57 $19,200.00

Item Code 692086 Total No. of Proj. 3 $19,200.00Total Amount

692088 300 MM ENTRANCE TAPER EA 1 1 2.00 $500.00 $1,000.00

EA 5 4 14.00 $496.86 $6,956.00

EA 6 1 2.00 $300.00 $600.00

EA 8 4 33.00 $736.36 $24,300.00

EA 10 1 4.00 $563.00 $2,252.00

EA 12 1 1.00 $500.00 $500.00

Unit Sub Total 12EA 56.00 $635.86 $35,608.00

Item Code 692088 Total No. of Proj. 12 $35,608.00Total Amount

692089 375 MM ENTRANCE TAPER EA 5 1 1.00 $900.00 $900.00

Unit Sub Total 1EA 1.00 $900.00 $900.00

Item Code 692089 Total No. of Proj. 1 $900.00Total Amount

692090 450 MM ENTRANCE TAPER EA 7 1 5.00 $300.00 $1,500.00

EA 8 1 2.00 $200.00 $400.00

Unit Sub Total 2EA 7.00 $271.43 $1,900.00

Item Code 692090 Total No. of Proj. 2 $1,900.00Total Amount

692092 300 MM ALTERNATIVE ENTRANCE TAPER EA 5 1 1.00 $400.00 $400.00

Unit Sub Total 1EA 1.00 $400.00 $400.00

Item Code 692092 Total No. of Proj. 1 $400.00Total Amount
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692094 300 MM BITUMINOUS COATED ENTRANCE TAPER EA 5 1 3.00 $400.00 $1,200.00

EA 10 1 2.00 $300.00 $600.00

Unit Sub Total 2EA 5.00 $360.00 $1,800.00

Item Code 692094 Total No. of Proj. 2 $1,800.00Total Amount

692101 TAPERED INLET EA 2 1 2.00 $230.00 $460.00

EA 6 1 11.00 $90.00 $990.00

Unit Sub Total 2EA 13.00 $111.54 $1,450.00

Item Code 692101 Total No. of Proj. 2 $1,450.00Total Amount

692244 200 MM DOWNDRAIN SLIP JOINT EA 6 1 15.00 $240.00 $3,600.00

Unit Sub Total 1EA 15.00 $240.00 $3,600.00

Item Code 692244 Total No. of Proj. 1 $3,600.00Total Amount

692245 300 MM DOWNDRAIN SLIP JOINT EA 5 2 8.00 $339.50 $2,716.00

EA 6 1 2.00 $240.00 $480.00

EA 8 2 9.00 $503.33 $4,530.00

Unit Sub Total 5EA 19.00 $406.63 $7,726.00

Item Code 692245 Total No. of Proj. 5 $7,726.00Total Amount

692246 450 MM DOWNDRAIN SLIP JOINT EA 4 1 1.00 $1,000.00 $1,000.00

Unit Sub Total 1EA 1.00 $1,000.00 $1,000.00

Item Code 692246 Total No. of Proj. 1 $1,000.00Total Amount

692301 ANCHOR ASSEMBLY EA 2 2 9.00 $491.56 $4,424.00

EA 4 1 4.00 $100.00 $400.00

EA 6 3 54.00 $164.26 $8,870.00

Unit Sub Total 6EA 67.00 $204.39 $13,694.00

Item Code 692301 Total No. of Proj. 6 $13,694.00Total Amount

692361 FLUME ANCHOR ASSEMBLY EA 2 1 2.00 $230.00 $460.00

Unit Sub Total 1EA 2.00 $230.00 $460.00

Item Code 692361 Total No. of Proj. 1 $460.00Total Amount
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692383 300 MM ANCHOR ASSEMBLY EA 1 2 17.00 $200.00 $3,400.00

EA 4 2 71.00 $182.06 $12,926.00

EA 5 3 21.00 $211.19 $4,435.00

EA 8 2 29.00 $469.66 $13,620.07

Unit Sub Total 9EA 138.00 $249.14 $34,381.07

Item Code 692383 Total No. of Proj. 9 $34,381.07Total Amount

692384 375 MM ANCHOR ASSEMBLY EA 5 1 1.00 $800.00 $800.00

Unit Sub Total 1EA 1.00 $800.00 $800.00

Item Code 692384 Total No. of Proj. 1 $800.00Total Amount

692385 450 MM ANCHOR ASSEMBLY EA 1 1 1.00 $500.00 $500.00

EA 4 3 11.00 $172.73 $1,900.00

Unit Sub Total 4EA 12.00 $200.00 $2,400.00

Item Code 692385 Total No. of Proj. 4 $2,400.00Total Amount

692386 600 MM ANCHOR ASSEMBLY EA 1 1 3.00 $600.00 $1,800.00

Unit Sub Total 1EA 3.00 $600.00 $1,800.00

Item Code 692386 Total No. of Proj. 1 $1,800.00Total Amount

692388 900 MM ANCHOR ASSEMBLY EA 1 1 1.00 $210.00 $210.00

Unit Sub Total 1EA 1.00 $210.00 $210.00

Item Code 692388 Total No. of Proj. 1 $210.00Total Amount

692409 CABLE ANCHORAGE SYSTEM M 1 1 12.00 $170.00 $2,040.00

Unit Sub Total 1M 12.00 $170.00 $2,040.00

Item Code 692409 Total No. of Proj. 1 $2,040.00Total Amount

698091 300 MM ALTERNATIVE PIPE DOWNDRAIN M 2 1 26.00 $165.00 $4,290.00

M 5 1 5.00 $200.00 $1,000.00

M 7 1 17.00 $88.24 $1,500.01

Unit Sub Total 3M 48.00 $141.46 $6,790.01

Item Code 698091 Total No. of Proj. 3 $6,790.01Total Amount
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698162 450 MM ALTERNATIVE PIPE DOWNDRAIN M 3 1 7.00 $250.00 $1,750.00

M 4 1 25.00 $100.00 $2,500.00

M 11 1 10.00 $300.00 $3,000.00

Unit Sub Total 3M 42.00 $172.62 $7,250.00

Item Code 698162 Total No. of Proj. 3 $7,250.00Total Amount

698169 600 MM ALTERNATIVE PIPE DOWNDRAIN M 2 1 12.00 $220.00 $2,640.00

Unit Sub Total 1M 12.00 $220.00 $2,640.00

Item Code 698169 Total No. of Proj. 1 $2,640.00Total Amount

700657 900 MM CORRUGATED STEEL PIPE INLET (1.63 
MM THICK)

M 3 1 8.00 $500.00 $4,000.00

Unit Sub Total 1M 8.00 $500.00 $4,000.00

Item Code 700657 Total No. of Proj. 1 $4,000.00Total Amount

700658 900 MM CORRUGATED STEEL PIPE INLET (2.01 
MM THICK)

M 1 1 3.00 $1,500.00 $4,500.00

M 4 2 10.10 $1,333.17 $13,465.00

M 7 1 3.00 $600.00 $1,800.00

Unit Sub Total 4M 16.10 $1,227.64 $19,765.00

Item Code 700658 Total No. of Proj. 4 $19,765.00Total Amount

700659 900 MM CORRUGATED STEEL PIPE INLET (2.77 
MM THICK)

M 2 2 35.60 $349.72 $12,450.00

M 4 1 1.00 $1,500.00 $1,500.00

M 5 1 1.00 $1,400.00 $1,400.00

Unit Sub Total 4M 37.60 $408.24 $15,350.00

Item Code 700659 Total No. of Proj. 4 $15,350.00Total Amount

700660 900 MM CORRUGATED STEEL PIPE INLET (3.51 
MM THICK)

M 2 1 2.70 $1,200.00 $3,240.00

Unit Sub Total 1M 2.70 $1,200.00 $3,240.00

Item Code 700660 Total No. of Proj. 1 $3,240.00Total Amount

700661 900 MM CORRUGATED STEEL PIPE INLET (4.27 
MM THICK)

M 10 1 1.00 $2,000.00 $2,000.00
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Unit Sub Total 1M 1.00 $2,000.00 $2,000.00

Item Code 700661 Total No. of Proj. 1 $2,000.00Total Amount

700857 900 MM BITUMINOUS COATED CORRUGATED 
STEEL PIPE INLET (2.01 MM THICK)

M 11 1 0.80 $1,200.00 $960.00

Unit Sub Total 1M 0.80 $1,200.00 $960.00

Item Code 700857 Total No. of Proj. 1 $960.00Total Amount

702074 450 MM TO 300 MM CORRUGATED STEEL 
REDUCER (1.63 MM THICK)

EA 4 1 2.00 $218.00 $436.00

Unit Sub Total 1EA 2.00 $218.00 $436.00

Item Code 702074 Total No. of Proj. 1 $436.00Total Amount

703233 GRATED LINE DRAIN LF 4 1 83.00 $91.00 $7,553.00

Unit Sub Total 1LF 83.00 $91.00 $7,553.00

703233 GRATED LINE DRAIN M 2 2 207.00 $172.66 $35,740.00

M 4 2 800.00 $305.31 $244,250.00

M 7 4 412.00 $222.00 $91,464.00

M 11 4 753.00 $332.54 $250,405.00

M 12 4 1,493.00 $155.38 $231,975.00

Unit Sub Total 16M 3,665.00 $232.97 $853,834.00

Item Code 703233 Total No. of Proj. 17 $861,387.00Total Amount

703268 300 MM CORRUGATED STEEL PIPE RISER (2.01 
MM THICK)

M 8 1 4.00 $550.00 $2,200.00

Unit Sub Total 1M 4.00 $550.00 $2,200.00

Item Code 703268 Total No. of Proj. 1 $2,200.00Total Amount

703271 450 MM CORRUGATED STEEL PIPE RISER (2.01 
MM THICK)

M 7 1 10.00 $1,100.00 $11,000.00

M 11 1 1.00 $725.00 $725.00

Unit Sub Total 2M 11.00 $1,065.91 $11,725.00

Item Code 703271 Total No. of Proj. 2 $11,725.00Total Amount

703272 450 MM CORRUGATED STEEL PIPE RISER (2.77 
MM THICK)

M 12 1 7.00 $2,500.00 $17,500.00
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Unit Sub Total 1M 7.00 $2,500.00 $17,500.00

Item Code 703272 Total No. of Proj. 1 $17,500.00Total Amount

703278 600 MM SLOTTED CORRUGATED STEEL PIPE 
RISER (2.01 MM THICK)

M 2 1 1.20 $1,900.00 $2,280.00

Unit Sub Total 1M 1.20 $1,900.00 $2,280.00

Item Code 703278 Total No. of Proj. 1 $2,280.00Total Amount

703357 300 MM BITUMINOUS COATED CORRUGATED 
STEEL PIPE RISER (1.63 MM THICK)

M 4 1 6.00 $1,300.00 $7,800.00

Unit Sub Total 1M 6.00 $1,300.00 $7,800.00

Item Code 703357 Total No. of Proj. 1 $7,800.00Total Amount

703361 450 MM BITUMINOUS COATED CORRUGATED 
STEEL PIPE RISER (2.01 MM THICK)

M 11 2 12.00 $500.00 $6,000.00

Unit Sub Total 2M 12.00 $500.00 $6,000.00

Item Code 703361 Total No. of Proj. 2 $6,000.00Total Amount

703362 450 MM BITUMINOUS COATED CORRUGATED 
STEEL PIPE RISER (2.77 MM THICK)

M 12 1 5.00 $700.00 $3,500.00

Unit Sub Total 1M 5.00 $700.00 $3,500.00

Item Code 703362 Total No. of Proj. 1 $3,500.00Total Amount

703450 WELDED STEEL PIPE CASING (BRIDGE) M 11 1 114.00 $100.00 $11,400.00

Unit Sub Total 1M 114.00 $100.00 $11,400.00

Item Code 703450 Total No. of Proj. 1 $11,400.00Total Amount

703481 600 MM WELDED STEEL PIPE CASING (BRIDGE) M 8 1 48.00 $600.00 $28,800.00

Unit Sub Total 1M 48.00 $600.00 $28,800.00

Item Code 703481 Total No. of Proj. 1 $28,800.00Total Amount

703509 6" WELDED STEEL PIPE (.134" THICK) LF 4 1 170.00 $93.00 $15,810.00

Unit Sub Total 1LF 170.00 $93.00 $15,810.00

Item Code 703509 Total No. of Proj. 1 $15,810.00Total Amount

703522 150 MM WELDED STEEL PIPE (3.40 MM THICK) M 6 1 51.00 $285.00 $14,535.00
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Unit Sub Total 1M 51.00 $285.00 $14,535.00

Item Code 703522 Total No. of Proj. 1 $14,535.00Total Amount

703536 200 MM WELDED STEEL PIPE (3.40 MM THICK) M 4 1 74.00 $50.00 $3,700.00

Unit Sub Total 1M 74.00 $50.00 $3,700.00

Item Code 703536 Total No. of Proj. 1 $3,700.00Total Amount

703537 200 MM WELDED STEEL PIPE (4.78 MM THICK) M 6 1 41.00 $240.00 $9,840.00

Unit Sub Total 1M 41.00 $240.00 $9,840.00

Item Code 703537 Total No. of Proj. 1 $9,840.00Total Amount

703541 250 MM WELDED STEEL PIPE (6.35 MM THICK) M 6 1 14.00 $340.00 $4,760.00

Unit Sub Total 1M 14.00 $340.00 $4,760.00

Item Code 703541 Total No. of Proj. 1 $4,760.00Total Amount

703542 300 MM WELDED STEEL PIPE (2.67 MM THICK) M 4 1 15.00 $300.00 $4,500.00

Unit Sub Total 1M 15.00 $300.00 $4,500.00

Item Code 703542 Total No. of Proj. 1 $4,500.00Total Amount

703545 300 MM WELDED STEEL PIPE (6.35 MM THICK) M 4 2 28.00 $602.00 $16,856.00

Unit Sub Total 2M 28.00 $602.00 $16,856.00

Item Code 703545 Total No. of Proj. 2 $16,856.00Total Amount

705042 300 MM STEEL FLARED END SECTION EA 2 1 2.00 $275.00 $550.00

EA 4 1 1.00 $342.00 $342.00

EA 8 1 3.00 $150.00 $450.00

EA 10 1 4.00 $110.00 $440.00

Unit Sub Total 4EA 10.00 $178.20 $1,782.00

Item Code 705042 Total No. of Proj. 4 $1,782.00Total Amount

705044 450 MM STEEL FLARED END SECTION EA 1 2 4.00 $273.75 $1,095.00

EA 2 4 125.00 $321.88 $40,235.00

EA 3 2 6.00 $483.33 $2,900.00

EA 5 2 10.00 $187.20 $1,872.00
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705044 450 MM STEEL FLARED END SECTION EA 6 1 3.00 $60.00 $180.00

EA 7 1 6.00 $215.00 $1,290.00

EA 10 1 16.00 $300.00 $4,800.00

Unit Sub Total 13EA 170.00 $308.07 $52,372.00

Item Code 705044 Total No. of Proj. 13 $52,372.00Total Amount

705045 600 MM STEEL FLARED END SECTION EA 2 5 70.00 $435.84 $30,509.00

EA 3 1 1.00 $200.00 $200.00

EA 5 1 6.00 $240.00 $1,440.00

EA 6 2 25.00 $111.60 $2,790.00

EA 7 1 6.00 $320.00 $1,920.00

EA 10 1 14.00 $225.00 $3,150.00

Unit Sub Total 11EA 122.00 $327.94 $40,009.00

Item Code 705045 Total No. of Proj. 11 $40,009.00Total Amount

705047 750 MM STEEL FLARED END SECTION EA 2 2 4.00 $467.50 $1,870.00

EA 6 1 2.00 $240.00 $480.00

Unit Sub Total 3EA 6.00 $391.67 $2,350.00

Item Code 705047 Total No. of Proj. 3 $2,350.00Total Amount

705051 1350 MM STEEL FLARED END SECTION EA 6 1 4.00 $1,200.00 $4,800.00

Unit Sub Total 1EA 4.00 $1,200.00 $4,800.00

Item Code 705051 Total No. of Proj. 1 $4,800.00Total Amount

705055 450 MM BITUMINOUS COATED STEEL FLARED 
END SECTION

EA 8 1 2.00 $500.00 $1,000.00

Unit Sub Total 1EA 2.00 $500.00 $1,000.00

Item Code 705055 Total No. of Proj. 1 $1,000.00Total Amount

705056 600 MM BITUMINOUS COATED STEEL FLARED 
END SECTION

EA 5 1 1.00 $1,300.00 $1,300.00

Unit Sub Total 1EA 1.00 $1,300.00 $1,300.00

Item Code 705056 Total No. of Proj. 1 $1,300.00Total Amount

705220 300 MM CONCRETE FLARED END SECTION EA 4 1 3.00 $375.00 $1,125.00
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705220 300 MM CONCRETE FLARED END SECTION EA 11 1 1.00 $500.00 $500.00

Unit Sub Total 2EA 4.00 $406.25 $1,625.00

Item Code 705220 Total No. of Proj. 2 $1,625.00Total Amount

705221 375 MM CONCRETE FLARED END SECTION EA 4 2 2.00 $1,270.00 $2,540.00

Unit Sub Total 2EA 2.00 $1,270.00 $2,540.00

Item Code 705221 Total No. of Proj. 2 $2,540.00Total Amount

705222 450 MM CONCRETE FLARED END SECTION EA 4 1 3.00 $900.00 $2,700.00

EA 5 1 7.00 $572.00 $4,004.00

EA 11 1 1.00 $525.00 $525.00

EA 12 1 2.00 $700.00 $1,400.00

Unit Sub Total 4EA 13.00 $663.77 $8,629.00

Item Code 705222 Total No. of Proj. 4 $8,629.00Total Amount

705223 525 MM CONCRETE FLARED END SECTION EA 3 1 1.00 $750.00 $750.00

EA 4 1 1.00 $250.00 $250.00

Unit Sub Total 2EA 2.00 $500.00 $1,000.00

Item Code 705223 Total No. of Proj. 2 $1,000.00Total Amount

705224 600 MM CONCRETE FLARED END SECTION EA 1 1 2.00 $1,500.00 $3,000.00

EA 5 2 4.00 $602.50 $2,410.00

EA 7 2 2.00 $850.00 $1,700.00

EA 8 1 1.00 $700.00 $700.00

EA 11 1 2.00 $550.00 $1,100.00

EA 12 1 1.00 $1,100.00 $1,100.00

Unit Sub Total 8EA 12.00 $834.17 $10,010.00

Item Code 705224 Total No. of Proj. 8 $10,010.00Total Amount

705226 750 MM CONCRETE FLARED END SECTION EA 2 1 1.00 $2,000.00 $2,000.00

EA 4 1 1.00 $430.00 $430.00

Unit Sub Total 2EA 2.00 $1,215.00 $2,430.00

Item Code 705226 Total No. of Proj. 2 $2,430.00Total Amount

705227 900 MM CONCRETE FLARED END SECTION EA 4 1 3.00 $650.00 $1,950.00
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Unit Sub Total 1EA 3.00 $650.00 $1,950.00

Item Code 705227 Total No. of Proj. 1 $1,950.00Total Amount

705231 1500 MM CONCRETE FLARED END SECTION EA 4 1 1.00 $1,400.00 $1,400.00

Unit Sub Total 1EA 1.00 $1,400.00 $1,400.00

Item Code 705231 Total No. of Proj. 1 $1,400.00Total Amount

705334 300 MM ALTERNATIVE FLARED END SECTION EA 2 1 2.00 $240.00 $480.00

EA 3 3 15.00 $287.73 $4,316.00

EA 4 3 39.00 $237.18 $9,250.00

EA 5 1 2.00 $300.00 $600.00

EA 6 1 2.00 $37.00 $74.00

EA 12 1 2.00 $300.00 $600.00

Unit Sub Total 10EA 62.00 $247.10 $15,320.00

Item Code 705334 Total No. of Proj. 10 $15,320.00Total Amount

705336 450 MM ALTERNATIVE FLARED END SECTION EA 1 1 2.00 $265.00 $530.00

EA 2 4 13.00 $168.46 $2,190.00

EA 3 4 50.00 $329.50 $16,475.00

EA 4 10 74.00 $319.86 $23,670.00

EA 5 1 2.00 $200.00 $400.00

EA 6 1 3.00 $61.00 $183.00

EA 8 1 3.00 $300.00 $900.00

EA 11 1 1.00 $150.00 $150.00

EA 12 1 1.00 $100.00 $100.00

Unit Sub Total 24EA 149.00 $299.32 $44,598.00

Item Code 705336 Total No. of Proj. 24 $44,598.00Total Amount

705337 600 MM ALTERNATIVE FLARED END SECTION EA 2 3 15.00 $605.20 $9,078.00

EA 3 5 17.00 $500.00 $8,500.00

EA 4 3 11.00 $299.45 $3,294.00

EA 6 3 18.00 $425.78 $7,664.00

EA 8 1 6.00 $320.00 $1,920.00

EA 11 4 17.00 $408.82 $6,950.00

EA 12 1 2.00 $200.00 $400.00
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Unit Sub Total 20EA 86.00 $439.60 $37,806.00

Item Code 705337 Total No. of Proj. 20 $37,806.00Total Amount

705338 750 MM ALTERNATIVE FLARED END SECTION EA 3 1 4.00 $600.00 $2,400.00

EA 4 2 3.00 $500.00 $1,500.00

EA 11 1 1.00 $900.00 $900.00

Unit Sub Total 4EA 8.00 $600.00 $4,800.00

Item Code 705338 Total No. of Proj. 4 $4,800.00Total Amount

705339 900 MM ALTERNATIVE FLARED END SECTION EA 2 1 4.00 $700.00 $2,800.00

EA 3 2 4.00 $700.00 $2,800.00

EA 4 2 13.00 $576.92 $7,500.00

EA 6 1 2.00 $2,700.00 $5,400.00

EA 10 1 2.00 $665.00 $1,330.00

Unit Sub Total 7EA 25.00 $793.20 $19,830.00

Item Code 705339 Total No. of Proj. 7 $19,830.00Total Amount

705340 1050 MM ALTERNATIVE FLARED END SECTION EA 3 1 2.00 $750.00 $1,500.00

EA 4 2 2.00 $1,125.00 $2,250.00

EA 11 2 2.00 $1,045.00 $2,090.00

Unit Sub Total 5EA 6.00 $973.33 $5,840.00

Item Code 705340 Total No. of Proj. 5 $5,840.00Total Amount

705342 1350 MM ALTERNATIVE FLARED END SECTION EA 4 1 1.00 $1,500.00 $1,500.00

EA 6 1 1.00 $3,300.00 $3,300.00

Unit Sub Total 2EA 2.00 $2,400.00 $4,800.00

Item Code 705342 Total No. of Proj. 2 $4,800.00Total Amount

705344 1650 MM ALTERNATIVE FLARED END SECTION EA 6 1 1.00 $3,700.00 $3,700.00

Unit Sub Total 1EA 1.00 $3,700.00 $3,700.00

Item Code 705344 Total No. of Proj. 1 $3,700.00Total Amount

705350 1225 MM X 825 MM ALTERNATIVE FLARED END 
PIPE ARCH SECTION

EA 3 1 4.00 $3,000.00 $12,000.00

Unit Sub Total 1EA 4.00 $3,000.00 $12,000.00
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Item Code 705350 Total No. of Proj. 1 $12,000.00Total Amount

705351 1425 MM X 950 MM ALTERNATIVE FLARED END 
PIPE ARCH SECTION

EA 3 1 4.00 $2,500.00 $10,000.00

Unit Sub Total 1EA 4.00 $2,500.00 $10,000.00

Item Code 705351 Total No. of Proj. 1 $10,000.00Total Amount

705474 525 MM X 375 MM STEEL FLARED END PIPE 
ARCH SECTION

EA 1 1 4.00 $300.00 $1,200.00

EA 2 1 12.00 $440.00 $5,280.00

Unit Sub Total 2EA 16.00 $405.00 $6,480.00

Item Code 705474 Total No. of Proj. 2 $6,480.00Total Amount

705475 600 MM X 450 MM STEEL FLARED END PIPE 
ARCH SECTION

EA 2 1 2.00 $136.00 $272.00

Unit Sub Total 1EA 2.00 $136.00 $272.00

Item Code 705475 Total No. of Proj. 1 $272.00Total Amount

705476 700 MM X 500 MM STEEL FLARED END PIPE 
ARCH SECTION

EA 2 1 6.00 $500.00 $3,000.00

EA 4 1 1.00 $419.00 $419.00

Unit Sub Total 2EA 7.00 $488.43 $3,419.00

Item Code 705476 Total No. of Proj. 2 $3,419.00Total Amount

705478 1050 MM X 725 MM STEEL FLARED END PIPE 
ARCH SECTION

EA 6 1 12.00 $375.00 $4,500.00

Unit Sub Total 1EA 12.00 $375.00 $4,500.00

Item Code 705478 Total No. of Proj. 1 $4,500.00Total Amount

705479 1225 MM X 825 MM STEEL FLARED END PIPE 
ARCH SECTION

EA 2 1 2.00 $1,000.00 $2,000.00

Unit Sub Total 1EA 2.00 $1,000.00 $2,000.00

Item Code 705479 Total No. of Proj. 1 $2,000.00Total Amount

705500 AUTOMATIC DRAINAGE GATE EA 3 1 1.00 $1,950.00 $1,950.00

Unit Sub Total 1EA 1.00 $1,950.00 $1,950.00
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Item Code 705500 Total No. of Proj. 1 $1,950.00Total Amount

705566 600 MM AUTOMATIC DRAINAGE GATE EA 3 1 6.00 $1,500.00 $9,000.00

Unit Sub Total 1EA 6.00 $1,500.00 $9,000.00

Item Code 705566 Total No. of Proj. 1 $9,000.00Total Amount

705567 750 MM AUTOMATIC DRAINAGE GATE EA 4 1 1.00 $3,100.00 $3,100.00

Unit Sub Total 1EA 1.00 $3,100.00 $3,100.00

Item Code 705567 Total No. of Proj. 1 $3,100.00Total Amount

705648 450 MM SLIDE HEADGATE EA 2 1 1.00 $3,000.00 $3,000.00

Unit Sub Total 1EA 1.00 $3,000.00 $3,000.00

Item Code 705648 Total No. of Proj. 1 $3,000.00Total Amount

705652 750 MM SLIDE HEADGATE EA 3 1 1.00 $3,000.00 $3,000.00

Unit Sub Total 1EA 1.00 $3,000.00 $3,000.00

Item Code 705652 Total No. of Proj. 1 $3,000.00Total Amount

706500 DEBRIS RACK EA 11 1 1.00 $1,000.00 $1,000.00

Unit Sub Total 1EA 1.00 $1,000.00 $1,000.00

Item Code 706500 Total No. of Proj. 1 $1,000.00Total Amount

707050 DRAINAGE INLET EA 5 1 1.00 $4,000.00 $4,000.00

Unit Sub Total 1EA 1.00 $4,000.00 $4,000.00

Item Code 707050 Total No. of Proj. 1 $4,000.00Total Amount

707051 DRAINAGE MANHOLE EA 3 1 10.00 $2,500.00 $25,000.00

Unit Sub Total 1EA 10.00 $2,500.00 $25,000.00

Item Code 707051 Total No. of Proj. 1 $25,000.00Total Amount

707133 900 MM PRECAST CONCRETE PIPE INLET EA 12 1 1.00 $1,100.00 $1,100.00

Unit Sub Total 1EA 1.00 $1,100.00 $1,100.00

707133 900 MM PRECAST CONCRETE PIPE INLET M 1 2 16.00 $650.00 $10,400.00

M 3 1 3.60 $925.00 $3,330.00
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707133 900 MM PRECAST CONCRETE PIPE INLET M 8 1 4.00 $1,000.00 $4,000.00

M 10 1 1.80 $800.00 $1,440.00

M 11 1 10.00 $550.00 $5,500.00

M 12 1 4.00 $1,200.00 $4,800.00

Unit Sub Total 7M 39.40 $747.97 $29,470.00

Item Code 707133 Total No. of Proj. 8 $30,570.00Total Amount

707242 600 MM PRECAST CONCRETE PIPE MANHOLE M 7 1 1.80 $400.00 $720.00

Unit Sub Total 1M 1.80 $400.00 $720.00

Item Code 707242 Total No. of Proj. 1 $720.00Total Amount

707247 1200 MM PRECAST CONCRETE PIPE MANHOLE M 4 1 4.00 $750.00 $3,000.00

Unit Sub Total 1M 4.00 $750.00 $3,000.00

Item Code 707247 Total No. of Proj. 1 $3,000.00Total Amount

707471 900 MM PRECAST CONCRETE PIPE RISER M 8 1 10.00 $1,100.00 $11,000.00

M 11 2 15.00 $353.33 $5,300.00

Unit Sub Total 3M 25.00 $652.00 $16,300.00

Item Code 707471 Total No. of Proj. 3 $16,300.00Total Amount

707479 900 MM REINFORCED CONCRETE PIPE RISER M 11 1 1.20 $200.00 $240.00

Unit Sub Total 1M 1.20 $200.00 $240.00

Item Code 707479 Total No. of Proj. 1 $240.00Total Amount

708064 450 MM ALTERNATIVE PIPE RISER M 11 1 20.00 $400.00 $8,000.00

Unit Sub Total 1M 20.00 $400.00 $8,000.00

Item Code 708064 Total No. of Proj. 1 $8,000.00Total Amount

708066 600 MM ALTERNATIVE PIPE RISER M 11 1 10.00 $500.00 $5,000.00

Unit Sub Total 1M 10.00 $500.00 $5,000.00

Item Code 708066 Total No. of Proj. 1 $5,000.00Total Amount

714078 675 MM CLAY SEWER PIPE (EXTRA STRENGTH) M 4 1 35.00 $400.00 $14,000.00

Unit Sub Total 1M 35.00 $400.00 $14,000.00
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Item Code 714078 Total No. of Proj. 1 $14,000.00Total Amount

719200 SEWER MANHOLE EA 4 2 2.00 $2,850.00 $5,700.00

Unit Sub Total 2EA 2.00 $2,850.00 $5,700.00

719200 SEWER MANHOLE M 4 1 6.00 $3,500.00 $21,000.00

Unit Sub Total 1M 6.00 $3,500.00 $21,000.00

Item Code 719200 Total No. of Proj. 3 $26,700.00Total Amount

719210 CONCRETE SEWER MANHOLE EA 7 1 10.00 $2,300.00 $23,000.00

Unit Sub Total 1EA 10.00 $2,300.00 $23,000.00

Item Code 719210 Total No. of Proj. 1 $23,000.00Total Amount

719246 900 MM SEWER MANHOLE EA 6 1 1.00 $5,200.00 $5,200.00

Unit Sub Total 1EA 1.00 $5,200.00 $5,200.00

Item Code 719246 Total No. of Proj. 1 $5,200.00Total Amount

719300 MANHOLE EA 2 1 1.00 $2,367.75 $2,367.75

EA 6 1 8.00 $3,950.00 $31,600.00

EA 8 1 11.00 $1,000.00 $11,000.00

Unit Sub Total 3EA 20.00 $2,248.39 $44,967.75

Item Code 719300 Total No. of Proj. 3 $44,967.75Total Amount

719305 MANHOLE (TYPE A) M 10 1 1.00 $3,000.00 $3,000.00

Unit Sub Total 1M 1.00 $3,000.00 $3,000.00

Item Code 719305 Total No. of Proj. 1 $3,000.00Total Amount

719589 MINOR CONCRETE (BACKFILL) M3 1 1 16.00 $310.00 $4,960.00

M3 4 2 1,765.00 $106.79 $188,480.00

M3 5 1 2.00 $460.00 $920.00

M3 7 1 2.00 $300.00 $600.00

M3 12 1 7.00 $200.00 $1,400.00

Unit Sub Total 6M3 1,792.00 $109.58 $196,360.00

Item Code 719589 Total No. of Proj. 6 $196,360.00Total Amount
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719598 CLASS 4 CONCRETE (BACKFILL) M3 4 1 6.00 $140.00 $840.00

Unit Sub Total 1M3 6.00 $140.00 $840.00

Item Code 719598 Total No. of Proj. 1 $840.00Total Amount

720002 ROCK SLOPE PROTECTION (DRAINAGE OUTLET) M3 4 1 1.00 $1,200.00 $1,200.00

Unit Sub Total 1M3 1.00 $1,200.00 $1,200.00

Item Code 720002 Total No. of Proj. 1 $1,200.00Total Amount

720119 ROCK SLOPE PROTECTION (1T, METHOD A) M3 4 2 144.00 $161.11 $23,200.00

Unit Sub Total 2M3 144.00 $161.11 $23,200.00

Item Code 720119 Total No. of Proj. 2 $23,200.00Total Amount

720120 ROCK SLOPE PROTECTION (1/2T, METHOD A) M3 1 1 2,000.00 $80.00 $160,000.00

M3 4 2 400.00 $165.25 $66,100.00

M3 10 1 460.00 $85.00 $39,100.00

Unit Sub Total 4M3 2,860.00 $92.73 $265,200.00

720120 ROCK SLOPE PROTECTION (1/2T, METHOD A) TONN 2 1 2,660.00 $32.00 $85,120.00

Unit Sub Total 1TONN 2,660.00 $32.00 $85,120.00

Item Code 720120 Total No. of Proj. 5 $350,320.00Total Amount

721007 ROCK SLOPE PROTECTION (1/4 TON, METHOD B) M3 4 1 30.00 $92.00 $2,760.00

M3 6 1 9,030.00 $44.00 $397,320.00

Unit Sub Total 2M3 9,060.00 $44.16 $400,080.00

Item Code 721007 Total No. of Proj. 2 $400,080.00Total Amount

721008 ROCK SLOPE PROTECTION (LIGHT, METHOD B) M3 1 2 25.40 $194.09 $4,930.00

M3 2 5 359.00 $119.38 $42,857.50

M3 3 2 50.40 $117.46 $5,920.00

M3 4 3 168.00 $152.50 $25,620.00

M3 5 2 30.70 $116.94 $3,590.00

M3 6 2 431.40 $127.84 $55,150.00

M3 7 1 14.00 $175.00 $2,450.00

M3 10 1 130.00 $85.00 $11,050.00

M3 11 2 168.00 $66.07 $11,100.00
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721008 ROCK SLOPE PROTECTION (LIGHT, METHOD B) M3 12 1 8.00 $140.00 $1,120.00

Unit Sub Total 21M3 1,384.90 $118.27 $163,787.50

721008 ROCK SLOPE PROTECTION (LIGHT, METHOD B) TONN 3 1 300.00 $70.00 $21,000.00

Unit Sub Total 1TONN 300.00 $70.00 $21,000.00

Item Code 721008 Total No. of Proj. 22 $184,787.50Total Amount

721009 ROCK SLOPE PROTECTION (FACING, METHOD B) M3 1 2 133.00 $154.21 $20,510.00

M3 2 4 232.00 $304.94 $70,747.00

M3 3 2 134.00 $110.45 $14,800.00

M3 4 6 363.00 $199.82 $72,535.00

M3 5 6 62.40 $269.29 $16,804.00

M3 7 2 424.30 $90.10 $38,230.00

M3 8 5 18.90 $897.51 $16,962.99

M3 9 1 0.60 $1,500.00 $900.00

M3 10 1 20.00 $120.00 $2,400.00

M3 11 3 81.00 $188.89 $15,300.00

M3 12 1 4.00 $250.00 $1,000.00

Unit Sub Total 33M3 1,473.20 $183.40 $270,188.99

Item Code 721009 Total No. of Proj. 33 $270,188.99Total Amount

721010 ROCK SLOPE PROTECTION (BACKING NO. 1, 
METHOD B)

M3 4 4 265.00 $95.94 $25,425.00

M3 5 1 8.00 $200.00 $1,600.00

M3 6 2 3,620.00 $48.13 $174,240.00

M3 8 1 350.00 $80.00 $28,000.00

M3 10 1 7.00 $300.00 $2,100.00

M3 11 1 20.00 $60.00 $1,200.00

Unit Sub Total 10M3 4,270.00 $54.46 $232,565.00

721010 ROCK SLOPE PROTECTION (BACKING NO. 1, 
METHOD B)

TONN 2 1 2,110.00 $32.00 $67,520.00

TONN 3 2 57.00 $99.47 $5,670.00

Unit Sub Total 3TONN 2,167.00 $33.77 $73,190.00

Item Code 721010 Total No. of Proj. 13 $305,755.00Total Amount

721011 ROCK SLOPE PROTECTION (BACKING NO. 2, 
METHOD B)

M3 1 3 522.50 $80.96 $42,300.00
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721011 ROCK SLOPE PROTECTION (BACKING NO. 2, 
METHOD B)

M3 2 2 64.00 $380.39 $24,345.00

M3 4 4 595.00 $122.35 $72,800.00

M3 6 1 80.00 $175.00 $14,000.00

M3 7 1 7.00 $200.00 $1,400.00

M3 8 1 1,750.00 $39.00 $68,250.00

M3 11 2 125.00 $75.60 $9,450.00

Unit Sub Total 14M3 3,143.50 $73.98 $232,545.00

Item Code 721011 Total No. of Proj. 14 $232,545.00Total Amount

721012 ROCK SLOPE PROTECTION (BACKING NO. 3, 
METHOD B)

M3 2 3 32.90 $181.39 $5,967.70

M3 3 1 1.00 $1,500.00 $1,500.00

M3 5 1 2.70 $280.00 $756.00

M3 7 2 163.00 $113.62 $18,520.00

M3 8 1 34.00 $45.00 $1,530.00

Unit Sub Total 8M3 233.60 $121.03 $28,273.70

721012 ROCK SLOPE PROTECTION (BACKING NO. 3, 
METHOD B)

TONN 2 1 3.00 $150.00 $450.00

Unit Sub Total 1TONN 3.00 $150.00 $450.00

Item Code 721012 Total No. of Proj. 9 $28,723.70Total Amount

721022 ROCK SLOPE PROTECTION (1T, METHOD B) M3 1 1 80.00 $78.00 $6,240.00

M3 2 1 2.00 $110.00 $220.00

M3 11 1 130.00 $60.00 $7,800.00

Unit Sub Total 3M3 212.00 $67.26 $14,260.00

721022 ROCK SLOPE PROTECTION (1T, METHOD B) TONN 2 1 1,360.00 $32.00 $43,520.00

TONN 3 2 227.00 $119.41 $27,105.00

Unit Sub Total 3TONN 1,587.00 $44.50 $70,625.00

Item Code 721022 Total No. of Proj. 6 $84,885.00Total Amount

721023 ROCK SLOPE PROTECTION (1/2T, METHOD B) M3 2 1 890.00 $160.00 $142,400.00

M3 8 2 812.00 $60.55 $49,164.00

M3 11 2 89.00 $69.91 $6,222.00

Unit Sub Total 5M3 1,791.00 $110.43 $197,786.00

Page  215



ITEM 
CODE ITEM  DESCRIPTION UNIT DIST 

NO. OF 
PROJ QUANTITY

AVE  PRICE 
PER UNIT

TOTAL 
AMOUNT

CONTRACT  ITEM COST DATA

State of California - Department of Transportation

721023 ROCK SLOPE PROTECTION (1/2T, METHOD B) TONN 2 1 4,110.00 $32.00 $131,520.00

Unit Sub Total 1TONN 4,110.00 $32.00 $131,520.00

Item Code 721023 Total No. of Proj. 6 $329,306.00Total Amount

721024 ROCK SLOPE PROTECTION (1/4T, METHOD B) M3 1 4 8,414.00 $64.36 $541,560.00

M3 2 2 237.00 $170.82 $40,485.00

M3 3 1 6,120.00 $61.00 $373,320.00

M3 4 3 577.00 $77.69 $44,830.00

M3 6 1 190.00 $120.00 $22,800.00

M3 8 3 5,688.00 $39.72 $225,942.00

M3 11 1 11.00 $104.00 $1,144.00

M3 12 1 106.00 $50.00 $5,300.00

Unit Sub Total 16M3 21,343.00 $58.82 $1,255,381.00

721024 ROCK SLOPE PROTECTION (1/4T, METHOD B) TONN 3 1 25.00 $138.00 $3,450.00

TONN 4 1 1,970.00 $49.00 $96,530.00

Unit Sub Total 2TONN 1,995.00 $50.12 $99,980.00

Item Code 721024 Total No. of Proj. 18 $1,355,361.00Total Amount

721410 CONCRETE (GUTTER LINING) M3 4 1 33.00 $1,000.00 $33,000.00

Unit Sub Total 1M3 33.00 $1,000.00 $33,000.00

Item Code 721410 Total No. of Proj. 1 $33,000.00Total Amount

721420 CONCRETE (DITCH LINING) M3 4 3 46.00 $1,014.13 $46,650.00

M3 8 1 13.00 $409.50 $5,323.50

M3 11 1 95.00 $300.00 $28,500.00

Unit Sub Total 5M3 154.00 $522.56 $80,473.50

Item Code 721420 Total No. of Proj. 5 $80,473.50Total Amount

721430 CONCRETE (CHANNEL LINING) CY 8 1 892.00 $370.00 $330,040.00

Unit Sub Total 1CY 892.00 $370.00 $330,040.00

721430 CONCRETE (CHANNEL LINING) M3 8 1 653.00 $300.00 $195,900.00

Unit Sub Total 1M3 653.00 $300.00 $195,900.00

Item Code 721430 Total No. of Proj. 2 $525,940.00Total Amount
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721431 CONCRETE (CONCRETE APRON) M3 11 2 16.60 $301.20 $5,000.00

Unit Sub Total 2M3 16.60 $301.20 $5,000.00

Item Code 721431 Total No. of Proj. 2 $5,000.00Total Amount

721501 CONCRETE (CONCRETED-ROCK SLOPE 
PROTECTION)

M3 1 1 100.00 $200.00 $20,000.00

M3 2 1 9.00 $740.00 $6,660.00

Unit Sub Total 2M3 109.00 $244.59 $26,660.00

Item Code 721501 Total No. of Proj. 2 $26,660.00Total Amount

721520 CONCRETED-ROCK SLOPE PROTECTION (1/4T, 
METHOD A)

M3 8 1 20.00 $80.00 $1,600.00

Unit Sub Total 1M3 20.00 $80.00 $1,600.00

Item Code 721520 Total No. of Proj. 1 $1,600.00Total Amount

721609 CONCRETED-ROCK SLOPE PROTECTION 
(FACING, METHOD B)

M3 4 1 18.00 $210.00 $3,780.00

Unit Sub Total 1M3 18.00 $210.00 $3,780.00

Item Code 721609 Total No. of Proj. 1 $3,780.00Total Amount

721616 CONCRETED-ROCK SLOPE PROTECTION 
(COBBLE, METHOD B)

M3 5 1 1.50 $500.00 $750.00

Unit Sub Total 1M3 1.50 $500.00 $750.00

Item Code 721616 Total No. of Proj. 1 $750.00Total Amount

721617 CONCRETED-ROCK SLOPE PROTECTION (1T, 
METHOD B)

M3 1 1 100.00 $70.00 $7,000.00

Unit Sub Total 1M3 100.00 $70.00 $7,000.00

Item Code 721617 Total No. of Proj. 1 $7,000.00Total Amount

721619 CONCRETED-ROCK SLOPE PROTECTION (1/4T, 
METHOD B)

M3 2 1 75.00 $400.00 $30,000.00

Unit Sub Total 1M3 75.00 $400.00 $30,000.00

Item Code 721619 Total No. of Proj. 1 $30,000.00Total Amount

721810 SLOPE PAVING (CONCRETE) CY 8 1 46.00 $400.00 $18,400.00

Unit Sub Total 1CY 46.00 $400.00 $18,400.00
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721810 SLOPE PAVING (CONCRETE) M2 7 1 6,120.00 $38.94 $238,312.80

Unit Sub Total 1M2 6,120.00 $38.94 $238,312.80

721810 SLOPE PAVING (CONCRETE) M3 3 1 2.40 $4,000.00 $9,600.00

M3 4 1 124.00 $500.00 $62,000.00

M3 7 2 244.00 $457.05 $111,520.00

M3 8 2 286.00 $523.08 $149,600.00

M3 10 1 31.00 $1,600.00 $49,600.00

M3 12 1 17.00 $300.00 $5,100.00

Unit Sub Total 8M3 704.40 $550.00 $387,420.00

Item Code 721810 Total No. of Proj. 10 $644,132.80Total Amount

721811 SLOPE PAVING (MASONRY BLOCK) M2 4 1 1,067.00 $100.00 $106,700.00

Unit Sub Total 1M2 1,067.00 $100.00 $106,700.00

Item Code 721811 Total No. of Proj. 1 $106,700.00Total Amount

722020 GABION M3 1 1 44.00 $240.00 $10,560.00

M3 3 1 28.00 $190.00 $5,320.00

M3 4 1 2,410.00 $150.00 $361,500.00

Unit Sub Total 3M3 2,482.00 $152.05 $377,380.00

Item Code 722020 Total No. of Proj. 3 $377,380.00Total Amount

725001 SACKED CONCRETE SLOPE PROTECTION M3 4 1 220.00 $443.00 $97,460.00

M3 6 1 130.00 $400.00 $52,000.00

Unit Sub Total 2M3 350.00 $427.03 $149,460.00

Item Code 725001 Total No. of Proj. 2 $149,460.00Total Amount

727901 MINOR CONCRETE (DITCH LINING) CY 4 1 64.00 $394.00 $25,216.00

Unit Sub Total 1CY 64.00 $394.00 $25,216.00

727901 MINOR CONCRETE (DITCH LINING) M3 1 1 1.20 $600.00 $720.00

M3 4 1 6.00 $1,400.00 $8,400.00

M3 7 2 108.00 $862.50 $93,150.00

M3 11 3 229.00 $488.30 $111,820.00

M3 12 1 80.00 $450.00 $36,000.00

Unit Sub Total 8M3 424.20 $589.56 $250,090.00

Page  218



ITEM 
CODE ITEM  DESCRIPTION UNIT DIST 

NO. OF 
PROJ QUANTITY

AVE  PRICE 
PER UNIT

TOTAL 
AMOUNT

CONTRACT  ITEM COST DATA

State of California - Department of Transportation

Item Code 727901 Total No. of Proj. 9 $275,306.00Total Amount

727902 MINOR CONCRETE (SLOPE PROTECTION) M3 11 2 27.00 $578.52 $15,620.00

Unit Sub Total 2M3 27.00 $578.52 $15,620.00

Item Code 727902 Total No. of Proj. 2 $15,620.00Total Amount

727905 MINOR CONCRETE (CHANNEL LINING) M3 7 3 762.00 $302.30 $230,350.00

Unit Sub Total 3M3 762.00 $302.30 $230,350.00

Item Code 727905 Total No. of Proj. 3 $230,350.00Total Amount

727906 MINOR CONCRETE (GUTTER LINING) M3 4 1 5.00 $350.00 $1,750.00

M3 7 3 58.00 $665.52 $38,600.00

Unit Sub Total 4M3 63.00 $640.48 $40,350.00

Item Code 727906 Total No. of Proj. 4 $40,350.00Total Amount

729000 FILTER FABRIC M2 4 1 60.00 $13.00 $780.00

Unit Sub Total 1M2 60.00 $13.00 $780.00

Item Code 729000 Total No. of Proj. 1 $780.00Total Amount

729010 ROCK SLOPE PROTECTION FABRIC M2 1 7 3,430.00 $3.91 $13,415.00

M2 2 8 4,365.00 $2.60 $11,362.00

M2 3 7 3,223.00 $2.29 $7,394.00

M2 4 17 3,913.00 $19.49 $76,255.00

M2 5 8 340.00 $10.45 $3,553.00

M2 6 5 10,475.00 $3.07 $32,125.00

M2 7 3 1,610.00 $3.73 $6,000.00

M2 8 7 10,470.00 $3.88 $40,593.90

M2 9 1 3.00 $50.00 $150.00

M2 10 2 1,120.00 $3.13 $3,500.00

M2 11 3 470.00 $5.19 $2,440.00

M2 12 3 187.00 $4.76 $890.00

Unit Sub Total 71M2 39,606.00 $4.99 $197,677.90

Item Code 729010 Total No. of Proj. 71 $197,677.90Total Amount

731501 MINOR CONCRETE (CURB) M 7 1 8.00 $175.00 $1,400.00
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731501 MINOR CONCRETE (CURB) M 12 1 300.00 $165.00 $49,500.00

Unit Sub Total 2M 308.00 $165.26 $50,900.00

731501 MINOR CONCRETE (CURB) M3 3 1 1.00 $1,000.00 $1,000.00

M3 5 1 40.00 $130.00 $5,200.00

M3 6 1 32.00 $700.00 $22,400.00

M3 7 2 85.00 $351.92 $29,913.00

M3 8 1 15.00 $1,200.00 $18,000.00

M3 11 1 68.00 $700.00 $47,600.00

Unit Sub Total 7M3 241.00 $514.99 $124,113.00

Item Code 731501 Total No. of Proj. 9 $175,013.00Total Amount

731502 MINOR CONCRETE (MISCELLANEOUS 
CONSTRUCTION)

CY 4 1 700.00 $315.00 $220,500.00

Unit Sub Total 1CY 700.00 $315.00 $220,500.00

731502 MINOR CONCRETE (MISCELLANEOUS 
CONSTRUCTION)

M3 2 1 10.00 $1,703.00 $17,030.00

M3 3 2 492.00 $430.49 $211,800.00

M3 4 23 2,625.00 $443.45 $1,164,058.70

M3 5 1 36.00 $700.00 $25,200.00

M3 6 6 1,799.80 $431.99 $777,494.80

M3 7 5 320.00 $475.84 $152,270.00

M3 8 3 1,206.00 $289.54 $349,184.00

M3 9 1 210.00 $436.00 $91,560.00

M3 10 1 54.00 $546.00 $29,484.00

M3 11 5 123.00 $453.82 $55,820.00

M3 12 2 34.30 $432.86 $14,847.00

Unit Sub Total 50M3 6,910.10 $418.05 $2,888,748.50

Item Code 731502 Total No. of Proj. 51 $3,109,248.50Total Amount

731504 MINOR CONCRETE (CURB AND GUTTER) M 6 1 85.00 $73.00 $6,205.00

Unit Sub Total 1M 85.00 $73.00 $6,205.00

731504 MINOR CONCRETE (CURB AND GUTTER) M3 7 1 0.30 $1,500.00 $450.00

M3 8 1 1.20 $850.00 $1,020.00

M3 12 1 1.00 $1,600.00 $1,600.00

Unit Sub Total 3M3 2.50 $1,228.00 $3,070.00
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Item Code 731504 Total No. of Proj. 4 $9,275.00Total Amount

731505 MINOR CONCRETE (CURB AND SIDEWALK) M3 1 2 22.10 $679.64 $15,020.00

M3 3 1 36.00 $456.00 $16,416.00

M3 4 1 7.00 $500.00 $3,500.00

Unit Sub Total 4M3 65.10 $536.65 $34,936.00

Item Code 731505 Total No. of Proj. 4 $34,936.00Total Amount

731507 MINOR CONCRETE (GUTTER DEPRESSION) M3 2 1 25.00 $391.00 $9,775.00

Unit Sub Total 1M3 25.00 $391.00 $9,775.00

Item Code 731507 Total No. of Proj. 1 $9,775.00Total Amount

731510 MINOR CONCRETE (CURB, GUTTER, SIDEWALK 
AND DRIVEWAY)

M3 4 1 380.00 $350.00 $133,000.00

M3 10 1 60.00 $600.00 $36,000.00

M3 11 2 900.00 $504.89 $454,400.00

Unit Sub Total 4M3 1,340.00 $465.22 $623,400.00

Item Code 731510 Total No. of Proj. 4 $623,400.00Total Amount

731511 MINOR CONCRETE (ISLAND PAVING) M3 4 2 15.00 $675.00 $10,125.00

M3 7 1 17.00 $400.00 $6,800.00

Unit Sub Total 3M3 32.00 $528.91 $16,925.00

Item Code 731511 Total No. of Proj. 3 $16,925.00Total Amount

731516 MINOR CONCRETE (DRIVEWAY) M3 2 1 66.00 $650.00 $42,900.00

Unit Sub Total 1M3 66.00 $650.00 $42,900.00

Item Code 731516 Total No. of Proj. 1 $42,900.00Total Amount

731517 MINOR CONCRETE (GUTTER) LF 4 1 333.00 $12.00 $3,996.00

Unit Sub Total 1LF 333.00 $12.00 $3,996.00

731517 MINOR CONCRETE (GUTTER) M 4 5 1,309.00 $62.56 $81,894.00

M 7 2 1,151.00 $281.13 $323,575.00

M 8 1 538.00 $130.00 $69,940.00

M 11 1 711.00 $60.00 $42,660.00

M 12 2 508.00 $29.25 $14,860.00
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Unit Sub Total 11M 4,217.00 $126.38 $532,929.00

731517 MINOR CONCRETE (GUTTER) M3 1 1 6.00 $820.00 $4,920.00

M3 2 1 270.00 $650.00 $175,500.00

M3 3 1 18.00 $344.00 $6,192.00

M3 4 1 9.00 $1,180.00 $10,620.00

M3 8 1 5.00 $980.00 $4,900.00

Unit Sub Total 5M3 308.00 $656.27 $202,132.00

Item Code 731517 Total No. of Proj. 17 $739,057.00Total Amount

731519 MINOR CONCRETE (STAMPED CONCRETE) M2 3 1 1,280.00 $50.00 $64,000.00

M2 7 3 15,030.00 $82.55 $1,240,665.00

M2 10 1 770.00 $190.00 $146,300.00

Unit Sub Total 5M2 17,080.00 $84.95 $1,450,965.00

Item Code 731519 Total No. of Proj. 5 $1,450,965.00Total Amount

731521 MINOR CONCRETE (SIDEWALK) M3 3 1 1.70 $1,400.00 $2,380.00

M3 7 1 0.50 $3,500.00 $1,750.00

Unit Sub Total 2M3 2.20 $1,877.27 $4,130.00

Item Code 731521 Total No. of Proj. 2 $4,130.00Total Amount

731524 MINOR CONCRETE (COBBLESTONE TEXTURED 
PAVING)

M3 6 1 560.00 $800.00 $448,000.00

Unit Sub Total 1M3 560.00 $800.00 $448,000.00

Item Code 731524 Total No. of Proj. 1 $448,000.00Total Amount

731530 MINOR CONCRETE (TEXTURED PAVING) M2 10 3 1,530.00 $114.44 $175,100.00

M2 11 3 4,410.00 $69.47 $306,380.00

M2 12 1 3,620.00 $12.00 $43,440.00

Unit Sub Total 7M2 9,560.00 $54.91 $524,920.00

731530 MINOR CONCRETE (TEXTURED PAVING) M3 6 1 130.00 $1,500.00 $195,000.00

M3 11 1 15.00 $800.00 $12,000.00

Unit Sub Total 2M3 145.00 $1,427.59 $207,000.00

Item Code 731530 Total No. of Proj. 9 $731,920.00Total Amount

Page  222



ITEM 
CODE ITEM  DESCRIPTION UNIT DIST 

NO. OF 
PROJ QUANTITY

AVE  PRICE 
PER UNIT

TOTAL 
AMOUNT

CONTRACT  ITEM COST DATA

State of California - Department of Transportation

731535 MINOR CONCRETE (BUS PAD) M3 4 1 19.00 $330.00 $6,270.00

Unit Sub Total 1M3 19.00 $330.00 $6,270.00

Item Code 731535 Total No. of Proj. 1 $6,270.00Total Amount

731623 MINOR CONCRETE (CURB RAMP) M3 4 2 17.00 $370.59 $6,300.00

M3 6 1 7.00 $325.00 $2,275.00

M3 8 1 78.00 $525.00 $40,950.00

Unit Sub Total 4M3 102.00 $485.54 $49,525.00

Item Code 731623 Total No. of Proj. 4 $49,525.00Total Amount

731626 MINOR CONCRETE (CURB AND CURB RAMP) M3 1 1 6.00 $800.00 $4,800.00

Unit Sub Total 1M3 6.00 $800.00 $4,800.00

Item Code 731626 Total No. of Proj. 1 $4,800.00Total Amount

731627 MINOR CONCRETE (CURB, SIDEWALK AND 
CURB RAMP)

M3 1 1 20.00 $850.00 $17,000.00

M3 3 1 9.00 $850.00 $7,650.00

M3 5 1 11.00 $500.00 $5,500.00

M3 8 1 28.00 $380.00 $10,640.00

Unit Sub Total 4M3 68.00 $599.85 $40,790.00

Item Code 731627 Total No. of Proj. 4 $40,790.00Total Amount

740500 DRAINAGE PUMPING EQUIPMENT LS 3 1 $50,000.00

LS 4 1 $75,000.00

LS 6 2 $113,000.00

Unit Sub Total 4LS $238,000.00

Item Code 740500 Total No. of Proj. 4 $238,000.00Total Amount

741001 PUMPING PLANT ELECTRICAL EQUIPMENT LS 3 1 $50,000.00

LS 4 1 $75,000.00

LS 6 2 $127,000.00

Unit Sub Total 4LS $252,000.00

Item Code 741001 Total No. of Proj. 4 $252,000.00Total Amount

750001 MISCELLANEOUS IRON AND STEEL KG 1 8 4,623.00 $4.84 $22,353.48
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750001 MISCELLANEOUS IRON AND STEEL KG 2 10 22,424.00 $5.19 $116,417.00

KG 3 5 16,335.00 $4.39 $71,745.00

KG 4 28 192,182.00 $3.02 $579,428.90

KG 5 4 3,300.00 $2.38 $7,865.00

KG 6 3 9,482.00 $2.31 $21,931.00

KG 7 12 90,833.00 $2.00 $181,992.22

KG 8 6 37,662.00 $2.10 $79,212.00

KG 10 6 2,929.00 $2.43 $7,114.50

KG 11 8 35,106.00 $3.21 $112,799.00

KG 12 7 15,552.00 $2.00 $31,083.80

Unit Sub Total 97KG 430,428.00 $2.86 $1,231,941.90

750001 MISCELLANEOUS IRON AND STEEL LB 4 1 20,198.00 $0.60 $12,118.80

Unit Sub Total 1LB 20,198.00 $0.60 $12,118.80

Item Code 750001 Total No. of Proj. 98 $1,244,060.70Total Amount

750007 FRAME AND GRATE EA 2 3 6.00 $466.67 $2,800.00

EA 6 4 61.00 $280.33 $17,100.00

EA 7 2 36.00 $268.06 $9,650.00

EA 8 1 5.00 $320.00 $1,600.00

Unit Sub Total 10EA 108.00 $288.43 $31,150.00

Item Code 750007 Total No. of Proj. 10 $31,150.00Total Amount

750008 FRAME AND COVER EA 8 1 7.00 $320.00 $2,240.00

Unit Sub Total 1EA 7.00 $320.00 $2,240.00

Item Code 750008 Total No. of Proj. 1 $2,240.00Total Amount

750010 MANHOLE FRAME AND COVER EA 2 1 1.00 $1,200.00 $1,200.00

EA 6 1 14.00 $250.00 $3,500.00

EA 7 1 10.00 $275.00 $2,750.00

EA 8 1 11.00 $500.00 $5,500.00

Unit Sub Total 4EA 36.00 $359.72 $12,950.00

Item Code 750010 Total No. of Proj. 4 $12,950.00Total Amount

750030 INLET FRAME AND GRATE EA 4 1 45.00 $400.00 $18,000.00

EA 7 1 10.00 $250.00 $2,500.00
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750030 INLET FRAME AND GRATE EA 10 1 2.00 $330.00 $660.00

Unit Sub Total 3EA 57.00 $371.23 $21,160.00

Item Code 750030 Total No. of Proj. 3 $21,160.00Total Amount

750050 INLET GRATE EA 7 1 26.00 $200.00 $5,200.00

EA 9 1 2.00 $600.00 $1,200.00

Unit Sub Total 2EA 28.00 $228.57 $6,400.00

Item Code 750050 Total No. of Proj. 2 $6,400.00Total Amount

750496 MISCELLANEOUS METAL (RESTRAINER - PIPE 
TYPE)

KG 4 1 6,670.00 $6.00 $40,020.00

Unit Sub Total 1KG 6,670.00 $6.00 $40,020.00

750496 MISCELLANEOUS METAL (RESTRAINER - PIPE 
TYPE)

LB 4 1 78,500.00 $3.40 $266,900.00

Unit Sub Total 1LB 78,500.00 $3.40 $266,900.00

Item Code 750496 Total No. of Proj. 2 $306,920.00Total Amount

750498 MISCELLANEOUS METAL (RESTRAINER - CABLE 
TYPE)

KG 4 3 8,695.00 $11.72 $101,880.00

KG 7 1 11,570.00 $6.00 $69,420.00

KG 11 1 28.00 $375.00 $10,500.00

Unit Sub Total 5KG 20,293.00 $8.96 $181,800.00

750498 MISCELLANEOUS METAL (RESTRAINER - CABLE 
TYPE)

LB 4 1 25,700.00 $6.20 $159,340.00

Unit Sub Total 1LB 25,700.00 $6.20 $159,340.00

Item Code 750498 Total No. of Proj. 6 $341,140.00Total Amount

750500 MISCELLANEOUS METAL KG 8 1 366.00 $19.00 $6,954.00

Unit Sub Total 1KG 366.00 $19.00 $6,954.00

Item Code 750500 Total No. of Proj. 1 $6,954.00Total Amount

750501 MISCELLANEOUS METAL (BRIDGE) KG 1 2 37,147.00 $8.01 $297,670.00

KG 3 3 9,215.00 $11.95 $110,155.00

KG 4 8 92,750.00 $6.97 $646,590.00

KG 6 1 110.00 $15.00 $1,650.00

KG 7 6 26,475.00 $6.12 $162,028.00
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750501 MISCELLANEOUS METAL (BRIDGE) KG 8 3 2,180.00 $6.42 $14,000.00

KG 10 1 420.00 $15.00 $6,300.00

KG 11 3 2,670.00 $5.26 $14,040.00

KG 12 2 2,034.00 $10.06 $20,457.00

Unit Sub Total 29KG 173,001.00 $7.36 $1,272,890.00

750501 MISCELLANEOUS METAL (BRIDGE) LB 4 1 619,076.00 $3.50 $2,166,766.00

LB 8 1 2,045.00 $2.50 $5,112.50

Unit Sub Total 2LB 621,121.00 $3.50 $2,171,878.50

Item Code 750501 Total No. of Proj. 31 $3,444,768.50Total Amount

750502 MISCELLANEOUS METAL (RETAINING WALL) KG 4 1 2,681.00 $10.00 $26,810.00

Unit Sub Total 1KG 2,681.00 $10.00 $26,810.00

Item Code 750502 Total No. of Proj. 1 $26,810.00Total Amount

750503 MISCELLANEOUS METAL (RESTRAINER) KG 7 1 960.00 $10.00 $9,600.00

Unit Sub Total 1KG 960.00 $10.00 $9,600.00

Item Code 750503 Total No. of Proj. 1 $9,600.00Total Amount

750505 BRIDGE DECK DRAINAGE SYSTEM KG 11 1 4,300.00 $12.00 $51,600.00

Unit Sub Total 1KG 4,300.00 $12.00 $51,600.00

750505 BRIDGE DECK DRAINAGE SYSTEM LB 4 1 83,890.00 $4.80 $402,672.00

Unit Sub Total 1LB 83,890.00 $4.80 $402,672.00

Item Code 750505 Total No. of Proj. 2 $454,272.00Total Amount

750520 PUMPING PLANT METAL WORK KG 3 1 2,940.00 $8.00 $23,520.00

KG 4 1 13,300.00 $7.50 $99,750.00

KG 6 1 110.00 $50.00 $5,500.00

Unit Sub Total 3KG 16,350.00 $7.88 $128,770.00

Item Code 750520 Total No. of Proj. 3 $128,770.00Total Amount

760012 TESTING WELL HR 3 1 6.00 $250.00 $1,500.00

Unit Sub Total 1HR 6.00 $250.00 $1,500.00

Item Code 760012 Total No. of Proj. 1 $1,500.00Total Amount
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760030 BLANK WELL CASING M 3 1 49.00 $175.00 $8,575.00

Unit Sub Total 1M 49.00 $175.00 $8,575.00

Item Code 760030 Total No. of Proj. 1 $8,575.00Total Amount

760035 WELL SCREEN M 3 1 12.00 $250.00 $3,000.00

Unit Sub Total 1M 12.00 $250.00 $3,000.00

Item Code 760035 Total No. of Proj. 1 $3,000.00Total Amount

760080 WATER SUPPLY SYSTEM LS 3 1 $10,000.00

Unit Sub Total 1LS $10,000.00

Item Code 760080 Total No. of Proj. 1 $10,000.00Total Amount

800001 FENCE (TYPE BW, METAL POST) M 2 1 3,960.00 $22.00 $87,120.00

M 4 1 410.00 $30.00 $12,300.00

M 5 2 270.00 $22.30 $6,020.00

Unit Sub Total 4M 4,640.00 $22.72 $105,440.00

Item Code 800001 Total No. of Proj. 4 $105,440.00Total Amount

800002 FENCE (TYPE BW, WOOD POST) M 8 1 900.00 $22.00 $19,800.00

Unit Sub Total 1M 900.00 $22.00 $19,800.00

Item Code 800002 Total No. of Proj. 1 $19,800.00Total Amount

800004 FENCE (TYPE BW, 5-STRAND, WOOD POST) M 2 2 1,057.30 $21.20 $22,415.00

M 5 2 2,750.00 $16.95 $46,620.00

Unit Sub Total 4M 3,807.30 $18.13 $69,035.00

Item Code 800004 Total No. of Proj. 4 $69,035.00Total Amount

800007 FENCE (TYPE BW, 5 STRAND, METAL POST) M 3 1 20.00 $120.00 $2,400.00

M 6 1 25.00 $27.50 $687.50

Unit Sub Total 2M 45.00 $68.61 $3,087.50

Item Code 800007 Total No. of Proj. 2 $3,087.50Total Amount

800008 FENCE (TYPE BW, 4-STRAND, METAL POST) M 3 1 230.00 $45.00 $10,350.00

M 11 2 17,060.00 $10.00 $170,600.00
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Unit Sub Total 3M 17,290.00 $10.47 $180,950.00

Item Code 800008 Total No. of Proj. 3 $180,950.00Total Amount

800051 FENCE (TYPE WM, METAL POST) M 1 1 760.00 $20.50 $15,580.00

M 2 1 23.00 $150.00 $3,450.00

M 3 2 310.00 $38.87 $12,050.00

Unit Sub Total 4M 1,093.00 $28.44 $31,080.00

Item Code 800051 Total No. of Proj. 4 $31,080.00Total Amount

800060 FENCE (TYPE WM AND BW) M 10 1 70.00 $30.00 $2,100.00

Unit Sub Total 1M 70.00 $30.00 $2,100.00

Item Code 800060 Total No. of Proj. 1 $2,100.00Total Amount

800300 CHAIN LINK FENCE M 4 1 20.00 $50.00 $1,000.00

Unit Sub Total 1M 20.00 $50.00 $1,000.00

Item Code 800300 Total No. of Proj. 1 $1,000.00Total Amount

800360 CHAIN LINK FENCE (TYPE CL-6) LF 4 1 7,000.00 $8.00 $56,000.00

Unit Sub Total 1LF 7,000.00 $8.00 $56,000.00

Item Code 800360 Total No. of Proj. 1 $56,000.00Total Amount

800381 CHAIN LINK FENCE (TYPE CL-0.9) M 11 1 130.00 $27.00 $3,510.00

Unit Sub Total 1M 130.00 $27.00 $3,510.00

Item Code 800381 Total No. of Proj. 1 $3,510.00Total Amount

800382 CHAIN LINK FENCE (TYPE CL-0.9, VINYL-CLAD) M 1 1 13.00 $160.00 $2,080.00

M 4 3 618.00 $45.60 $28,183.00

Unit Sub Total 4M 631.00 $47.96 $30,263.00

Item Code 800382 Total No. of Proj. 4 $30,263.00Total Amount

800385 CHAIN LINK FENCE (TYPE CL-1.2) M 4 2 1,150.00 $38.76 $44,570.00

Unit Sub Total 2M 1,150.00 $38.76 $44,570.00

Item Code 800385 Total No. of Proj. 2 $44,570.00Total Amount

Page  228



ITEM 
CODE ITEM  DESCRIPTION UNIT DIST 

NO. OF 
PROJ QUANTITY

AVE  PRICE 
PER UNIT

TOTAL 
AMOUNT

CONTRACT  ITEM COST DATA

State of California - Department of Transportation

800386 CHAIN LINK FENCE (TYPE CL-1.2, VINYL-CLAD) M 4 3 2,693.00 $28.08 $75,630.35

M 5 1 120.00 $82.00 $9,840.00

Unit Sub Total 4M 2,813.00 $30.38 $85,470.35

Item Code 800386 Total No. of Proj. 4 $85,470.35Total Amount

800388 CHAIN LINK FENCE (TYPE CL-1.2 WITH 
REDWOOD LATH)

M 4 1 150.00 $40.00 $6,000.00

Unit Sub Total 1M 150.00 $40.00 $6,000.00

Item Code 800388 Total No. of Proj. 1 $6,000.00Total Amount

800389 CHAIN LINK FENCE (TYPE CL-1.5) M 11 1 28.00 $75.00 $2,100.00

Unit Sub Total 1M 28.00 $75.00 $2,100.00

Item Code 800389 Total No. of Proj. 1 $2,100.00Total Amount

800391 CHAIN LINK FENCE (TYPE CL-1.8) M 1 3 560.00 $49.86 $27,920.00

M 2 1 2,300.00 $27.88 $64,124.00

M 4 11 4,579.00 $35.20 $161,161.00

M 6 1 790.00 $24.00 $18,960.00

M 7 5 5,502.00 $27.72 $152,500.00

M 8 5 11,261.00 $29.81 $335,719.00

M 9 1 210.00 $40.00 $8,400.00

M 11 4 6,250.00 $44.80 $280,005.00

M 12 2 46.00 $42.39 $1,950.00

Unit Sub Total 33M 31,498.00 $33.36 $1,050,739.00

Item Code 800391 Total No. of Proj. 33 $1,050,739.00Total Amount

800392 CHAIN LINK FENCE (TYPE CL-1.8, M 4 1 160.00 $35.00 $5,600.00

Unit Sub Total 1M 160.00 $35.00 $5,600.00

Item Code 800392 Total No. of Proj. 1 $5,600.00Total Amount

800395 CHAIN LINK FENCE (TYPE CL-1.8, SLATTED) M 1 1 140.00 $68.00 $9,520.00

Unit Sub Total 1M 140.00 $68.00 $9,520.00

Item Code 800395 Total No. of Proj. 1 $9,520.00Total Amount

800423 CHAIN LINK FENCE (TYPE CL-2.4) M 8 1 5,600.00 $61.00 $341,600.00
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Unit Sub Total 1M 5,600.00 $61.00 $341,600.00

Item Code 800423 Total No. of Proj. 1 $341,600.00Total Amount

800425 CHAIN LINK FENCE (TYPE CL-2.4, SLATTED) M 3 1 87.00 $68.30 $5,942.10

Unit Sub Total 1M 87.00 $68.30 $5,942.10

Item Code 800425 Total No. of Proj. 1 $5,942.10Total Amount

800426 CHAIN LINK FENCE (TYPE CL-2.7) M 12 1 1,120.00 $100.00 $112,000.00

Unit Sub Total 1M 1,120.00 $100.00 $112,000.00

Item Code 800426 Total No. of Proj. 1 $112,000.00Total Amount

800701 WOOD FENCE M 2 1 33.00 $75.00 $2,475.00

M 7 1 22.00 $100.00 $2,200.00

Unit Sub Total 2M 55.00 $85.00 $4,675.00

Item Code 800701 Total No. of Proj. 2 $4,675.00Total Amount

800707 REDWOOD FENCE M 4 1 12.00 $250.00 $3,000.00

Unit Sub Total 1M 12.00 $250.00 $3,000.00

Item Code 800707 Total No. of Proj. 1 $3,000.00Total Amount

800711 PICKET FENCING M 3 1 370.00 $225.00 $83,250.00

Unit Sub Total 1M 370.00 $225.00 $83,250.00

Item Code 800711 Total No. of Proj. 1 $83,250.00Total Amount

801194 2.4 M WIRE MESH GATE EA 11 1 8.00 $1,000.00 $8,000.00

Unit Sub Total 1EA 8.00 $1,000.00 $8,000.00

Item Code 801194 Total No. of Proj. 1 $8,000.00Total Amount

801272 4.3 M WIRE MESH GATE EA 9 1 1.00 $1,000.00 $1,000.00

Unit Sub Total 1EA 1.00 $1,000.00 $1,000.00

Item Code 801272 Total No. of Proj. 1 $1,000.00Total Amount

801340 METAL GATE EA 2 1 1.00 $880.00 $880.00

Unit Sub Total 1EA 1.00 $880.00 $880.00

Page  230



ITEM 
CODE ITEM  DESCRIPTION UNIT DIST 

NO. OF 
PROJ QUANTITY

AVE  PRICE 
PER UNIT

TOTAL 
AMOUNT

CONTRACT  ITEM COST DATA

State of California - Department of Transportation

Item Code 801340 Total No. of Proj. 1 $880.00Total Amount

801900 CHAIN LINK GATE EA 8 1 2.00 $1,250.00 $2,500.00

EA 11 1 4.00 $750.00 $3,000.00

Unit Sub Total 2EA 6.00 $916.67 $5,500.00

Item Code 801900 Total No. of Proj. 2 $5,500.00Total Amount

802181 1.2 M CHAIN LINK GATE (TYPE CL-1.2) EA 4 1 6.00 $500.00 $3,000.00

Unit Sub Total 1EA 6.00 $500.00 $3,000.00

Item Code 802181 Total No. of Proj. 1 $3,000.00Total Amount

802183 1.5 M CHAIN LINK GATE (TYPE CL-1.2) EA 4 1 2.00 $500.00 $1,000.00

Unit Sub Total 1EA 2.00 $500.00 $1,000.00

Item Code 802183 Total No. of Proj. 1 $1,000.00Total Amount

802184 1.8 M CHAIN LINK GATE (TYPE CL-1.2) EA 4 1 2.00 $1,130.00 $2,260.00

Unit Sub Total 1EA 2.00 $1,130.00 $2,260.00

Item Code 802184 Total No. of Proj. 1 $2,260.00Total Amount

802442 4.9 M CHAIN LINK GATE (TYPE CL-1.5) EA 5 1 2.00 $660.00 $1,320.00

Unit Sub Total 1EA 2.00 $660.00 $1,320.00

Item Code 802442 Total No. of Proj. 1 $1,320.00Total Amount

802585 1.2 M CHAIN LINK GATE (TYPE CL-1.8) EA 4 2 4.00 $1,000.00 $4,000.00

EA 6 2 6.00 $933.33 $5,600.00

EA 7 5 17.00 $848.53 $14,425.00

EA 8 1 3.00 $1,010.00 $3,030.00

EA 10 1 2.00 $1,200.00 $2,400.00

EA 11 2 2.00 $750.00 $1,500.00

Unit Sub Total 13EA 34.00 $910.44 $30,955.00

Item Code 802585 Total No. of Proj. 13 $30,955.00Total Amount

802589 1.5 M CHAIN LINK GATE (TYPE CL-1.8) EA 4 1 1.00 $500.00 $500.00

EA 7 4 20.00 $760.20 $15,204.00

EA 10 1 1.00 $1,500.00 $1,500.00
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802589 1.5 M CHAIN LINK GATE (TYPE CL-1.8) EA 11 1 16.00 $625.00 $10,000.00

Unit Sub Total 7EA 38.00 $715.89 $27,204.00

Item Code 802589 Total No. of Proj. 7 $27,204.00Total Amount

802590 1.8 M CHAIN LINK GATE (TYPE CL-1.8) EA 12 1 1.00 $1,200.00 $1,200.00

Unit Sub Total 1EA 1.00 $1,200.00 $1,200.00

Item Code 802590 Total No. of Proj. 1 $1,200.00Total Amount

802592 2.4 M CHAIN LINK GATE (TYPE CL-1.8) EA 4 2 4.00 $833.50 $3,334.00

Unit Sub Total 2EA 4.00 $833.50 $3,334.00

Item Code 802592 Total No. of Proj. 2 $3,334.00Total Amount

802595 3.0 M CHAIN LINK GATE (TYPE CL-1.8) EA 4 1 2.00 $750.00 $1,500.00

EA 7 1 2.00 $1,500.00 $3,000.00

Unit Sub Total 2EA 4.00 $1,125.00 $4,500.00

Item Code 802595 Total No. of Proj. 2 $4,500.00Total Amount

802596 3.7 M CHAIN LINK GATE (TYPE CL-1.8) EA 1 1 1.00 $900.00 $900.00

EA 7 1 1.00 $1,200.00 $1,200.00

Unit Sub Total 2EA 2.00 $1,050.00 $2,100.00

Item Code 802596 Total No. of Proj. 2 $2,100.00Total Amount

802620 16' CHAIN LINK GATE (TYPE CL-6) EA 4 1 1.00 $800.00 $800.00

Unit Sub Total 1EA 1.00 $800.00 $800.00

Item Code 802620 Total No. of Proj. 1 $800.00Total Amount

802660 20' CHAIN LINK GATE (TYPE CL-6) EA 4 1 5.00 $1,000.00 $5,000.00

Unit Sub Total 1EA 5.00 $1,000.00 $5,000.00

Item Code 802660 Total No. of Proj. 1 $5,000.00Total Amount

802670 24' CHAIN LINK GATE (TYPE CL-6) EA 4 1 3.00 $1,500.00 $4,500.00

Unit Sub Total 1EA 3.00 $1,500.00 $4,500.00

Item Code 802670 Total No. of Proj. 1 $4,500.00Total Amount
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802672 4.9 M CHAIN LINK GATE (TYPE CL-1.8) EA 4 3 20.00 $1,375.00 $27,500.00

EA 7 1 1.00 $1,045.00 $1,045.00

EA 8 1 20.00 $1,250.00 $25,000.00

EA 11 1 2.00 $2,000.00 $4,000.00

Unit Sub Total 6EA 43.00 $1,338.26 $57,545.00

Item Code 802672 Total No. of Proj. 6 $57,545.00Total Amount

809800 ROCK FENCE M 8 1 46.00 $1,250.00 $57,500.00

Unit Sub Total 1M 46.00 $1,250.00 $57,500.00

Item Code 809800 Total No. of Proj. 1 $57,500.00Total Amount

810110 SURVEY MONUMENT EA 4 2 11.00 $581.82 $6,400.00

EA 6 4 31.00 $496.77 $15,400.00

EA 8 2 30.00 $264.00 $7,920.00

EA 10 1 8.00 $450.00 $3,600.00

Unit Sub Total 9EA 80.00 $416.50 $33,320.00

Item Code 810110 Total No. of Proj. 9 $33,320.00Total Amount

810111 SURVEY MONUMENT (TYPE A) EA 2 1 46.00 $500.00 $23,000.00

EA 3 1 1.00 $1,000.00 $1,000.00

Unit Sub Total 2EA 47.00 $510.64 $24,000.00

Item Code 810111 Total No. of Proj. 2 $24,000.00Total Amount

810112 SURVEY MONUMENT (TYPE B) EA 6 1 8.00 $500.00 $4,000.00

Unit Sub Total 1EA 8.00 $500.00 $4,000.00

Item Code 810112 Total No. of Proj. 1 $4,000.00Total Amount

810116 SURVEY MONUMENT (TYPE D) EA 3 1 8.00 $500.00 $4,000.00

EA 8 1 1.00 $600.00 $600.00

Unit Sub Total 2EA 9.00 $511.11 $4,600.00

Item Code 810116 Total No. of Proj. 2 $4,600.00Total Amount

820101 MARKER EA 6 1 31.00 $60.00 $1,860.00

Unit Sub Total 1EA 31.00 $60.00 $1,860.00
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Item Code 820101 Total No. of Proj. 1 $1,860.00Total Amount

820105 DELINEATOR (SPECIAL) EA 9 1 380.00 $55.00 $20,900.00

Unit Sub Total 1EA 380.00 $55.00 $20,900.00

Item Code 820105 Total No. of Proj. 1 $20,900.00Total Amount

820107 DELINEATOR (CLASS 1) EA 1 5 123.00 $42.19 $5,189.00

EA 2 4 52.00 $35.25 $1,833.00

EA 3 9 441.00 $37.89 $16,710.60

EA 4 11 756.00 $32.96 $24,915.00

EA 5 10 228.00 $34.00 $7,751.00

EA 6 5 474.00 $29.57 $14,016.00

EA 7 3 210.00 $29.43 $6,180.00

EA 8 6 509.00 $40.53 $20,632.00

EA 10 4 106.00 $38.25 $4,055.00

EA 11 11 1,392.00 $32.36 $45,050.00

EA 12 6 1,159.00 $29.56 $34,261.00

Unit Sub Total 74EA 5,450.00 $33.14 $180,592.60

Item Code 820107 Total No. of Proj. 74 $180,592.60Total Amount

820108 DELINEATOR (CLASS 2) EA 2 6 1,186.00 $38.94 $46,187.00

EA 7 1 14.00 $50.00 $700.00

Unit Sub Total 7EA 1,200.00 $39.07 $46,887.00

Item Code 820108 Total No. of Proj. 7 $46,887.00Total Amount

820110 MILEPOST MARKER EA 4 1 16.00 $50.00 $800.00

EA 10 1 2.00 $100.00 $200.00

EA 11 2 26.00 $61.15 $1,590.00

Unit Sub Total 4EA 44.00 $58.86 $2,590.00

Item Code 820110 Total No. of Proj. 4 $2,590.00Total Amount

820112 MARKER (CULVERT) EA 1 5 39.00 $39.87 $1,555.00

EA 2 11 362.00 $45.55 $16,489.00

EA 3 4 148.00 $40.24 $5,956.00

EA 4 1 18.00 $75.00 $1,350.00
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Unit Sub Total 21EA 567.00 $44.71 $25,350.00

Item Code 820112 Total No. of Proj. 21 $25,350.00Total Amount

820114 KILOMETER POST MARKER EA 11 1 12.00 $52.00 $624.00

Unit Sub Total 1EA 12.00 $52.00 $624.00

Item Code 820114 Total No. of Proj. 1 $624.00Total Amount

820115 SNOW POLE MARKER EA 9 1 110.00 $55.00 $6,050.00

Unit Sub Total 1EA 110.00 $55.00 $6,050.00

Item Code 820115 Total No. of Proj. 1 $6,050.00Total Amount

820118 GUARD RAILING DELINEATOR EA 1 1 30.00 $20.00 $600.00

EA 3 1 110.00 $10.00 $1,100.00

EA 4 5 94.00 $25.11 $2,360.00

EA 5 3 6.00 $41.33 $248.00

EA 6 1 130.00 $11.00 $1,430.00

EA 7 3 254.00 $18.19 $4,620.00

EA 8 2 1,090.00 $11.65 $12,701.40

EA 10 1 23.00 $40.00 $920.00

EA 11 3 315.00 $32.08 $10,105.00

EA 12 2 26.00 $36.54 $950.00

Unit Sub Total 22EA 2,078.00 $16.86 $35,034.40

Item Code 820118 Total No. of Proj. 22 $35,034.40Total Amount

820130 OBJECT MARKER EA 4 1 1.00 $35.00 $35.00

EA 5 1 9.00 $37.00 $333.00

EA 6 1 13.00 $40.00 $520.00

Unit Sub Total 3EA 23.00 $38.61 $888.00

Item Code 820130 Total No. of Proj. 3 $888.00Total Amount

820131 OBJECT MARKER (TYPE K) EA 4 1 8.00 $50.00 $400.00

EA 6 2 32.00 $39.25 $1,256.00

Unit Sub Total 3EA 40.00 $41.40 $1,656.00

Item Code 820131 Total No. of Proj. 3 $1,656.00Total Amount
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820132 OBJECT MARKER (TYPE L) EA 4 2 9.00 $45.56 $410.00

EA 6 1 55.00 $30.00 $1,650.00

EA 8 2 29.00 $43.10 $1,250.00

EA 10 3 20.00 $51.00 $1,020.00

Unit Sub Total 8EA 113.00 $38.32 $4,330.00

Item Code 820132 Total No. of Proj. 8 $4,330.00Total Amount

820133 OBJECT MARKER (TYPE N) EA 2 2 4.00 $190.00 $760.00

Unit Sub Total 2EA 4.00 $190.00 $760.00

Item Code 820133 Total No. of Proj. 2 $760.00Total Amount

820134 OBJECT MARKER (TYPE P) EA 3 1 4.00 $50.00 $200.00

EA 4 8 52.00 $39.17 $2,037.00

EA 6 1 5.00 $30.00 $150.00

EA 8 1 10.00 $42.00 $420.00

EA 12 1 8.00 $40.00 $320.00

Unit Sub Total 12EA 79.00 $39.58 $3,127.00

Item Code 820134 Total No. of Proj. 12 $3,127.00Total Amount

820135 OBJECT MARKER (TYPE R) EA 4 3 11.00 $71.82 $790.00

EA 12 1 2.00 $40.00 $80.00

Unit Sub Total 4EA 13.00 $66.92 $870.00

Item Code 820135 Total No. of Proj. 4 $870.00Total Amount

820140 OBJECT MARKER (TYPE PB) EA 2 1 1.00 $50.00 $50.00

Unit Sub Total 1EA 1.00 $50.00 $50.00

Item Code 820140 Total No. of Proj. 1 $50.00Total Amount

820141 OBJECT MARKER (TYPE K-1) EA 3 2 8.00 $48.75 $390.00

EA 4 2 4.00 $33.75 $135.00

EA 8 1 10.00 $45.00 $450.00

Unit Sub Total 5EA 22.00 $44.32 $975.00

Item Code 820141 Total No. of Proj. 5 $975.00Total Amount

820151 OBJECT MARKER (TYPE L-1) EA 1 2 7.00 $44.29 $310.00
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820151 OBJECT MARKER (TYPE L-1) EA 2 11 412.00 $39.58 $16,308.00

EA 3 11 58.00 $33.64 $1,951.00

EA 4 5 108.00 $23.85 $2,576.00

EA 5 4 19.00 $42.68 $811.00

EA 7 1 110.00 $36.50 $4,015.00

EA 8 2 204.00 $42.06 $8,580.00

EA 12 1 1.00 $50.00 $50.00

Unit Sub Total 37EA 919.00 $37.65 $34,601.00

Item Code 820151 Total No. of Proj. 37 $34,601.00Total Amount

820180 INSTALL MEDIAN MILEAGE PANEL EA 7 3 88.00 $63.64 $5,600.00

Unit Sub Total 3EA 88.00 $63.64 $5,600.00

Item Code 820180 Total No. of Proj. 3 $5,600.00Total Amount

832001 METAL BEAM GUARD RAILING LF 4 1 780.00 $20.00 $15,600.00

Unit Sub Total 1LF 780.00 $20.00 $15,600.00

832001 METAL BEAM GUARD RAILING M 1 3 189.00 $101.63 $19,209.00

M 2 4 1,848.00 $118.77 $219,488.00

M 3 5 1,210.00 $59.48 $71,966.00

M 4 7 807.00 $84.15 $67,912.00

M 6 3 465.00 $107.74 $50,100.00

M 7 2 65.00 $126.46 $8,220.00

M 8 1 1,030.00 $74.00 $76,220.00

M 10 2 187.00 $80.40 $15,034.00

M 11 5 257.00 $120.23 $30,899.50

M 12 2 39.00 $181.92 $7,095.00

Unit Sub Total 34M 6,097.00 $92.86 $566,143.50

Item Code 832001 Total No. of Proj. 35 $581,743.50Total Amount

832002 METAL BEAM GUARD RAILING (STEEL POST) M 3 2 6,020.00 $42.44 $255,496.00

M 4 1 140.00 $58.00 $8,120.00

M 5 1 440.00 $51.00 $22,440.00

M 6 3 632.00 $83.67 $52,880.00

M 10 2 703.00 $56.20 $39,510.00
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Unit Sub Total 9M 7,935.00 $47.69 $378,446.00

Item Code 832002 Total No. of Proj. 9 $378,446.00Total Amount

832003 METAL BEAM GUARD RAILING (WOOD POST) M 1 1 110.00 $83.00 $9,130.00

M 2 3 751.00 $70.34 $52,822.00

M 3 6 943.00 $72.43 $68,300.00

M 4 14 3,576.00 $69.36 $248,026.00

M 5 2 107.00 $107.48 $11,500.00

M 6 3 124.00 $190.44 $23,614.00

M 7 20 4,814.00 $75.68 $364,325.00

M 8 15 17,036.00 $66.54 $1,133,612.40

M 10 1 16.00 $68.00 $1,088.00

M 11 2 58.00 $184.31 $10,690.00

M 12 5 3,085.00 $88.72 $273,690.00

Unit Sub Total 72M 30,620.00 $71.74 $2,196,797.40

Item Code 832003 Total No. of Proj. 72 $2,196,797.40Total Amount

832061 METAL BEAM GUARD RAILING (2.1 M WOOD 
POST)

M 1 1 31.00 $240.00 $7,440.00

M 2 2 370.00 $69.78 $25,820.00

M 4 1 200.00 $65.00 $13,000.00

M 5 1 2,520.00 $53.00 $133,560.00

M 6 1 16.00 $225.00 $3,600.00

M 7 1 220.00 $58.00 $12,760.00

M 8 1 270.00 $86.00 $23,220.00

Unit Sub Total 8M 3,627.00 $60.49 $219,400.00

Item Code 832061 Total No. of Proj. 8 $219,400.00Total Amount

832062 METAL BEAM GUARD RAILING (2.1 M POST) M 4 1 23.00 $180.00 $4,140.00

Unit Sub Total 1M 23.00 $180.00 $4,140.00

Item Code 832062 Total No. of Proj. 1 $4,140.00Total Amount

832063 METAL BEAM GUARD RAILING (2.4 M POST) M 8 1 31.00 $130.00 $4,030.00

M 9 1 100.00 $95.00 $9,500.00

Unit Sub Total 2M 131.00 $103.28 $13,530.00
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Item Code 832063 Total No. of Proj. 2 $13,530.00Total Amount

833020 CHAIN LINK RAILING M 4 1 190.00 $128.00 $24,320.00

Unit Sub Total 1M 190.00 $128.00 $24,320.00

Item Code 833020 Total No. of Proj. 1 $24,320.00Total Amount

833031 CHAIN LINK RAILING (TYPE 6) M 8 1 489.00 $200.00 $97,800.00

Unit Sub Total 1M 489.00 $200.00 $97,800.00

Item Code 833031 Total No. of Proj. 1 $97,800.00Total Amount

833032 CHAIN LINK RAILING (TYPE 7) M 4 4 327.00 $118.12 $38,624.00

M 8 1 216.00 $120.00 $25,920.00

M 11 1 412.00 $125.00 $51,500.00

Unit Sub Total 6M 955.00 $121.51 $116,044.00

Item Code 833032 Total No. of Proj. 6 $116,044.00Total Amount

833033 CHAIN LINK RAILING (TYPE 7 MODIFIED) M 4 1 170.00 $200.00 $34,000.00

M 8 1 372.00 $135.00 $50,220.00

Unit Sub Total 2M 542.00 $155.39 $84,220.00

Item Code 833033 Total No. of Proj. 2 $84,220.00Total Amount

833034 CHAIN LINK RAILING (TYPE 7L) M 6 1 238.00 $169.00 $40,222.00

Unit Sub Total 1M 238.00 $169.00 $40,222.00

Item Code 833034 Total No. of Proj. 1 $40,222.00Total Amount

833040 PICKET RAILING M 4 1 64.00 $320.00 $20,480.00

Unit Sub Total 1M 64.00 $320.00 $20,480.00

Item Code 833040 Total No. of Proj. 1 $20,480.00Total Amount

833080 CONCRETE BARRIER (TYPE K) M 3 1 360.00 $98.00 $35,280.00

M 4 2 724.00 $19.74 $14,290.00

M 5 1 6,620.00 $77.00 $509,740.00

M 7 2 580.00 $54.00 $31,320.00

M 10 1 3,280.00 $62.50 $205,000.00

M 11 4 8,735.00 $57.15 $499,185.00
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833080 CONCRETE BARRIER (TYPE K) M 12 1 10.00 $160.00 $1,600.00

Unit Sub Total 12M 20,309.00 $63.83 $1,296,415.00

Item Code 833080 Total No. of Proj. 12 $1,296,415.00Total Amount

833085 PIPE HANDRAILING M 4 1 240.00 $78.00 $18,720.00

M 7 1 15.00 $230.00 $3,450.00

Unit Sub Total 2M 255.00 $86.94 $22,170.00

Item Code 833085 Total No. of Proj. 2 $22,170.00Total Amount

833088 TUBULAR HANDRAILING M 4 3 1,411.00 $78.79 $111,170.00

M 8 1 29.00 $250.00 $7,250.00

M 10 1 51.00 $330.00 $16,830.00

Unit Sub Total 5M 1,491.00 $90.71 $135,250.00

Item Code 833088 Total No. of Proj. 5 $135,250.00Total Amount

833090 TUBULAR HANDRAILING (MODIFIED) M 11 1 152.00 $170.00 $25,840.00

Unit Sub Total 1M 152.00 $170.00 $25,840.00

Item Code 833090 Total No. of Proj. 1 $25,840.00Total Amount

833125 CONCRETE BARRIER (TYPE 25) M 6 1 323.00 $155.00 $50,065.00

M 10 1 132.00 $145.00 $19,140.00

M 11 1 98.00 $160.00 $15,680.00

M 12 1 94.00 $130.00 $12,220.00

Unit Sub Total 4M 647.00 $150.09 $97,105.00

Item Code 833125 Total No. of Proj. 4 $97,105.00Total Amount

833126 CONCRETE BARRIER (TYPE 25A) M 4 1 111.00 $161.00 $17,871.00

M 7 1 252.00 $338.00 $85,176.00

M 12 1 690.00 $120.00 $82,800.00

Unit Sub Total 3M 1,053.00 $176.49 $185,847.00

Item Code 833126 Total No. of Proj. 3 $185,847.00Total Amount

833136 CONCRETE BARRIER (TYPE 25R MODIFIED) M 4 1 16.00 $1,527.00 $24,432.00

Unit Sub Total 1M 16.00 $1,527.00 $24,432.00
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Item Code 833136 Total No. of Proj. 1 $24,432.00Total Amount

833140 CONCRETE BARRIER (TYPE 26) M 8 1 216.00 $250.00 $54,000.00

Unit Sub Total 1M 216.00 $250.00 $54,000.00

Item Code 833140 Total No. of Proj. 1 $54,000.00Total Amount

833142 CONCRETE BARRIER (TYPE 26 MODIFIED) M 3 1 289.00 $325.00 $93,925.00

M 4 1 191.00 $375.00 $71,625.00

M 11 2 347.00 $174.73 $60,630.00

Unit Sub Total 4M 827.00 $273.49 $226,180.00

Item Code 833142 Total No. of Proj. 4 $226,180.00Total Amount

833143 CONCRETE BARRIER (TYPE 26A MODIFIED) M 11 1 1,400.00 $230.00 $322,000.00

Unit Sub Total 1M 1,400.00 $230.00 $322,000.00

Item Code 833143 Total No. of Proj. 1 $322,000.00Total Amount

833159 CONCRETE BARRIER (TYPE 27A MODIFIED) M 3 1 118.00 $325.00 $38,350.00

M 10 1 352.00 $256.31 $90,220.00

Unit Sub Total 2M 470.00 $273.55 $128,570.00

Item Code 833159 Total No. of Proj. 2 $128,570.00Total Amount

833160 CONCRETE BARRIER (TYPE 27) LF 4 1 587.00 $111.00 $65,157.00

Unit Sub Total 1LF 587.00 $111.00 $65,157.00

Item Code 833160 Total No. of Proj. 1 $65,157.00Total Amount

833161 CONCRETE BARRIER (TYPE 27A) M 4 1 280.00 $172.00 $48,160.00

Unit Sub Total 1M 280.00 $172.00 $48,160.00

Item Code 833161 Total No. of Proj. 1 $48,160.00Total Amount

833165 CONCRETE BARRIER (TYPE 27B MODIFIED) M 7 1 31.00 $200.00 $6,200.00

Unit Sub Total 1M 31.00 $200.00 $6,200.00

Item Code 833165 Total No. of Proj. 1 $6,200.00Total Amount

833179 CONCRETE BARRIER (TYPE 27S) M 4 1 22.00 $850.00 $18,700.00
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Unit Sub Total 1M 22.00 $850.00 $18,700.00

Item Code 833179 Total No. of Proj. 1 $18,700.00Total Amount

833180 CONCRETE BARRIER (TYPE 27S MODIFIED) M 4 1 840.00 $250.00 $210,000.00

Unit Sub Total 1M 840.00 $250.00 $210,000.00

Item Code 833180 Total No. of Proj. 1 $210,000.00Total Amount

833183 CONCRETE BARRIER (TYPE 27SV) M 3 1 390.00 $480.00 $187,200.00

M 4 1 220.00 $349.00 $76,780.00

M 10 1 1,090.00 $280.00 $305,200.00

Unit Sub Total 3M 1,700.00 $334.81 $569,180.00

Item Code 833183 Total No. of Proj. 3 $569,180.00Total Amount

833184 CONCRETE BARRIER (TYPE 27SV MODIFIED) M 4 1 2,280.00 $235.00 $535,800.00

Unit Sub Total 1M 2,280.00 $235.00 $535,800.00

Item Code 833184 Total No. of Proj. 1 $535,800.00Total Amount

833187 CONCRETE BARRIER (TYPE 27 MODIFIED) LF 4 1 587.00 $41.00 $24,067.00

Unit Sub Total 1LF 587.00 $41.00 $24,067.00

833187 CONCRETE BARRIER (TYPE 27 MODIFIED) M 3 1 36.00 $380.00 $13,680.00

M 4 2 100.00 $301.20 $30,120.00

M 10 1 132.00 $260.00 $34,320.00

Unit Sub Total 4M 268.00 $291.49 $78,120.00

Item Code 833187 Total No. of Proj. 5 $102,187.00Total Amount

839220 DOUBLE METAL BEAM GUARD RAILING (WOOD 
POST)

M 3 1 22.00 $180.00 $3,960.00

Unit Sub Total 1M 22.00 $180.00 $3,960.00

Item Code 839220 Total No. of Proj. 1 $3,960.00Total Amount

839301 SINGLE THRIE BEAM BARRIER M 3 1 310.00 $55.00 $17,050.00

M 6 1 470.00 $65.00 $30,550.00

Unit Sub Total 2M 780.00 $61.03 $47,600.00
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Item Code 839301 Total No. of Proj. 2 $47,600.00Total Amount

839302 SINGLE THRIE BEAM BARRIER (WOOD POST) M 4 1 130.00 $100.00 $13,000.00

M 5 1 600.00 $53.20 $31,920.00

M 6 1 7.00 $494.00 $3,458.00

M 8 3 11,370.00 $46.86 $532,809.00

M 11 1 11,300.00 $44.03 $497,539.00

Unit Sub Total 7M 23,407.00 $46.09 $1,078,726.00

Item Code 839302 Total No. of Proj. 7 $1,078,726.00Total Amount

839303 SINGLE THRIE BEAM BARRIER (STEEL POST) M 4 2 250.00 $60.96 $15,240.00

M 6 2 10,880.00 $44.48 $483,979.00

M 7 1 920.00 $65.70 $60,444.00

M 10 2 880.00 $64.23 $56,520.00

Unit Sub Total 7M 12,930.00 $47.66 $616,183.00

Item Code 839303 Total No. of Proj. 7 $616,183.00Total Amount

839304 SINGLE THRIE BEAM BARRIER (BRIDGE) M 6 1 70.00 $194.00 $13,580.00

Unit Sub Total 1M 70.00 $194.00 $13,580.00

Item Code 839304 Total No. of Proj. 1 $13,580.00Total Amount

839310 DOUBLE THRIE BEAM BARRIER M 3 3 2,675.00 $75.67 $202,405.00

Unit Sub Total 3M 2,675.00 $75.67 $202,405.00

Item Code 839310 Total No. of Proj. 3 $202,405.00Total Amount

839311 DOUBLE THRIE BEAM BARRIER (WOOD POST) M 4 1 2,360.00 $65.00 $153,400.00

M 8 2 950.00 $65.26 $62,000.00

M 11 1 820.00 $64.80 $53,136.00

Unit Sub Total 4M 4,130.00 $65.02 $268,536.00

Item Code 839311 Total No. of Proj. 4 $268,536.00Total Amount

839312 DOUBLE THRIE BEAM BARRIER (STEEL POST) M 2 1 640.00 $85.00 $54,400.00

M 4 2 3,110.00 $76.97 $239,390.00

M 6 1 1,180.00 $82.80 $97,704.00

M 10 2 8,760.00 $72.27 $633,120.00
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Unit Sub Total 6M 13,690.00 $74.84 $1,024,614.00

Item Code 839312 Total No. of Proj. 6 $1,024,614.00Total Amount

839313 DOUBLE THRIE BEAM BARRIER (BRIDGE) M 4 1 18.00 $238.00 $4,284.00

Unit Sub Total 1M 18.00 $238.00 $4,284.00

Item Code 839313 Total No. of Proj. 1 $4,284.00Total Amount

839401 CONCRETE BARRIER M 12 1 1.50 $5,900.00 $8,850.00

Unit Sub Total 1M 1.50 $5,900.00 $8,850.00

Item Code 839401 Total No. of Proj. 1 $8,850.00Total Amount

839402 CONCRETE BARRIER (SPECIAL) M 3 1 96.00 $500.00 $48,000.00

Unit Sub Total 1M 96.00 $500.00 $48,000.00

Item Code 839402 Total No. of Proj. 1 $48,000.00Total Amount

839481 CONCRETE BARRIER (TYPE 50) M 4 1 110.00 $578.00 $63,580.00

M 11 1 17.00 $300.00 $5,100.00

Unit Sub Total 2M 127.00 $540.79 $68,680.00

Item Code 839481 Total No. of Proj. 2 $68,680.00Total Amount

839483 CONCRETE BARRIER (TYPE 50A) M 4 1 17.00 $370.00 $6,290.00

M 7 1 9.00 $100.00 $900.00

Unit Sub Total 2M 26.00 $276.54 $7,190.00

Item Code 839483 Total No. of Proj. 2 $7,190.00Total Amount

839487 CONCRETE BARRIER (TYPE 50C) M 4 2 42.00 $437.86 $18,390.00

M 11 1 380.00 $210.00 $79,800.00

Unit Sub Total 3M 422.00 $232.68 $98,190.00

Item Code 839487 Total No. of Proj. 3 $98,190.00Total Amount

839491 CONCRETE BARRIER (TYPE 50E) M 11 2 145.00 $386.21 $56,000.00

Unit Sub Total 2M 145.00 $386.21 $56,000.00

Item Code 839491 Total No. of Proj. 2 $56,000.00Total Amount
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839506 CONNECT EXISTING GUARD RAILING TO 
STRUCTURE

EA 6 1 1.00 $109.00 $109.00

Unit Sub Total 1EA 1.00 $109.00 $109.00

Item Code 839506 Total No. of Proj. 1 $109.00Total Amount

839520 INSTALL GUARD RAILING DELINEATOR EA 4 1 130.00 $16.00 $2,080.00

Unit Sub Total 1EA 130.00 $16.00 $2,080.00

Item Code 839520 Total No. of Proj. 1 $2,080.00Total Amount

839521 CABLE RAILING LF 4 1 333.00 $25.00 $8,325.00

Unit Sub Total 1LF 333.00 $25.00 $8,325.00

839521 CABLE RAILING M 1 2 132.00 $57.05 $7,530.00

M 2 2 96.00 $90.63 $8,700.00

M 3 2 965.00 $50.35 $48,585.00

M 4 4 278.00 $66.14 $18,386.00

M 6 1 120.00 $80.00 $9,600.00

M 7 5 1,502.00 $34.61 $51,990.10

M 8 2 593.00 $48.11 $28,531.00

M 11 5 2,747.00 $30.66 $84,225.00

M 12 2 593.00 $53.27 $31,590.00

Unit Sub Total 25M 7,026.00 $41.15 $289,137.10

Item Code 839521 Total No. of Proj. 26 $297,462.10Total Amount

839523 BARRIER POST EA 4 1 2.00 $787.50 $1,575.00

Unit Sub Total 1EA 2.00 $787.50 $1,575.00

Item Code 839523 Total No. of Proj. 1 $1,575.00Total Amount

839527 CABLE RAILING (MODIFIED) M 4 1 28.00 $67.00 $1,876.00

Unit Sub Total 1M 28.00 $67.00 $1,876.00

Item Code 839527 Total No. of Proj. 1 $1,876.00Total Amount

839528 BURIED POST ANCHOR EA 4 1 5.00 $525.00 $2,625.00

EA 11 2 6.00 $658.33 $3,950.00

Unit Sub Total 3EA 11.00 $597.73 $6,575.00
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Item Code 839528 Total No. of Proj. 3 $6,575.00Total Amount

839530 CABLE ANCHOR ASSEMBLY EA 11 1 2.00 $1,100.00 $2,200.00

Unit Sub Total 1EA 2.00 $1,100.00 $2,200.00

Item Code 839530 Total No. of Proj. 1 $2,200.00Total Amount

839537 TERMINAL CONNECTOR EA 6 1 18.00 $100.00 $1,800.00

Unit Sub Total 1EA 18.00 $100.00 $1,800.00

Item Code 839537 Total No. of Proj. 1 $1,800.00Total Amount

839545 RETURN SECTION (THRIE BEAM BARRIER) EA 2 1 1.00 $110.00 $110.00

EA 10 2 6.00 $150.00 $900.00

Unit Sub Total 3EA 7.00 $144.29 $1,010.00

Item Code 839545 Total No. of Proj. 3 $1,010.00Total Amount

839546 TERMINAL SECTION (THRIE BEAM BARRIER) EA 6 2 3.00 $141.67 $425.00

Unit Sub Total 2EA 3.00 $141.67 $425.00

Item Code 839546 Total No. of Proj. 2 $425.00Total Amount

839547 TERMINAL CONNECTOR (THRIE BEAM BARRIER) EA 2 1 1.00 $225.00 $225.00

EA 6 1 4.00 $150.00 $600.00

EA 10 1 1.00 $150.00 $150.00

Unit Sub Total 3EA 6.00 $162.50 $975.00

Item Code 839547 Total No. of Proj. 3 $975.00Total Amount

839551 TERMINAL SECTION (TYPE B) EA 2 1 10.00 $51.00 $510.00

EA 3 2 7.00 $114.29 $800.00

EA 4 4 14.00 $64.86 $908.00

EA 6 2 4.00 $81.25 $325.00

EA 7 6 30.00 $245.33 $7,360.00

EA 8 3 14.00 $113.57 $1,590.00

EA 10 1 2.00 $75.00 $150.00

EA 11 2 4.00 $151.80 $607.20

EA 12 3 8.00 $157.50 $1,260.00

Unit Sub Total 24EA 93.00 $145.27 $13,510.20
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Item Code 839551 Total No. of Proj. 24 $13,510.20Total Amount

839552 TERMINAL SECTION (TYPE C) EA 2 1 26.00 $113.00 $2,938.00

EA 3 2 7.00 $100.00 $700.00

EA 4 2 3.00 $100.00 $300.00

EA 8 1 4.00 $65.00 $260.00

Unit Sub Total 6EA 40.00 $104.95 $4,198.00

Item Code 839552 Total No. of Proj. 6 $4,198.00Total Amount

839553 END SECTION EA 1 1 4.00 $120.00 $480.00

EA 2 3 21.00 $160.00 $3,360.00

EA 3 2 5.00 $118.00 $590.00

EA 4 4 13.00 $71.23 $926.00

EA 6 3 7.00 $91.29 $639.00

EA 7 8 22.00 $363.95 $8,007.00

EA 8 1 3.00 $95.00 $285.00

EA 10 2 3.00 $83.67 $251.00

EA 11 1 2.00 $145.00 $290.00

EA 12 1 3.00 $422.00 $1,266.00

Unit Sub Total 26EA 83.00 $193.90 $16,094.00

Item Code 839553 Total No. of Proj. 26 $16,094.00Total Amount

839559 TERMINAL SYSTEM (TYPE ET) EA 1 3 7.00 $2,857.14 $20,000.00

EA 2 1 2.00 $2,500.00 $5,000.00

EA 3 8 24.00 $2,716.67 $65,200.00

EA 4 7 32.00 $1,598.25 $51,144.00

EA 6 4 14.00 $2,544.29 $35,620.00

EA 7 7 54.00 $2,890.37 $156,080.00

EA 8 12 169.00 $2,996.73 $506,448.18

EA 10 2 9.00 $3,444.44 $31,000.00

EA 11 6 12.00 $3,005.00 $36,060.00

EA 12 3 15.00 $2,676.33 $40,145.00

Unit Sub Total 53EA 338.00 $2,800.88 $946,697.18

Item Code 839559 Total No. of Proj. 53 $946,697.18Total Amount

839565 TERMINAL SYSTEM (TYPE SRT) EA 1 7 20.00 $2,257.20 $45,144.00
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839565 TERMINAL SYSTEM (TYPE SRT) EA 2 9 167.00 $2,010.42 $335,740.00

EA 3 12 72.00 $1,888.89 $136,000.00

EA 4 21 141.00 $1,830.06 $258,038.00

EA 5 3 6.00 $1,986.67 $11,920.00

EA 6 10 102.00 $1,970.69 $201,010.00

EA 7 12 167.00 $1,976.12 $330,012.00

EA 8 18 381.00 $2,274.99 $866,772.00

EA 9 1 2.00 $2,700.00 $5,400.00

EA 10 3 7.00 $1,750.00 $12,250.00

EA 11 11 42.00 $2,409.64 $101,205.00

EA 12 6 167.00 $2,046.25 $341,724.00

Unit Sub Total 113EA 1,274.00 $2,076.31 $2,645,215.00

Item Code 839565 Total No. of Proj. 113 $2,645,215.00Total Amount

839566 TERMINAL SYSTEM (TYPE CAT) EA 1 1 1.00 $5,500.00 $5,500.00

EA 5 2 2.00 $5,983.00 $11,966.00

EA 6 1 4.00 $5,000.00 $20,000.00

EA 7 1 1.00 $4,500.00 $4,500.00

EA 12 1 11.00 $4,904.00 $53,944.00

Unit Sub Total 6EA 19.00 $5,047.89 $95,910.00

Item Code 839566 Total No. of Proj. 6 $95,910.00Total Amount

839567 TERMINAL SYSTEM (TYPE CAT) BACKUP EA 1 1 1.00 $500.00 $500.00

EA 6 1 4.00 $500.00 $2,000.00

EA 7 1 1.00 $500.00 $500.00

EA 12 1 11.00 $433.00 $4,763.00

Unit Sub Total 4EA 17.00 $456.65 $7,763.00

Item Code 839567 Total No. of Proj. 4 $7,763.00Total Amount

839568 TERMINAL ANCHOR ASSEMBLY (TYPE SFT) EA 1 2 5.00 $653.92 $3,269.60

EA 2 4 7.00 $601.43 $4,210.00

EA 3 5 12.00 $587.50 $7,050.00

EA 4 8 59.00 $607.37 $35,835.00

EA 5 2 2.00 $455.00 $910.00

EA 6 7 35.00 $626.43 $21,925.00
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839568 TERMINAL ANCHOR ASSEMBLY (TYPE SFT) EA 7 13 83.00 $600.39 $49,832.00

EA 8 7 197.00 $894.99 $176,312.40

EA 10 3 8.00 $703.75 $5,630.00

EA 11 9 46.00 $666.83 $30,674.00

EA 12 6 54.00 $386.81 $20,888.00

Unit Sub Total 66EA 508.00 $701.84 $356,536.00

Item Code 839568 Total No. of Proj. 66 $356,536.00Total Amount

839569 TERMINAL ANCHOR ASSEMBLY (TYPE CA) EA 2 1 1.00 $1,100.00 $1,100.00

EA 3 2 7.00 $1,028.57 $7,200.00

EA 4 4 10.00 $1,140.00 $11,400.00

EA 7 1 1.00 $1,400.00 $1,400.00

EA 8 2 8.00 $792.50 $6,340.00

EA 10 2 6.00 $983.33 $5,900.00

EA 11 3 15.00 $946.67 $14,200.00

Unit Sub Total 15EA 48.00 $990.42 $47,540.00

Item Code 839569 Total No. of Proj. 15 $47,540.00Total Amount

839570 RETURN SECTION EA 2 1 4.00 $165.00 $660.00

EA 4 3 7.00 $100.00 $700.00

EA 6 1 2.00 $100.00 $200.00

EA 7 1 1.00 $450.00 $450.00

EA 8 2 3.00 $308.33 $925.00

Unit Sub Total 8EA 17.00 $172.65 $2,935.00

Item Code 839570 Total No. of Proj. 8 $2,935.00Total Amount

839591 CRASH CUSHION, SAND FILLED EA 4 9 90.00 $1,061.56 $95,540.00

EA 6 2 2.00 $4,950.00 $9,900.00

EA 7 4 6.00 $4,633.33 $27,800.00

EA 8 3 9.00 $5,688.82 $51,199.40

EA 12 2 3.00 $4,590.00 $13,770.00

Unit Sub Total 20EA 110.00 $1,801.90 $198,209.40

Item Code 839591 Total No. of Proj. 20 $198,209.40Total Amount

839601 CRASH CUSHION (TYPE CAT) EA 8 2 2.00 $5,049.00 $10,098.00

Page  249



ITEM 
CODE ITEM  DESCRIPTION UNIT DIST 

NO. OF 
PROJ QUANTITY

AVE  PRICE 
PER UNIT

TOTAL 
AMOUNT

CONTRACT  ITEM COST DATA

State of California - Department of Transportation

839601 CRASH CUSHION (TYPE CAT) EA 11 1 1.00 $6,000.00 $6,000.00

EA 12 1 8.00 $4,696.00 $37,568.00

Unit Sub Total 4EA 11.00 $4,878.73 $53,666.00

Item Code 839601 Total No. of Proj. 4 $53,666.00Total Amount

839602 CRASH CUSHION (TYPE CAT) BACKUP EA 8 1 1.00 $300.00 $300.00

EA 11 1 1.00 $400.00 $400.00

EA 12 1 8.00 $433.00 $3,464.00

Unit Sub Total 3EA 10.00 $416.40 $4,164.00

Item Code 839602 Total No. of Proj. 3 $4,164.00Total Amount

839603 CRASH CUSHION (ADIEM) EA 3 1 3.00 $15,000.00 $45,000.00

EA 4 4 16.00 $6,093.75 $97,500.00

EA 7 1 2.00 $18,000.00 $36,000.00

EA 11 1 5.00 $16,000.00 $80,000.00

Unit Sub Total 7EA 26.00 $9,942.31 $258,500.00

Item Code 839603 Total No. of Proj. 7 $258,500.00Total Amount

839604 CRASH CUSHION (REACT 9CBB) EA 7 2 3.00 $40,666.67 $122,000.00

Unit Sub Total 2EA 3.00 $40,666.67 $122,000.00

Item Code 839604 Total No. of Proj. 2 $122,000.00Total Amount

839605 CRASH CUSHION (REACT 9SCBS) EA 4 1 1.00 $60,000.00 $60,000.00

EA 6 1 2.00 $58,280.00 $116,560.00

EA 7 3 5.00 $45,040.00 $225,200.00

EA 8 1 1.00 $53,550.00 $53,550.00

EA 11 3 5.00 $44,800.00 $224,000.00

EA 12 1 5.00 $48,043.00 $240,215.00

Unit Sub Total 10EA 19.00 $48,396.05 $919,525.00

Item Code 839605 Total No. of Proj. 10 $919,525.00Total Amount

839631 CRASH CUSHION MODULE, SAND FILLED EA 4 1 28.00 $350.00 $9,800.00

Unit Sub Total 1EA 28.00 $350.00 $9,800.00

Item Code 839631 Total No. of Proj. 1 $9,800.00Total Amount
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839701 CONCRETE BARRIER (TYPE 60) LF 4 1 4,320.00 $55.00 $237,600.00

Unit Sub Total 1LF 4,320.00 $55.00 $237,600.00

839701 CONCRETE BARRIER (TYPE 60) M 2 1 2,450.00 $150.00 $367,500.00

M 4 8 6,833.00 $130.21 $889,714.00

M 7 7 4,531.00 $109.58 $496,520.00

M 8 2 6,650.00 $74.80 $497,410.00

M 10 1 2,700.00 $81.50 $220,050.00

M 11 1 370.00 $110.00 $40,700.00

M 12 6 1,700.00 $146.50 $249,050.00

Unit Sub Total 26M 25,234.00 $109.41 $2,760,944.00

Item Code 839701 Total No. of Proj. 27 $2,998,544.00Total Amount

839702 CONCRETE BARRIER (TYPE 60A) LF 4 1 1,760.00 $48.00 $84,480.00

Unit Sub Total 1LF 1,760.00 $48.00 $84,480.00

839702 CONCRETE BARRIER (TYPE 60A) M 4 1 442.00 $150.00 $66,300.00

M 7 4 1,408.40 $199.38 $280,811.20

M 8 1 91.00 $140.00 $12,740.00

M 12 1 195.00 $100.00 $19,500.00

Unit Sub Total 7M 2,136.40 $177.57 $379,351.20

Item Code 839702 Total No. of Proj. 8 $463,831.20Total Amount

839703 CONCRETE BARRIER (TYPE 60C) LF 4 1 1,733.00 $52.00 $90,116.00

Unit Sub Total 1LF 1,733.00 $52.00 $90,116.00

839703 CONCRETE BARRIER (TYPE 60C) M 2 1 4,900.00 $190.00 $931,000.00

M 4 10 12,617.00 $217.59 $2,745,386.00

M 7 4 1,185.00 $126.16 $149,500.00

M 11 1 270.00 $180.00 $48,600.00

M 12 4 2,860.00 $144.27 $412,600.00

Unit Sub Total 20M 21,832.00 $196.37 $4,287,086.00

Item Code 839703 Total No. of Proj. 21 $4,377,202.00Total Amount

839704 CONCRETE BARRIER (TYPE 60D) LF 4 1 386.00 $18.00 $6,948.00

Unit Sub Total 1LF 386.00 $18.00 $6,948.00

839704 CONCRETE BARRIER (TYPE 60D) M 1 1 65.00 $275.00 $17,875.00
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839704 CONCRETE BARRIER (TYPE 60D) M 3 1 44.00 $160.00 $7,040.00

M 4 6 1,415.00 $137.07 $193,950.00

M 7 3 1,137.00 $122.81 $139,630.00

M 11 2 945.00 $168.78 $159,500.00

M 12 3 666.00 $90.30 $60,140.00

Unit Sub Total 16M 4,272.00 $135.33 $578,135.00

Item Code 839704 Total No. of Proj. 17 $585,083.00Total Amount

839705 CONCRETE BARRIER (TYPE 60E) M 2 1 47.00 $440.00 $20,680.00

M 3 1 28.00 $500.00 $14,000.00

M 4 5 407.00 $560.10 $227,960.00

M 5 1 30.00 $347.00 $10,410.00

M 7 2 420.00 $169.52 $71,200.00

M 8 1 300.00 $450.00 $135,000.00

M 11 2 135.00 $528.74 $71,380.00

M 12 2 80.00 $465.63 $37,250.00

Unit Sub Total 15M 1,447.00 $406.28 $587,880.00

Item Code 839705 Total No. of Proj. 15 $587,880.00Total Amount

839706 CONCRETE BARRIER (TYPE 60G) M 2 1 460.00 $252.00 $115,920.00

M 7 1 11.00 $500.00 $5,500.00

Unit Sub Total 2M 471.00 $257.79 $121,420.00

Item Code 839706 Total No. of Proj. 2 $121,420.00Total Amount

839707 CONCRETE BARRIER (TYPE 60GA) M 8 1 37.00 $255.00 $9,435.00

Unit Sub Total 1M 37.00 $255.00 $9,435.00

Item Code 839707 Total No. of Proj. 1 $9,435.00Total Amount

839708 CONCRETE BARRIER (TYPE 60GC) M 4 1 920.00 $145.00 $133,400.00

M 8 1 5,510.00 $250.00 $1,377,500.00

Unit Sub Total 2M 6,430.00 $234.98 $1,510,900.00

Item Code 839708 Total No. of Proj. 2 $1,510,900.00Total Amount

839709 CONCRETE BARRIER (TYPE 60GE) M 8 1 61.00 $670.00 $40,870.00
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Unit Sub Total 1M 61.00 $670.00 $40,870.00

Item Code 839709 Total No. of Proj. 1 $40,870.00Total Amount

839710 CONCRETE BARRIER (TYPE 60S) M 2 1 230.00 $200.00 $46,000.00

M 7 2 2,330.00 $93.07 $216,850.00

M 11 2 1,230.00 $105.49 $129,750.00

Unit Sub Total 5M 3,790.00 $103.59 $392,600.00

Item Code 839710 Total No. of Proj. 5 $392,600.00Total Amount

839711 CONCRETE BARRIER (TYPE 60SA) M 7 1 33.00 $132.00 $4,356.00

M 11 1 145.00 $40.00 $5,800.00

Unit Sub Total 2M 178.00 $57.06 $10,156.00

Item Code 839711 Total No. of Proj. 2 $10,156.00Total Amount

839712 CONCRETE BARRIER (TYPE 60SC) M 11 1 5,000.00 $40.00 $200,000.00

Unit Sub Total 1M 5,000.00 $40.00 $200,000.00

Item Code 839712 Total No. of Proj. 1 $200,000.00Total Amount

839713 CONCRETE BARRIER (TYPE 60SE) M 7 1 67.00 $450.00 $30,150.00

M 11 1 860.00 $50.00 $43,000.00

Unit Sub Total 2M 927.00 $78.91 $73,150.00

Item Code 839713 Total No. of Proj. 2 $73,150.00Total Amount

839717 CONCRETE BARRIER (TYPE 732 MODIFIED) M 1 1 43.00 $505.00 $21,715.00

M 3 1 145.00 $200.00 $29,000.00

M 4 1 75.00 $160.00 $12,000.00

M 7 1 400.00 $365.00 $146,000.00

M 11 1 4,568.00 $65.00 $296,920.00

M 12 1 409.00 $230.00 $94,070.00

Unit Sub Total 6M 5,640.00 $106.33 $599,705.00

Item Code 839717 Total No. of Proj. 6 $599,705.00Total Amount

839718 CONCRETE BARRIER (TYPE 732R) M 6 1 100.00 $350.00 $35,000.00

M 7 1 369.00 $230.00 $84,870.00
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Unit Sub Total 2M 469.00 $255.59 $119,870.00

Item Code 839718 Total No. of Proj. 2 $119,870.00Total Amount

839720 CONCRETE BARRIER (TYPE 732) LF 4 1 1,366.00 $75.00 $102,450.00

Unit Sub Total 1LF 1,366.00 $75.00 $102,450.00

839720 CONCRETE BARRIER (TYPE 732) M 1 1 288.00 $225.00 $64,800.00

M 2 1 59.00 $430.00 $25,370.00

M 3 1 187.00 $325.00 $60,775.00

M 4 2 52.00 $349.04 $18,150.00

M 6 2 405.00 $220.74 $89,400.00

M 8 2 414.00 $210.29 $87,060.00

M 11 2 339.00 $242.30 $82,140.00

Unit Sub Total 11M 1,744.00 $245.24 $427,695.00

Item Code 839720 Total No. of Proj. 12 $530,145.00Total Amount

839721 CONCRETE BARRIER (TYPE 732A) LF 4 1 96.00 $59.00 $5,664.00

Unit Sub Total 1LF 96.00 $59.00 $5,664.00

839721 CONCRETE BARRIER (TYPE 732A) M 11 1 296.00 $140.00 $41,440.00

Unit Sub Total 1M 296.00 $140.00 $41,440.00

Item Code 839721 Total No. of Proj. 2 $47,104.00Total Amount

839723 CONCRETE BARRIER (TYPE 732B) M 11 1 160.00 $320.00 $51,200.00

Unit Sub Total 1M 160.00 $320.00 $51,200.00

Item Code 839723 Total No. of Proj. 1 $51,200.00Total Amount

839725 CONCRETE BARRIER (TYPE 736) M 4 4 2,427.00 $161.38 $391,660.00

M 7 1 2,719.00 $145.00 $394,255.00

M 8 1 475.00 $125.00 $59,375.00

M 12 1 50.00 $190.00 $9,500.00

Unit Sub Total 7M 5,671.00 $150.73 $854,790.00

Item Code 839725 Total No. of Proj. 7 $854,790.00Total Amount

839726 CONCRETE BARRIER (TYPE 736A) LF 4 1 221.00 $57.00 $12,597.00
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Unit Sub Total 1LF 221.00 $57.00 $12,597.00

839726 CONCRETE BARRIER (TYPE 736A) M 4 1 570.00 $124.00 $70,680.00

M 7 2 2,166.00 $133.45 $289,060.00

M 11 2 620.00 $125.48 $77,800.00

M 12 1 790.00 $170.00 $134,300.00

Unit Sub Total 6M 4,146.00 $137.93 $571,840.00

Item Code 839726 Total No. of Proj. 7 $584,437.00Total Amount

839727 CONCRETE BARRIER (TYPE 736 MODIFIED) M 2 1 106.00 $150.00 $15,900.00

M 4 2 766.00 $249.48 $191,100.00

M 7 5 950.00 $214.63 $203,901.00

M 8 1 372.00 $190.00 $70,680.00

Unit Sub Total 9M 2,194.00 $219.50 $481,581.00

Item Code 839727 Total No. of Proj. 9 $481,581.00Total Amount

839728 CONCRETE BARRIER (TYPE 736R) M 4 1 84.00 $150.00 $12,600.00

Unit Sub Total 1M 84.00 $150.00 $12,600.00

Item Code 839728 Total No. of Proj. 1 $12,600.00Total Amount

839731 CONCRETE BARRIER (TYPE 736B) M 4 2 690.00 $353.84 $244,150.00

M 7 1 290.00 $175.00 $50,750.00

Unit Sub Total 3M 980.00 $300.92 $294,900.00

Item Code 839731 Total No. of Proj. 3 $294,900.00Total Amount

840501 THERMOPLASTIC TRAFFIC STRIPE EA 4 1 600.00 $5.00 $3,000.00

Unit Sub Total 1EA 600.00 $5.00 $3,000.00

840501 THERMOPLASTIC TRAFFIC STRIPE M 2 1 2,900.00 $2.00 $5,800.00

M 4 1 390.00 $4.20 $1,638.00

M 8 1 10,900.00 $0.70 $7,630.00

Unit Sub Total 3M 14,190.00 $1.06 $15,068.00

Item Code 840501 Total No. of Proj. 4 $18,068.00Total Amount

840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 4 1 38,300.00 $0.50 $19,150.00
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Unit Sub Total 1LF 38,300.00 $0.50 $19,150.00

Item Code 840504 Total No. of Proj. 1 $19,150.00Total Amount

840505 6" THERMOPLASTIC TRAFFIC STRIPE LF 4 1 120.00 $2.00 $240.00

Unit Sub Total 1LF 120.00 $2.00 $240.00

Item Code 840505 Total No. of Proj. 1 $240.00Total Amount

840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 4 1 12,200.00 $1.00 $12,200.00

Unit Sub Total 1LF 12,200.00 $1.00 $12,200.00

Item Code 840506 Total No. of Proj. 1 $12,200.00Total Amount

840508 8" THERMOPLASTIC TRAFFIC STRIPE (BROKEN 
12-3)

LF 4 1 2,590.00 $1.50 $3,885.00

Unit Sub Total 1LF 2,590.00 $1.50 $3,885.00

Item Code 840508 Total No. of Proj. 1 $3,885.00Total Amount

840513 PROFILED THERMOPLASTIC TRAFFIC STRIPE M 1 2 27,060.00 $5.01 $135,622.20

M 3 1 5,370.00 $3.50 $18,795.00

M 10 2 5,970.00 $5.36 $32,026.50

Unit Sub Total 5M 38,400.00 $4.86 $186,443.70

Item Code 840513 Total No. of Proj. 5 $186,443.70Total Amount

840515 THERMOPLASTIC PAVEMENT MARKING EA 4 1 13.00 $75.00 $975.00

Unit Sub Total 1EA 13.00 $75.00 $975.00

840515 THERMOPLASTIC PAVEMENT MARKING M2 1 13 854.70 $42.84 $36,614.50

M2 2 17 1,790.00 $39.50 $70,699.64

M2 3 14 1,604.00 $45.68 $73,274.30

M2 4 30 5,160.00 $34.19 $176,435.90

M2 5 11 2,012.00 $28.69 $57,722.00

M2 6 19 4,557.10 $27.19 $123,928.10

M2 7 16 5,895.00 $26.45 $155,903.00

M2 8 17 3,160.90 $29.24 $92,420.40

M2 10 10 818.00 $41.23 $33,728.00

M2 11 17 3,412.00 $32.50 $110,881.10

M2 12 13 1,111.00 $34.59 $38,433.07
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Unit Sub Total 177M2 30,374.70 $31.94 $970,040.01

840515 THERMOPLASTIC PAVEMENT MARKING SQFT 4 1 11,600.00 $3.00 $34,800.00

Unit Sub Total 1SQFT 11,600.00 $3.00 $34,800.00

Item Code 840515 Total No. of Proj. 179 $1,005,815.01Total Amount

840519 THERMOPLASTIC CROSSWALK AND PAVEMENT 
MARKING

M2 4 1 80.00 $60.00 $4,800.00

M2 7 1 50.00 $26.60 $1,330.00

Unit Sub Total 2M2 130.00 $47.15 $6,130.00

Item Code 840519 Total No. of Proj. 2 $6,130.00Total Amount

840526 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN 
17-7)

LF 4 1 10,100.00 $2.00 $20,200.00

Unit Sub Total 1LF 10,100.00 $2.00 $20,200.00

Item Code 840526 Total No. of Proj. 1 $20,200.00Total Amount

840560 THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE) LS 4 1 $1,000.00

Unit Sub Total 1LS $1,000.00

840560 THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE) M 1 4 22,030.00 $1.31 $28,766.00

M 2 22 379,596.00 $0.78 $297,640.10

M 3 12 204,250.00 $0.51 $104,345.20

M 5 10 69,272.00 $0.68 $47,210.00

M 6 19 607,090.00 $0.51 $308,248.50

M 8 19 563,605.00 $0.49 $276,466.80

M 10 15 347,010.00 $0.54 $187,852.00

Unit Sub Total 101M 2,192,853.00 $0.57 $1,250,528.60

Item Code 840560 Total No. of Proj. 102 $1,251,528.60Total Amount

840561 100 MM THERMOPLASTIC TRAFFIC STRIPE M 1 19 211,610.00 $0.98 $207,495.00

M 3 11 70,870.00 $0.94 $66,607.00

M 4 42 313,946.00 $1.07 $336,914.00

M 5 6 100,940.00 $0.75 $75,686.50

M 6 10 71,190.00 $0.74 $52,529.20

M 7 25 572,440.00 $0.70 $399,128.00

M 8 3 32,530.00 $0.62 $20,194.00
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840561 100 MM THERMOPLASTIC TRAFFIC STRIPE M 11 1 35,000.00 $1.00 $35,000.00

M 12 15 116,460.00 $1.44 $167,962.40

Unit Sub Total 132M 1,524,986.00 $0.89 $1,361,516.10

Item Code 840561 Total No. of Proj. 132 $1,361,516.10Total Amount

840562 150 MM THERMOPLASTIC TRAFFIC STRIPE M 4 5 8,872.00 $2.29 $20,335.00

M 5 1 770.00 $0.70 $539.00

M 7 1 830.00 $1.05 $871.50

Unit Sub Total 7M 10,472.00 $2.08 $21,745.50

Item Code 840562 Total No. of Proj. 7 $21,745.50Total Amount

840563 200 MM THERMOPLASTIC TRAFFIC STRIPE M 1 11 1,861.00 $4.27 $7,952.00

M 3 12 8,632.00 $2.40 $20,685.20

M 4 27 41,108.00 $1.97 $80,924.60

M 5 5 5,540.00 $1.72 $9,545.00

M 6 9 10,520.00 $1.57 $16,563.00

M 7 23 47,558.00 $2.11 $100,263.20

M 8 3 2,900.00 $2.36 $6,838.00

M 11 17 22,695.00 $2.38 $53,954.20

M 12 12 13,554.00 $2.09 $28,303.00

Unit Sub Total 119M 154,368.00 $2.11 $325,028.20

Item Code 840563 Total No. of Proj. 119 $325,028.20Total Amount

840564 200 MM THERMOPLASTIC TRAFFIC STRIPE 
(BROKEN 3.66 M - 0.92 M)

M 3 2 640.00 $2.63 $1,680.00

M 4 9 7,894.00 $1.76 $13,899.70

M 5 1 840.00 $1.65 $1,386.00

M 6 1 1,800.00 $0.74 $1,332.00

M 7 10 21,052.00 $1.47 $30,956.50

M 11 6 13,650.00 $1.81 $24,720.00

M 12 12 13,754.00 $1.98 $27,166.20

Unit Sub Total 41M 59,630.00 $1.70 $101,140.40

Item Code 840564 Total No. of Proj. 41 $101,140.40Total Amount

840565 100 MM THERMOPLASTIC TRAFFIC STRIPE 
(DASHED YELLOW)

M 4 1 1,810.00 $1.00 $1,810.00
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Unit Sub Total 1M 1,810.00 $1.00 $1,810.00

Item Code 840565 Total No. of Proj. 1 $1,810.00Total Amount

840567 100 MM THERMOPLASTIC TRAFFIC STRIPE 
(BROKEN 1.83 M - 0.30 M)

M 4 2 136.00 $2.29 $311.00

M 7 2 575.00 $0.44 $255.00

M 11 3 235.00 $1.57 $370.00

M 12 2 350.00 $0.55 $193.00

Unit Sub Total 9M 1,296.00 $0.87 $1,129.00

Item Code 840567 Total No. of Proj. 9 $1,129.00Total Amount

840568 100 MM THERMOPLASTIC TRAFFIC STRIPE 
(BROKEN 3.66 M - 0.92 M)

M 1 3 439.00 $0.84 $369.00

M 4 1 220.00 $1.00 $220.00

M 6 1 270.00 $0.50 $135.00

Unit Sub Total 5M 929.00 $0.78 $724.00

Item Code 840568 Total No. of Proj. 5 $724.00Total Amount

840570 100 MM THERMOPLASTIC TRAFFIC STRIPE 
(BROKEN 10.98 M - 3.66 M)

EA 7 1 780.00 $1.00 $780.00

Unit Sub Total 1EA 780.00 $1.00 $780.00

840570 100 MM THERMOPLASTIC TRAFFIC STRIPE 
(BROKEN 10.98 M - 3.66 M)

M 1 12 26,620.00 $0.94 $25,101.10

M 3 10 58,630.00 $0.40 $23,243.00

M 4 4 11,880.00 $1.22 $14,436.50

M 5 3 16,700.00 $0.66 $10,970.00

M 6 11 89,730.00 $0.55 $49,299.60

M 7 11 294,150.00 $0.56 $163,320.50

M 11 1 1,290.00 $0.85 $1,096.50

M 12 1 14,200.00 $0.55 $7,810.00

Unit Sub Total 53M 513,200.00 $0.58 $295,277.20

Item Code 840570 Total No. of Proj. 54 $296,057.20Total Amount

840571 100 MM THERMOPLASTIC TRAFFIC STRIPE 
(BROKEN 5.18 M - 2.14 M)

M 1 1 30.00 $1.00 $30.00

M 3 3 1,020.00 $0.71 $721.50

M 4 12 8,682.00 $2.45 $21,313.00
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840571 100 MM THERMOPLASTIC TRAFFIC STRIPE 
(BROKEN 5.18 M - 2.14 M)

M 5 2 752.00 $0.76 $571.20

M 6 2 3,240.00 $0.55 $1,792.00

M 7 15 21,399.00 $0.68 $14,594.10

M 11 5 5,610.00 $1.07 $5,996.00

M 12 7 25,590.00 $0.54 $13,794.40

Unit Sub Total 47M 66,323.00 $0.89 $58,812.20

Item Code 840571 Total No. of Proj. 47 $58,812.20Total Amount

840572 100 MM THERMOPLASTIC TRAFFIC STRIPE 
(RECESSED)

M 10 1 4,120.00 $6.50 $26,780.00

Unit Sub Total 1M 4,120.00 $6.50 $26,780.00

Item Code 840572 Total No. of Proj. 1 $26,780.00Total Amount

840573 100 MM THERMOPLASTIC TRAFFIC STRIPE 
(RECESSED, BROKEN 10.98 M - 3.66 M)

M 10 1 1,700.00 $4.50 $7,650.00

Unit Sub Total 1M 1,700.00 $4.50 $7,650.00

Item Code 840573 Total No. of Proj. 1 $7,650.00Total Amount

840574 200 MM THERMOPLASTIC TRAFFIC STRIPE 
(BROKEN 10.98 M - 3.66 M)

M 7 2 4,040.00 $0.46 $1,875.60

M 12 7 4,050.00 $2.74 $11,092.00

Unit Sub Total 9M 8,090.00 $1.60 $12,967.60

Item Code 840574 Total No. of Proj. 9 $12,967.60Total Amount

840651 PAINTED STALL LINES AND PAVEMENT 
MARKINGS

M 1 1 460.00 $5.00 $2,300.00

Unit Sub Total 1M 460.00 $5.00 $2,300.00

Item Code 840651 Total No. of Proj. 1 $2,300.00Total Amount

840655 PAINT TRAFFIC STRIPE (1-COAT) M 1 2 280.00 $7.14 $2,000.00

M 4 1 1,200.00 $1.00 $1,200.00

M 7 1 2,530.00 $0.75 $1,897.50

M 8 3 26,000.00 $0.37 $9,500.00

Unit Sub Total 7M 30,010.00 $0.49 $14,597.50

Item Code 840655 Total No. of Proj. 7 $14,597.50Total Amount
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840656 PAINT TRAFFIC STRIPE (2-COAT) M 1 2 1,690.00 $2.53 $4,280.00

M 4 6 5,375.00 $4.14 $22,258.45

M 5 11 120,739.00 $0.40 $48,217.00

M 6 3 6,020.00 $2.12 $12,745.00

M 7 6 86,890.00 $0.54 $46,763.70

M 8 5 69,040.00 $0.45 $31,105.00

M 9 3 146,270.00 $0.27 $39,390.00

M 10 2 52,220.00 $0.32 $16,971.00

M 11 22 674,180.00 $0.46 $310,403.10

M 12 11 214,670.00 $0.39 $83,600.30

Unit Sub Total 71M 1,377,094.00 $0.45 $615,733.55

Item Code 840656 Total No. of Proj. 71 $615,733.55Total Amount

840660 PAINT PAVEMENT MARKING M2 4 1 11.00 $65.00 $715.00

Unit Sub Total 1M2 11.00 $65.00 $715.00

Item Code 840660 Total No. of Proj. 1 $715.00Total Amount

840665 PAINT PAVEMENT MARKING (1-COAT) M2 4 1 4.00 $20.00 $80.00

M2 8 1 7.00 $21.00 $147.00

M2 12 1 15.00 $112.00 $1,680.00

Unit Sub Total 3M2 26.00 $73.35 $1,907.00

Item Code 840665 Total No. of Proj. 3 $1,907.00Total Amount

840666 PAINT PAVEMENT MARKING (2-COAT) M2 1 1 10.00 $75.00 $750.00

M2 3 1 220.00 $35.00 $7,700.00

M2 4 6 93.00 $47.93 $4,457.60

M2 5 2 60.60 $37.29 $2,260.00

M2 6 3 13.00 $182.31 $2,370.00

M2 7 1 260.00 $16.05 $4,173.00

M2 8 1 24.00 $60.00 $1,440.00

M2 9 1 350.00 $18.00 $6,300.00

M2 10 2 16.00 $70.00 $1,120.00

M2 11 3 179.00 $13.65 $2,443.00

Unit Sub Total 21M2 1,225.60 $26.94 $33,013.60
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Item Code 840666 Total No. of Proj. 21 $33,013.60Total Amount

840772 PAVEMENT MARKINGS (TAPE) M2 9 1 86.00 $120.00 $10,320.00

Unit Sub Total 1M2 86.00 $120.00 $10,320.00

Item Code 840772 Total No. of Proj. 1 $10,320.00Total Amount

842000 PARKING BUMPER (PRECAST CONCRETE) EA 4 4 71.00 $34.37 $2,440.00

EA 8 1 12.00 $26.30 $315.60

Unit Sub Total 5EA 83.00 $33.20 $2,755.60

Item Code 842000 Total No. of Proj. 5 $2,755.60Total Amount

850100 PAVEMENT MARKER (REFLECTIVE-SPECIAL EA 7 1 40.00 $3.00 $120.00

Unit Sub Total 1EA 40.00 $3.00 $120.00

Item Code 850100 Total No. of Proj. 1 $120.00Total Amount

850101 PAVEMENT MARKER (NON-REFLECTIVE) EA 1 5 1,796.00 $2.81 $5,043.00

EA 3 1 2,800.00 $2.00 $5,600.00

EA 4 26 79,416.00 $1.98 $157,309.50

EA 5 9 17,515.00 $1.32 $23,064.00

EA 6 5 1,298.00 $3.43 $4,452.50

EA 7 17 92,099.00 $1.29 $118,404.90

EA 8 16 87,326.00 $1.18 $103,084.00

EA 10 4 6,950.00 $1.93 $13,426.00

EA 11 15 79,452.00 $1.34 $106,464.00

EA 12 13 69,950.00 $1.21 $84,428.30

Unit Sub Total 111EA 438,602.00 $1.42 $621,276.20

850101 PAVEMENT MARKER (NON-REFLECTIVE) M 4 1 1,980.00 $2.00 $3,960.00

Unit Sub Total 1M 1,980.00 $2.00 $3,960.00

Item Code 850101 Total No. of Proj. 112 $625,236.20Total Amount

850102 PAVEMENT MARKER (REFLECTIVE) EA 4 6 10,794.00 $3.32 $35,890.00

EA 7 1 29,300.00 $2.50 $73,250.00

EA 8 4 12,175.00 $2.69 $32,725.00

Unit Sub Total 11EA 52,269.00 $2.71 $141,865.00
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Item Code 850102 Total No. of Proj. 11 $141,865.00Total Amount

850103 PAVEMENT MARKER (REFLECTIVE-SPECIAL 
TYPE G)

EA 4 1 280.00 $4.00 $1,120.00

Unit Sub Total 1EA 280.00 $4.00 $1,120.00

Item Code 850103 Total No. of Proj. 1 $1,120.00Total Amount

850104 PAVEMENT MARKER (REFLECTIVE-SPECIAL 
TYPE H)

EA 4 1 300.00 $4.00 $1,200.00

Unit Sub Total 1EA 300.00 $4.00 $1,200.00

Item Code 850104 Total No. of Proj. 1 $1,200.00Total Amount

850110 PAVEMENT MARKER (RETROREFLECTIVE-
SPECIAL TYPE C)

EA 4 2 380.00 $4.68 $1,780.00

Unit Sub Total 2EA 380.00 $4.68 $1,780.00

Item Code 850110 Total No. of Proj. 2 $1,780.00Total Amount

850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 1 14 31,720.00 $3.23 $102,420.00

EA 2 9 2,221.00 $10.10 $22,429.00

EA 3 17 15,500.00 $3.75 $58,187.40

EA 4 31 37,509.00 $3.60 $134,988.50

EA 5 19 20,414.00 $3.43 $70,098.60

EA 6 23 43,030.00 $2.83 $121,580.50

EA 7 25 49,938.00 $2.71 $135,222.90

EA 8 16 42,048.00 $2.34 $98,507.25

EA 10 14 16,967.00 $3.21 $54,545.50

EA 11 19 45,355.00 $3.04 $137,747.50

EA 12 15 35,735.00 $2.89 $103,115.90

Unit Sub Total 202EA 340,437.00 $3.05 $1,038,843.05

850111 PAVEMENT MARKER (RETROREFLECTIVE) M 1 1 2,750.00 $3.00 $8,250.00

M 4 1 1,180.00 $4.00 $4,720.00

M 6 1 760.00 $5.45 $4,142.00

Unit Sub Total 3M 4,690.00 $3.65 $17,112.00

Item Code 850111 Total No. of Proj. 205 $1,055,955.05Total Amount

850112 PAVEMENT MARKER (RETROREFLECTIVE-
SPECIAL TYPE G)

EA 4 2 3,050.00 $7.72 $23,550.00
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850112 PAVEMENT MARKER (RETROREFLECTIVE-
SPECIAL TYPE G)

EA 5 1 70.00 $6.00 $420.00

EA 7 2 209.00 $4.53 $947.25

EA 12 1 32.00 $5.25 $168.00

Unit Sub Total 6EA 3,361.00 $7.46 $25,085.25

Item Code 850112 Total No. of Proj. 6 $25,085.25Total Amount

850113 PAVEMENT MARKER (RETROREFLECTIVE-
SPECIAL TYPE H)

EA 4 2 1,220.00 $7.57 $9,240.00

EA 7 2 238.00 $4.09 $974.50

EA 12 1 14.00 $30.00 $420.00

Unit Sub Total 5EA 1,472.00 $7.22 $10,634.50

Item Code 850113 Total No. of Proj. 5 $10,634.50Total Amount

850120 PAVEMENT MARKER (REFLECTIVE-RECESSED) EA 8 2 2,120.00 $10.08 $21,368.00

Unit Sub Total 2EA 2,120.00 $10.08 $21,368.00

Item Code 850120 Total No. of Proj. 2 $21,368.00Total Amount

850122 PAVEMENT MARKER (RETROREFLECTIVE-
RECESSED)

EA 1 9 5,128.00 $10.37 $53,189.00

EA 2 16 39,641.00 $8.34 $330,657.50

EA 4 1 700.00 $9.50 $6,650.00

EA 7 2 1,003.00 $9.58 $9,606.50

EA 8 3 4,940.00 $6.75 $33,334.00

EA 11 1 230.00 $28.60 $6,578.00

Unit Sub Total 32EA 51,642.00 $8.52 $440,015.00

Item Code 850122 Total No. of Proj. 32 $440,015.00Total Amount

860150 SIGNAL AND LIGHTING (TEMPORARY) LS 8 1 $5,000.00

Unit Sub Total 1LS $5,000.00

Item Code 860150 Total No. of Proj. 1 $5,000.00Total Amount

860201 SIGNAL AND LIGHTING LS 1 1 $110,000.00

LS 3 1 $118,592.00

LS 4 1 $117,000.00

LS 5 2 $212,965.00
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860201 SIGNAL AND LIGHTING LS 6 4 $537,064.00

LS 7 2 $201,360.00

LS 8 1 $160,000.00

LS 10 2 $187,016.00

LS 11 2 $252,000.00

LS 12 3 $243,513.89

Unit Sub Total 19LS $2,139,510.89

Item Code 860201 Total No. of Proj. 19 $2,139,510.89Total Amount

860251 SIGNAL AND LIGHTING (LOCATION 1) LS 3 1 $175,000.00

LS 4 5 $423,800.00

LS 5 1 $45,000.00

LS 6 2 $297,000.00

LS 7 2 $150,400.00

LS 8 2 $135,000.00

LS 11 3 $271,000.00

Unit Sub Total 16LS $1,497,200.00

Item Code 860251 Total No. of Proj. 16 $1,497,200.00Total Amount

860252 SIGNAL AND LIGHTING (LOCATION 2) LS 3 1 $150,000.00

LS 4 5 $462,400.00

LS 5 1 $95,000.00

LS 6 1 $116,000.00

LS 7 2 $154,250.00

LS 8 2 $175,000.00

LS 11 3 $193,800.00

Unit Sub Total 15LS $1,346,450.00

Item Code 860252 Total No. of Proj. 15 $1,346,450.00Total Amount

860253 SIGNAL AND LIGHTING (LOCATION 3) LS 3 1 $175,000.00

LS 4 1 $140,000.00

LS 6 1 $123,000.00

LS 8 2 $89,000.00

LS 11 2 $160,000.00

Unit Sub Total 7LS $687,000.00
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Item Code 860253 Total No. of Proj. 7 $687,000.00Total Amount

860254 SIGNAL AND LIGHTING (LOCATION 4) LS 4 1 $160,000.00

LS 6 1 $61,400.00

LS 8 1 $75,000.00

LS 11 2 $149,000.00

Unit Sub Total 5LS $445,400.00

Item Code 860254 Total No. of Proj. 5 $445,400.00Total Amount

860255 SIGNAL AND LIGHTING (LOCATION 5) LS 6 1 $85,000.00

LS 8 1 $95,000.00

LS 11 1 $34,000.00

Unit Sub Total 3LS $214,000.00

Item Code 860255 Total No. of Proj. 3 $214,000.00Total Amount

860256 SIGNAL AND LIGHTING (LOCATION 6) LS 8 1 $80,000.00

LS 11 1 $36,000.00

Unit Sub Total 2LS $116,000.00

Item Code 860256 Total No. of Proj. 2 $116,000.00Total Amount

860257 SIGNAL AND LIGHTING (LOCATION 7) LS 8 1 $95,000.00

Unit Sub Total 1LS $95,000.00

Item Code 860257 Total No. of Proj. 1 $95,000.00Total Amount

860258 SIGNAL AND LIGHTING (LOCATION 8) LS 8 1 $100,000.00

Unit Sub Total 1LS $100,000.00

Item Code 860258 Total No. of Proj. 1 $100,000.00Total Amount

860259 SIGNAL AND LIGHTING (LOCATION 9) LS 8 1 $95,000.00

Unit Sub Total 1LS $95,000.00

Item Code 860259 Total No. of Proj. 1 $95,000.00Total Amount

860260 SIGNAL AND LIGHTING (LOCATION 10) LS 8 1 $5,000.00

Unit Sub Total 1LS $5,000.00
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Item Code 860260 Total No. of Proj. 1 $5,000.00Total Amount

860297 SIGNAL AND LIGHTING (CITY) LS 4 1 $100,000.00

Unit Sub Total 1LS $100,000.00

Item Code 860297 Total No. of Proj. 1 $100,000.00Total Amount

860298 SIGNAL AND LIGHTING (STAGE CONSTRUCTION) LS 4 2 $205,000.00

Unit Sub Total 2LS $205,000.00

Item Code 860298 Total No. of Proj. 2 $205,000.00Total Amount

860301 SIGNAL AND LIGHTING LS 1 1 $152,500.00

LS 3 2 $355,691.00

LS 6 1 $83,000.00

LS 11 1 $125,000.00

Unit Sub Total 5LS $716,191.00

Item Code 860301 Total No. of Proj. 5 $716,191.00Total Amount

860351 SIGNAL (LOCATION 1) LS 4 1 $204,000.00

Unit Sub Total 1LS $204,000.00

Item Code 860351 Total No. of Proj. 1 $204,000.00Total Amount

860352 SIGNAL (LOCATION 2) LS 4 1 $232,000.00

Unit Sub Total 1LS $232,000.00

Item Code 860352 Total No. of Proj. 1 $232,000.00Total Amount

860353 SIGNAL (LOCATION 3) LS 4 1 $200,000.00

Unit Sub Total 1LS $200,000.00

Item Code 860353 Total No. of Proj. 1 $200,000.00Total Amount

860356 SIGNAL (LOCATION 6) LS 4 1 $158,000.00

Unit Sub Total 1LS $158,000.00

Item Code 860356 Total No. of Proj. 1 $158,000.00Total Amount

860400 LIGHTING (TEMPORARY) LS 7 8 $357,000.00
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Unit Sub Total 8LS $357,000.00

Item Code 860400 Total No. of Proj. 8 $357,000.00Total Amount

860401 LIGHTING LS 1 1 $6,350.00

LS 2 1 $35,596.00

LS 3 1 $62,841.00

LS 6 1 $35,000.00

LS 11 3 $200,000.00

LS 12 1 $17,000.00

Unit Sub Total 8LS $356,787.00

Item Code 860401 Total No. of Proj. 8 $356,787.00Total Amount

860402 LIGHTING (CITY STREET) LS 4 6 $1,023,000.00

LS 11 1 $100,000.00

Unit Sub Total 7LS $1,123,000.00

Item Code 860402 Total No. of Proj. 7 $1,123,000.00Total Amount

860403 HIGHWAY LIGHTING LS 3 2 $52,893.00

LS 4 1 $105,345.00

LS 6 1 $440.00

LS 8 1 $32,000.00

Unit Sub Total 5LS $190,678.00

Item Code 860403 Total No. of Proj. 5 $190,678.00Total Amount

860407 LIGHTING (PARKING LOT) LS 4 1 $175,000.00

Unit Sub Total 1LS $175,000.00

Item Code 860407 Total No. of Proj. 1 $175,000.00Total Amount

860415 LIGHTING (STAGE CONSTRUCTION) LS 4 1 $150,000.00

Unit Sub Total 1LS $150,000.00

Item Code 860415 Total No. of Proj. 1 $150,000.00Total Amount

860430 LIGHTING (NAVIGATION) LS 4 1 $60,000.00

Unit Sub Total 1LS $60,000.00
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Item Code 860430 Total No. of Proj. 1 $60,000.00Total Amount

860460 LIGHTING AND SIGN ILLUMINATION LS 4 9 $2,275,000.00

LS 6 1 $86,000.00

LS 8 2 $460,000.00

LS 11 4 $1,211,000.00

LS 12 1 $6,000.00

Unit Sub Total 17LS $4,038,000.00

Item Code 860460 Total No. of Proj. 17 $4,038,000.00Total Amount

860461 LIGHTING (LOCATION 1) LS 1 1 $12,000.00

LS 2 1 $62,929.00

LS 3 1 $18,418.00

Unit Sub Total 3LS $93,347.00

Item Code 860461 Total No. of Proj. 3 $93,347.00Total Amount

860462 LIGHTING (LOCATION 2) LS 1 1 $28,000.00

LS 2 1 $68,429.00

LS 3 1 $19,112.00

Unit Sub Total 3LS $115,541.00

Item Code 860462 Total No. of Proj. 3 $115,541.00Total Amount

860463 LIGHTING (LOCATION 3) LS 1 1 $26,000.00

LS 2 1 $62,929.00

LS 3 1 $22,611.00

Unit Sub Total 3LS $111,540.00

Item Code 860463 Total No. of Proj. 3 $111,540.00Total Amount

860464 LIGHTING (LOCATION 4) LS 1 1 $14,000.00

LS 3 1 $20,008.00

Unit Sub Total 2LS $34,008.00

Item Code 860464 Total No. of Proj. 2 $34,008.00Total Amount

860465 LIGHTING (LOCATION 5) LS 1 1 $16,000.00

LS 3 1 $23,014.00
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Unit Sub Total 2LS $39,014.00

Item Code 860465 Total No. of Proj. 2 $39,014.00Total Amount

860466 LIGHTING (LOCATION 6) LS 1 1 $16,000.00

LS 3 1 $22,984.00

Unit Sub Total 2LS $38,984.00

Item Code 860466 Total No. of Proj. 2 $38,984.00Total Amount

860501 SIGN ILLUMINATION LS 4 1 $4,080.00

LS 8 1 $12,000.00

LS 12 4 $81,100.00

Unit Sub Total 6LS $97,180.00

Item Code 860501 Total No. of Proj. 6 $97,180.00Total Amount

860508 MODIFY SIGN ILLUMINATION LS 3 1 $17,000.00

LS 4 1 $25,000.00

LS 7 1 $11,000.00

Unit Sub Total 3LS $53,000.00

Item Code 860508 Total No. of Proj. 3 $53,000.00Total Amount

860530 CHANGEABLE MESSAGE SIGN SYSTEM LS 2 1 $90,000.00

LS 8 1 $50,000.00

LS 10 2 $75,000.00

LS 12 2 $17,500.00

Unit Sub Total 6LS $232,500.00

Item Code 860530 Total No. of Proj. 6 $232,500.00Total Amount

860551 LIGHTING AND SIGN ILLUMINATION (LOCATION 1) LS 3 1 $30,000.00

LS 12 1 $35,000.00

Unit Sub Total 2LS $65,000.00

Item Code 860551 Total No. of Proj. 2 $65,000.00Total Amount

860552 LIGHTING AND SIGN ILLUMINATION (LOCATION 2) LS 3 1 $65,000.00

LS 12 1 $108,000.00
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Unit Sub Total 2LS $173,000.00

Item Code 860552 Total No. of Proj. 2 $173,000.00Total Amount

860553 LIGHTING AND SIGN ILLUMINATION (LOCATION 3) LS 3 1 $125,000.00

LS 12 1 $8,000.00

Unit Sub Total 2LS $133,000.00

Item Code 860553 Total No. of Proj. 2 $133,000.00Total Amount

860554 LIGHTING AND SIGN ILLUMINATION (LOCATION 4) LS 3 1 $90,000.00

Unit Sub Total 1LS $90,000.00

Item Code 860554 Total No. of Proj. 1 $90,000.00Total Amount

860555 LIGHTING AND SIGN ILLUMINATION (LOCATION 5) LS 3 1 $70,000.00

Unit Sub Total 1LS $70,000.00

Item Code 860555 Total No. of Proj. 1 $70,000.00Total Amount

860556 LIGHTING AND SIGN ILLUMINATION (LOCATION 6) LS 3 1 $70,000.00

Unit Sub Total 1LS $70,000.00

Item Code 860556 Total No. of Proj. 1 $70,000.00Total Amount

860557 LIGHTING AND SIGN ILLUMINATION (LOCATION 7) LS 3 1 $30,000.00

Unit Sub Total 1LS $30,000.00

Item Code 860557 Total No. of Proj. 1 $30,000.00Total Amount

860601 FLASHING BEACON LS 8 1 $50,000.00

Unit Sub Total 1LS $50,000.00

Item Code 860601 Total No. of Proj. 1 $50,000.00Total Amount

860615 MODIFY FLASHING BEACON LS 6 1 $55,000.00

Unit Sub Total 1LS $55,000.00

Item Code 860615 Total No. of Proj. 1 $55,000.00Total Amount

860620 TYPE III SERVICE EQUIPMENT ENCLOSURE EA 8 1 7.00 $2,500.00 $17,500.00

EA 11 1 7.00 $3,500.00 $24,500.00
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Unit Sub Total 2EA 14.00 $3,000.00 $42,000.00

Item Code 860620 Total No. of Proj. 2 $42,000.00Total Amount

860640 IRRIGATION CONTROLLER ENCLOSURE 
CABINET

EA 4 6 18.00 $4,342.22 $78,160.00

EA 5 1 1.00 $7,500.00 $7,500.00

EA 6 2 5.00 $2,700.00 $13,500.00

EA 7 2 4.00 $1,150.00 $4,600.00

EA 8 1 4.00 $1,500.00 $6,000.00

EA 10 1 4.00 $2,800.00 $11,200.00

EA 11 2 2.00 $5,000.00 $10,000.00

Unit Sub Total 15EA 38.00 $3,446.32 $130,960.00

Item Code 860640 Total No. of Proj. 15 $130,960.00Total Amount

860701 INTERCONNECTION CONDUIT AND CONDUCTOR M 4 1 370.00 $40.00 $14,800.00

Unit Sub Total 1M 370.00 $40.00 $14,800.00

Item Code 860701 Total No. of Proj. 1 $14,800.00Total Amount

860703 INTERCONNECTION CONDUIT AND CABLE LS 4 1 $25,000.00

LS 11 1 $35,000.00

Unit Sub Total 2LS $60,000.00

Item Code 860703 Total No. of Proj. 2 $60,000.00Total Amount

860761 LIGHTING CONDUIT (BRIDGE) M 11 1 2,450.00 $30.00 $73,500.00

Unit Sub Total 1M 2,450.00 $30.00 $73,500.00

Item Code 860761 Total No. of Proj. 1 $73,500.00Total Amount

860762 SIZE 27 CONDUIT M 8 1 5.00 $12.00 $60.00

M 11 1 9,750.00 $53.00 $516,750.00

Unit Sub Total 2M 9,755.00 $52.98 $516,810.00

Item Code 860762 Total No. of Proj. 2 $516,810.00Total Amount

860763 SIZE 41 CONDUIT M 8 1 2,350.00 $15.00 $35,250.00

M 11 1 130.00 $57.00 $7,410.00

Unit Sub Total 2M 2,480.00 $17.20 $42,660.00
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Item Code 860763 Total No. of Proj. 2 $42,660.00Total Amount

860764 SIZE 53 CONDUIT M 8 2 1,730.00 $20.84 $36,060.00

M 11 1 7,840.00 $57.00 $446,880.00

Unit Sub Total 3M 9,570.00 $50.46 $482,940.00

Item Code 860764 Total No. of Proj. 3 $482,940.00Total Amount

860765 SIZE 78 CONDUIT M 8 1 1,020.00 $21.00 $21,420.00

M 11 1 270.00 $62.00 $16,740.00

Unit Sub Total 2M 1,290.00 $29.58 $38,160.00

Item Code 860765 Total No. of Proj. 2 $38,160.00Total Amount

860767 SIZE 32 INNERDUCT M 7 4 47,650.00 $4.47 $212,856.00

Unit Sub Total 4M 47,650.00 $4.47 $212,856.00

Item Code 860767 Total No. of Proj. 4 $212,856.00Total Amount

860791 COMMUNICATION CONDUIT LS 10 2 $169,000.00

Unit Sub Total 2LS $169,000.00

Item Code 860791 Total No. of Proj. 2 $169,000.00Total Amount

860792 COMMUNICATION CONDUIT (BRIDGE) LS 7 1 $16,000.00

Unit Sub Total 1LS $16,000.00

860792 COMMUNICATION CONDUIT (BRIDGE) M 1 1 1,300.00 $60.00 $78,000.00

M 7 5 5,768.00 $176.79 $1,019,750.00

M 8 1 330.00 $40.00 $13,200.00

M 11 2 2,629.00 $84.77 $222,870.00

Unit Sub Total 9M 10,027.00 $133.02 $1,333,820.00

Item Code 860792 Total No. of Proj. 10 $1,349,820.00Total Amount

860796 SPRINKLER CONTROL CONDUIT (BRIDGE) M 3 1 55.00 $120.00 $6,600.00

M 4 1 155.00 $15.00 $2,325.00

M 8 1 220.00 $30.00 $6,600.00

M 11 1 1,949.00 $32.00 $62,368.00

M 12 1 95.00 $50.00 $4,750.00
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Unit Sub Total 5M 2,474.00 $33.40 $82,643.00

Item Code 860796 Total No. of Proj. 5 $82,643.00Total Amount

860797 ELECTRIC SERVICE (IRRIGATION) LS 4 4 $109,900.00

LS 5 1 $17,000.00

LS 6 3 $58,200.00

LS 7 1 $6,000.00

LS 8 1 $57,000.00

LS 10 1 $65,000.00

LS 11 1 $10,000.00

Unit Sub Total 12LS $323,100.00

Item Code 860797 Total No. of Proj. 12 $323,100.00Total Amount

860798 BOOSTER PUMP ELECTRICAL SYSTEM EA 10 1 4.00 $7,000.00 $28,000.00

Unit Sub Total 1EA 4.00 $7,000.00 $28,000.00

860798 BOOSTER PUMP ELECTRICAL SYSTEM LS 6 3 $52,600.00

LS 8 1 $75,000.00

Unit Sub Total 4LS $127,600.00

Item Code 860798 Total No. of Proj. 5 $155,600.00Total Amount

860810 INDUCTIVE LOOP DETECTOR EA 2 1 3.00 $1,050.00 $3,150.00

EA 7 2 168.00 $501.79 $84,300.00

EA 8 1 4.00 $830.00 $3,320.00

EA 11 8 281.00 $428.63 $120,446.00

EA 12 7 342.00 $365.53 $125,010.00

Unit Sub Total 19EA 798.00 $421.34 $336,226.00

860810 INDUCTIVE LOOP DETECTOR LS 7 1 $4,000.00

LS 8 1 $4,800.00

Unit Sub Total 2LS $8,800.00

Item Code 860810 Total No. of Proj. 21 $345,026.00Total Amount

860811 DETECTOR LOOP EA 7 2 220.00 $536.36 $118,000.00

EA 8 1 14.00 $260.00 $3,640.00

Unit Sub Total 3EA 234.00 $519.83 $121,640.00
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860811 DETECTOR LOOP LS 6 1 $70,000.00

Unit Sub Total 1LS $70,000.00

Item Code 860811 Total No. of Proj. 4 $191,640.00Total Amount

860889 MODIFY TRAFFIC MONITORING STATION LS 6 1 $40,380.00

LS 7 4 $55,000.00

LS 8 1 $7,552.00

LS 12 1 $10,000.00

Unit Sub Total 7LS $112,932.00

Item Code 860889 Total No. of Proj. 7 $112,932.00Total Amount

860890 MODIFY TRAFFIC MONITORING STATION 
(COUNT)

LS 4 1 $28,000.00

LS 6 1 $13,000.00

LS 7 1 $20,000.00

Unit Sub Total 3LS $61,000.00

Item Code 860890 Total No. of Proj. 3 $61,000.00Total Amount

860925 TRAFFIC MONITORING STATION (COUNT) LS 2 1 $18,000.00

LS 8 1 $67,200.00

LS 10 1 $25,200.00

LS 11 2 $48,000.00

Unit Sub Total 5LS $158,400.00

Item Code 860925 Total No. of Proj. 5 $158,400.00Total Amount

860927 TRAFFIC MONITORING STATION (INCIDENT) LS 10 1 $77,400.00

Unit Sub Total 1LS $77,400.00

Item Code 860927 Total No. of Proj. 1 $77,400.00Total Amount

860930 TRAFFIC MONITORING STATION LS 2 2 $21,670.00

LS 4 1 $40,000.00

LS 6 2 $29,500.00

LS 11 1 $7,200.00

LS 12 2 $43,000.00

Unit Sub Total 8LS $141,370.00
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Item Code 860930 Total No. of Proj. 8 $141,370.00Total Amount

860931 TRAFFIC MONITORING STATION (LOCATION 1) LS 4 1 $12,000.00

LS 6 1 $2,300.00

LS 7 1 $60,700.00

LS 10 1 $26,000.00

LS 11 2 $95,000.00

Unit Sub Total 6LS $196,000.00

Item Code 860931 Total No. of Proj. 6 $196,000.00Total Amount

860932 TRAFFIC MONITORING STATION (LOCATION 2) LS 4 1 $12,000.00

LS 6 1 $19,000.00

LS 7 1 $83,500.00

LS 10 1 $19,000.00

LS 11 2 $61,000.00

Unit Sub Total 6LS $194,500.00

Item Code 860932 Total No. of Proj. 6 $194,500.00Total Amount

860933 TRAFFIC MONITORING STATION (LOCATION 3) LS 4 1 $12,000.00

LS 7 1 $63,800.00

LS 10 1 $40,000.00

LS 11 2 $86,000.00

Unit Sub Total 5LS $201,800.00

Item Code 860933 Total No. of Proj. 5 $201,800.00Total Amount

860934 TRAFFIC MONITORING STATION (LOCATION 4) LS 4 2 $27,000.00

LS 10 1 $30,000.00

LS 11 1 $7,000.00

Unit Sub Total 4LS $64,000.00

Item Code 860934 Total No. of Proj. 4 $64,000.00Total Amount

860935 TRAFFIC MONITORING STATION (LOCATION 5) LS 4 1 $15,000.00

Unit Sub Total 1LS $15,000.00

Item Code 860935 Total No. of Proj. 1 $15,000.00Total Amount
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860936 TRAFFIC MONITORING STATION (LOCATION 6) LS 4 1 $12,000.00

Unit Sub Total 1LS $12,000.00

Item Code 860936 Total No. of Proj. 1 $12,000.00Total Amount

860990 CLOSED CIRCUIT TELEVISION SYSTEM LS 7 1 $61,500.00

LS 10 3 $78,900.00

LS 11 1 $8,500.00

LS 12 2 $110,050.00

Unit Sub Total 7LS $258,950.00

Item Code 860990 Total No. of Proj. 7 $258,950.00Total Amount

861088 MODIFY RAMP METERING SYSTEM LS 6 1 $16,400.00

LS 7 5 $131,000.00

LS 8 2 $17,084.00

Unit Sub Total 8LS $164,484.00

Item Code 861088 Total No. of Proj. 8 $164,484.00Total Amount

861100 RAMP METERING SYSTEM EA 4 1 2.00 $71,400.00 $142,800.00

Unit Sub Total 1EA 2.00 $71,400.00 $142,800.00

861100 RAMP METERING SYSTEM LS 4 1 $110,000.00

Unit Sub Total 1LS $110,000.00

Item Code 861100 Total No. of Proj. 2 $252,800.00Total Amount

861101 RAMP METERING SYSTEM (LOCATION 1) LS 3 1 $75,000.00

LS 7 1 $30,000.00

LS 8 1 $25,000.00

LS 11 4 $59,600.00

LS 12 1 $40,000.00

Unit Sub Total 8LS $229,600.00

Item Code 861101 Total No. of Proj. 8 $229,600.00Total Amount

861102 RAMP METERING SYSTEM (LOCATION 2) LS 3 1 $70,000.00

LS 7 1 $30,000.00

LS 8 1 $30,000.00
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861102 RAMP METERING SYSTEM (LOCATION 2) LS 11 4 $162,000.00

LS 12 1 $35,000.00

Unit Sub Total 8LS $327,000.00

Item Code 861102 Total No. of Proj. 8 $327,000.00Total Amount

861103 RAMP METERING SYSTEM (LOCATION 3) LS 3 1 $125,000.00

LS 8 1 $45,000.00

LS 11 2 $85,000.00

LS 12 1 $8,000.00

Unit Sub Total 5LS $263,000.00

Item Code 861103 Total No. of Proj. 5 $263,000.00Total Amount

861104 RAMP METERING SYSTEM (LOCATION 4) LS 8 1 $35,000.00

LS 11 2 $40,000.00

Unit Sub Total 3LS $75,000.00

Item Code 861104 Total No. of Proj. 3 $75,000.00Total Amount

861105 RAMP METERING SYSTEM (LOCATION 5) LS 8 1 $30,000.00

LS 11 2 $22,000.00

Unit Sub Total 3LS $52,000.00

Item Code 861105 Total No. of Proj. 3 $52,000.00Total Amount

861106 RAMP METERING SYSTEM (LOCATION 6) LS 11 1 $22,000.00

Unit Sub Total 1LS $22,000.00

Item Code 861106 Total No. of Proj. 1 $22,000.00Total Amount

861107 RAMP METERING SYSTEM (LOCATION 7) LS 11 1 $27,000.00

Unit Sub Total 1LS $27,000.00

Item Code 861107 Total No. of Proj. 1 $27,000.00Total Amount

861108 RAMP METERING SYSTEM (LOCATION 8) LS 11 1 $27,000.00

Unit Sub Total 1LS $27,000.00

Item Code 861108 Total No. of Proj. 1 $27,000.00Total Amount
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861109 RAMP METERING SYSTEM (LOCATION 9) LS 11 1 $35,000.00

Unit Sub Total 1LS $35,000.00

Item Code 861109 Total No. of Proj. 1 $35,000.00Total Amount

861203 HIGH SPEED WEIGH-IN-MOTION SYSTEM LS 6 1 $55,000.00

Unit Sub Total 1LS $55,000.00

Item Code 861203 Total No. of Proj. 1 $55,000.00Total Amount

861204 WEIGH STATION BYPASS SYSTEM LS 4 1 $100,000.00

Unit Sub Total 1LS $100,000.00

Item Code 861204 Total No. of Proj. 1 $100,000.00Total Amount

861304 REMOVE TRAFFIC SIGNAL STANDARD EA 4 1 1.00 $2,040.00 $2,040.00

Unit Sub Total 1EA 1.00 $2,040.00 $2,040.00

Item Code 861304 Total No. of Proj. 1 $2,040.00Total Amount

861349 REMOVE EXISTING SIGNAL SYSTEM LS 4 1 $5,000.00

Unit Sub Total 1LS $5,000.00

Item Code 861349 Total No. of Proj. 1 $5,000.00Total Amount

861491 MODIFY SIGNAL (LOCATION 1) LS 8 1 $3,960.00

Unit Sub Total 1LS $3,960.00

Item Code 861491 Total No. of Proj. 1 $3,960.00Total Amount

861492 MODIFY SIGNAL (LOCATION 2) LS 8 1 $3,578.00

Unit Sub Total 1LS $3,578.00

Item Code 861492 Total No. of Proj. 1 $3,578.00Total Amount

861497 MODIFY SIGNAL AND LIGHTING (LOCATION 1) LS 3 1 $137,713.00

LS 6 3 $296,697.00

LS 7 1 $20,000.00

Unit Sub Total 5LS $454,410.00

Item Code 861497 Total No. of Proj. 5 $454,410.00Total Amount
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861498 MODIFY SIGNAL AND LIGHTING (LOCATION 2) LS 3 1 $144,717.00

LS 6 2 $82,000.00

LS 7 1 $10,000.00

Unit Sub Total 4LS $236,717.00

Item Code 861498 Total No. of Proj. 4 $236,717.00Total Amount

861499 MODIFY SIGNAL AND LIGHTING (LOCATION 3) LS 3 1 $4,960.00

LS 6 1 $60,000.00

Unit Sub Total 2LS $64,960.00

Item Code 861499 Total No. of Proj. 2 $64,960.00Total Amount

861500 MODIFY SIGNAL AND LIGHTING (LOCATION 4) LS 6 1 $58,000.00

Unit Sub Total 1LS $58,000.00

Item Code 861500 Total No. of Proj. 1 $58,000.00Total Amount

861501 MODIFY SIGNAL AND LIGHTING LS 4 1 $23,000.00

LS 7 2 $232,000.00

LS 8 1 $125,255.50

Unit Sub Total 4LS $380,255.50

Item Code 861501 Total No. of Proj. 4 $380,255.50Total Amount

861502 MODIFY SIGNAL LS 2 1 $30,100.00

LS 6 1 $40,000.00

Unit Sub Total 2LS $70,100.00

Item Code 861502 Total No. of Proj. 2 $70,100.00Total Amount

861503 MODIFY LIGHTING LS 3 1 $28,000.00

LS 4 2 $60,000.00

LS 5 1 $6,000.00

LS 6 3 $190,397.50

LS 7 2 $20,000.00

LS 8 3 $478,346.00

LS 11 2 $30,000.00

LS 12 1 $33,000.00
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Unit Sub Total 15LS $845,743.50

Item Code 861503 Total No. of Proj. 15 $845,743.50Total Amount

861504 MODIFY LIGHTING AND SIGN ILLUMINATION LS 7 14 $1,281,000.00

LS 8 1 $7,475.00

LS 10 1 $25,000.00

LS 12 1 $11,000.00

Unit Sub Total 17LS $1,324,475.00

Item Code 861504 Total No. of Proj. 17 $1,324,475.00Total Amount

861505 MODIFY SIGNAL AND LIGHTING (LOCATION 5) LS 6 1 $7,800.00

Unit Sub Total 1LS $7,800.00

Item Code 861505 Total No. of Proj. 1 $7,800.00Total Amount

861506 MODIFY SIGNAL AND LIGHTING (LOCATION 6) LS 6 1 $8,300.00

Unit Sub Total 1LS $8,300.00

Item Code 861506 Total No. of Proj. 1 $8,300.00Total Amount

861507 MODIFY SIGNAL AND LIGHTING (LOCATION 7) LS 6 1 $68,000.00

Unit Sub Total 1LS $68,000.00

Item Code 861507 Total No. of Proj. 1 $68,000.00Total Amount

861508 MODIFY SIGNAL AND LIGHTING (LOCATION 8) LS 6 1 $52,000.00

Unit Sub Total 1LS $52,000.00

Item Code 861508 Total No. of Proj. 1 $52,000.00Total Amount

861509 MODIFY SIGNAL AND LIGHTING (LOCATION 9) LS 6 1 $62,700.00

Unit Sub Total 1LS $62,700.00

Item Code 861509 Total No. of Proj. 1 $62,700.00Total Amount

861511 MODIFY LIGHTING (LOCATION 1) LS 12 1 $15,000.00

Unit Sub Total 1LS $15,000.00

Item Code 861511 Total No. of Proj. 1 $15,000.00Total Amount
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861512 MODIFY LIGHTING (LOCATION 2) LS 12 1 $30,000.00

Unit Sub Total 1LS $30,000.00

Item Code 861512 Total No. of Proj. 1 $30,000.00Total Amount

867011 2 SINGLEMODE FIBER OPTIC CABLE M 7 1 1,010.00 $4.00 $4,040.00

Unit Sub Total 1M 1,010.00 $4.00 $4,040.00

Item Code 867011 Total No. of Proj. 1 $4,040.00Total Amount

867014 12 SINGLEMODE FIBER OPTIC CABLE M 7 5 29,740.00 $3.89 $115,556.00

M 11 1 9,210.00 $5.60 $51,576.00

Unit Sub Total 6M 38,950.00 $4.29 $167,132.00

Item Code 867014 Total No. of Proj. 6 $167,132.00Total Amount

867015 24 SINGLEMODE FIBER OPTIC CABLE M 7 2 20,350.00 $5.39 $109,700.00

M 11 1 1,200.00 $5.50 $6,600.00

Unit Sub Total 3M 21,550.00 $5.40 $116,300.00

Item Code 867015 Total No. of Proj. 3 $116,300.00Total Amount

867017 48 SINGLEMODE FIBER OPTIC CABLE M 7 4 71,560.00 $5.13 $366,965.00

Unit Sub Total 4M 71,560.00 $5.13 $366,965.00

Item Code 867017 Total No. of Proj. 4 $366,965.00Total Amount

867019 60 SINGLEMODE FIBER OPTIC CABLE M 11 1 21,900.00 $7.20 $157,680.00

Unit Sub Total 1M 21,900.00 $7.20 $157,680.00

Item Code 867019 Total No. of Proj. 1 $157,680.00Total Amount

867021 72 SINGLEMODE FIBER OPTIC CABLE M 7 2 22,500.00 $6.50 $146,219.00

Unit Sub Total 2M 22,500.00 $6.50 $146,219.00

Item Code 867021 Total No. of Proj. 2 $146,219.00Total Amount

867130 FIBER OPTIC SPLICE CLOSURE EA 7 5 90.00 $1,561.11 $140,500.00

EA 11 1 35.00 $1,000.00 $35,000.00

Unit Sub Total 6EA 125.00 $1,404.00 $175,500.00

Page  282



ITEM 
CODE ITEM  DESCRIPTION UNIT DIST 

NO. OF 
PROJ QUANTITY

AVE  PRICE 
PER UNIT

TOTAL 
AMOUNT

CONTRACT  ITEM COST DATA

State of California - Department of Transportation

Item Code 867130 Total No. of Proj. 6 $175,500.00Total Amount

867135 TWISTED PAIR SPLICE CLOSURE EA 7 2 25.00 $480.00 $12,000.00

Unit Sub Total 2EA 25.00 $480.00 $12,000.00

867135 TWISTED PAIR SPLICE CLOSURE M 7 1 29.00 $550.00 $15,950.00

Unit Sub Total 1M 29.00 $550.00 $15,950.00

Item Code 867135 Total No. of Proj. 3 $27,950.00Total Amount

869005 CONDUCTOR (NO. 8) M 7 1 190.00 $1.00 $190.00

M 8 2 1,840.00 $1.34 $2,470.00

Unit Sub Total 3M 2,030.00 $1.31 $2,660.00

Item Code 869005 Total No. of Proj. 3 $2,660.00Total Amount

869007 CONDUCTOR (NO. 4) M 8 1 880.00 $1.50 $1,320.00

Unit Sub Total 1M 880.00 $1.50 $1,320.00

Item Code 869007 Total No. of Proj. 1 $1,320.00Total Amount

869025 TWISTED PAIR CABLE (6 PAIR) M 7 3 14,470.00 $3.68 $53,217.00

Unit Sub Total 3M 14,470.00 $3.68 $53,217.00

Item Code 869025 Total No. of Proj. 3 $53,217.00Total Amount

869029 TWISTED PAIR CABLE (50 PAIR) M 7 2 15,180.00 $3.82 $58,020.00

Unit Sub Total 2M 15,180.00 $3.82 $58,020.00

Item Code 869029 Total No. of Proj. 2 $58,020.00Total Amount

869031 TWISTED PAIR CABLE (75 PAIR) M 7 1 7,240.00 $24.00 $173,760.00

Unit Sub Total 1M 7,240.00 $24.00 $173,760.00

Item Code 869031 Total No. of Proj. 1 $173,760.00Total Amount

869034 NO. 5(T) PULL BOX EA 1 1 6.00 $250.00 $1,500.00

EA 8 2 96.00 $540.83 $51,920.00

EA 11 1 1.00 $850.00 $850.00

EA 12 2 12.00 $660.00 $7,920.00

Unit Sub Total 6EA 115.00 $540.78 $62,190.00
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Item Code 869034 Total No. of Proj. 6 $62,190.00Total Amount

869035 NO. 5 PULL BOX EA 1 1 6.00 $250.00 $1,500.00

EA 4 1 33.00 $300.00 $9,900.00

EA 7 2 24.00 $636.46 $15,275.00

EA 8 4 74.00 $407.43 $30,150.00

Unit Sub Total 8EA 137.00 $414.78 $56,825.00

Item Code 869035 Total No. of Proj. 8 $56,825.00Total Amount

869036 NO. 6 PULL BOX EA 4 1 2.00 $325.00 $650.00

EA 7 5 94.00 $724.73 $68,125.00

Unit Sub Total 6EA 96.00 $716.41 $68,775.00

Item Code 869036 Total No. of Proj. 6 $68,775.00Total Amount

869037 NO. 6(E) PULL BOX EA 7 1 4.00 $675.00 $2,700.00

EA 8 1 17.00 $500.00 $8,500.00

Unit Sub Total 2EA 21.00 $533.33 $11,200.00

Item Code 869037 Total No. of Proj. 2 $11,200.00Total Amount

869038 NO. 6(T) PULL BOX EA 10 1 14.00 $830.00 $11,620.00

EA 12 1 1.00 $600.00 $600.00

Unit Sub Total 2EA 15.00 $814.67 $12,220.00

Item Code 869038 Total No. of Proj. 2 $12,220.00Total Amount

869039 COMMUNICATION PULL BOX EA 7 6 233.00 $1,210.30 $282,000.00

Unit Sub Total 6EA 233.00 $1,210.30 $282,000.00

Item Code 869039 Total No. of Proj. 6 $282,000.00Total Amount

869040 PULL BOX EA 8 1 31.00 $415.00 $12,865.00

EA 11 2 267.00 $889.51 $237,500.00

Unit Sub Total 3EA 298.00 $840.15 $250,365.00

Item Code 869040 Total No. of Proj. 3 $250,365.00Total Amount

869043 REMOVE PULL BOX EA 7 4 70.00 $141.43 $9,900.00

EA 8 2 33.00 $177.58 $5,860.00
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869043 REMOVE PULL BOX EA 11 1 2.00 $300.00 $600.00

EA 12 1 4.00 $155.00 $620.00

Unit Sub Total 8EA 109.00 $155.78 $16,980.00

Item Code 869043 Total No. of Proj. 8 $16,980.00Total Amount

869047 SPLICE VAULT EA 7 5 63.00 $4,511.11 $284,200.00

Unit Sub Total 5EA 63.00 $4,511.11 $284,200.00

Item Code 869047 Total No. of Proj. 5 $284,200.00Total Amount

869075 SYSTEM TESTING AND DOCUMENTATION LS 7 4 $167,993.00

LS 8 2 $60,500.00

LS 12 1 $25,000.00

Unit Sub Total 7LS $253,493.00

Item Code 869075 Total No. of Proj. 7 $253,493.00Total Amount

991065 MECHANICAL WORK LS 4 1 $490,000.00

Unit Sub Total 1LS $490,000.00

Item Code 991065 Total No. of Proj. 1 $490,000.00Total Amount

993002 FIRE HYDRANT EA 4 1 2.00 $6,500.00 $13,000.00

Unit Sub Total 1EA 2.00 $6,500.00 $13,000.00

Item Code 993002 Total No. of Proj. 1 $13,000.00Total Amount

994650 BUILDING WORK LS 1 1 $380,000.00

LS 3 1 $223,631.00

LS 4 2 $112,600.00

LS 7 1 $292,484.00

LS 11 1 $625,000.00

LS 12 1 $149,986.00

Unit Sub Total 7LS $1,783,701.00

Item Code 994650 Total No. of Proj. 7 $1,783,701.00Total Amount

994901 TRASH RECEPTACLE EA 4 2 7.00 $1,114.29 $7,800.00

Unit Sub Total 2EA 7.00 $1,114.29 $7,800.00
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Item Code 994901 Total No. of Proj. 2 $7,800.00Total Amount

999990 MOBILIZATION LS 1 11 $3,123,000.00

LS 2 10 $1,993,298.00

LS 3 13 $3,828,144.00

LS 4 55 $43,710,533.00

LS 5 9 $913,333.30

LS 6 19 $3,116,275.00

LS 7 33 $12,812,140.21

LS 8 30 $9,504,303.63

LS 9 1 $47,454.00

LS 10 10 $1,084,328.00

LS 11 19 $10,397,824.00

LS 12 12 $1,705,333.00

Unit Sub Total 222LS $92,235,966.14

Item Code 999990 Total No. of Proj. 222 $92,235,966.14Total Amount
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APPENDIX A
Conversion Factors From English Units to SI Units

Unit Abbr. Multiply: Unit Abbr.

Acre ACRE 0.4046856 Hectare HA
Calendar Day CDAY 1 Calendar Day CDAY

Cubic Foot CF 0.O2831685 Cubic Meter M3
Cubic Yard CY 0.7645549 Cubic Meter M3

Each EA 1 Each EA
Gallon GAL 3.785412 Liter L
Hour HR 1 Hour H

Pound LB 0.4535924 Kilogram KG
Linear Foot LF 0.3048 Meter M
Lane Mile LNMI 1.609344 Lane Kilometer LNKM
Lump Sum LS 1 Lump Sum LS

Thousand Foot
Board Measure

MFBM 2.359737 Cubic Meter M3

Mile MI 1.609344 Kilometer KM
Square Foot SQFT 0.09290304 Square Meter M2
Square Yard SQYD 0.8361274 Square Meter M2

Station (100 Ft) STA 0.3048 Station (100 m) STA
Tablet TAB 1 Tablet TAB
Ton TON 0.9071847 Tonne (1000 kg) TONN

Track Foot TF 1 Track Foot TF
Working Day WDAY 1 Working Day WDAY

APPENDIX B
Conversion Factors From SI Units to English Units

Unit Abbr. Multiply: Unit Abbr.

Hectare HA 2.471054 Acre ACRE
Calendar Day CDAY 1 Calendar Day CDAY
Cubic Meter M3 0.3531467 Cubic Foot CF
Cubic Meter M3 1.307951 Cubic Yard CY

Each EA 1 Each EA
Liter L 0.2641720 Gallon GAL
Hour H 1 Hour HR

Kilogram KG 2.204623 Pound LB
Meter M 3.280840 Linear Foot LF

Lane Kilometer LNKM 0.6213712 Lane Mile LNMI
Lump Sum LS 1 Lump Sum LS

Cubic Meter M3 0.4237760 Thousand Foot Board
Measure

MFBM

Kilometer KM 0.6213712 Mile MI
Square Meter M2 0.1076391 Square Foot SQFT
Square Meter M2 1.195990 Square Yard SQYD

Station (100 m) STA 3.280840 Station (100 Ft) STA
Tablet TAB 1 Tablet TAB

Tonne (1000 kg) TONN 1.102312 Ton TON
Track Foot TF 1 Track Foot TF

Working Day WDAY 1 Working Day WDAY
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